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1 Executive Summary: Engineering Chicanery and Dubious Intentions72

The chronology of events, summarized below in this section and supported by references to other parts of73

this white paper, reveals a pattern of behavior by multiple individuals in the City of Encinitas (COE) and74

its contractors. This pattern is so complicated and convoluted that it defies the rationality one would expect75

in a straight-forward engineering effort to solve a long-standing stormwater problem. One of the strangest76

things about this whole activity is the extent to which it appears to be choreographed. One has to ask ’Why77

the coverup?’.78

Why not simply be open and reasonable about developing a stormwater management solution for Leu-79

cadia, and Encinitas overall, rather than going to all the extraordinary effort to break it up and hide it in80

various fragments of contracts and designs? This is either (1) incredibly foolish and wasteful but simply81

the result of incompetence and piece-meal decision-making optimization or (2) there are other non-obvious82

reasons. Then the obvious questions are what are those reasons and who is responsible for planning this83

elaborate ruse? First, let’s look at the sequence of events and, later, contemplate alternative hypotheses to84

explain these facts.85

(1) In 2018-07: The hydrology section of the Streetscape EIR was reviewed and found to be substantially86

deficient. This led to a series of meetings, some public, some not public, involving the COE, SANDAG,87

and the North County Transit District (NCTD) and the right-of-way of the railroad through Encinitas.88

Finally, NCTD came to a meeting of the COE City Council, and along with SANDAG, essentially said89

they would not grant ROW exceptions needed for Streetscape unless COE fixed its stormwater problems90

to the extent that they affect the railroad operations.91

(2) 2018-12-12: COE applied for grant monies from CALTRANS to model the hydrodynamics of the92

watershed and was rejected. This shows that COE knew it needed to analyze the watershed properties93

before designing an engineering solution.94

(3) 2019-08-28 Council Meeting: COE authorized $431,857.20 to contractor Q3 to develop a watershed95

plan for Leucadia and Old Encinitas. There were no deliverables specified in this contract. It was made96

clear in that COE council meeting that this contract should produce an early, ’hurry-up’ result that would97

enable Streetscape project to proceed98

(4) 2020-05-11: A report from Michael Baker Company was delivered with an addendum produced by Q3.99

An attachment shows a diagram connecting the proposed stormwater plumbing to the three outfalls at100

Batiquitos Lagoon. The North Coast Highway 101 Streetscape Project: Hydrology and Water Quality101

Technical Report. This report is woefully inadequate in technical detail. Nonetheless, this report from102

Michael Baker identifies:103

(a) ...two existing outfall locations discharging runoff from the project area. Along N. Coast Highway104

101, immediately north of La Costa Ave, the first existing outfall (24“ RCP) discharges runoff east105

of the 101 (east-101) into the southwestern-most sliver of the Batiquitos Lagoon. This portion of106

the Lagoon is tidally influenced and mostly cutoff from roughly 90-percent of the lagoon via a107

pinch point created by construction of a railroad bridge and associated embankments.108

(b) The second existing outfall consists of an 18“ RCP and 24“ RCP and drains west of the 101 (west-109

101), into a series of detention basins adjacent to the Ponto Beach parking lot, and then into the110

Lagoon immediately adjacent to the Pacific Ocean via open channel flow.111

(c) The project does include a new diversion structure immediately upstream of these two existing112

outfalls. This new diversion structure has been designed to control discharge to each of the existing113

outfalls while simultaneously providing flood control for the businesses and residents adjacent to114

N. Coast Highway 101 south of La Costa Avenue and water quality benefit for the Lagoon.115

February 17, 2021 4 J. J. Helly / hellyj@ucsd.edu
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(5) 2020-10-10: Plans were received by the COE Development Services Department describing the en-116

gineering details of the plumbing and Batiquitos Lagoon terminus of the stormwater system without117

indicating the portion of the system that was built as part of the hotel project but originally identified as118

part of the stormwater system for Leucadia, driven by Streetscape.119

(6) 2020-12: There was a scramble by COE staff to get a Notice of Determination sent to the County and120

the State in a hurry to stay within a 30-day window in which CEQA lawsuits could be filed about the121

stormwater solution and to avoid a 180-day window. Only after this was a public notice and review122

meeting held (i.e., CPP) and even then notice of the review was buried in an obscure COE website.123

(7) 2021-01-19: The first public review of this effort was conducted via Zoom with only chat available for124

public comment.125

(8) 2021-02-08: L. Doherty sent out CDPNF-4271-2020 CPP-004272-2020 - Final Report Approved.pdf126

transcript of public meeting. J. Helly performed a machine translation of the audio from the meeting127

using Transcribe which provides a word-for-word transcript sufficient to illustrate the bad-faith summary128

by the COE. Read this with the audio from the meeting. J. Helly wrote to L. Doherty to object that the129

transcript was not accurate. This was followed by and exchange whereby Doherty wanted Helly to130

indicate objections with time-stamps. (cf. Appendix C)131

(9) 2021-02-12: J. Helly met with K. Hinze via zoom to review this Executive Summary and determine if132

she agrees it describes a pattern of deception on the part of the City of Encinitas. She said no.133

(10) 2021-02-16: J. Bankston sent out CDPNF-4271-2020 CPP-004272-2020 - Final Report Approved.pdf134

Throughout this period of time, I have repeatedly requested, in writing and oral presentations135

before the City of Encinitas city council, engineering analyses and details about the proposed solution.136

Nothing was forthcoming and the City Engineer, Ed Wimmer, repeatedly claimed he had to wait for137

more meetings and review by City Council.138

Apparently, there isn’t any analysis or evaluation other than the most cursory application of a simple139

hydraulic model for a foregone conclusion. There is no evidence of alternative design evaluations, competi-140

tive procurement or any of the normal evaluative processes one would expect from a sound decision-making141

process compliant with the extant regulatory framework.142

Why go to all this trouble of subterfuge and hidden government? If this is all above board and based on143

sound science and engineering, good for the environment and people of Encinitas, why hide it?144

February 17, 2021 5 J. J. Helly / hellyj@ucsd.edu
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1.1 Teleconference with Kellie Hinze Regarding the Executive Summary. 2021-02-12145

1. Are you recording this call? No.146

2. Is anyone else listening to this call? No. Your partner was in the room with you but you had on147

headphones.148

3. We reviewed the Executive Summary that I had previously sent.149

4. Do you agree that this is a deception? No.150

5. Your comments were:151

(a) The City held a public meeting to review the stormwater problems and wasn’t that enough of152

’bringing the public along’ in contrast to my proposed Technical Advisory Committee?153

(b) Based on what you’ve been told by a 3rd-party Conservancy organization, hydrologists and154

biologists will disagree and that hydrophobia somehow plays into these disagreements.155

(c) The professional staff is responsible for these outcomes.156

February 17, 2021 6 J. J. Helly / hellyj@ucsd.edu
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2 Background157

Note to the Reader: This history is the author’s current understanding of the folklore and anecdotes about158

the stormwater problems in Leucadia. While there is some documentation summarized best in the Rick159

Engineering study, that summary is now dated and no longer reflects the state of the current system, such160

as it is. Consequently, the sequence of events is roughly correct, part of the reason for exposing it here in161

narrative form is to submit it to criticism and correction.162

Leucadia has a long history of stormwater problems that are fundamentally due to its topography, rail-163

road right-of-way, coastal proximity and infrastructure mismanagement. As Figures 1, 2 show, Leucadia is164

a watershed characterized by surfacewater channels that isolate the higher elevations between the Interstate165

5 freeway to the east and the sandstone coastal bluffs to the west. Floodwater channels exist in the low-lying166

areas along the railroad tracks and HWY101 and intrude into the residential and commercial properties on167

both sides of the railroad track although to a much greater degree on the west side of HWY101.168

Figure 1: Leucadia and Old Encinitas. Batiquitos Lagoon, to the north, is at the left edge of the
figure. Railroad tracks are in green.

Figure 2: Topography of Leucadia and Old Encinitas. Here the railroad tracks are in yellow.

February 17, 2021 7 J. J. Helly / hellyj@ucsd.edu



L
eucadia

Storm
w

ater
W

O
R

K
IN

G
D

R
A

FT
Storm

w
ater

Figure 3: Storm sewer system in vicinity of Leucadia from a City of Encinitas GIS database circa 2018.

February
17,2021

8
J.J.H

elly
/hellyj@

ucsd.edu



Leucadia Stormwater
WORKING DRAFT Stormwater

●

●

●

●

●

●

●
●

●

●
●

●

●

●

●

●
●

●

●●●●●
●

●●●●●
●

●●●●●●●●●●●●●●●●●●●●●
●●●

●●●●●●

●●
●
●●
●

●●
●
●●
●

●

●

●

●

●

●

●●●●●●

●

●

●

●

●

●

●●

●

●●

●

●●●●●
●

●●●●●●●●●●●●

●●●●●●

●●●●●●

●●●
●●●

●

●

●

●

●

●

●●
●
●
●
●

●
●
●

●
●
●

●
●

●

●

●

●

●

●

●

●
●

●

●●●●●●
●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●
●●●

●●●●●●

●●
●

●●
●

●●●●●●

●●●●●●

●●●●●●

●●●●●●

●●
●●●●

●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●●●●●●
●

●●
●●●
●

●
●
●

●
●
●

●●●●●●

●

●

●

●

●

●

●●●●●●

●●●●●●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●

●●
●

●
●
●

●
●
●

●●
●

●●
●

●
●

●

●
●

●

●●●●●●

●
●

●

●
●

●

●
●

●

●●

●

●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●
●

●

●

●

●

●●●●●●

●
●
●

●●

●

●
●

●

●
●

●

●●
●
●●
●

●●
●●●
●

●
●
●
●●
●

●●●●●●●●●●●●
●●●●●●●●●●●●

●●●

●●
●

●●
●
●
●
●

●●●●●●

●●●●●●

●
●

●

●
●

●

●

●

●

●

●

●

●●
●
●●
●

●●●●●●●●●●●●

●●●
●●●

●●●●●●●●●●●●

●●●
●●●

●

●

●

●

●

●

●●●●●●

●
●
●

●
●

●

●
●
●

●
●
●●
●

●

●●

●●
●

●

●●

●

●●●●●●●●●●●●●●●●●●●●●●●●
●●
●●●●
●●●●●●
●●●●●●
●●●●●●

●●●●●●

●
●

●

●
●

●●

●

●

●

●

●

●●
●
●●
●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●
●
●●
●

●●●
●●●

●●●●●●

●●●
●●●

●

●

●

●
●

●

●

●

●

●

●

●

●

●

●

●

●

●

●●
●
●●
●

●
●

●

●
●

●

●●●●●●●●●●●●●●●●●●

●●●
●●●●●●●●●

●●
●
●●
●

●●
●
●●
●

●
●

●

●
●

●●●
●
●●
●

●

●

●

●

●

●

●●
●

●●
●

●
●

●

●
●

●

●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●

●●●●●●

●
●

●

●
●

●

●
●

●

●
●

●

●
●

●

●
●

●

●

●

●

●

●

●

●●
●
●●
●

●●●●●
●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●

●●
●

●●●●●●

●●
●
●●
●

●

●

●

●
●

●

●
●

●

●
●

●

●●
●●●●

●●
●
●●
●

●●●●●
●

●●●●●●●●●●●●

●●
●
●●●

●
●●
●●●

●●●
●●●

●●●●●
●●●●
●●●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●
●

●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●●●●●●●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●●
●
●●
●

●
●
●
●
●
●

●●
●
●●
●

●●●●●●●●●●●●

●●●●●●

●●●●●●

●
●●
●
●●

●●●●●●

●
●
●

●
●
●

●●●●●●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●
●
●

●●
●

●●●●●●●●●●●●●●
●●●●●●●●●●

●●●
●●●

●●●●●●
●●●●●●

●●●●●●

●●
●
●●
●

●●●●●●

●

●

●

●

●

●

●
●

●

●●

●

●
●
●

●
●
●

●●●●●●

●●●●●●

●●●●●●

●●●●●●

●●●
●●●

●●
●
●●
●

●●●●●●

●
●
●

●
●

●

●●

●

●
●

●

●

●

●

●
●

●

●●
●
●●
●

●●●●●
●

●●●●●●

●●●●●●
●●●●●●●●●●●●●●●●●●

●
●
●

●
●

●

●●●●●●

●
●

●

●
●

●

●

●

●

●

●

●

●
●

●

●
●
●

●●
●
●●
●

●●●●●●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●
●●●
●
●
●
●●
●

●●●

●●●

●
●
●

●
●

●

●●

●

●
●

●

●

●

●

●
●

●

●
●

●

●●

●

●

●

●

●

●

●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●
●
●
●
●
●

●●
●
●●
●

●

●

●

●

●

●

●●
●

●●
●

●
●
●

●●
●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●
●●
●●●

●●●

●●
●

●●●●●●

●●
●

●●
●

●●
●

●

●

●

●
●

●

●
●

●

●●
●
●●
●

●●
●

●●
●

●

●
●

●
●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●
●
●●
●

●●●●●●

●●
●
●●
●

●
●

●

●
●

●

●

●

●

●

●

●

●●●●●●

●●
●
●●
●

●●●●●●

●●●●●●

●●●●●●

●●●●●●

●●
●
●●
●

●
●

●

●
●

●

●●
●

●●
●

●●●●●●

●
●

●

●
●

●

●

●

●

●
●

●

●●
●●●
●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●
●
●●
●

●●●
●●●●
●
●

●
●
●

●●●
●●●

●●●●●●

●

●

●

●

●

●
●

●

●

●

●

●

●●
●
●●
●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●●●●

●●●

●●
●

●●●●●●

●●
●

●●
●

●
●

●

●
●

●

●●
●

●●
●

●
●

●

●
●

●

●●●●●●

●
●

●

●

●

●

●●●●●●●●●●●●●●●●●●
●●●
●●●

●●
●

●
●●

●●●●●●

●

●

●

●

●

●

●
●

●

●
●

●

●

●

●

●

●

●

●

●

●

●

●

●

●
●

●

●●
●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●
●●●

●
●

●

●

●

●

●
●

●

●●

●

●●
●

●●
●

●●●●●
●

●
●
●

●
●
●

●●
●
●●
●

●●●●●●
●●●●●●
●●●●●●●●●●●●
●●
●
●●●

●●
●
●●
●

●●
●
●●
●

●
●

●

●●

●

●●
●
●●
●

●●●●●●

●

●

●

●

●

●

●●
●
●●

●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●
●

●

●
●

●

●

●

●

●

●

●

●●●●●●

●●
●

●
●
●

●
●

●

●
●

●

●
●

●

●
●

●

●●●●●●

●●
●●●
●

●●●●●●●●●●●●●●●●●●

●

●
●

●

●
●

●●
●

●
●●

●●●●●●

●●●●●●

●

●

●

●

●

●

●●
●
●●
●

●●

●

●●

●

●●●●●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●
●

●

●

●

●

●
●

●

●
●

●

●●
●

●●
●

●

●

●

●

●

●

●

●

●

●
●

●

●●●●●●

●●
●

●
●
●

●●●●●
●

●●●●●●●●●●●●●●●●●●

●
●
●●
●

●

●●
●●●
●

●
●

●

●
●

●

●●
●
●●●

●
●

●

●
●
●

●
●
●

●
●

●

●●●●●
●

●
●●
●
●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●
●
●●
●

●
●

●

●
●

●

●
●

●

●
●

●

●
●

●

●
●

●

●

●

●

●
●

●

●
●
●●
●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●
●●●

●●●●●●●●●●●●●●●●●●

●

●

●

●

●

●

●●
●
●●
●

●

●
●
●

●●

●●●●●●

●

●

●

●

●

●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●
●●
●

●

●

●

●

●

●

●●●●●●

●●●
●●
●

●
●

●

●
●
●

●●●●●●

●
●

●

●
●

●

●
●
●
●
●

●

●●●●●●
●●●●●●

●●●●●●

●●●●●●

●●
●

●●
●

●
●

●

●

●

●

●
●

●

●
●

●

●●
●

●●

●

●

●

●

●

●

●

●●
●
●●
●

●●
●

●●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●
●

●

●
●

●

●●●●●●

●

●

●

●

●

●

●
●

●

●
●

●

●●●●●●●●●●●●

●
●
●

●●
●

●
●
●

●
●
●

●●●●●●

●●●●●●
●●●●●
●

●●●●●●
●●●●●●

●●
●

●
●
●

●●
●

●●
●

●
●

●

●
●

●
●
●

●

●

●

●

●●
●
●
●
●

●●●●●●●●●●●●

●●●●●
●

●●●●●●

●●●●●●

●●●●●●

●

●
●
●

●●

●●●●●●

●●●
●●●

●
●

●

●
●

●

●
●

●

●
●

●

●●
●
●●●

●●●●
●●

●
●
●

●
●

●

●●●●●●●●●●●●

●●●●●●

●●●●●●
●●●●●●

●●
●
●●
●

●●●●●●
●●●●●●

●

●

●

●

●

●

●
●

●

●●
●

●●
●

●●
●

●●●●●●●●●●●●●
●●●●●●●●●●●
●●●●●●

●
●

●

●
●
●

●●

●

●
●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●●
●
●●
●●●
●
●●●

●●●●●●
●●●●●●
●●●●●●●●●●●●●●●●●●
●●●●●●

●●
●

●●
●

●

●
●

●
●●

●
●

●

●
●
●

●

●

●

●●

●

●
●
●●
●●
●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●
●●●●●●
●●●●●●

●
●

●

●●

●

●●
●

●●
●

●

●

●

●

●

●

●
●

●

●●
●

●●●●●●

●●●●●●
●●●●●●●●●●●●●●●●●●

●●●

●
●
●

●●●●●●

●●●●●●●●●●●●

●
●
●

●●

●

●

●

●

●

●

●

●
●

●

●
●

●

●

●
●

●
●

●

●●●●●●●●●●●●●●●●●●●●●●●●
●●●●●●

●●●

●●●

●●●●●●

●●

●

●●

●

●●●●●
●

●●

●

●●

●

●

●●

●

●●

●
●

●

●●

●

●●●●●●

●●●●●●●●
●●●●●●●●●●

●●●●●●

●●

●●
●●

●

●
●

●
●

●

●

●
●

●

●
●

●
●
●

●
●
●

●
●

●

●
●

●

●
●
●

●●
●

●●●

●
●
●

●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●

●●●●●●

●●●●●
●

●
●
●

●●
●

●●

●

●
●●

●●
●

●●
●

●

●

●

●

●

●

●
●
●

●●

●

●●●●●●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●
●●●

●●●●●●

●●●●
●●

●
●
●

●
●

●

●
●

●

●

●

●

●
●

●

●●

●

●●
●
●●
●

●●
●●●
●●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●
●

●

●
●

●

●●
●
●●
●

●●●●●●

●●
●

●●
●

●

●

●

●

●

●

●●
●●●●
●●●●●●
●●●●
●●

●●●●●●

●●
●

●●●

●●●●●●
●●●●●●

●●
●
●●
●

●
●

●

●●

●

●
●
●

●●
●
●
●
●

●

●
●

●
●

●

●●

●

●●
●●●
●

●●●●●●
●●●●●●●●●●●●●●●●●●●●●●●●

●●
●

●●
●

●
●

●

●

●

●

●●
●

●●
●

●●
●
●●
●

●
●●
●
●●

●

●

●

●
●

●

●●
●
●●●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●●●●

●●
●
●●●

●
●
●
●●
●

●●
●

●●
●

●●●●●●

●●

●

●
●

●

●

●

●

●
●

●

●●●●●
●

●●●●●●

●●●●●
●

●●●●●●●●●●●●●●●●●●

●
●
●

●
●
●

●●●●●●

●
●
●

●●
●

●

●

●

●

●

●

●●

●

●
●

●

●

●

●

●
●

●

●●●●●
●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●
●

●
●

●●●
●

●
●
●

●
●
●

●
●

●

●●
●

●●
●

●
●

●

●
●
●

●●●●●
●

●●●●●
●

●●●●●●
●●●●●●●●●●●●●●●●●●●●●●●●

●

●
●

●
●
●

●●●●
●●

●

●

●

●

●

●

●●
●

●
●
●

●
●
●

●
●

●

●
●

●

●●

●

●●
●
●●
●

●●●●●●
●●●●●●

●●●●●●

●●●●●●

●●
●
●●
●●●
●●●●

●

●

●

●

●

●

●●
●

●

●

●

●●
●
●●
●

●

●

●

●

●

●

●●
●

●●

●

●●●●●●●●●●●●●●●●●●●●●●●●
●●●●●●
●●●●●●

●

●

●

●

●

●

●
●●●●●

●
●
●

●
●

●

●●
●
●●
●
●

●

●

●

●

●

●●
●

●●
●

●
●

●

●
●

●

●●●●●●
●●●●●●●●●●●●●●●●●●

●●●●●●

●●
●
●●
●

●●●●●●

●

●

●

●
●

●

●
●

●

●●

●

●

●

●

●

●

●

●●●●●●

●●●●●●●●●●●●

●●●●●●

●●●●●●●●●●●●●●●●●●

●
●●●●●

●●
●
●●
●

●

●
●

●
●

●

●
●
●

●
●
●

●●
●
●●
●

●●●●●●

●●
●
●●

●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●
●

●

●
●
●

●●
●

●●
●

●
●

●

●
●

●

●●
●
●●
●

●●●●●●

●
●●
●
●●

●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●

●●
●
●●●

●

●

●

●
●

●

●●
●
●●
●

●
●
●

●
●
●
●●
●●
●●●
●

●

●
●

●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●
●

●●
●

●
●
●

●

●
●●●
●

●
●
●

●●●
●●
●

●
●

●

●
●

●

●

●

●

●

●

●

●●

●

●●

●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●
●
●●●

●●●●
●●
●
●●
●●
●

●●●●●●

●
●●●●●

●

●

●

●

●

●

●●●●●●

●●●●●●

●●●●●●●●●●●●●●●●●●
●●●●●●●●●●●●

●
●●
●
●●

●●
●
●●
●

●●
●

●●●

●
●
●

●
●
●

●

●

●

●

●

●

●
●
●

●
●
●

●●●●●
●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●
●
●●●
●●●●●

●

●
●

●

●
●

●●●●●●

●●●●●
●

●●●●●●

●

●

●

●
●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●

●●●●
●●

●
●
●

●
●
●

●●
●
●
●●

●
●●

●
●
●

●

●

●

●

●

●

●

●

●

●

●
●

●●●●●●

●●
●
●
●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●● ●●
●
●●●

●
●

●

●

●

●

●●
●

●
●
●

●
●
●

●
●

●

●●●●●●

●●●●●●

●●●●●●●●●●●●

●
●
●●●●

●●●

●●●

●●●

●●
●

●●●●●●

●
●
●

●
●

●

●●
●●●●

●

●

●

●

●

●

●●
●

●●
●

●
●
●
●
●
●

●●●●●●
●●●●●●●●●●●●

●●●●●●
●●●
●●●

●
●

●

●
●

●

●
●
●

●●
●

●●●●●●

●
●
●

●
●
●

●●
●●●
●

●

●

●

●

●

●

●●●●●●
●●●●●●

●●●●●●

●●●●●●

●●
●●●●

●●●●●●

●

●

●

●

●

●

●
●
●

●
●
●

●
●●
●

●●●●
●

●●
●

●
●
●

●
●
●

●●●●●●●●
●●●●●●●●
●●
●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●
●

●

●

●

●
●

●

●●
●

●●
●

●●●●●●

●
●
●

●
●
●

●
●

●

●●

●

●●●●●●
●●●●●●
●●●●●●●●●●●●
●●●●●
●

●●●●●●

●

●

●

●

●

●

●
●
●

●

●

●

●●
●
●●
●
●●●●●●

●●●●●
●

●●
●
●●
●

●●
●●●
●

●●●●●●

●●●●●●

●●●●●●●●●●●●

●●●●●●

●●
●
●●
●

●●
●
●●
●

●

●

●

●

●

●

●

●

●

●

●

●

●
●
●

●●
●

●●●●●●

●●●●
●●

●●●●●●

●●●●●●●●●●●●
●●●●●●●●●●●●

●●
●
●●
●

●●●●●●

●●●●●
●

●●●●●●

●

●

●

●

●

●

●●●●●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●
●

●
●
●

●●

●

●
●

●

●
●
●

●
●
●

●●●●
●●

●●
●
●
●●

●●
●
●●
●

●

●

●

●

●

●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●

●
●●

●●
●
●●●

●
●

●

●●

●

●●●●●●

●●●●●●

●●●●●●
●●●●●●

●
●●
●

●●

●●●●●●

●●●●●●●●●●●●

●●●●●●

●●●●●●

●
●

●

●
●

●

●●
●

●●
●

●
●

●

●●

●

●●

●

●●

●

●

●

●

●

●

●

●●●●●●
●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●

●
●

●

●

●

●●●●●●

●
●

●

●●

●

●●●●●●

●●

●

●●
●

●●
●
●●
●

●●●●●●
●●●●●●●●●●●●●●●●●●●●●●●●

●
●
●

●
●

●

●●●●●●

●●
●

●●●

●●●●●●

●●

●

●●

●

●

●

●

●

●

●

●●
●
●
●
●

●●●●●●●●●●●●
●●●●●●●●●●●●●●●●●●

●●●●●●

●
●

●

●
●

●●●
●
●●●

●●●●●●

●
●

●

●●

●

●

●

●

●
●

●

●●

●

●
●

●

●●●●●●●●●●●●●
●●●●●●●●●●●

●●

●
●●
●

●●●●●●

●
●●
●●
●

●●●●●●

●●
●

●
●

●

●●●●●●

●
●

●

●
●

●

●●●●●●

●
●

●

●●

●

●●●●●●●●●●●●

●●●●●●

●●●●●●

●●●
●●●

●●●●●●

●●
●

●●
●

●

●

●

●

●

●

●
●

●

●

●

●

●

●

●

●

●

●

●●
●
●●
●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●
●●●●

●●●●
●●

●

●

●

●

●

●

●●

●

●
●
●

●

●

●

●

●

●

●
●

●

●
●

●

●

●

●

●

●

●

●●●●●●
●●●●●●
●●●●●●●
●●●
●●
●●●●●●
●●●●●●

●●●

●●
●

●●●●●●

●●●
●●●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●●

●

●●
●●●
●

●●●●●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●

●●●●●●

●●●

●●●

●●●●●●
●

●

●

●

●

●

●

●

●

●

●

●

●●
●
●●
●

●●
●
●●
●
●●●●●●●●●●●●●●●●●●●●●●●●

●●●

●
●
●

●
●●
●
●●

●
●●●●●

●
●

●

●●

●

●●

●

●●

●

●

●

●

●
●

●

●●
●

●●
●

●
●
●

●
●
●

●●●●●
●

●●●●●●●●●●●●

●
●
●

●
●
●

●●●●●●

●

●

●

●
●

●

●
●

●

●
●

●

●
●

●

●●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●●●

●●

●
●

●

●
●

●

●●●●●●●●●●●●

●●●

●●●●●●●●●

●●●●
●●

●
●

●

●●

●

●
●

●

●

●

●

●●●
●●●

●●●●●●
●●●●●●

●●●●
●●

●●●●●●
●●●●●●
●●●●●●
●●●●●●●●●●●●

●●
●
●
●●

●●
●
●●
●

●

●
●

●

●
●

●●●
●●
●

●●

●

●●

●

●

●

●

●
●
●

●●●●●
●

●●●●●●●●●●●●●●●●●●●●●●●●
●●
●●
●
●
●●●●●●

●

●

●●
●

●

●●●●
●●

●●●●●●

●

●

●

●

●

●

●

●

●

●
●

●

●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●
●
●
●●
●

●●●

●●●

●
●

●

●
●

●

●●
●

●●
●

●●

●

●
●

●

●●

●

●

●

●

●

●

●

●

●

●

●●●●●●

●●●●●
●
●●●●●●
●●●●●●
●●●●●●

●●●
●●
●

●
●●

●

●
●

●

●

●

●
●

●

●●
●
●
●
●

●●

●

●●

●

●●●
●●●

●
●
●

●●
●

●●

●

●

●

●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●
●

●●

●

●●●

●

●●

●●
●
●●
●
●
●

●

●
●

●
●
●

●

●●
●

●●●●●●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●
●●●
●

●●●●●●

●●●●
●●

●●●●●●

●●
●●●
●

●
●

●

●
●

●

●●
●

●●
●

●●●●
●●

●●
●●●
●

●
●●●●
●

●●●●●●
●●●●●●
●●●●●●●●●●●●

●
●

●

●

●

●

●●●●
●●

●●●●●●

●
●●

●

●

●

●

●

●

●

●

●

●●●●●
●

●●●●●●●●●●●●●●●●●●

●
●●
●●●

●
●
●
●
●●

●●●

●
●●

●●●●●●

●●●●
●●

●●
●

●
●
●

●●

●

●●

●

●

●
●

●
●●

●●●●●●

●●
●

●
●
●

●●●●●●
●●●●●●

●●●●●●
●●●●●●

●●●●●●

●●●●●
●

●
●

●

●
●

●

●

●

●

●

●

●

●

●

●

●

●

●

●●●
●
●●

●●●●●●●●●●●●

●
●●●●●

●●●●●●●●●●●●●●●●●●

●●●●●●

●●
●●
●
●●●
●

●
●●

●●
●

●●
●

●

●

●

●

●

●

●
●

●

●●

●

●●

●

●●

●

●●
●
●
●
●

●●●●●●●●
●
●●●●●●●●●●●●●●●
●●●●●●

●
●
●
●

●
●

●
●●

●

●●

●

●

●

●

●

●

●

●

●

●

●
●

●

●

●

●

●

●

●
●●●
●●

●●

●
●●

●

●●●●●
●

●●●●●●
●●●●●●●●●●●●●●●●●●

●●●
●●
●

●●●●●●

●

●

●

●

●

●

●
●

●

●
●

●

●●
●●

●
●

●●
●●●●

●●●●●●●●●●●●
●●●●●●●●●●●●
●●●●●●

●●●●●●

●
●

●

●
●

●

●
●
●

●

●
●

●

●

●

●

●

●

●
●
●
●

●●

●●●●●●
●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●●

●●
●
●

●●●●●●

●
●

●

●

●

●

●

●
●
●
●
●

●●

●

●

●

●

●

●

●

●

●

●

●

●

●

●
●

●

●

●

●
●
●

●

●

●

●

●

●

●

●●●●●
●
●●●●●●●●●●●●

●●●●●●
●●●●●●

●
●

●

●
●

●

●
●●●
●●

●●
●
●

●

●

●●
●●
●●

●●●
●●●

●●

●

●
●

●

●●●●●●

●●●●●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●
●

●●●●
●●

●
●

●

●
●

●

●

●●●

●●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●
●●●●●

●
●
●

●

●
●

●●●●●●

●
●●
●●●

●

●

●

●

●

●

●

●

●

●
●

●
●●
●

●●

●

●●
●
●●
●
●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●●●
●●

●●
●

●
●●

●●●●
●●

●●●●●●

●
●
●

●●
●
●●●●●●

●●●●●●●●●●●●●●●●●●●●●●●●

●●●●●●●●●●●●

●
●

●

●

●

●

●
●
●

●●
●

●●●●●●

●
●

●
●
●

●

●

●

●

●

●

●

●
●
●

●

●

●

●
●●
●
●

●

●●●●●●●●●●●●●●●●●●
●●●●●●●●●●●●

●
●

●

●

●

●

●
●●

●
●●

●●●

●●●

●

●

●

●

●

●

●●
●●
●●

●●●●
●●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●
●

●●
●

●●
●

●●
●

●
●

●

●

●
●

●

●

●

●

●

●

●

●

●

●

●

●

●

●

●
●●

●

●●
●
●●
●

●●
●
●●
●
●●●●●●●●●●●●●●●●●●

●
●●●●●

●●●
●●●

●●●●●●
●●●●●●

●
●●●

●●

●
●

●

●

●

●

●

●

●

●●

●

●●

●
●●
●

●●●●●●

●●●●●●
●●●●
●●●●●●●●

●●●●●●

●●●●●●
●●
●●
●●

●●●
●
●●

●

●
●

●
●

●

●●
●●
●
●

●●
●
●●
●

●●●●●●

●●●●●●●●●●●●●●●●●●

●●●
●
●●●●●●●
●

●●●●●●

●●●●●●

●
●
●

●●
●

●

●

●

●
●

●

●
●

●

●
●

●

●●●
●●●
●●●●●●

●
●

●

●
●

●

●●●
●●●●●●
●●●
●●●●●●
●●●●●●●●●●●●

●
●●
●
●
●

●●

●

●

●

●

●●●●●●

●●

●

●

●

●

●●●●●●
●●

●
●●

●

●●
●●●
●
●●
●●●
●
●●●●●●●●●●●●●●●●●●
●●
●●●
●●●

●

●
●

●

●●

●

●

●

●

●
●

●

●

●

●

●

●
●

●
●

●

●●
●

●●
●

●●

●

●●

●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●●
●

●
●

●

●●

●

●

●

●

●

●

●

●

●

●

●
●
●

●
●
●

●

●

●

●

●

●

●
●
●
●
●●

●●

●
●

●

●

●●
●●●●

●●
●●●●
●●●●●●●●●●●●●●●●●
●

●●●
●●
●

●

●
●
●

●
●

●

●

●
●●
●

●
●●

●●●

●●

●

●●

●●
●

●

●
●

●
●
●

●

●
●

●

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●

●
●

●
●
●
●

●●

●
●
●
●

●●

●●

●

●

●●

●

●

●

●

●
●
●
●●
●

●●
●
●
●

●

●●●●●●

●●
●●
●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●
●

●

●●
●
●
●

●

●●
●

●●●●●
●

●●●●●●

●●
●
●●●

●

●●●
●●

●●
●
●●
●

●●●●●●●●●●●●●
●●
●●●
●●●●●●

●●●●●●●●●●●●

●●
●
●
●●

●

●
●

●
●
●

●
●●●
●
●

●●●●●
●

●
●●
●
●
●

●
●●
●
●●

●
●

●

●
●
●

●●●●●
●

●
●

●
●
●
●

●●●●●●

●
●

●

●●

●

●
●

●
●
●
●

●●

●

●●

●

●●

●

●

●

●

●●

●

●

●

●

●
●

●
●
●●

●
●

●
●
●
●

●
●●
●
●

●

●

●

●
●●

●

●●●●●●●●●●●●●●●●●●

●●
●
●●
●

●●●●●●

●
●●●●
●

●●

●

●●

●

●●

●

●
●

●

●

●
●●
●

●

●●
●●●
●

●●●●●●

●●
●●
●●

●●●●●●●●●●●●●●●●●●●●●●●
●
●●●●●●
●●●●●●

●●●●●●

●
●

●
●

●●

●●

●

●●

●

●●
●

●
●●

●●●●●●

●●
●
●●
●

●●●●●●●●●●●●●●●●●●●●●●●●

●

●

●

●
●

●●●

●

●
●

●

●

●

●

●

●

●

1% Probability (100−Year Event)

Frequent Flooding Events

0

100

200

300

1920 1960 2000
Year

P
re

ci
pi

ta
tio

n_
m

m

Figure 4: Monthly precipitation record for Leucadia (1895-Present). This figure also contrasts
the 100-year flood events with more frequent flooding events.

2.1 History of Leucadia Flooding169

In the mid-1990’s, efforts began to mitigate the chronic storm flooding in Leucadia, possibly motivated by170

the impact of the heavy rains in the El Nino events of the late 1980 and early 1990s (Figure 4).171

In 1998, there was a proposal to install a large diameter (10 foot) stormwater system to dump stormwater172

into Batiquitos Lagoon. That was not implemented presumably because it would not be permitted by the173

California Coastal Commission (CCC) and perhaps the Regional Water Quality Control Board (RWQCB)174

and was expensive. Instead, a nuisance drain system was built to remove water from the Leucadia Park area175

and dump it out at Ponto, on the west side of HWY101, in an area referred to as a sand-pit. The nuisance176

drain idea was pursued since it did not require the same permitting as the large system would have required,177
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Figure 5: Montage of flooding events in Leucadia (cf. Fig 4)

were it ever to be built, and was much less costly.178

In 1999, a low-flow, Leucadia Storm Drain System was designed by City of Encinitas with Pasco Engi-179

neering and approved by the California Coastal Commission. In 2002, this system was built with Tide-Flex180

valves added and called the Pasco Fiasco since, presumably, it did not work well.181

In 2003, City of Encinitas put in 24-inch pipe and disconnected a pipe at Grandview although this latter182

action is uncertain (Figure 3). This was the year that Rick Engineering published a study under contract to183
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Figure 6: Stormwater pumping on to the beach at Beacons. (A) Blue outfall pipe on beach at
Beacons. (B) Close-up of pipe. (C) No pipe on beach. (D) Pipe access manhole in Beacons
parking lot. (E) Portable, City-operated pump in alley across from Leucadia Park shown flooded
in Figure 5. (F) Portable, City-operated pump in Leucadia Park with connections to outfall pipe at
Beacons (G), (H).

COE to look at the problem overall.184

In 2004, a $1.4M Rick Engineering Study was commissioned to make the low-flow Pasco system work.185

This involved adding a sluice gate valve at RCP on Vulcan along with orifice plates to reduce flow rates186

and a trench east of railroad to divert flow south (north?). Dudek Engineering was involved in the construc-187

tion. This study employed the HEC-RAS modeling system and provided substantive detail about the model188

configuration and the run results.189

In 2006, railroad ballast problems emerged due to diverted flow in the trench so the trench was Gunite-ed190

to stablilize ballast by the railroad. This dramatically increased flow in the trench since it was now lined191

with impervious material and it no longer functioned as a dispersive, infiltrative system component. Instead192

of acting as a slow drain, it became a static sump which could back up.193

From 2008-2010, residents on the west side opposed operation of the stormwater system as it was194
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causing flooding due to overloading when the sluice gate was used to clear Old Encinitas water.195

During 2011-2012, the San Diego County Grand Jury [?] recommended that the City Council of Encini-196

tas take the actions to (1) develop an immediate plan to solve Leucadia’s storm water (sic) flooding, (2) in-197

clude storm water flow through the bluff at Leucadia Roadside Park as part of an overall storm drain fix, and198

(3) explore storm drain capital improvement tax funding for Leucadia via formation of a Special Assessment199

District. At the time, Jerome Stocks was Mayor and Tony Kranz ran for City Council on fixing drainage.200

June 20, 2012 Kranz requested the San Diego Grand Jury finding against Encinitas’s handling of Leucadia201

storm drains be addressed and the public should be involved in the Encinitas response to the Grand Jury.202

Councilwoman Teresa Barth requested this be placed on an upcoming agenda and the resulting interaction203

during the council meeting is available in the video from the Encinitas City Council Meeting, June 20, 2012.204

The grand jury findings and recommendations were ignored.205

In 2015, TetraTech did a study for the COE to evaluate alternatives for the Vulcan flooding [?]. This206

study used the HEC-HMS model and was fairly light-weight in details but focused strongly on bioretention207

and LID approaches to mitigating the stormwater problem.208

During 2016-2017, the COE Engineering department, Ed Dean, designed a pipe from Union and Vulcan209

to the 78 inch pipe at Leucadia Pizza draining to Cottonwood Creek but this was never implemented. In210

2018, Ed Wimmer replaced Chris Magnitsky (sp?) and that more or less brings us up to today.211

In July, 2018, I reviewed the hydrology section of the Streetscape EIR and deemed it specious and212

inadequate. This report was sent to the COE and to the Coastal Commission as part of the hearing on the213

coastal development permit (CDP) exemption requested by the COE to implement the Streetscape project.214

In late 2019, the COE contracted with Q3 to perform a hurry-up hydrological analysis of the Leucadia215

stormwater problems as part of a longer, larger hydrological analysis. The goal was to speed-up the analysis216

so the problem could be addressed within the Streetscape project without causing delays to that project. The217

currently proposed solution is to put a large diameter pipe under HWY101 and terminate it in the Batiquitos218

Lagoon without treatment.219

Today, there are four (4) methods of disposing of the stormwater. They are: (1) gravity-fed flow to an220

outfall pipe at Ponto (north) with input from multiple inlets including the Leucadia Park cistern. Although221

there are two pipes at this outfall location, only one of these pipes, the 24-inch diameter pipe, is believed to222

be in operation at the time of this writing. (2) Vulcan/Union Sluice Valve (east of the railroad near Union223

Street and Vulcan Avenue). (3) Event-related pumping of stormwater out of the cistern in Leucadia Park224

over the bluff onto the beach at Beacon Beach. (4) Cottonwood Creek Outfall (south), In summary, the225

claim is made that Vulcan floods because of the Old Encinitas flooding problem but the Leucadia system226

works as long as the sluice valve is not employed to relieve the flooding east of the railroad.227

3 Scientific Background228

The main issues about appropriate management of stormwater pertain to the following questions: (1) What229

is the volume of stormwater that must be handled? (2) What is it contaminated with and where is it coming230

from? (3) How concentrated are the contaminants? (4) What methods are required to minmize the hazards231

of coastal pollution by storms? [?] [?]232

3.1 Pollutants233

[?] [?] Toxic pollutants are listed in Electronic Code of Federal Regulations (e-CFR), Title 40/Chapter I/Sub-234

chapter N/Part 401/§401.15, Title 40: Protection of Environment,PART 401—GENERAL PROVISIONS.235

These include: (1) Acenaphthene (2) Acrolein (3) Acrylonitrile (4) Aldrin/Dieldrin1 (5) Antimony and236

compounds (6) Arsenic and compounds (7) Asbestos (8) Benzene (9) Benzidine (10) Beryllium and com-237

pounds (11) Cadmium and compounds (12) Carbon tetrachloride (13) Chlordane (technical mixture and238
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Figure 7: Examples of stormwater parameters of concern [?].

metabolites) (14) Chlorinated benzenes (other than di-chlorobenzenes) (15) Chlorinated ethanes (including239

1,2-di-chloroethane, 1,1,1-trichloroethane, and hexachloroethane) (16) Chloroalkyl ethers (chloroethyl and240

mixed ethers) (17) Chlorinated naphthalene (18) Chlorinated phenols (other than those listed elsewhere;241

includes trichlorophenols and chlorinated cresols) (19) Chloroform (20) 2-chlorophenol (21) Chromium242

and compounds (22) Copper and compounds (23) Cyanides (24) DDT and metabolites (25) Dichloroben-243

zenes (1,2-, 1,3-, and 1,4-di-chlorobenzenes) (26) Dichlorobenzidine (27) Dichloroethylenes (1,1-, and 1,2-244

dichloroethylene) (28) 2,4-dichlorophenol (29) Dichloropropane and dichloropropene (30) 2,4-dimethylphenol245

(31) Dinitrotoluene (32) Diphenylhydrazine (33) Endosulfan and metabolites (34) Endrin and metabo-246

lites1 (35) Ethylbenzene (36) Fluoranthene (37) Haloethers (other than those listed elsewhere; includes247

chlorophenylphenyl ethers, bromophenylphenyl ether, bis(dichloroisopropyl) ether, bis-(chloroethoxy) methane248

and polychlorinated diphenyl ethers) (38) Halomethanes (other than those listed elsewhere; includes methy-249

lene chloride, methylchloride, methylbromide, bromoform, dichlorobromomethane (39) Heptachlor and250

metabolites (40) Hexachlorobutadiene (41) Hexachlorocyclohexane (42) Hexachlorocyclopentadiene (43) Isophorone251

(44) Lead and compounds (45) Mercury and compounds (46) Naphthalene (47) Nickel and compounds252

(48) Nitrobenzene (49) Nitrophenols (including 2,4-dinitrophenol, dinitrocresol) (50) Nitrosamines (51) Pen-253

tachlorophenol (52) Phenol (53) Phthalate esters (54) Polychlorinated biphenyls (PCBs) (55) Polynuclear254
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aromatic hydrocarbons (including benzanthracenes, benzopyrenes, benzofluoranthene, chrysenes, dibenz-255

anthracenes, and indenopyrenes) (56) Selenium and compounds (57) Silver and compounds (58) 2,3,7,8-256

tetrachlorodibenzo-p-dioxin (TCDD) (59) Tetrachloroethylene (60) Thallium and compounds (61) Toluene257

(62) Toxaphene (63) Trichloroethylene (64) Vinyl chloride (65) Zinc and compounds258

4 Regulations259

4.1 Federal260

The Federal Clean Water Act (Clean Water Act) prohibits certain discharges of storm water containing pol-261

lutants except in compliance with a National Pollutant Discharge Elimination System (NPDES) permit. The262

NPDES stormwater program regulates some stormwater discharges from three potential sources: municipal263

separate storm sewer systems (MS4s), construction activities, and industrial activities.264

The National Pollutant Discharge Elimination System (NPDES) regulates storm water discharges from265

municipal separate storm sewer systems (MS4s) throughout the country. U.S. EPA defines an MS4 as266

a conveyance or system of conveyances (including roads with drainage systems, municipal streets, catch267

basins, curbs, gutters, ditches, man-made channels, or storm drains) owned or operated by a State (40 CFR268

122.26(b)(8)).269

Pursuant to the Federal Water Pollution Control Act (Clean Water Act) section 402(p), storm water270

permits are required for discharges from an MS4 serving a population of 100,000 or more. The Municipal271

Storm Water Program manages the Phase I Permit Program (serving municipalities over 100,000 people),272

the Phase II Permit Program (for municipalities less than 100,000), and the Statewide Storm Water Permit273

for the State of California Department of Transportation. The State Water Resources Control Board (State274

Water Board) and Regional Water Quality Control Boards (collectively, the Water Boards) implement and275

enforce the Municipal Storm Water Program.276

4.2 California277

The California State Water Resources Control Board Storm Water Program provides guidance on the regu-278

latory framework for handling stormwater. Storm water is defined by US EPA as the runoff generated when279

precipitation from rain and snowmelt events flows over land or impervious surfaces without percolating into280

the ground. Storm water is often considered a nuisance because it mobilizes pollutants such as motor oil and281

trash. In most cases, storm water flows directly to water bodies through sewer systems, contributing a ma-282

jor source of pollution to rivers, lakes, and the ocean. Storm water discharges in California are regulated283

through National Pollutant Discharge Elimination System (NPDES) permits. However, storm water may284

also act as a resource and recharge to groundwater when properly managed. The Water Boards are actively285

involved in initiatives to improve the management of storm water as a resource. For more information read286

our Storm Water Management Fact Sheet287

4.2.1 California Coastal Commission288

According to LUP Update Guide, Section 3. Water Quality Protection:289

The Coastal Act requires the protection and enhancement of marine and coastal water resources, includ-290

ing water quality. Nonpoint source (NPS) pollution, also called polluted runoff, is the nation’s leading cause291

of water pollution both at the coast and inland. As stormwater runoff flows across the land, it picks up nat-292

ural and human-made pollutants originating from many diffuse sources, and may transport these pollutants293

into coastal waters, including the ocean, rivers, streams, wetlands, estuaries, lakes, and groundwater.294
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Protection of coastal water resources requires not only minimizing pollutants in runoff, but also minimiz-295

ing alterations in a site’s natural hydrologic balance, including the runoff flow regime (i.e., runoff volume,296

flow rate, timing, and duration). Because of the dispersed nature of NPS pollution and the cumulative impact297

of changes in runoff flows within a watershed, managing land uses both on a site-specific and a regional298

level is critical.299

In California, the Coastal Commission and the State Water Resources Control Board (State Water300

Board), in coordination with the nine Regional Water Quality Control Boards (Regional Water Boards),301

have developed a state NPS Program that provides a coordinated statewide approach to managing NPS pol-302

lution, and conforms to federal Clean Water Act and Coastal Zone Management Act requirements for states303

to address NPS pollution. Many California state agencies are working collaboratively to implement the304

state’s NPS Program Plan. These efforts include the Storm Water and Total Maximum Daily Load (TMDL)305

programs administered by the State and Regional Water Boards statewide, as well as coastal specific devel-306

opment planning and permitting programs of the Coastal Commission.307

In the coastal zone, certified Local Coastal Programs (LCPs) are a key mechanism for achieving a308

high standard for coastal water resource protection. LCPs provide an important planning and regulatory309

framework for enhancing coastal NPS pollution control and minimizing changes in watershed hydrology310

that may adversely impact coastal resources. LCPs should be updated to include policies, standards, and311

ordinances that establish coastal water resource protection strategies and priorities for development, both312

during construction and over the life of a project.313

4.2.2 San Diego Regional Water Quality Control Board (SD-RWQCB)314

In response to an inquiry regarding pumping stormwater over the bluff onto the beach at Beacons, the San315

Diego Regional Water Quality Control Board responded:316

According to the Regional MS4 Permit, outfall, storm water, and non-storm water are all included. The317

COE has a permit to discharge to their MS4 system from the San Diego Water Board. The outfall and pump318

you described would fall under our permit regulatory requirements regardless of the size of the outfall. The319

definition of MS4 includes facilities owned and operated by the City. It is not defined by a size.320

We would expect the City as an agency under our Regional MS4 Permit to implement BMPs to the321

MEP for this system, inclusive of implement its requirements in its JRMP and the BMP Design Manual322

when applied to projects that meet certain criteria to reduce pollutants in storm water. If the City is not323

implementing its policies, procedures and ordinances it is also not meeting the MEP standard to reduce324

pollutants in storm water.325

Water Quality Improvement Plan, the City included its JRMP in this Plan to meet the numeric goals and326

schedules of the high priority water quality conditions. The City is in the Carlsbad WQIP: https://www.327

waterboards.ca.gov/sandiego/water_issues/programs/stormwater/wqip.html328

Regional MS4 Permit, provision E contains the JRMP requirements. Provision E. 3 development plan-329

ning addresses structural BMP design requirements and flow control for projects that meet certain size and330

land use triggers. https://www.waterboards.ca.gov/sandiego/water_issues/programs/331

stormwater/docs/2015-1118_AmendedOrder_R9-2013-0001_COMPLETE.pdf332

In general, we would consider what you described to fall under the definition of storm water and not333

non-storm water.334

4.2.3 Encinitas335

The City of Encinitas has municipal code specifying Stormwater Management requirements.336
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4.3 City of Encinitas: Community Participation Program Meeting 2021-01-19337

Figure 8: Notiice of CPP meeting.

This meeting was held and there is a recording of it at this URL . Main points taken from this meeting:338

1. The COE has not discussed anything with Carlsbad (Wimmer).339

2. COE is differentiating the Ponto outfalls, where the ’first-flush’, contaminated stormwater will go340

with the ’metered’ outfall that will go to Batiquitos Lagoon.341

3. Michael Baker admitted in the video that the stormwater will, at least initially, be substantially con-342

taminated.343

4. Jill Blankston says the COE did a hydrologic analysis that is available to anyone requesting it.344

5. JB denied that the prior construction at LaCosta/101 has anything to do with this project.345

6. Michael Baker admits having submitted to CCC already (cf. Cort Hitchens email correspondence346

with CCC response).347

5 City of Encinitas Stormwater Outfalls: New Construction and Major348

Modifications349

The current storm sewer outfall for Leucadia is at Ponto (Figure 13, 10). The COE has contracted for hydro-350

logic analysis and storm sewer design work under the Streetscape project, it has already begun development351
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of modifications to the Batiquitos Lagoon outfalls (Fig. 9, 11, 12) under the cover of other construction352

without disclosing it it in the context of the the Streetscape Coastal Development Permit. These major mod-353

ifications fly in the face of the claim of no-impact attendant on the recent modification to the Streetscape354

EIR filed with the Coastal Commission November, 2019.355

A B

C

2018 2020

2020-2021

Figure 9: Stormdrain outfall development at La Costa Avenue and HWY 101. (A) City of
Encinitas (COE) GIS database representation in 2018. (B) Represented as ’Existing’ in contractor
submission to COE in December 2019 but actually under construction in January 2020 (cf. Figs
11, 12). (C) Proposed $5M stormdrain outfalls now being designed under $667K add-on to M.
Baker Streetscape contract.
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Figure 10: Storm sewer outfall into Batiquitos Lagoon.
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Figure 11: New construction east of HWY101 into Batiquitos Lagoon. This work was
interrupted by the Regional Water Quality Control Board.

Figure 12: New construction on 2020-01-17 undercover.
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Figure 13: Pre-existing disconnected infrastructure.
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5.1 Long-Term Monitoring Program356

There is only one water quality monitoring location in the area and that is located at Moonlight Beach for357

Cottonwood Creek bacteria.358

A monitoring program for Batiquitos Lagoon should include components for (i) biological (viruses,359

bacteria, metabolites) (ii) chemical (aromatics, aliphatics, metals, long-lived toxics) (iii) physical (sediment,360

erosion, concentrating sinks)361

1. Sampling sites362

(a) Grab-sampling of water and sediments (3-4) along a transect anchored at each and running in363

the direction of water flow.364

(b) Grab-sampling of water flowing from the outfalls.365

(c) Grab-sampling of water from the inlet to lagoon backwater on tidal cycle (in, null, out) during366

wet and dry weather in association with storm events (before, during, after).367

2. Number of samples ≥ 12: 3 transects with 4 samples each368

3. Small boat required for sampling in lagoon (maybe rowboat, need dry surface for labelling and com-369

puter equipment).370
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Appendices371

Appendix A Chronology372

This chronology is based on public records from the City of Encinitas especially: (1) 2019-12-00: Ad-373

dendum to Final EIR No. 10-035, Scott Vurbeff and video recordings from City Council meetings and374

correspondence with the City Council.375

1. 2018-03-21: The North Coast Highway 101 Streetscape Improvement Project (City Case No. 10-035376

DR/CDP/EIR and 10-036 GPA/SPA/LCPA) was approved by the Encinitas City Council on March377

21, 2018. A detailed description of the project is provided in Chapter 2 of the attached Environmental378

Impact Report, which was previously certified with the project’s approval.379

2. 2018-07-18: Review of Streetscape Hydrology EIR380

3. 2018-12-12: Review of the Leucadia Storm Drainage Project CALTRANS Grant Proposal and Match-381

ing Funds Request and Contractor Statement of Work City of Encinitas City Council Meeting 2018-382

12-12 Agenda Item 10C383

4. 2019-08-27): Technical Advisory Committee Framework384

5. 2019-08-29 On August 29, 2019, the City retained the stormwater engineering services of Q3 Con-385

sulting to produce a Leucadia Area Watershed Master Plan that would analyze flooding conditions386

in the Leucadia and Old Encinitas communities. The Master Plan evaluates current and future flood387

impacts within these areas. Stormwater flows would continue to be discharged north towards existing388

facilities located near the Batiquitos Lagoon. The proposed storm drain pipe would join three existing389

outfalls in this area: a 24-inch and an 18-inch outlet at the basin west of North Coast Highway; and a390

24-inch outlet east of North Coast Highway. A junction box (splitter structure) would be designed to391

convey flows from the main storm drain system into these three outfalls.392

6. 2020-01-22: Letter to Encinitas City Council393

7. 2020-02-01: Letter to Laurie Walsh/San Diego Regional Water Quality Control Board394

8. 2020-02-01: Letter to California Coastal Commission, C. Hitchens395

9. 2020-02-18: SDRWQCB: Laurie Walsh Response396

10. 2020-10-20: Opposition to Streetscape CDP Extension, California Coastal Commission397

11. Wimmer Email Delaying Reporting of Design Results398

12. 2021-01-20: California Coastal Commission: C. Hitchens PRA Request and CDP Status399

13. CPP Zoom Meeting 2020-01-19 Blankston et al400

Appendix B References401
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15 July 2018

405 Neptune Avenue
Encinitas, California 92024

Mr. Eric Stevens
California Coastal Commission
7575 Metropolitan Drive #103
San Diego, CA 92108
Email: eric.stevens@coastal.ca.gov

Subject: Request that the Coastal Development Permit Application, City Case No. 10-
35, be denied, on the basis of the attached document, applicable provisions of the California
Coastal Act, and all other objectionable grounds

Dear Mr. Stevens:

Please accept this review (attached) of Section 3.2 Hydrology of the Volume 1: Final
Environmental Impact Report of the North Highway 101 Leucadia Streetscape
Improvements Project Phase: Project Design .

As you will see, it is my opinion that the hydrological analysis of the EIR is deficient
and specious. I respectfully request that my review be included in any staff report being
prepared on the subject as well as distributed to all of the commissioners in the context of
the review of the subject permit.

I request that the Coastal Development Permit Application, City Case No. 10-35, be
denied, on the basis of my review, applicable provisions of the California Coastal Act, and
all other objectionable grounds.

In regard to establishing my bona fides, I have also attached my current Curriculum Vitae
(CV). This review is strictly done as a private citizen and the CV is only to establish my
credibility as a subject matter expert. Thank you for your consideration.

Respectfully and sincerely,

John J. Helly, PhD

1
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B.2 2018-12-12: Review of the Leucadia Storm Drainage Project CALTRANS Grant Pro-404

posal and Matching Funds Request and Contractor Statement of Work City of Encini-405

tas City Council Meeting 2018-12-12 Agenda Item 10C406
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Review of the Leucadia Storm Drainage Project

1 Introduction13

This is a review of the Leucadia Storm Drainage Project, including the CALTRANS Grant Proposal and14

Matching Funds Request and contractor Statement of Work (SOW) Prepared by Carl L. Quiram, Director15

of PW and Ed Wimmer, City Engineer, Department of Public Works. This is listed as an agenda item 10C16

for the 2018-12-12 meeting of the City of Encinitas (COE) city council.17

2 Findings18

(1) The City of Encinitas (COE) should be commended for moving in this direction to improve the qualtity19

and rigor of its stormwater engineering beyond, for example, what the Streetsape EIR was based on:20

the clearly inadequate work of Michael Baker Associates as detailed in my review of the Streetscape21

Hydrology EIR.22

(2) The desired improvements described in this staff report, as well as the CALTRANS grant application23

and SOW, emphasize the limitations in the current COE hydrological understanding and analytical ca-24

pabilities as so clearly evidenced in the hydrology section of the Streetscape Hydrology EIR.25

(3) Modern hydrological modeling software, such as the USEPA Stormwater Management Model (EPA-26

SWMM) is an appropriate method for the types of analysis needed in our area. This open-source27

model is especially appropriate since it makes it possible for the independent verification and valida-28

tion (IV&V) of a model’s output, through reproduction of results, as is appropriate for publicly-funded,29

private contractor work.30

(4) In order for IV&V to be possible, all of the input data, software and model configuration metadata for31

each run of the model must be published to the public using the many conventional means of doing so.32

Consequently, any statement of work for a private contractor to perform analyses for the COE,33

on behalf of the citizens, must require that the all of the input data and the configuration files, for34

example those defining the topology and topography of the hydraulic networks, procedures and35

parameterizations employed for each model run, be specified as required deliverables to the COE36

on behalf of the public and that these be made public at or before payment to the contractor is37

completed. The current SOW must be amended to state this as part of the contractor deliverables.38

(5) SOW p.19: Refers to PCSWMM as representative of a flood model that might be used. This should39

be properly characterized as a hydrology model applied to the problem of flooding and how it will40

be applied. Hydrological modeling and flood-mapping are not the same thing. Nonetheless, this is41

an expensive, commercial version of an open-source, free model codebase that is EPA-SWMM. The42

contractor, who may want to use PCSWMM for convenience despite its high cost, should be required to43

ensure that any model case that is run with such an expensive, proprietary model must be reproducible44

with the open-source EPA-SWMM version.45

(6) SOW p.14 RESPONSIBLE PARTIES: This document specifies the formation of a technical advisory46

committee (TAC) to include, for example, Leucadia 101 Mainstreet Association, NCTD, SEJPA, and47

SANDAG. This example should be extended to include the Encinitas Residents Coalition, for example,48

as well as private citizens with expertise in this field.49

(7) SOW Task 3.1: This task identifies an open-ended field data collection for unspecified assessments to50

support the Adaptation Plan. These should be further articulated in terms of methodology, data to be51

collected, and how it will be employed in an overall IV&V process to vet model results.52
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B.3 2019-08-27): Technical Advisory Committee Framework409
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1 Recommendations for Leucadia Watershed Modeling Technical Advisory11

Committee12

The problems posed by the current inadequate stormwater system will not be solved by a modeling study13

alone and, unless it is constrained by a clear problem statement and addresses specific decisions with14

testable, valid predictions, it may be misleading and irrelevant. Any modeling study is only as good as15

the problem definition that it addresses, its predictive value, testability, and reproducibility.16

For example, any model should first be shown to be able to reproduce current conditions retrospectively17

and provide estimates of the uncertainty associated with prospective design solutions within a well-defined18

set of risk scenarios. Toward this end, here are some things to consider in advance of a modeling study.19

They have value whether or not a modeling study is done and there is no reason to wait to begin since they20

will have to be addressed explicitly or implicity anyway.21

1. Define the problem(s) to be solved in functional and technical terms. These should be considered22

to be the system requirements and developed to provide the basis for acceptance testing throughout23

analysis, design and deployment.24

2. Develop Risk Scenarios: Define the storm conditions (e.g., precipitation, tides, lagoon water levels,25

groundwater depth and hydraulic connectivity) that the engineered infrastructure must accommodate.26

3. Define the decision process pertaining to improving the Leucadia flooding problems.27

(a) What is the range of engineering solutions that are possible?28

(b) What failure modes are allowable and how will they be handled?29

(c) What are the pros and cons of each?30

(d) What COE processes and decisions are required to make a choice?31

(e) What information needs to be developed to support that decision process? This is where the32

modeling contracting intersects the decision process.33

4. Identify and articulate the regulatory constraints on design alternatives.34

(a) Recognize that MS4 permit violations can result in penalties of $10K/day per violation and the35

shutdown or prevention of any project that increases stormwater flows through hydromodifica-36

tions.37

(b) Ensure the ability for independent verification and validation of engineering analyses used as a38

basis of the decisions referred to in 3d.39

5. Require the use of interoperable watershed models and data.40

6. Ensure that the COE owns the data, source code, model configurations and scenarios used to bound41

the uncertainties in a modeling study.42

7. Develop contracting strategies that ensure COE ownership of the results, avoids being held hostage43

by contractors and provides for alternative sourcing of models and data for the indefinite future.44

1.1 Regional Water Quality Control Board45

The COE has a permit to discharge to their MS4 system from the San Diego Water Board. The outfall and46

pumps currently being used fall under the existing permit regulatory requirements regardless of the size of47

the outfall. The definition of MS4 includes facilities owned and operated by the City. It is not defined by a48

size.49

The RWQCB expects the City, as an agency under our Regional MS4 Permit, to implement BMPs to50

the maximum extent practicable (MEP) for this system, inclusive of complying with the requirements in its51

JRMP [4] and the BMP Design Manual [1] when applied to projects that are required to reduce pollutants52

in storm water. If the City is not implementing its policies, procedures and ordinances it is also not meeting53

the MEP standard to reduce pollutants in storm water.54

August 27, 2019 2 J. J. Helly / hellyj@ucsd.edu
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Water Quality Improvement Plan The COE included its JRMP in this Plan to meet the numeric goals55

and schedules of the high priority water quality conditions. The City is in the Carlsbad WQIP [2].56

Regional MS4 Permit, provision E Regional MS4 Permit, provision E, contains the JRMP require-57

ments. Provision E.3 development planning addresses structural BMP design requirements and flow control58

for projects that meet certain size and land use triggers [3].59

1.1.1 Analysis With Respect To Leucadia Stormwater60

Encinitas Municipal Code61

The COE has municipal code that also constrains stormwater management solutions.62

1.1.2 Analysis With Respect To Leucadia Stormwater63

References64

[1] City of Encinitas, Engineering Design Manual, Chapter 7: BMP Design Manual, Tech. Report Resolu-65

tion 2016-17, City Council of Encinitas, 2016.66

[2] R9WQCB, Water Quality Improvement Plans: Carlsbad Watershed, Tech. report, Region 9 Regional67

Water Quality Control Board, 2016.68

[3] RWQCB, National Pollutant Discharge Elimination System (NPDES) Permit And Waste Discharge Re-69

quirements For Discharges From The Municipal Separate Storm Sewer Systems (MS4s) Draining The70

Watersheds Within The San Diego Region, Order No. R9-2013-0001, As Amended By Order Nos. R9-71

2015-0001 And R9-2015-0100 NPDES No. CAS0109266 , California Regional Water Quality Control72

Board San Diego Region 9, 2015.73

[4] City Of Encinitas http://www.ci.encinitas.ca.us/Portals/0/City%74

20Documents/Documents/Development%20Services/Engineering/Stormwater/75

Encinitas%20JRMP_2017-01-27_Final.pdf, Jurisdictional Runoff Management Program,76

Tech. report, City of Encinitas, January 2017.77
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B.4 Q3 Watershed Master Plan Contract413
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MEETING DATE: August 28, 2019 

PREPARED BY: Edward J. Wimmer, PE 
City Engineer 

DEPT. DIRECTOR: Brenda Wisneski, AICP 

DEPARTMENT: Development Services CITY MANAGER: Karen P. Brust 

SUBJECT:   

Professional Services Contract for the Leucadia Area Watershed Master Plan (WD19E). 

RECOMMENDATION:   

Authorize the City Manager in consultation with the City Attorney, to execute a contract and any 
necessary amendments and time extensions, with Q3 Consulting in the amount of $375,528 plus 15% 
contingency for a total contract amount not to exceed $431,857.20 to prepare the Leucadia Area 
Watershed Master Plan (WD19E) (Attachment 1). 

STRATEGIC PLAN: 

This project aligns with the Strategic Plan goals for: 

1) Community Planning focus area which strives to maintain safe and livable communities through
well-maintained infrastructure and facilities and strong public safety; and

2) Transportation focus area which is to provide effective, safe, and easy transportation for all
modes of movement and for all demographics.

FISCAL CONSIDERATIONS: 

Council amended the FY 2018/19 Adopted Budget on June 19, 2019 to add $583,000 for the Leucadia 
Area Watershed Master Plan (CIP). The fiscal impact associated with the staff recommendation is 
included in the adopted budget.  No additional funding is being requested.  

BACKGROUND: 

On November 30, 2018, a $524,000 Caltrans Sustainable Communities Transportation Planning Grant 
application was submitted to develop a three-dimensional hydraulic watershed model to identify 
projects that would address flooding to improve the transportation network in the Leucadia area 
watershed. In June 2019, the City was notified that the grant application was not selected for funding. 

Staff was pursuing this funding because prior to incorporation, Leucadia and Old Encinitas were 
developed with a rural theme without traditional drainage infrastructure. These areas are susceptible to 
historic flood hazards and the associated transportation impacts. North Coast Highway 101 and 
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adjacent properties experience nuisance flooding in common rain events and are susceptible to 
significant flood impacts in more extreme rain events.   
 
Past plans and studies reference the extent, frequency and intensity of local flooding, examine causal 
factors, and identify potential mitigation options.  Specifically, a drainage study (commonly referred to 
as the “Rick Study” because it was completed by Rick Engineering) was conducted in 2003, but the 
scope was limited to the area north of North Court. The findings of the 2003 report will inform the new 
study, but because there is a need to study a broader area; the availability of new technology, and 
changes to the current hydraulic and hydrologic status of the watersheds resulting from the 
implementation of drainage improvements, there is a need for a new study.   
 
A new study will inform decision makers to help facilitate the efficient deployment of capital funds. 
Future flood mitigation improvements will also be critical in planning the next segments of the regional 
Coastal Rail Trail in Leucadia and the Railroad Double Tracking projects. 
      
The Leucadia Area Watershed Master Plan will employ robust modeling software to comprehensively 
analyze flooding conditions in the Leucadia and Old Encinitas areas and address current and future 
flood impacts.  The Master Plan will be a dynamic tool to prioritize projects for initial implementation and 
will adapt over time as improvements are built.     
 
ANALYSIS:   
 
The Leucadia and Old Encinitas basins will be considered together in the Master Plan to allow for solutions 
that cross drainage basins or accept runoff from both.  Along Coast Highway 101, the comprehensive 
approach will include North Court to La Costa Avenue in the Leucadia basin and the area south of North 
Court in the Old Encinitas basin.  Recommendations will be for the entire North Coast Highway 101 
corridor, which spans both basins.  
 
On August 2, 2019, the City received proposals from three engineering firms in response to a Request 
For Proposals (RFP) posted on June 27, 2019.  Rick Engineering and Q3 Consulting were short-listed 
and interviewed. Staff is recommending that Q3 Consulting be selected.   
 
The Q3 Consulting team delivered a complete, accurate, and thorough proposal (Attachment 2) 
covering all aspects required to complete the master plan within the aggressive time frames required by 
the schedule.  The Q3 Consulting team includes Michael Baker International.  The Q3 Consulting team 
has vast experience with advanced XPSWMM and PCSWMM modeling, offers a potentially fresh 
perspective to an extremely challenging flood control/drainage area, and, is well suited to coordinate 
effectively with the Leucadia Streetscape design team.  
 
The project is estimated to take one year to complete.  However, the Q3 Consulting team is committed to 
expediting project recommendations to inform the Leucadia Streetscape design, projected to be received 
by October 31, 2019. 
 
ENVIRONMENTAL CONSIDERATIONS:   
 
The actions being considered by City Council are exempt from the California Environmental Quality Act 
(CEQA) because the items are not a “project” per Section 15378(b)(5) of the CEQA Guidelines.  
This item is not related to the Climate Action Plan. 
 
ATTACHMENTS:   
  

1. Q3 Consulting Contract 
2. Q3 Consulting Proposal dated July 2019 
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AGREEMENT FOR DESIGN PROFESSIONAL CONSULTANT SERVICES BETWEEN THE 
CITY OF ENCINITAS AND Q3 CONSULTING 

THIS Agreement (“Agreement”) is made and entered into as of the date of execution by 
the City of Encinitas, a municipal corporation, hereinafter referred to as "City", and Q3 Consulting, 
hereinafter referred to as "Consultant."  

RECITALS 

The City requires outside assistance to provide the following services: 

LEUCADIA AREA WATERSHED MASTER PLAN 

WHEREAS, Consultant represents itself as possessing the necessary skills and 
qualifications to provide the services required by the City and as being fully qualified to perform 
those services in accordance with the standard of quality ordinarily expected of competent 
professionals in Consultant’s field of expertise;  

WHEREAS, Consultant will render such professional services, as hereinafter defined, on 
the following terms and conditions; 

NOW THEREFORE, in consideration of these recitals and the mutual covenants 
contained herein, the City and Consultant agree as follows:  

1.0 TERM OF AGREEMENT 

1.1 This Agreement shall be effective on and from the day, month and year of the 
execution of this document by the City.    

1.2 Consultant shall commence the performance of services in accordance with the 
Scope of Work section provided in Attachment “A” to this Agreement and shall continue such 
services until all tasks to be performed are completed, or this Agreement is otherwise terminated.  

2.0 CONSULTANT'S OBLIGATIONS- SCOPE OF WORK (ATTACHMENT A)  

2.1 Consultant shall provide the City with the following services: 

The specific manner in which the services are to be performed is described in Attachment “A” 
which is attached hereto, and incorporated herein as though fully set forth at length, collectively 
hereinafter referred to as "Described Services".  

2.2 Consultant shall perform all work required to accomplish the Described Services in 
conformity with applicable requirements of law:  Federal, State, and Local.  

2.3 Consultant is hired to render the Described Services and any payments made to 
Consultant are compensation fully for such services. 

2.4 Consultant shall maintain professional certifications as required in order to properly 
comply with all City, State, and Federal law. 

ATTACHMENT 1 
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 2.5 Consultant shall assign only competent personnel to perform services pursuant to 
this Agreement. In the event that City, in good faith, at any time during the term of this Agreement, 
desires the removal of any such persons, Consultant shall, immediately upon receiving notice 
from City of such desire of City, cause the removal of such person or persons. 
 
 2.6 If a license or certification of any kind is required of Consultant, its employees, 
agents, or subcontractors by federal, state or local law and regulation, Consultant warrants that 
such license has been obtained, is valid and in good standing, and shall keep in effect at all times 
during the term of this Agreement, and that any applicable bond has been posted in accordance 
with all applicable laws and regulations.  
 
 2.7 Consultant shall provide the City with timely written reports of all significant 
developments or delays arising during performance of its services. 
 
3.0 Payment for Services (Attachment B)  
 
 3.1 Payment to Consultant to perform the Scope of Work as set forth in Attachment 
B, attached hereto and incorporated herein. The payments provided in this Section are full 
compensation for the Scope of Work as described in Attachment A. 
  
 3.2 Consultant shall submit monthly invoices to the City, describing its services and 
costs provided during the previous month, based upon percentage of task completed. Except as 
specifically authorized by City, Consultant shall not bill City for duplicate services performed by 
more than one person. Consultant's monthly bills shall include the following information to which 
such services or costs pertain: a description of services performed; the date the services were 
performed; the number of hours spent and by whom; a description of all costs incurred, and the 
Consultant's signature. Consultant agrees to use every appropriate method to contain fees and 
costs under this Agreement. Once an invoice is submitted and approved by the City, City payment 
will be made within 30 days of approval.  
 
 3.3 The amount set forth in Attachment B may be modified or amended only by a 
written document executed by both Consultant and authorized City representative prior to the 
performance of the additional work. Such document shall expressly state that it is intended by the 
parties to amend the terms and conditions of this Agreement. 
 
4.0 Subcontracting (Attachment C)        
 
 4.1 Consultant will not subcontract any portion of its Scope of Work without prior 
written approval of City.  If Consultant subcontracts for any of the work to be performed under this 
Agreement, Consultant shall be as fully responsible to the City for the acts and omissions of 
Consultant’s subcontractors/subconsultants and for the persons either directly or indirectly 
employed by the subcontractors/subconsultants, as Consultant is for the acts and omissions of 
persons directly employed by Consultant.  Nothing contained in the Agreement shall create any 
contractual relationship between any subcontractor/sub-consultant of Consultant and the City.  
Consultant will be responsible for payment of subcontractors/subconsultants. Consultant shall 
bind every subcontractor/sub-consultant to the terms of the Agreement applicable to Consultant’s 
work unless specifically noted to the contrary in the subcontract in question and approved in 
writing by the City. Consultant agrees that the City is an intended third party beneficiary of any 
services agreement entered into between Consultant and any subcontractor or sub-consultant. 
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 4.2 The name and location of the place of business of each approved subcontractor or 
sub-consultant who will perform work or labor or render service to the Consultant in performing 
this Agreement are contained in Attachment C which is attached hereto and incorporated herein 
as though fully set forth at length. 
 
5.0 Project Schedule and Completion Date (Attachment D) 
 
 5.1 Attachment D is the project schedule that Consultant shall strictly meet, including 
benchmark dates and completion date, which is attached hereto and incorporated herein. 
Consultant agrees to diligently prosecute the services to be provided under this Agreement to 
completion and in accordance with the schedule specified herein. In the performance of this 
Agreement, time is of the essence. 
 
 5.2 Consultant shall promptly notify the City of any anticipated or unforeseen delays to 
the project schedule.  Extensions to the project schedule and to this Agreement shall not be made 
without the prior written approval of the City.  All requests for extensions to the project schedule 
shall be by written request only and submitted to the City prior to the commencement of such 
work.  
 
6.0 Changes in Work and Extra Work   
 
 Consultant shall not change the scope or duration of work or perform work in excess of the 
Scope of Work without the prior, written approval of the City by an executed Change Order, 
regardless to whether or not the work would be for compensation, describing in detail the revision 
to Scope of Work, revisions in payment and/or time, fully executed by both parties.  Failure to 
obtain a Change Order prior to the commencement of any revision waives Contractor’s right to 
payment for such additional services.  
 
7.0 Verbal Agreement or Conversation  
 
 No verbal agreement or conversation with any officer, agent or employee of the City, either 
before, during or after the execution of this Agreement, shall affect or modify any of the terms or 
obligations herein contained nor shall such verbal agreement or conversation entitle Consultant to 
any additional payment whatsoever.  
 
8.0 Termination of Agreement  
  
 8.1 In the event of Consultant’s failure to prosecute, deliver, or perform the described 
services, the City may terminate this Agreement by notifying Consultant by certified mail of said 
termination.  Thereupon, Consultant shall cease work and within five (5) working days: (1) 
assemble all materials and records prepared or obtained in the performance of this Agreement 
and deliver said documents to the CITY and (2) place all work in progress in a safe and protected 
condition.  The City Manager of the City shall make a determination of the percentage of work 
which Consultant has performed which is usable and of worth to the City.  Based upon that 
finding, the City shall determine any final payment due to Consultant.   
 
 8.2 This Agreement may be terminated by either party, without cause, upon the giving 
of ten (10) days written notice to the other party.  Prior to the 10th day following the giving of the 
notice, the Consultant shall: (1) assemble all materials and records prepared or obtained in the 
performance of this Agreement and deliver said documents to the CITY and (2) place all work in 
progress in a safe and protected condition.  The City Manager shall make a determination of the 
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percentage of work which Consultant has performed which is usable and of worth to the City.  
Based upon that finding, the City shall determine any final payment due to Consultant.   
  
9.0 Covenants against Contingent Fees  
      
 Consultant warrants that it has not employed or retained any company or person, other 
than a bona fide employee working for Consultant, to solicit or secure this Agreement, and that 
Consultant has not paid or agreed to pay any company or person, other than a bona fide 
employee, any fee, commission, percentage, brokerage fee, gift, or any other consideration 
contingent upon, or resulting from, the award or making of this Agreement.  For breach or violation 
of this warranty, the City shall have the right to terminate this Agreement without liability or, at the 
City’s discretion, to deduct from the Agreement price or consideration, or otherwise recover the full 
amount of such fee, commission, percentage, brokerage fee, gift or contingent fee.  
 
10.0 Ownership of Documents  
 
 10.1 All computer data, computer drawing files, plans, studies, sketches, drawings, 
reports, specifications and all work product produced by Consultant under this Agreement are the 
property of the City, whether or not the City completes the Scope of Work or proceeds with the 
project for which such documents are prepared. 
 
 10.2 This Agreement creates a nonexclusive and perpetual right or license for City to 
copy, use, modify, reuse, and sublicense any and all copyrights, designs, and other intellectual 
property embodied in the writings prepared by Consultant, and Consultant subcontractors, under 
this Agreement.  In the event the City should ever desire to undertake a project or review other 
proposed projects based upon the documents, the Consultant agrees that the City shall have the 
right to reuse all or any portion of the documents at no additional compensation to the Consultant. 
 
11.0 Independent Contractor 
 

11.1 The Consultant shall perform the services provided for herein in a manner of 
Consultant's own choice, as an independent Contract and in pursuit of Consultant's 
independent calling, and not as an employee of the City. Consultant shall be under control of 
the City only as to the result to be accomplished and the personnel assigned to the Project. 
 

11.2  If the Consultant subcontracts any of the work to be performed under this 
Agreement, Consultant shall be as fully responsible to the City or the acts and omissions of the 
Consultant's subcontractor and of the persons either directly or indirectly employed by the 
subcontractor, as Consultant is for the acts and omissions of persons directly employed by 
Consultant. Nothing contained in the Agreement shall create any contractual relationship 
between any subcontractor of Consultant and the City. The Consultant shall bind every 
subcontract by the terms of the Agreement applicable to Consultant's work, including indemnity 
and insurance requirements. 
 
12.0 Hold Harmless and Indemnification  
  
 12.1 Indemnification - It is understood and agreed that Consultant has the professional 
skills, experience, and knowledge necessary to perform the work agreed to be performed under 
this Agreement that City relies upon the professional skills of Consultant to do and perform 
Consultant's work in a skillful and professional manner, and Consultant thus agrees to so perform 
the work. 
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 12.2 Acceptance by City of the work performed under this Agreement does not operate 
as a release of said Consultant from such professional responsibility for the work performed. It is 
further understood and agreed that Consultant is apprised of the scope of the work to be 
performed under this Agreement and Consultant agrees that said work can and shall be 
performed in a fully competent manner. 
 
 12.3 Consistent with California Civil Code section 2782.8, when the services to be 
provided under this Agreement are design professional services to be performed by a design 
professional, as that term is defined under said section 2782.8, Consultant shall indemnify and 
hold harmless City, and its officers, employees, agents, and volunteers, from and against all 
claims, demands, damages, costs, or liability (including liability for claims, suits, actions, arbitration 
proceedings, administrative proceedings, regulatory proceedings, losses, expenses, or costs of 
any kind, interest, defense costs, and expert witness fees) arising out of, pertaining to, or relating 
to the negligence, recklessness, or willful misconduct of Consultant, its officers, employees, 
subcontractors, subconsultants or agents during the performance this Agreement, or from any 
violation of any federal, state, or municipal law or ordinance to the extent caused, in whole or in 
part, by the negligence, reckless, or willful misconduct of Consultant or its employees, 
subcontractors, or agents, excepting only liability arising from the negligence, or misconduct of 
City, its officers, employees, agents, and volunteers. 
 
 12.4 Other than in the performance of professional services by a design professional, 
which law shall be solely as addressed in subparagraph 12.3 above, and to the fullest extent 
permitted by law, Consultant shall indemnify, protect, defend, and hold harmless City, and its 
officers, employees, agents, and volunteers, from and against any claims, demands, damages, 
costs, or liability (including liability for claims, suits, actions, arbitration proceedings, administrative 
proceedings, regulatory proceedings, losses, expenses, or costs of any kind, interest, defense 
costs, and expert witness fees) arising out of the performance of this Agreement by Consultant, its 
officers, employees, agents, subcontractors and subconsultants, excepting only that resulting from 
the negligence, or intentional misconduct of City, its officers, employees, agents, and volunteers. It 
is understood that the duty of Consultant to indemnify and hold harmless includes the duty to 
defend as set forth in section 2778 of the California Civil Code. 
 
 12.5 Acceptance of insurance certificates and endorsements required under this 
Agreement does not relieve Consultant from liability under this indemnification and hold harmless 
clause. This indemnification and hold harmless clause shall apply whether or not such insurance 
policies shall have been determined to be applicable to any of such damages or claims for 
damages. 
 
13.0 Assignment of Agreement  
 
 Consultant is without right to and shall not assign this Agreement or any part thereof or 
any monies due hereunder without the prior written consent of the City.  
 
14.0 Insurance  
 
 14.1 Insurance. On or before beginning any of the services or work called for by any 
term of this Agreement, Consultant, at its own cost and expense, shall carry, maintain for the 
duration of the Agreement (including all extensions provided), and provide proof thereof that is 
acceptable to the City the insurance specified in subsections (A) through (F) below with insurers 
and under forms of insurance satisfactory in all respects to the City. Consultant shall not allow any 
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subcontractor to commence work on any subcontract until all insurance required of the Consultant 
has also been obtained for the subcontractor. The Certificate of Insurance shall clearly identify the 
project name and number in the space labeled “Description of Operations/Locations/Special 
Items” on the form. 
 

A.  Commercial General and Automobile Liability.  
 

Consultant, at Consultant's own cost and expense, shall maintain commercial general and 
automobile liability insurance for the period covered by this Agreement in an amount not less than 
one million dollars ($1,000,000) per occurrence, combined single limit coverage for risks 
associated with the work contemplated by this Agreement. If a Commercial General Liability 
Insurance or an Automobile Liability form or other form with a general aggregate limit is used, 
either the general aggregate limit shall apply separately to the work to be performed under this 
Agreement or the general aggregate limit shall be at least twice the required occurrence limit. 
Such coverage shall include but shall not be limited to, protection against claims arising from 
bodily and personal injury, including death resulting therefrom, and damage to property resulting 
from activities contemplated under this Agreement, including the use of owned and nonowned 
automobiles. 
 
Coverage shall be at least as broad as Insurance Services Office Commercial General Liability 
occurrence form CG 0001 and Insurance Services Office Automobile Liability form CA 0001 Code 
1 (any auto). 
 
Each of the following shall be included in the insurance coverage or added as an additional 
insured endorsement to the policy: City, its officers, employees, agents, and volunteers are to be 
covered as insured’s as respects each of the following: liability arising out of activities performed 
by or on behalf of Consultant, including the insured's general supervision of Consultant; products 
and completed operations of Consultant; premises owned, occupied or used by Consultant; or 
automobiles owned, leased, hired, or borrowed by Consultant. In the event that Consultant 
purchases automobiles during the term of this Agreement, said automobiles shall be likewise 
covered. The coverage shall contain no special limitations on the scope of protection afforded to 
City, its officers, employees, agents, or volunteers. 
 
An endorsement must state that coverage is primary insurance and that no other insurance 
affected by the City will be called upon to contribute to a loss under the coverage. 
 
Insurance is to be placed with California- admitted insurers with a Best's rating of no less than 
A:VII. 
  

B.  Professional Liability.  
 
Consultant shall obtain, and during the term of this Agreement shall maintain, a policy of 
professional liability insurance that shall: 
 
  A. Be from an insurance company authorized to be in business in the State of 
California; 
 
  B. Be in an insurable amount of not less than $l,000,000 for each occurrence; 
and 
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  C. Provide that the policy shall remain in full force during the full term of this 
Agreement and shall not be canceled, terminated, or allowed to expire without thirty (30) days 
prior written notice to the City from the insurance company. 

 
 C.  Workers' Compensation. Statutory Workers' Compensation Insurance and 
Employer's Liability insurance for any and all persons employed directly or indirectly by Consultant 
shall be provided with limits not less than one million dollars. In the alternative, Consultant may 
rely on a self-insurance program to meet these requirements so long as the program of self-
insurance complies fully with the provisions of the California Labor Code. The insurer, if insurance 
is provided, or the Consultant, if a program of self-insurance is provided, shall waive all rights of 
subrogation against the City for loss arising from work performed under this Agreement. 
 
 D. Deductibles and Self-Insured Retentions. During the period covered by this 
Agreement, upon express written authorization of City Risk Manager, Consultant may increase 
such deductibles or self-insured retentions with respect to City, its officers, employees, agents, 
and volunteers. The City may condition approval of an increase in deductible or self-insured 
retention levels upon a requirement that Consultant procure a bond guaranteeing payment of 
losses and related investigations, claim administration, and defense expenses that is satisfactory 
in all respects to each of them. 
 
 E. Notice of Reduction in Coverage. In the event that any coverage required under 
subsections (A), (B), or (C) of this section of the Agreement is reduced, limited, or materially 
affected in any other manner, Consultant shall provide written notice to City at Consultant's 
earliest possible opportunity and in no case later than five day after Consultant is notified of the 
change in coverage. 
 
 F. Other Remedies. In addition to any other remedies City may have if Consultant 
fails to provide or maintain any insurance policies or policy endorsements to the extent and within 
the time herein required, City may, at its sole option: 
 i. Obtain such insurance and deduct and retain the amount of the premiums for such 
insurance from any sums due under the Agreement; 
 ii. Order Consultant to stop work under this Agreement or withhold any payment which 
becomes due to Consultant hereunder, or both stop work and withhold any payment, until 
Consultant demonstrates compliance with the requirements hereof; 
 iii. Terminate this Agreement. 
 iv. Exercise of any of the above remedies, however, is an alternative to other remedies 
City may have and is not the exclusive remedy for Consultant's failure to maintain insurance or 
secure appropriate endorsements. 
 
15.0 Disputes  
 
 15.1 If a dispute should arise regarding the performance of this Agreement, the 
following initial dispute resolution procedures shall be used:   
 

 A. Within twenty (20) City working days after a dispute regarding the performance 
of this Agreement arises, it shall be reduced to writing at staff level by the complaining 
party setting forth the nature of the dispute in detail, along with all pertinent back up 
documentation in support. The writing shall be delivered to the receiving party by first class 
mail or personal delivery directly to the party’s project manager, along with recommended 
methods of resolution.   
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 B.  The party receiving the letter shall reply to the letter with a detailed response, 
along with a recommended method of resolution, if any, within ten (10) City working days 
of receipt of the letter.   

   
 15.2 If the dispute is not resolved at staff level in accordance with Section 14.1, within 
five (5) City working days of the receiving party response (or longer if agreed between the parties) 
, the aggrieved party, through its respective project manager shall deliver to the City Manager’s 
office a letter outlining the dispute for the City Manager's review. The receiving party may submit 
further response, if required, to the City manager within five (5) city working days thereafter. The 
City Manager, at his/her sole discretion may respond as he/she deems appropriate, including 
recommendations for resolution, discussions or rejection of the dispute within fifteen (15) working 
days of receipt of the complaint. 
      
 15.3  If the dispute remains unresolved and the parties have exhausted the procedures 
outlined in this section, the parties may then seek remedies available to them under this 
Agreement and at law, including, but not limited to, under the termination procedures. This 
provision does not relieve Consultant of its obligation and Consultant is required to timely comply 
with all applicable provisions of the Government Claims Act before initiating any legal proceeding 
against City. 
 
16.0 Conflict of Interest.  
 
Contractor warrants and covenants that it presently has no interest in, nor shall any interest be 
hereinafter acquired in, any matter which will render the services required under the provisions of 
this Agreement a violation of any applicable state, local, or federal law, including, but not limited 
to, Government Code section 1090. If any principal provider of services is a "consultant" for the 
purposes of the Fair Political Practices Act (Gov. Code § 81000 et seq.), each such person shall 
comply with Form 721 Statement of Economic Interests filing requirements in accordance with 
state or City local Conflict of Interest Code. In addition, if any other conflict of interest should 
nevertheless hereinafter arise, Consultant shall promptly notify City of the existence of such 
conflict of interest so that the City may determine whether to terminate this Agreement. 
 
17.0 Consultant’s Books and Records. 
 
 17.1 Consultant shall maintain any and all ledgers, books of account, invoices, 
vouchers, canceled checks, and other records or documents evidencing or relating to charges for 
services, or expenditures and disbursements charged to City for a minimum period of three (3) 
years, or for any longer period required by law, from the date of final payment to Consultant. 
 17.2 Consultant shall maintain all documents and records which demonstrate 
performance under this Agreement for a minimum period of three (3) years, or for any longer 
period required by law, from the date of termination or completion of this Agreement. 
 17.3 Any records or documents required to be maintained pursuant to this 
Agreement shall be made available for inspection or audit, at any time during regular business 
hours, upon written request by the City Attorney, City Auditor, City Manager, or a designated 
representative of any of these officers. Copies of such documents shall be provided to City for 
inspection when it is practical to do so. Otherwise, unless an alternative is mutually agreed upon, 
the records shall be available at Consultant's address indicated for receipt of notices in this 
Agreement. 
 17.4 City may, by written request by any of the above-named officers, require 
that custody of the records be given to City and that the records and documents be maintained in 
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the City Manager's office. Access to such records and documents shall be granted to any party 
authorized by Consultant’s representatives, or Consultant’s successor in interest. 
 
18.0 Written Notification 
 
Any notice, demand, request, consent, approval or communication that either party desires or is 
required to give to the other party shall be in writing and either served personally or sent by 
prepaid, first class mail. Any such notice, demand, etc. shall be addressed to the other party at the 
address set forth below. Either party may change its address by notifying the other party of the 
change of address. Notice shall be deemed communicated within 48 hours from the lime of 
mailing if mailed as provided in this section. 
 
If to City: 

Brenda Wisneski, Development Services Director 
505 South Vulcan Ave. 
Encinitas, CA 92024 

 
  
If to Consultant: 
[INSERT] 
 
 
 
19.0 General Provisions  
 

19.1 Waiver of a breach or default under this Agreement shall not constitute a 
continuing waiver of a subsequent breach of the same or any other provision under this 
Agreement. 

 
19.2 If any term or portion of this Agreement is held to be invalid, illegal, or otherwise 

unenforceable by a court of competent jurisdiction, the remaining provisions of this Agreement 
shall continue in full force and effect. 

 
19.3 This Agreement and all matters relating to it shall be governed by the laws of the 

State of California and any action brought relating to this Agreement shall be held exclusively in 
a state court in the County of San Diego. 

 
 
20.0 Consultant's Certification of Awareness of Immigration Reform and Control Act of 

1986 
 
 Consultant certifies that Consultant is aware of the requirements of the Immigration 
Reform and Control Act of 1986 (8 USC §§ 1101-1525) and has complied and will comply with 
these requirements, including but not limited to, verifying the eligibility for employment of all 
agents, employees, subcontractors and consultants that are included in this Agreement. 
 
21.0 Consultant's Awareness and Compliance with The Americans With Disabilities Act 

Of 1990 
 
 Consultant certifies that Consultant is aware of the requirements of the Americans with 
Disabilities Act of 1990 (42 USC § 12101) and has complied with and will comply with these 
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requirements, included but not limited to verifying compliance of their contractors, consultants, 
agents, and employees. 
 
22.0 Execution of Agreement 
 
CONSULTANT                                                  
Consultant Name 
 
________________________________ _________________________ 
Signature Date 
 
________________________________      
Printed Name  
 
________________________________      
Title  
 
 
Approved as to Form: 
 
 
________________________________ _________________________ 
Signature       Date 
Glenn Sabine 
City Attorney 
 
 
CITY 
City of Encinitas 
 
 
________________________________ _________________________ 
Signature       Date 
Karen P. Brust 
City Manager 
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ATTACHMENT "A" 
Scope of Work 

 
Case # _______ 
Finance #______ 

(Manner of Performing the Services) 
 
Consultant shall perform the services in the following manner: 
 

(Scope of Work attached) 
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ATTACHMENT "B" 
 

(Payment For Services) 
 

The payment provided is full compensation for the DESCRIBED SERVICES. 
 

 
 
 

 [Fee Detail as Appropriate] 
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ATTACHMENT "C" 
 

Case # ________ 
Finance #______ 
(Subcontractors) 

 
 
   Name                                 Business Address                 Work to be Done  
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ATTACHMENT "D" 
 

ESTIMATED PROJECT SCHEDULE AND COMPLETION DATE 

2019-08-28 Item #08J 16 of 62

429



�����
� �� ��	����������

����	����	

ATTACHMENT 2
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August 2, 2019           
 
 
City of Encinitas 
Development Services Department – Capital Improvement Projects 
505 South Vulcan Avenue 
Encinitas, CA 92024 
(submitted via PlanetBids) 
Ref:  ENG RFP 19-02, Professional Services to prepare the Leucadia Area Watershed 
Master Plan 
 
Dear Members of the Selection Committee:  
Q3 Consulting, teamed with Michael Baker International 
(Michael Baker), has the depth of experience in the fields of 
advanced hydrology and hydraulics, master plan 
preparation, and floodplain management,    
and will provide the City of Encinitas with a team that 
possess a thorough understanding of the key issues necessary for the successful completion of 
the Leucadia Area Watershed Master Plan (AWMP).  Our goal is to deliver the City with a master 
plan that identifies feasible and cost-effective improvements consistent with actual site conditions. 
This plan will provide for easy implementation of planned and future developments through the 
City’s capital improvement program. Our team is dedicated and committed to serving the City of 
Encinitas to efficiently complete the Leucadia AWMP, to strategically identify and prioritize 
locations for a variety of stormwater management solutions, and to inform policy-maker decisions 
on funding infrastructure.  
The Q3/Michael Baker team combines extensive technical experience with superb client 
communication and service.  Additionally, our team provides the following elements that are key 
to project success: 
 

� A proven track-record of providing streamlined, turnkey project management, which 
emphasizes the client-consultant partnership, establishes open communication, and 
ensures meeting the City’s proposed schedule. 

� Extensive project experience including conducting training seminars in 1- and 2-
diminsional hydrologic/hydraulic models for storm drain master planning in Southern 
California. 

� Our drainage infrastructure design background gives us a realistic understanding of the 
inherent technical challenges associated with urban drainage facilities and will provide a 
basis for a successful master plan document and preliminary design recommendations.  
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ENG RFP 19-02, Professional Services to  
Prepare the Leucadia Area Watershed Master Plan 
August 2, 2018 
 

Page | 2  
 

The following changes are requested to be included in the City’s contract as supplied in the 
Request for Proposal: 
12.3 Consistent with California Civil Code section 2782.8, when the services to be provided 
under this Agreement are design professional services to be performed by a design 
professional, as that term is defined under said section 2782.8, Consultant shall, to the fullest 
extent permitted by law, indemnify, protect, immediately defend, and hold harmless City, and 
its officers, employees, agents, and volunteers, from and against all claims, demands, damages, 
costs, or liability (including liability for claims, suits, actions, arbitration proceedings, 
administrative proceedings, regulatory proceedings, losses, expenses, or costs of any kind, 
interest, defense costs, and expert witness fees) arising out of, pertaining to, or relating to the 
negligence, recklessness, or willful misconduct of Consultant, its officers, employees, 
subcontractors, subconsultants or agents during the performance this Agreement, or from any 
violation of any federal, state, or municipal law or ordinance to the extent caused, in whole or 
in part, by the negligence, reckless, or willful misconduct of Consultant or its employees, 
subcontractors, or agents, or by the quality or character of Consultant’s work, excepting only 
liability arising from the sole negligence, sole active negligence, or intentional misconduct of 
City, its officers, employees, agents, and volunteers. 
12.4 Other than in the performance of professional services by a design professional, which law 
shall be solely as addressed in subparagraph 11.3 12.3 above, and to the fullest extent 
permitted by law, Consultant shall indemnify, protect, defend, and hold harmless City, and its 
officers, employees, agents, and volunteers, from and against any claims, demands, damages, 
costs, or liability (including liability for claims, suits, actions, arbitration proceedings, 
administrative proceedings, regulatory proceedings, losses, expenses, or costs of any kind, 
interest, defense costs, and expert witness fees) arising out of the performance of this 
Agreement by Consultant, its officers, employees, agents, subcontractors and subconsultants, 
excepting only that resulting from the sole negligence, sole active negligence, or intentional 
misconduct of City, its officers, employees, agents, and volunteers. It is understood that the 
duty of Consultant to indemnify and hold harmless includes the duty to defend as set forth in 
section 2778 of the California Civil Code. 
We appreciate the opportunity to submit our proposal and look forward to discussing how we can 
assist the City on this important project.  We are in receipt of all RFP documents.  If you have any 
questions or require further information, please contact me at (949) 259-6730 or via email at 
JMcCarthy@q3consulting.net, or Mr. Tom Ryan at (949) 259-6760 or via email at 
TRyan@q3consulting.net.   
Respectfully submitted, 
 
 
 
John McCarthy, P.E., CFM      Tom Ryan, M.S., P.E. 
Principal in Charge       Principal, Project Manager  
 
Enclosures: Proposal  
                 Separately Sealed Cost Proposal 
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Firm Profile 
Q3 Consulting (Q3) was created by three engineers whose careers have 
focused on providing the highest quality of services in the stormwater field. 
Successfully working together for more than 18 years, it became apparent that 
their individual specializations and comprehensive knowledge of the stormwater 

field formed a solid foundation for the start of Q3. Each with more than 20 years of experience, the 
principals of Q3 bring together an extensive background in the planning, analysis, and design of 
comprehensive stormwater management and flood control projects. 
 
With specialized storm drain master plan experience throughout Southern 
California, each of the team members have extensive experience with the 
local and regional hydrology methodology, City and County staff, and 
guidelines and criteria used by multiple Cities within the County.  Within the 
last 10 years, the Q3 team members have focused on providing our 
municipal and private sector clients with advanced technical approaches to 
understanding and evaluating cost effective stormwater solutions for their 
unique drainage conditions. Recent projects include preparing advanced 1- 
and 2-dimensional hydrology and hydraulic models and design services for 
municipal clients in the Cities of La Quinta, San Diego, Los Angeles, 
Anaheim, Santa Ana, Rancho Palos Verdes, Redlands, Grand Terrace, 
Yucaipa, Coachella, and Cathedral City.   
 
The team’s detailed stormwater engineering services include: 

� Storm Drain Assessements and Master Plans � Floodplain Mapping/Management 
� Local and Regional Hydrology Modeling � CLOMR/LOMR Applications 
� 1 and 2-dimensional Hydraulic Modeling � Water Quality/BMP Design 
� Regional Flood Protection Systems � LID Storm Water Applications 
� Local Storm Drain and Detention Facilities � Construction Documents 
� Streambank Protection � Peer Review/Plan Check Services 

 
Q3 is a dba of Proactive Engineering Consultants Inc. (PEC). PEC is a Southern California based Civil 
Engineering Consulting Firm (corporation) serving Governmental Entities and the Development Community.  
PEC was founded in 2006 and has a staff of 54 engineers, surveyors, professionals, and administrative 
personnel (including Q3). The principals have operated in Southern California for over 40 years for both 
large and small multi-discipline consulting firms. A strong desire to provide focused, top-quality service to 
our clients prompted the firm’s founding. PEC management staff’s experience level ranges from 20 to 40+ 
years for small to large award-winning projects. PEC provides specialized expertise in civil engineering, land 
surveying, utility coordination, construction management, and program and project management.  
 
The PEC has been in business for over 12 years with offices in Foothill Ranch and Corona.  The project will 
be managed from the Foothill office.  The company has the financial capacity, staff, and resources to 
successfully complete the Leucadia Area Watershed Master Plan project for the City of Encinitas. Q3 
Consulting/Proactive Engineering Consultants, Inc. is a California Certified Small Business (DGS #2009320). 
 
Q3 has teamed with Michael Baker International to provide the City the most qualified Team to develop 
the Leucadia Area Watershed Master Plan within the expedited schedule. Combining the talents of these 
two firms provides the City a comprehensive Team with extensive experience in 1- and 2-dimensional 
watershed modeling, local knowledge of the study area, and on-going work on the City’s Leucadia 
Streetscape Project. 
 

 The Q3/Michael Baker 
Team brings together 
experts in watershed 
management and 
modeling with flood 
control engineers who 
are familiar with the 
community and 
region.  
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Bringing local, relevant experience to the Q3 Team, we have partnered with 
Michael Baker International (Michael Baker).  Michael Baker is currently working 
with the City on the Leucadia Streetscape Project, and is thoroughly familiar with 

flood control design criteria, watershed modeling techniques, stormwater system requirements, stormwater 
pollution control and assessment, agency processes, and regulatory issues.  Founded in 1940 and 
celebrating over 75 years of continuous operation, Michael Baker is a leader in engineering, planning, and 
technical and professional services with a local focus.  
 
Michael Baker has an extensive background in the analysis and development of comprehensive flood control 
engineering and stormwater management programs and offers an effective, proven management 
approach. Michael Baker’s expertise and capability in the fields of storm drain design, hydrology and 
hydraulics, master plan preparation, and storm water quality will ensure project scope components are 
coordinated seamlessly and innovative solutions are identified and thoroughly vetted.  
 
Q3 Consulting has a long-standing relationship with key members of the Michael Baker team, having worked 
with them for over 15 years. This long-term relationship provides the understanding and continuity for a 
seemless teaming partnership. 
 
Qualifications of Project Team 
Q3/Michael Baker Team members have technical 
competence and specialized experience in steady and 
un-steady single- and multi-dimensional numerical 
models for hydrology and hydraulic analysis and 
storm drain facility design.  These models can 
analyze surface water hydrology and hydraulics in 
various urban environments including coupled 1-
dimensional and 2-dimensional computer models 
that incorporate surface and sub-surface conditions.  
The team has an in-depth understanding of 
hydrodynamic programs such as EPA’s SWMM 
software and others, and the experience and 
knowledge to identify appropriate applications for the 
use of the software.   
 
The following link provides a shortcut to the modelling page of Q3’s website.  The page includes a variety 
of 1- and 2-dimensional flood routing analyses.  

https://q3consulting.net/main/services/modeling/  
 

The team of professionals we have assembled for the Leucadia Area 
Watershed Master Plan (AWPM) is shown on the following Organization 
Chart. Our team has current, relevant experience and utilizes top-rated 
project management techniques to promote creative and cost-effective 
solutions.  Our team will work with the City and local agencies to ensure 
that a cost-effective report and capital improvement program is developed 
to eliminate existing drainage deficiencies within the area and compile with 
the City’s schedule constraints. 

 Our proposed team is 
experienced in 
advanced watershed 
modeling techniques, 
including state of the 
art hydrology and 
hydraulic computer 
modeling programs. 

Google Earth KMZ of SWMM 1d/2d Flood Model  
Results for Downtown Laguna Beach 
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Q3’s Project Manager, Tom Ryan, MS, PE, has more than 23 years of experience in flood control and 
environmental engineering focusing on hydrology/hydraulics, master planning, flood control and storm 
drain system design.  He has experience in the preparation of drainage master plans, flood control system 
layouts, hydrology and hydraulic analyses, and storm drain modeling and design.  He is a recognized expert 
in hydrodynamic modeling using EPA’s SWMM program having worked on complex projects through the 
Country.  Mr. Ryan is well qualified to manage and coordinate this effort and has proven experience in 
delivering complex projects on time and within budget. A summary of Mr. Ryan’s experience and the 
experience of Mr. John McCarty, Prinicipal In Charge and QA/QC Manager, is provided below.   
 
Detailed resumes for the entire Q3/Michael Baker Team are included at the end of our proposal. 
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Tom Ryan, MS, PE 
Project Manager – Lead Engineer 
Leadership is important to the successful 
management of any project, even more so 
on projects that require multi-agency and 
sub-consultant coordination. Q3 recognizes 
that the successful delivery of a project starts 
with assigning a skilled Project Manager who 
is responsive to the needs of the client and 

builds an efficient team. Mr. Ryan will serve as Project Manager based 
upon his strong management abilities, background with stormwater 
master plan projects, and local knowledge of the watershed area. 
Tom has 23 years of engineering experience and 12 years of project 
management experience. Mr. Ryan’s project experience includes 
preparation of stormwater master plans, advanced 
hydrologic/hydraulic analyses, and storm drain and flood control 
design projects. Representative projects include: 
 

� La Quinta Focused Drainage Study, La Quinta, CA 
� Drainage Master Plan, Redlands, CA 
� Grand Terrace Focused Drainage Study, Grand Terrace, CA 
� Storm Drain Master Plan, Buena Park, CA 
� Master Plan of Drainage Update, Yucaipa, CA 
� World Trade Center Flood Protection Studies, New York, NY 

 

John McCarthy, PE, CFM 
Principal In Charge – QA/QC Leader 
Mr. John McCarthy, PE, CFM, will lead the 
preparation of the master plan update 
report and capital improvement program.  
John has a strong background with 
stormwater master plan projects, local 
knowledge of the watershed area, and 
experience working with local agencies. 

His 30 years of stormwater engineering and design for both private 
and public-sector clients gives Mr. McCarthy the skills necessary to 
complete this project. Mr. McCarthy will apply his knowledge of the 
project location and its unique challenges and opportunities to 
provide a cost-effective and environmentally sensitive solution to 
address the City’s drainage needs.  Representative projects 
include: 
 

� La Quinta Focused Drainage Study, La Quinta, CA 
� Drainage Master Plan, Redlands, CA 
� Anaheim Storm Drain Master Plans, Anaheim, CA 
� Coachella Storm Drain Master Plan, Coachella, CA 
� Stormwater Master Plan, Rancho Palos Verdes, CA 
� La Entrada Storm Drain Master Plan, Coachella Valley, CA 

  

TITLE / AVAILABILITY: 40% 
Principal 
EDUCATION 
BS, California State Polytechnic 
University, San Luis Obispo, Civil 
Engineering, 1989 
REGISTRATION 
Civil Engineer, California, 47583 
PROFESSIONAL AFFILIATIONS 
Member, Floodplain Management 
Association 
Member, Association of State 
Floodplain Managers 
Member, American Society of Civil 
Engineers 

TITLE / AVAILABILITY:  75% 
Principal 
EDUCATION 
MS, Royal Institute of Technology, 
Stockholm, Sweden, Environmental 
Engineering, 1997 
BS, California State University, Long 
Beach, Civil Engineering, 1995 
REGISTRATION 
Civil Engineer, California, 61701 
PROFESSIONAL AFFILIATIONS 
Member, American Society of Civil 
Engineers 
Phi Beta Delta Honor Society for 
International Scholars, Member 
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Staff Plan 
Our staff plan with a summary of their qualifications and experience is provided the table below.    Our 
team is dedicated and committed to serving the City of Encinitas to efficiently complete the Leucadia 
AWMP to strategically identify and prioritize locations for a variety of stormwater management solutions 
and inform policy-maker decisions on funding infrastructure.   

TEAM MEMBER 
/ROLE 

/AVAILABILITY 
YEARS EDUCATION EXPERIENCE 

H o w a r d  B a rn d t ,  P E   
S e n i o r  T e ch n ic a l  
M a n a g e r  
 
5 0%  a va i l a b l e  

20 

M.S., Civil Engineering (Water 
Resources), California State 
University, Long Beach – 2004 
 
B.S., Civil Engineering, California 
State University, Long Beach – 
1999 

x Drainage Master Plan for North, South, and West Santa Ana 
River Tributary Areas, Anaheim, CA 

x Travertine Stormwater Master Plan, La Quinta, CA 
x Grand Terrace Focused Master Plan, Grand Terrace, CA 
x Wilson Creek Watershed Comprehensive Hydrology Study, 

San Bernardino County, CA 

Z a c h  S n yd e r ,  P E   
H yd r o l o g y /H y d r a u l i c s  
 
7 5%  a va i l a b l e  

5 
B.S., California Polytechnic State 
University at Pomona, Civil 
Engineering – 2014 

x Focused Drainage Study, La Quinta, CA 
x Los Peñasquitos Watershed Master Plan, San Diego, CA 
x Storm Drain Master Plan Phase II, Santa Ana, CA 
x Dominguez Channel Watershed Study, Los Angeles County 

C a n d ac e  T o n g ,  P E   
H yd r o l o g y /H y d r a u l i c s  
 
8 0%  a va i l a b l e  

4 B.S., University of California, 
Irvine, Civil Engineering – 2014 

x Chino Agricultural Preserve Master Plan Updates 
x Pine Avenue Widening- Regional Drainage Improvements, 

Chino, CA 
x KPC Coachella Specific Plan Stormwater Master Plan, 

Coachella, CA 
S c o t t  C a r tw r ig h t ,  
P E   
P r i o r i t y  P r o j e c t s /C IP  
 
5 0%  a va i l a b l e  
 

13 B.S., 2006, Civil Engineering, 
Brigham Young University 

x Los Peñasquitos Watershed Master Plan, San Diego, CA 
x Maple Canyon Watershed Master Plan, San Diego, CA 
x North Coast Highway 101 Streetscape, Encinitas, CA 

M u ja h id  M .  
C h a n do o ,  P E  
H yd r a u l i c s / P r i o r i t y  
P r o j e c t s  
 
4 0%  a va i l a b l e  

13 
B.S., 2006, Civil Engineering, 
California State University at 
Fullerton 

x Los Peñasquitos Watershed Master Plan, San Diego, CA 
x Drainage Master Plan, Redlands, CA 
x Rancho Palos Verdes Storm Water Master Plan, CA 
x World Trade Center Flood Resilience Bollard Protection 

System, New York City, NY 

S t e f a n i  B a r l o w ,  P E ,  
C F M    
H yd r a u l i c s / P r i o r i t y  
P r o j e c t s  
 
7 5%  a va i l a b l e  

6 

M.S., 2013, Agricultural and 
Biological Engineering, North 
Carolina State University 
 
B.S., 2011, Biological Systems 
Engineering, Virginia Polytechnic 
Institute and State University 

x San Diego River and Tijuana River Valley Levee 
Assessment, Task Order 108, San Diego, CA 

x Storm Water Pump Stations, Task Order 106, San Diego, CA 
x NAVFAC Storm Water Drainage System Hydrology and 

Hydraulic Evaluation and Master Plan Update, Barstow, CA 
x San Pasqual Academy Drainage Improvements 

K e v i n  E v a r t s ,  P E   
D a ta  C o l l e c t i o n /  
W a te r  Q u a l i t y  
 
5 0%  a va i l a b l e  
 

18 B.S., 2000, Civil Engineering, San 
Diego State University 

x Maple Canyon Watershed Master Plan, San Diego, CA 
x North Coast Highway 101 Streetscape, Encinitas, CA 
x Strategic Drainage Master Plan, Phase 2, San Diego, CA 

R ic h  H e n d r ic k s o n ,  
G I S P  
G I S  M a n a g e r  
 
4 0%  a va i l a b l e  

22 
B.A., 1998, Environmental Studies, 
University of California, Santa 
Barbara 

x Maple Canyon Watershed Master Plan, San Diego, CA 
x Drainage Facilities Master Plan Updates SDA2 & SDA9, San 

Diego, CA 
x Storm Drainage Master Plan, Buena Park, CA 
x El Cajon Sewer Master Plan, El Cajon, CA 
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Project Experience 
The combined experience of the Q3/Michael Baker Team will benefit the City of Encinitas with an efficient, 
cost-effective master plan that identifies solutions to the extent, frequency and intensity of local flooding; 
while identifying potential mitigation options. In addition, the team has extensive experience on projects 
within the City and San Diego County working with the standards, criteria, and conditions of the area and 
in all aspects of the task areas that will be part of the Leucadia AWMP.  
 
To demonstrate our team’s depth of experience, the table below depicts current and recent projects for 
our combined team, together with City task items and where we have provided those services as outlined 
in the Request for Proposal (RFP). In many instances, our firms are working together to resolve project 
challenges. 
 

 
Representative projects completed by the team members, including reference contact information is 
provided below. These projects demonstrate our ability to complete the Leucadia AWMP on schedule, in an 
efficient, cost-effective manner using innovative design techniques.   
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La Quinta Focused Drainage Study, La Quinta, CA 
 
The Q3 and Michael Baker team members prepared hydrology and 
hydraulic analysis and developed a stormwater master plan for an area of 
the City of La Quinta hardest hit by the extreme storm events in 2013 and 
2014. The study evaluated the flood risk associated with extreme storm 
events and identified potential drainage improvements to reduce future 
flood damage and increase public safety if or when extreme storm events 
occur. The team prepared a coupled 1D and 2D hydrology and hydraulic 
model encompassing three square miles in the City. This innovative 
modelling incorporated surface topography with as-built storm drain 
information and distributed rainfall to accurately model the unique 
conditions of the study area.  
 
The study included the preparation of a coupled 1D and 2D hydrology and 
hydraulic model for the study area.  Offsite hydrology was prepared using 
County Hydrology Manual procedures.  Onsite hydrology was evaluated 
using a direct rainfall method, or “rain on grid” applied over the study 
area.  The model was correlated to historical flood photos taken during 
the September 2014 storm event.  The advance model was used to more 
accurately depict drainage flow paths and overflow patterns and storm 
water runoff volumes in the identification of appropriate storm drain 
infrastructure.  The results of the analysis were used to develop 
alternatives and cost estimates for recommended improvements to 
reduce the flood hazard during extreme events.   
 
The analysis and recommendation led to three separate design projects that both Tom Ryan and John 
McCarthy managed. 
 

 
  

 
CLIENT 
City of La Quinta 
78-495 Calle Tampico 
La Quinta, CA 92253 
Mr. Ed Wimmer (No longer at 
City) 
Nick Nickerson, (NIA) Consulting 
Manager, (760) 777.2370 
nnickerson@naiconsulting.com  
 
START/END DATES:  April 
2015 – May 2016 
 
Fee:  $175,000 
 
SERVICE AREAS 
• Hydrology analysis 
• Storm drain hydraulics 
• Detention basin routing 
• Preliminary facility sizing 
• Master plan preparation 
• 1D/2D modeling 
• Validation of model results 

One of numerous flood event photographs (left) used to 
correlate the results of the 1- & 2-D flood routing analysis 
(below) 
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Grand Terrace Focused Area Master Plan Update, Grand Terrace, CA 
 
Q3 Consulting provided engineering services to update the “Pico” area 
of the City’s master plan of drainage.  The City’s draft master plan 
update was never completed and lacked the necessary information for 
the required storm drain sizes associated with new development 
projects. The update for the Pico area included an advanced hydrology/ 
hydraulic model that used a combination of 2-d surface flow analysis 
with a 1-d subsurface (storm drain) analysis.  Due to the steep terrain, 
and gridded street network, a rain-on-grid approach was used for the 
developed urban areas to more accurately determine the stormwater 
runoff patterns.  The hydrology for the hillslopes tributary to the urban 
areas were prepared in accordance with San Bernardino County 
hydrology methods.   
 
The update included the evaluation of the existing watershed conditions 
to identify the deficiencies and flood prone areas.  These areas were 
confirmed through discussions with City staff and review of historic 
flooding documentation. Q3 identified a set of potential alternatives and 
evaluated the effectiveness in the hydrology/hydraulic model.  The 
results of the alternatives analysis runs were used to determine the most 
cost-effective solutions for the deficient areas. Alignments and facilities 
sizes were prepared for the recommended storm drain systems.  A 
focused master plan update report was prepared and is being processed 
for approval through the City. 

 
 

 

  

 
CLIENT 
Lewis Management Corp. 
1156 N. Mountain Avenue 
Upland, CA 91785 
Mr. Adam Collier 
909-946-7596 
Adam.collier@lewismc.com  
 
START/END DATES:  March 
2019- August 2019  
 
Fee:  $124,000 
 
SERVICE AREAS 
• Hydrology analysis 
• Storm drain hydraulics 
• 1D/2D flood routing 
• Detention basin routing 
• Preliminary facility sizing 
• Master plan preparation 

Results of 1-& 2-dimensional hydraulic analysis. 

Location of Pico Street breakout as identified from 
hydraulic analysis.  Note sandbags used as localized 

approach to prevent flooding.
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 Redlands Drainage Master Plan, Redlands, CA  
 
Q3 and Michael Baker team members managed the development of a 
drainage master plan for the city to update its drainage infrastructure 
and to identify regional drainage solutions to the city's flooding issues. 
The heavily developed and historical downtown portion of the city has 
been plagued by several large flood events during the past few decades, 
some resulting in more than four feet of water.  The study developed a 
state-of-the-art drainage master plan to identify solutions for this issue. 
Services included advanced hydrologic and hydraulic modeling, flood 
control alternative evaluation using XPSWMM, City-wide master drainage 
plan development and stakeholder coordination.   
 
The team prepared a linked one-dimensional and two-dimensional model 
for the downtown area, using XPSWMM software to evaluate surface and 
subsurface conveyance capacities.  Multiple studies had been performed 
over the last few decades to try and find solutions to the downtown 
flooding, with no success.  By using an advanced hydraulic model, we 
were able to identify major issues, previously unknown to the City, and 
develop mitigation alternatives that worked.  Due to the historic nature 
of the downtown area, and the lack of options for implementing drainage 
infrastructure, it was crucial to use an advanced model to identify viable 
alternatives that were constructible and feasible.   
 
This comprehensive model allowed the team to run multiple scenarios 
rapidly to identify the weaknesses of the existing system and to 
recommend appropriate improvements for the regional and local 
drainage infrastructure.  Proposed Improvements included alternative 
evaluation and recommendations for the design of the historic Mill Creek 
Zanja Channel.  The study prepared a prioritized ranking system for the proposed improvements. A major 
hurdle for the City was to gain the acceptance of the City Council and several outside stakeholders.  Initially 
unsuccessful with traditional hydraulic output graphics, the team prepared a three-dimensional animation 
to help stakeholders understand the flood hazards and the benefits of the proposed improvements.  The 
result was a unanimous vote to proceed with the next step in the funding process.   
 

 
  

Graphic results of 2-dimensional flood routing analysis used to develop the City’s master plan update 

 
CLIENT 
City of Redlands 
35 Cajon Street 
Redlands, California 92373 
Mr. Monty Morshed 
909-798-7584 
mmorshed@cityofredlands.org  
 
START/END DATES:  July 2013 
– August 2015 
 
Fee:  $225,000 
 
SERVICE AREAS 
• Urban watershed hydrology 
• Hydrology and hydraulic 

analysis 
• Coupled 1D/2D modeling 
• Drainage facility alternative 

analysis 
• Local and regional flood 

solutions 
• Drainage Master Plan 

preparation 
• Public outreach and 

presentations 
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 Maple Canyon Watershed Master Plan, San Diego, CA  
 
Michael Baker prepared a comprehensive master plan for a portion of 
the Pueblo Canyon Watershed (area tributary to the existing 54-inch 
storm drain in Laurel Street, termed the Maple Canyon Watershed). The 
master plan included development of a geospatial dataset for the storm 
drain system and drainage characteristics for the Maple Canyon 
Watershed study area necessary to complete the hydrologic and 
hydraulic (H&H) modeling, water quality modeling, and environmental 
mitigation analysis. 
 
Michael Baker prepared a GIS-based storm drain inventory, developed 
an existing condition H&H model from the current San Diego storm 
drain data, identified existing undersized facilities and locations of 
flooding, proposed drainage improvements, and modeled the proposed 
drainage improvements. Hydrologic and hydraulic modeling was 
performed in PC-SWMM utilizing a detailed 2D surface. The model 
incorporated planned water quality improvements within the 
watershed. A web mapping application was also developed to display 
the storm drain inventory and the results of the master plan study. The 
web map allows city staff to easily find and navigate the numerous 
recommendations to improve the system. 
 
Significant erosion occurs within Maple Canyon during wet weather. 
Even in smaller rain events, a large amount of sediment is transported 
through the storm drain system and deposited on private property and 
in the public right-of-way in locations where the existing pipes 
surcharge. This project analyzed several stabilization alternatives 
within the canyon.  A series or prioritized potential environmental 
mitigation sites were identified first through desktop analysis and then 
further refined using the California Rapid Assessment Method based on 
site inspection. All three objectives (flood control, water quality/erosion 
control, and environmental mitigation) were jointly considered to 
develop a comprehensive plan for the watershed. The results of the 
master planning efforts were also compiled into a web-based portal for 
use by city staff. 
 
 
 
 
 
 
  

 
CLIENT 
City of San Diego Economic 
Development 
1200 Third Avenue, Suite 1400 
San Diego, CA 92101 
Sean Torres, P.E., Senior Civil 
Engineer 
858-541-4348 
storres@sandiego.gov  
 
START/END DATES:  12/30/16 
– 7/31/18 

FEE: $543,000 

SERVICE AREAS 
• Master planning 
• GIS dataset creation 
• Hydrologic and hydraulic 

modeling 
• Water quality modeling 
• Environmental mitigation 

analysis 
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Los Peñasquitos Watershed Master Plan, San Diego, CA  
 
Michael Baker developed a master plan for the City of San Diego’s 
jurisdiction area of the Los Peñasquitos watershed. The master plan’s 
primary goal was to identify and prioritize capital improvement plans 
required to meet the desired level of service requirements for flood 
control, water quality, habitat, and water conservation for this 
watershed. 
 
The master plan was developed on an accelerated schedule and 
included development of a geospatial dataset for the storm drain 
system and drainage characteristics for the watershed study area, 
hydrologic & hydraulic modeling, water quality modeling, and lagoon 
modeling. Work also included identifying and analyzing stream 
rehabilitation, lagoon restoration, and habitat mitigation opportunities.  

 Hydrology and hydraulics (H&H) was modeled using PCSWMM 
software. The task included watershed delineation, subcatchment 
parameter estimation and 1D hydraulic modeling for the storm drain 
system. 2D modeling was provided for focused known flooding areas. 
This effort was prepared consistent with data collection methods used 
in the Chollas Creek Watershed Master Plan task order to ensure that 
the geospatial data coverage throughout the City is at the same 
resolution. 
 
The Los Peñasquitos watershed management area 
(WMA) encompasses approximately 94 square 
miles of urban land and undeveloped open space 
extending from the Los Peñasquitos Lagoon 
beyond Highway 67 to the east. The WMA includes 
Torrey Pines, Del Mar, Carmel Valley, Sorrento 
Valley, Mira Mesa, Rancho Peñasquitos, Carmel 
Mountain, Sabre Springs, and Poway. Alluvial 
canyons drain into three main creeks (Carmel 
Valley Creek, Los Peñasquitos Creek, and Carroll 
Canyon Creek) that lead into the Los Peñasquitos 
Lagoon and ultimately the Pacific Ocean. The Los 
Peñasquitos WMA is mostly within City jurisdiction 
(~70 percent), with the remaining areas in the City 
of Poway, County of San Diego, and City of Del 
Mar. 
 

 

  

 
CLIENT 
City of San Diego Economic 
Development 
1200 Third Avenue, Suite 1400 
San Diego, CA 92101 
Reference:  Sean Torres, P.E., 
Senior Civil Engineer, 858-541-
4348,  storres@sandiego.gov  
 
START/END DATES:  7/10/17 
– 4/30/19 

FEE: $2,300,000 

SERVICE AREAS 
• Master plan development 
• Hydrologic and hydraulic 1D & 

2D modeling 
• CIP Prioritization 
• Environmental rehabilitation 

analysis 
• Accelerated Schedule 
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North Coast Highway 101 Streetscape, Encinitas, CA  
 
Michael Baker is providing civil engineering, traffic, and environmental 
services for the North Coast Highway 101 Streetscape Improvements 
Project.  The project includes multi-modal functions involving road diet 
measures, such as lane restriping of “sharrows” in the north- and south-
bound lanes; five traffic calming roundabouts; a traffic signal; and street 
beautification measures for 2.5 miles of old Highway 101 in Leucadia. 
The goal is to increase walkability along the project corridor through 
expanded sidewalks, decreased vehicle lane widths, and 
added/enhanced pedestrian facilities and provide more efficient (reverse 
angle) on-street parking to eliminate sight-distance problems for side-
street traffic and vehicular conflicts with bicyclists. Beautification 
elements include community-gathering and passive recreational 
opportunities through enhancement of public open spaces, landscaping 
and multi-modal trails. Improvements are being coordinated with the 
North County Transit District (NCTD), owner of the rail right-of-way, and 
the San Diego Association of Governments (SANDAG), lead agency for a 
future Coastal Rail Trail. 
 
 
 
 
 
 
  

 
CLIENT 
City of Encinitas 
505 South Vulcan Avenue 
Encinitas, California 92024 
 
Stephanie Kellar, P.E., Associate 
Civil Engineer, 760-633-2839 
Skellar@encinitasca.gov  

START/END DATES:  9/18/13 
– Ongoing 

FEE: $1,500,000 
 
SERVICE AREAS 
• Civil Engineering 
• Environmental Services 
• Stakeholder outreach 
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Project Understanding 
 
The City of Encinitas (City) has experienced a long history 
of flooding in the Leucadia and Old Encinitas areas.  Much 
of the recurring flooded areas are located in relatively flat 
terrain with minimal or restricted drainage infrastructure.  
This area has been subject to several studies and 
evaluations over the last few decades, resulting in 
potential regional solutions that were never constructed 
due to budget constraints.  The City is now requesting a 
“new look” at the flooding issues using the latest modeling 
technology.  
 
Previous studies used traditional stormwater modeling 
techniques.  The most comprehensive studies performed 
to date utilized a combination HEC-1 (or HEC-HMS) for 
hydrology and HEC-RAS or WSPGW (1-dimensional 
models) for hydraulics.  Although these modes are still widely used, they are based on simplistic methods, 
lacking the capability to accurately analyze complex urban environments.  For drainage areas that are 
extremely flat with restricted outlet conditions, these models will not provide a realistic picture of the current 
flooding issues or potential feasible solutions.   
 
The City has requested services from a consultant specializing in hydrologic and hydraulic modeling to re-
evaluate the Leucadia and Old Encinitas areas and prepare a detailed and watershed-scale master plan 
using a “robust” modeling software.   
 
Stormwater modeling technology has come a long way in the last 20 years.  With faster computer speeds 
and improved graphic user interfaces, advanced hydrologic 
and hydraulic modeling allows for more accurate and 
realistic evaluations of watersheds, ultimately identifying 
more feasible and cost effective solutions.  The Q3 Team 
has been on the forefront of urban stormwater modeling 
since 1995, providing advanced hydrologic and hydraulic 
analyses within Southern California for multiple Counties 
and Cities.  The Q3 Team’s work in urban area 1-
Dimensional/2-Dimensional analyses has been subject of 
international presentations and awards.  The team recently 
completed a 1- and 2-D model for the City of Grand Terrace 
which was used to identify feasibly drainage solutions 
within the tight constraints of the City’s urban core. 
 
The City is requesting a complete a complete assessment 
and concept design of several priority projects. The Q3 
team will coordinate with the City to establish priorities and 
goals for evaluating and selecting projects based on typical 
fundamental priorities, including the following: 

1. Life/Safety 
2. Emergency Access & Transportation 
3. Property Protection 

 

Flooding near Vulcan Avenue/Union Street 
(San Diego Tribune) 

Grand Terrace 3-D Graphic Result from 1- & 2-
dimensional hydrodynamic model 
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These areas will be selected based on criteria developed in conjunction with City staff and the results of 
the advanced hydraulic models.  The Q3 Team will develop detailed project concepts for each one of these 
areas, and include multiple sheet layouts, illustrations and renderings.  The concepts will be developed in 
a manner to support potential future grant or capital funding requests.   
 
A project completion of 12 months will require a fast-track study with a team that offers experts in advanced 
hydrologic and hydraulic modeling, local knowledge, and facilities design. The Q3 team is a multi-
disciplinary team, which means additional subconsultants or partnerships are not needed, and we are fully 
capable of providing a seamless work flow from project initiation to completion. 
 
Key Issues 
The Q3 Team has identified several key issues, technical and non-technical, that will influence the project. 
Resolution of these issues is incorporated into our project approach. We have provided a brief description 
of the key issues and our methods to address/resolve the issues.  
 
Advanced Software Selection & Experience 
The City has recognized the need for a more advanced 
model study.  Several past studies have been 
performed using the traditional hydrologic and 
hydraulic software with varying results.  Advanced 
modeling software has been around for 30 years, and 
there are multiple options to choose from.  The Request 
for Proposals identified two advanced models as 
examples of what could be used, although there are 
dozens available.  The Q3 Team has used both 
PCSWMM and XPSMM (also referred to as XPSTORM) 
in addition to other 1-D/2-D models.  The difference 
between the two models is PCSWMM’s 2-D engine 
mimic’s the full Shallow Flow Equations (2-D) by 
converting surface flows into 1-D calculations (i.e. 
surface flow is converted into shallow channels).  Also referred to as a “quasi-2D” model, this type of model 
is useful for concept level analyses of smaller focused areas.  We have found that using the 1-D/2-D engine 
in PCSWMM for areas larger than 100 acres requires an extensively long calculation time.  For example, the 
Leucadia watershed would take several days to complete one model run.  To fix this, we would have to 
separate the model into multiple sub-watersheds and link the results together.  This process can be time 
consuming and subject to error.  At this time, we believe the best software model to use would be XPSWMM 
(or XPSTORM) by Innovyze.  This model will allow for a single comprehensive model.  The benefits of this 
model will include running multiple scenarios for different concepts and immediately understanding the overall 
watershed and (inter-watershed) dynamics.   
 
The Q3 Team’s experience with advanced urban watershed modeling is second to none in Southern California 
with multiple projects completed similar to the Leucadia Area Watershed Mast Plan.  Our experience is 
primarily in Southern California but does extend as far as New York, where the Q3 engineers were hand 
selected to model the impacts of coastal hurricane surges on the new World Trade Center campus as a result 
of Superstorm Sandy in 2012.  Mr. Ryan led the modeling efforts for the linked 2-D surface and first of its 
kind 1-D analysis of the floors below the surface. 
 
Watershed Bifurcation 
Flat watersheds with minimal drainage facilities often contain issues of bifurcation (interconnecting runoff) 
during moderate to larger storm events.  This is especially true in areas with no curb and gutter (like many 
areas within Encinitas).  Past studies identified drainage boundaries to estimate peak runoff.  A major issue 
with this method is, as flood levels rise, flows begin to mix with adjacent watersheds.  Neglecting bifurcation 

1-D/2-D Model of the World Trade Center (XPSWMM) 
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can result in improvements that do not perform as anticipated. To develop a proposed flood solution, or 
“fix” in a sub-watershed may actually not perform as anticipated, due to bifurcation.  Conversely, one area 
“fix” could benefit the local adjacent areas, but result in flood impacts downstream. For this reason, it is 
important to use a software capable of evaluating highly detailed 3-D surfaces.  Similar to the work 
performed in the City of La Quinta and Grand Terrace, the Q3 team proposes to use XPSTORM (1-D/2-D) 
advanced software model.  This model’s 2-D engine uses the full St. Venant (or Shallow Flow) equations.  
Unlike PCSWMM, the model performs a full 2-D analysis, allowing the program to accurately model any 
split flows and the benefits and impacts associated with the recommended improvements.     
 
Hydrologic Modeling Issues 
In general, two hydrologic approaches are used in advanced 2-D modeling. One approach includes 
developing individual hydrographs and discharging them onto the 3-D surface.  The other approach is to 
use the Distributed Rainfall Method, or (rain-on-grid).  Similar to the watershed runoff bifurcation, the 
hydrologic model setup is important to produce accurate results.   
 
Development of individual hydrographs for each sub catchment within a study area uses time-of-
concentration to determine intensity, and thus the peak flowrate.  With flat areas, these calculations could 
lead to inaccurate flowrates or runoff estimations due to bifurcation.  In addition, when using a individual 
hydrographs are discharged onto flat 3-D surfaces, the model results will show a “firehose” effect, which 
can produce false depths and velocities in the areas near or around the location of the hydrograph input. 
 
To ensure a more realistic hydrologic approach, the 
Q3 team proposes to use the Distributed Rainfall (or 
rain-on-grid) method to evaluate the two watersheds.  
Precipitation, loss rate calculations, and storm 
patterns will be based on the methods outlined in the 
San Diego County Hydrology Manual.  Instead of 
manually delineating each sub-watershed, XPSTORM 
will distribute rainfall on the 3-D surface and allow the 
model to determine where the flow is conveyed.  This 
approach is becoming the norm in urbanized 
watershed modeling in the United States.  The Q3 
Team has performed and validated this method with 
success on multiple projects including the Los 
Peñasquitos Watershed Master Plan, City of La Quinta 
Focused Area Drainage Study, City of Grand Terrace 
Focused Area Drainage Study, and the City of Laguna 
Beach Focused Area Drainage Study. 
  
Model Calibration 
With any advanced hydraulic modeling analysis, it is 
important to calibrate the findings to known flooding 
events. Even though the scoped storm events (5-, 10-
, 50- and 100-year) are statistical events, a correlation 
can be created that will help verify the validity of the 
analysis results. This is performed for the existing 
conditions, before proposed improvements are 
analyzed. The Q3 team will utilized historical 
photographs to estimate depths for known storm 
events. Q3 will develop a model based on local rain 
gage data from a known storm event to compare to 
the historical photographs.  From the photos, 

Vulcan Avenue/Union Street: December 12, 1014 

Vulcan Avenue/Union Street: (Dry) 
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estimated maximum flood depths will be compared to the model maximum flood depths.  The models will be 
“calibrated” until the results match the storm photos.   
 
Limitations on Where to Discharge Stormwater 
Within the two sub-watershed areas identified in this project, three main locations exist for discharging 
proposed storm drains: 1) the Batiquitos Lagoon; 2) the Pacific Ocean; and 3) Cottonwood Creek.  
Discharge into the Batiquitos Lagoon was previously restricted by the Coastal Commission to a 24-inch 
pipe.  Boring a possible outlet pipe through the bluffs along the ocean was previously considered viable 
with respect to the Coastal Commission but would be costly and require a well-engineered and protected 
outfall structure to resist coastal erosion.  Discharging into Cottonwood Creek was previously considered 
but contradicted Drainage Law.   
 
It is imperative that each of the potential receiving waters’ restrictions be understood prior to formulating 
a concept plan.  The Q3 Team will focus on minimizing the outlet pipe sizes by optimizing the allowable 
surface flooding in areas that are not a hazard to life, property, or transportation.  Concepts may include 
strategic LID or green facilities, optimizing/minimizing pipe sizes, and potentially conveying flows to 
Cottonwood Creek outlet in a manner that does not break Drainage Law. 
 
Public Awareness 
With the City’s history of flooding, social media and local news coverage  have contributed to a politically 
charged environment.  This project will most likely be contensious, especially with respect to the residents 
near the known flooded areas.  The Q3 
team are no strangers to polical projects 
and have had great success with public 
awareness using visual results and 
animations.   
 
It will be important to communicate the 
findings of this study to the public and 
stakeholders. Our dealings with advanced 
models has helped us create a process as to 
how to explain complex results to non-
technical stakeholders.  An example of our 
experience in public outreach was apparent 
with the success of our City of Redlands 
Focused Drainage Master Plan. Here, we 
developed a 3-D animations showing the implications of various flood control alternatives, and gained the 
support of the (previously negative) City’s Council and stakeholders.  
 
Some of our video annimations of previously watershed studies completed by Q3 can be viewed using the 
following link. 
 

https://q3consulting.net/main/services/modeling/  
 
As with all our complex watershed drainage projects, we will deliver the results of our advanced modeling 
study in a manner that is easy to understand by using animiations and/or graphics to tell the story of our 
findings and recommendations.   
 
Aggressive Schedule 
The project schedule will be crucial as concept plans must be completed for the North 101 (Leucadia 
Streetscape) project area by October 31.  This deadline will mean that all existing condition and proposed 
condition hydraulics for this pilot project area must be complete.  Detailed concept plans will need to be 

Screenshot of Redlands 3-D Animation. 
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completed and coordinated with Michael Bakers’ designs, all within approximately 2 months.  The Q3 team 
will meet this deadline by performing this proposed pilot project as the priority.   Q3 will work closely with 
our Michael Baker team members to ensure well vetted concepts are selected that conform to the proposed 
Streetscape designs.  Michael Baker team members will develop the proposed alternatives in conjunction 
with their Streetscape project to expedite the submittal of this project.    
 
Project Approach 
The Q3 team has developed the following approach to complete the detailed scope of work outlined in the 
RFP based on similar successful past projects.   
 
Data Acquisition and Review: Prior to commencing with the model setup, it is imperative to perform a 
detailed and thorough investigation of background information and data collection.  This task is one of the 
most important, as it forms the foundation for the existing model development.  In this task, the team will 
interview City staff regarding known flooded areas, coordinate with maintenance staff regarding pumping 
operations, and discover the City’s primary objectives and criteria for this project. Other data from the City 
will include as-built plans, previous reports, GIS data, past project hurdles and regulatory 
issues/restrictions, storm photos/records, soils data and topographic data.  The Q3 team will also interview 
City regarding past project alternatives and why some were not implemented.  Included in these discussions 
will be discussions of past outfall locations and the past hurdles with each.   
 
Other data will be acquired from public domain such as LiDAR topographic data (NOAA, 2014 USGS Survey), 
County drainage and watershed studies, groundwater information, and tidal data. The Q3 team will field 
truth data to identify all existing topographic data and storm drain infrastructure.  
 
For the purpose of this study, drainage conduit sizes will be limited to greater than 18-inches, unless located 
within an area of concern.  Field verification will include conduit identification, snapshot photos at locations 
where storm photos exist, and reviewing potential outfall location conditions.  
 
Existing Conditions Model Development: The 
next phase will be to develop the Existing Conditions 
model.  This task is the most important task with 
respect to modeling as it sets the bar for how 
accurate the project results will be. The more 
accurate the input data, the better the results will 
be. The Q3 team will process the USGS LiDAR data 
to create the 3-D surface for the proposed model.  
Processing the data will include adding break lines at 
locations where bridge crossing exist, or known 
barriers, such as the railroad tracks, or adding 
surface drainage features such as channels that may 
not show up on the topo.   
 
Once the surface is processed, the 1-D elements are 
added.  All existing storm drain information is added 
including surface channels, subsurface storm drains, 
pumps, restriction plates, and catch basins.  Initial 
XPSTORM 1-D/2-D runs are performed using generic 
storms to evaluate the runoff characteristics on the 
3-D surface.  During this task, missing storm drain 
facilities or surface inaccuracies are usually flushed 
out.  The initial results will be discussed with the City Leucadia WS - XPSTORM (2D Only Test Run) used to 

Identify potential Bifurcation 

2019-08-28 Item #08J 36 of 62

449



  
 
 
 

Page | 18 

Professional Services for Leucadia Area Watershed Master Plan 
ENG RFP 19-02 

staff to ensure areas of flooding identified in the model are accurate.   
 
The Q3 team will then “validate” the existing conditions XPSTORM model by running it with a known storm 
event (based on local rain gage data) that also has photographic documentation of flooded areas.  For 
example, photographs of the December 12, 2014 event will be used to correlate the results using rainfall 
data from a local rain gage for that particular event.  The model will be evaluated and adjusted as necessary 
until the flooded depths in the model match that of the photo.  The Q3 team will correlate up to 2 storm 
events to validate the model. Once the model has been validated, we will begin preparing the design 
hydrology models.    
 
Hydrology: The Q3 team proposes to use a 
distributed rainfall method to develop the hydrology 
for each of the design storm events.  If requested, 
Q3 can prepare models using standard methods (i.e. 
rational method followed by hydrograph 
methodology), but due to the flat nature of the 
watersheds, the rain-on-grid approach will model the 
surface flows more accurately.   
 
Hydrology will be developed for the 5-, 10-, 50-, and 
100-year events per the requirements in the RFP.  
Rainfall data will be used and loss rates will be 
calculated based on the San Diego Hydrology 
Manual.  Losses will be subtracted from the gross 
rainfall data for each storm event.  The net rainfall 
will be used for the models, and no transmission losses (or travel way infiltration) will be accounted for.  
Q3 will develop one single area unit hydrograph for a large representative sub-watershed within the 
Leucadia area to compare against the distributed rainfall model runoff volume.  This process assures that 
the runoff volumes produced by distributed rainfall method are the same as the traditional San Diego 
County single area unit hydrograph volume for the same area.   
 
Proposed Drainage & Water Quality Improvements:  Once the existing hydrology is complete, the 
1-D/2-D hydrologic/hydraulic models will be run and flooded locations will be identified.  These locations 
will be compiled in coordination with the City to ensure all prioritization criteria are followed.  Selection and 
design criteria will be established for traditional drainage mitigation improvements, as well as green 
infrastructure improvements.  From the existing condition model results, alternatives will be formulated 
and vetted.  During this process, the Q3 team will evaluate and work with the City to review the current 
criteria for development within the areas of inundation and establish new criteria where needed.   
Models of these alternatives will be prepared in XPSTORM.  Based on the results, the Q3 team will formulate 
levels of hydraulic deficiency.  This method is crucial and requires experience in understanding 
improvements in series.  In some cases, upstream improvements may benefit downstream flooded areas, 
while in other cases, they may adversely impact downstream areas by shifting the flood to a different 
location. Our wholistic view of the watershed will allow us to identify and account for these conditions.  
During the identification and development of potential priority projects, our team will seek opportunities to 
incorporate green infrastructure or water quality BMPs as part of the solution.   
 

Distributed Rainfall Method (Rain-on-Grid) 
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Prioritization: The potential flood control 
mitigation sites will be prioritized based on criteria 
established by the City and the Q3 team.  A decision 
matrix will be developed identifying and establishing 
a weight for each criterion within the matrix.  The 
final matrix will reveal a list of priority projects.  The 
priorities will also be divided into Extremely High 
Priority, High Priority, and Medium Priority.  A color-
coded map will be created for each of the two 
watersheds.  Q3 prepared a similar prioritization 
ranking for both the City of Redlands and the City 
of Yucaipa master plans of drainage.   
 
Project Concept Development:  The top six (6) 
priority projects will be further developed.  The 
intent would be to select three (3) in each watershed, however, they can be adjusted based on the results 
of the prioritization matrix.  Detailed conceptual plans will be prepared including 11x17 plan sheets, 
illustrations, and or renderings.  The plans will show the recommended size, material, and location of 
improvements as well as connections to existing infrastructure and identification of existing utilities that 
may be in conflict with the proposed improvements.  The plans and exhibits will also include information 
related to the benefits, costs, and constraints of the project.  Information will be included as it pertains to 
community integration, such as future projects, landscaping and/or streetscape projects.   
 
The North Coast Highway (101) will be evaluated thoroughly first to meet the October 31 deadline.  Q3 will 
work directly with Michael Baker team members to vet potential flood control and water quality options 
that conform to the proposed Leucadia Streetscape design.  Once the modeling is complete, the Q3 team 
will prepare the final project concepts for incorporation into the Streetscape designs.   
 
Cost Estimate: The Q3 team will provide a rough order of magnitude cost estimate for each concept 
design.  Unit prices will be based on recent project bid cost lists and coordinated with the City for final 
approval.  The costs will be prepared and submitted to the City in Excel format.   
 
Master Plan Document Development:  The results of the study will be documented in a single report 
and include the methodologies, results, and recommendations.  The report will include supporting 
calculations for the modeling as well as the cost estimates.  Concept plans will be included in the report, 
as well as the priority drainage system map.  It is anticipated that two submittals will be made, a draft 
submittal and a final submittal.   
 
The Q3 team will work with the City ensure the final report conforms to the goals of the Climate Adaptation 
Plan for Transportation Networks in Leucadia (Transportation Adaptation Plan).  Within this document, the 
Q3 team will identify and extrapolate on alternative benefits for potential stormwater harvesting, 
percolation, and water quality.  Future climate change scenarios will be discussed with respect to the project 
alternatives. The conclusions, recommendations, and supporting calculations in the report can be used as 
a basis for future grant or capital funding request.   
 
Council Approval:  The final task for this project will be a series of presentations to gain acceptance for 
the project results and recommendations.  It is anticipated that one presentation will be made to the City 
staff, and a final presentation to the City Council.  The presentation will include the findings of the project 
including methodologies, assumptions, final concept projects, recommendations and conclusions.  It is 
anticipated that a visual animation will be included as part of these presentations to help with the “public 
awareness” aspect of the project.  This will also act as a tool to convey the technical aspects of the study 
to the stakeholders and non-technical audience.   

Priority Drainage System Map – Redlands SMP 
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Schedule 
 
The Q3/Michael Baker Team will cost-effectively meet project objectives within the defined schedule so 
that solutions may be incorporated into the current design effort for the Leucadia Streetscape project. The 
following page presents our proposed schedule based upon our understanding of the scope of work.   
 
The initial work on the project will focus on getting the information and completing the technical studies to 
identify potential drainage improvements for the Streetscape project.  These items are identified by the 
RED bars on the attached schedule. Once the Streetscape projects are identified, the team will work to 
complete the entire study before the end of June 2020.  
 
Cost Proposal 
 
As requested, a Cost Proposal detailing hourly billing rates and estimated hours per task (organized by task 
and subtask as presented in the City’s RFP) is provided under separate cover.  This cost proposal is based 
on the scope of work provided by the City in the RFP.  The costs are based on developing a total of 6 (six) 
“pilot projects” or priority project; three in the Leucadia watershed, and three in the Old Encinitas 
watershed.  Although after investigation and modeling, it may be found that more priority projects will be 
developed in the Leucadia watershed than the Old Encinitas. 
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ID Task Name Duration Start Finish

1 LEUCADIA AREA WATERSHED MASTER PLAN 1 day? Wed 5/26/10 Wed 5/26/10
2 Task 1 - Project Coordination 225 days Thu 8/22/19 Wed 7/1/20
3 1.1 Project Notice to Proceed / Kick off Meeting 0 days Thu 8/22/19 Thu 8/22/19
4 1.2 Progress Meetings and Scheduling 2 wks Thu 8/22/19 Wed 9/4/19
5 1.3 Project Management and Adminstration 45 wks Thu 8/22/19 Wed 7/1/20
6 Task 2 - Assess Existing Conditions 70 days Mon 8/26/19 Fri 11/29/19
7 2.1 Data Collection 1 wk Mon 8/26/19 Fri 8/30/19
8 2.2 Generate/Process Topographic Mapping 1 wk Mon 8/26/19 Fri 8/30/19
9 2.3 High-resolution Geospatial Processing 4 wks Mon 9/2/19 Fri 9/27/19
10 2.4 Existing Condition Modeling Input 4 wks Mon 9/9/19 Fri 10/4/19
11 2.5 Existing Condition Modeling 2 wks Mon 10/28/19 Fri 11/8/19
12 2.5 Existing Condition Modeling-Leucadia Watershed 2 wks Mon 9/9/19 Fri 9/20/19
13 2.6 Existing Condition Maps 1 wk Mon 11/11/19 Fri 11/15/19
14 City Review Meeting / Existing Hydrology Review 2 wks Mon 11/18/19 Fri 11/29/19
15 Task 3 - Develop Proposed Drainage/Water Quality Improvements 85 days Mon 9/23/19 Fri 1/17/20
16 3.1 Identify Feasible Drainage Improvements 2 wks Mon 11/18/19 Fri 11/29/19
17 3.1 City Coordination / Feasibility Review 1 wk Mon 12/2/19 Fri 12/6/19
18 3.1-1 Identify Feasible Drainage Improvements-Streetscape Segment 1 wk Mon 9/23/19 Fri 9/27/19
19 3.1-1 City Coordination / Feasibility Review 3 days Mon 9/30/19 Wed 10/2/19
20 3.2 Proposed Condition Modeling 3 wks Mon 12/9/19 Fri 12/27/19
21 3.2 Proposed Condition Modeling-Streetscape Segment 1 wk Thu 10/3/19 Wed 10/9/19
22 3.3 Prioritize Projects 2 wks Mon 12/30/19 Fri 1/10/20
23 3.3 Priority Project Review 1 wk Mon 1/13/20 Fri 1/17/20
24 Task 4 - Project Concepts 112 days Thu 10/10/19 Fri 3/13/20
25 4.1 Develop Pilot Project Concepts 6 wks Mon 1/20/20 Fri 2/28/20
26 4.1-1 Develop Leucadia Streetscape Prelim Projects 2 wks Thu 10/10/19 Wed 10/23/19
27 4.1-1 City Review / Concept Revisions 6 days Thu 10/24/19 Thu 10/31/19
28 4.1-1 Leucadia Streetscape Preliminary Projects 0 days Thu 10/31/19 Thu 10/31/19
29 4.2 Develop Pilot Project Cost Estimates 2 wks Mon 2/17/20 Fri 2/28/20
30 4.3 Revise City Policy on Development within Areas of Inundation 2 wks Mon 3/2/20 Fri 3/13/20
31 Task 5 - Leucadia Watershed Master Plan 115 days Mon 1/20/20 Fri 6/26/20
32 5.1 Develop Master Plan Document-Draft 8 wks Mon 1/20/20 Fri 3/13/20
33 City Review 3 wks Mon 3/16/20 Fri 4/3/20
34 5.1-1 Master Plan Document Revisions 2 wks Mon 4/6/20 Fri 4/17/20
35 City Review 2 wks Mon 4/20/20 Fri 5/1/20
36 5.1-2 Master Plan Document - Final 2 wks Mon 5/4/20 Fri 5/15/20
37 5.2 Develop Mapping Tool for City Use (Optional) 4 wks Mon 5/4/20 Fri 5/29/20
38 5.3 City Council Approval 6 wks Mon 5/18/20 Fri 6/26/20

8/22

10/31

7/28 8/25 9/22 10/20 11/17 12/15 1/12 2/9 3/8 4/5 5/3 5/31 6/28 7/26
August September October November December January February March April May June July August

2020

Q3 Team Task

Milestone

Summary

Project Summary

City Review

Leucadia Streetscape Task
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Addendum 2  

City of Encinitas 
Development Services Department 

 
ADDENDUM NO. 2:  JULY 22, 2019 

LEUCADIA AREA WATERSHED MASTER PLAN 
  
TO ALL PROSPECTIVE BIDDERS: 
 

The following modifications are hereby made to the Leucadia Area Watershed Master 
Plan Request for Proposal:   
 
SECTION V. PROPOSAL EVALUATION:   
  
REPLACE PARAGRAPH B WITH THE FOLLOWING: 
 

B. The City of Encinitas reserves the right to conduct interviews with the top highly 
ranked teams, or to further negotiate the proposed work and/or method and 
amount of compensation with the highest ranked firm.  If interviews are to be 
conducted, the City will notify Proposers selected for interview by August 16, 
2019.  Interviews, if conducted, are anticipated to be held on August 26, 2019. 

 
 
 
 

 
All bidders shall acknowledge receipt and acceptance of Addendum No. 1 by signing in the 
space provided and submitting the signed Addendum with the Bid. 
 
 
_____________________    ________________________ 
Authorized Signature     Date 

August 1, 2019
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Professional Services for Leucadia Area Watershed Master Plan 
ENG RFP 19-02 

Resumes, Page 1 

Tom Ryan, M.S., P.E. 
Project Manager 

Mr. Ryan has more than 23 years of engineering experience and 
11 years of project management experience. Project experience 
includes preparation of storm water master plans, flood control 
and storm drain plans, advanced hydrologic/hydraulic analyses, 
FEMA flood studies, channel restoration, and water quality 
planning and design. In recent years, Tom’s work in advanced 
urban area dynamic hydraulic modeling and public awareness 
has included first-of-its-kind flood routing simulations that 
resulted in award winning projects and numerous national and 
local presentations and publications.   

Project Experience 
Focused Drainage Master Plan, Grand Terrace, CA. Lewis 
Management Corp.  Project Manager. Q3 is updating the “Pico” 
area of the City’s master plan of drainage.  The update for the 
Pico area included an advanced hydrology/hydraulic model that 
used a combination of 2-d surface flow analysis with a 1-d 
subsurface (storm drain) analysis.  A rain-on-grid approach was 
used for the developed urban areas to more accurately 
determine the stormwater runoff patterns.  The hydrology for 
the hillslopes tributary to the urban areas were prepared in 
accordance with San Bernardino County hydrology methods.  
The update included the evaluation of the existing watershed conditions to identify the deficiencies and 
flood prone areas.  Q3 identified a set of potential alternatives and evaluated the effectiveness in the 
hydrology/hydraulic model.  The results of the alternatives analysis runs were used to determine the most 
cost-effective solutions for the deficient areas. Alignments and facilities sizes were prepared for the 
recommended storm drain systems.  A focused master plan update report is being prepared and processed 
for approval through the City. 

La Quinta Focused Drainage Study, La Quinta CA. City of La Quinta. Project Manager responsible for 
the preparation of the hydrologic and hydraulic models that encompassed the majority of the City.  Mr. 
Ryan used a SWMM based 1D/2D model to create a comprehensive model capable of analyzing the entire 
City’s storm drainage system in response to a 500-year storm event.  The study was triggered after two 
years of consecutive extreme storm events.  The largest storm even, September 9th, 2014 dropped 
approximately 3-inches of rain in one hour causing multiple locations to flood.  The drainage system was 
overrun by the thunderstorm’s flash flood-like runoff that was a product of heavy rain, short duration, and 
adjacent hillside runoff.  The models were prepared using data from the 2014 storm event and flood depths 
in the model correlated to actual storm photos.  The model was then used to identify drainage 
improvements in five locations within the City.  Mr. Ryan and Mr. McCarthy were responsible for developing 
the design alternatives for four of the locations.  The use of these models showed more realistic design 
alternatives than using standard H&H models.   

Master Plan of Drainage, Redlands, CA. City of Redlands.  Project Manager. The team identified 
existing drainage deficiencies and sizing for proposed replacement facilities to alleviate flooding for the 
designated storm events. Historical floods for the City of Redlands included more than three feet of runoff 
inundating the downtown portion of the city. As part of this project, a hydraulic model was prepared which  

Role: Project Manager 

Years of Experience: 23 
Years at Q3: 2   

Registration 
Civil Engineer, California, 61701 
 
Education 
MS, Royal Institute of Technology, 
Stockholm, Sweden, Environmental 
Engineering, 1997 
BS, California State University, Long 
Beach, Civil Engineering, 1995 
 
Professional Affiliations 
Member, American Society of Civil 
Engineers 
Phi Beta Delta Honor Society for 
International Scholars, Member 
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Professional Services for Leucadia Area Watershed Master Plan 
ENG RFP 19-02 

Resumes, Page 2 

Tom Ryan, M.S., P.E. 
Continued 

includes a fully hydrodynamic 2-dimensional analysis of the surface runoff, coupled with the subsurface 
facilities, which was used to identify the most feasible flood mitigation alternatives. A 3D animation was 
created to demonstrate the results of the downtown flooding (first of its kind for urban modeling) for review 
by stakeholders. 

Master Plan of Drainage Update, Yucaipa, CA. City of Yucaipa. As Project Manager, provided 
engineering services to update Yucaipa’s Master Plan of Drainage. The update included development of 
unit hydrographs for calculation of peak flow rates along Wilson and Wildwood Creeks within the city limits. 
The unit hydrographs were prepared in accordance with San Bernardino County hydrology methods. 
Included incorporation of existing and future stormwater detention basins proposed for the watersheds. 
Identified the configuration of the existing basins based on available as-built plans and data. Preliminary 
stage-storage and stage-discharge relationships were prepared for the proposed basins based on 
preliminary sizes and estimated storage volumes provided by the city. 

Laguna Canyon Channel Culvert Flood Alternative Study, Laguna Beach, CA. City of Laguna 
Beach. Project Manager for the hydraulic evaluation of the historic flooding of downtown Laguna Beach. 
This project, focusing on the Laguna Canyon Channel culvert between Beach Street to the ocean, identified 
the existing system’s limitations and provided the City with several alternatives to minimized the impacts 
of recurring flooding. The team used an advanced hydrologic/hydraulic model to evaluate multiple 
mitigation scenarios for the City and ranked them based on their feasibility. Given the City’s dense and 
historic buildings and infrastructure, advanced modeling allowed the team to identify unique alternatives 
that would minimize flood risks and construction impacts. XP Solution’s XPSWMM was used to evaluate a 
linked subsurface/surface model (1-dimentional/2-dimentional) that more accurately displayed the true 
impacts of various potential solutions. Work involved using a distributed rainfall model (DRM) over a 3-D 
surface that was linked to the entire subsurface storm drain system via surface inlets. The outfall was at 
the ocean, which entailed a variable tide, which included storm surge. Provided the preliminary plans and 
cost estimates for a phased approach that would work with the City’s budget. 

World Trade Center Water Intrusion Protection Plan, New York, NY. Port Authority of New York 
and New Jersey.  Task manager on project to prepare a coastal flood hazard evaluation and develop a 
comprehensive water intrusion protection plan for the new World Trade Center. Services included a 
complete flood risk assessment and analysis, development of hazard mitigation strategies, order-of-
magnitude cost estimates, and stakeholder coordination. The water intrusion protection plan is designed 
to protect all completed World Trade Center facilities from water intrusion under severe storm-related 
exposure from coastal storm surges. For the flood hazard evaluation, the team integrated coastal storm 
surge model results into a 2-D surface model of the World Trade Center site to identify the impacts of 
implementing flood protection measures. Further investigations of the subsurface infrastructure flooding 
hazards were modeled using a fully dynamic 1-D linked model. A first of its kind for a project this large, 
the subsurface investigation evaluated flooding from the surface down through six levels of infrastructure. 
Time-series inflow results from the detailed 2-D surface model were used to assess the potential flooding 
conditions and develop strategies to mitigate impacts. 
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Resumes, Page 3 

John A. McCarthy, PE, CFM 
Principal in Charge 

Mr. McCarthy is experienced in the development, final design, 
and construction of flood control and drainage projects for public 
works and private sector projects. He has completed storm water 
master plans for numerous cities and large-scale development 
projects throughout California. Mr. McCarthy has extensive 
experience in planning and design of storm drain and flood 
control improvements.   

Project Experience 
Coachella Stormwater Master Plan, Coachella, CA. City of 
Coachella.  Project Manager. Mr. McCarthy is currently managing 
the preparation of hydrology and hydraulic technical studies for 
the preparation of a stormwater master plan for the City.  The 
project includes updating the hydrology for the on-site and 
offsite areas draining to the City.  The hydrology results will be 
used to develop a hydrodynamic model of the City’s existing 
drainage infrastructure.  The results will be used to identify 
deficiencies and areas subject to flooding.  Alternatives will be 
identified and evaluated for use in the proposed system including 
storm drain pipes, channels, detention basins, and infiltration 
basins.  The EPA’s SWMM will be used for the hydrodynamic 
analysis.  The work includes capital and life-cycle costs for the 
system and the identification of a prioritization and phasing plan 
for the recommended improvements.   

City of La Quinta Focused Drainage Study, La Quinta, 
CA City of La Quinta.  Principal-In-Charge, QA/QC. The project 
included the preparation of a hydrology and hydraulic analysis 
for an area of the City hardest hit by recent extreme storm events 
in 2013 and 2014. The study evaluated the flood risk associated with extreme storm events and identified 
potential drainage improvements to reduce future flood damage and increase public safety if or when 
extreme storm events occur. The team developed a comprehensive GIS data of drainage facilities in the 
study area and prepared a coupled 1D and 2D hydrology and hydraulic model for the area. Offsite hydrology 
was prepared using an incorporated into the local models. Onsite hydrology was evaluated using a direct 
rainfall method applied over the study area. The results of the analysis were used to develop alternatives 
and cost estimates for recommended improvements to reduce the flood hazard during extreme events.   

Los Peñasquitos Watershed Master Plan, San Diego, CA. City of San Diego.  Technical Advisor for 
the master plan project for the over 90 square miles of watershed in the City of San Diego. Provided 
technical guidance for preparation of the watershed modeling and master plan development.  The plan was 
developed for the City of San Diego’s jurisdiction area of the Los Peñasquitos watershed. The master plan’s 
primary goal was to identify and prioritize capital improvement plans required to meet the desired level of 
service requirements for flood control, water quality, habitat, and water conservation.  
Drainage Master Plan, Redlands, CA. City of Redlands. Principal-In-Charge. Responsible for overseeing 
project.  The team developed a drainage master plan for the city to update its drainage infrastructure and  

Role: Drainage Master Plan and CIP 

Years of Experience: 30 
Years at Q3: 2   

Registration 
Professional Engineer – Civil, 
CA #47583 – 1991 
Certified Floodplain Manager – 
#05-01596 – 2005 
 
Education 
B.S., Civil Engineering, California 
State Polytechnic University, San 
Luis Obispo – 1989 
 
Certificate, Light Construction and 
Development Management – 1997 
 
Professional Affiliations 
 
Association of State Floodplain 
Managers (ASFPM) 
American Society of Civil Engineers 
(ASCE) 
Floodplain Management 
Association (FMA) 
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John A. McCarthy, PE, CFM 
Continued 

to identify regional drainage solutions to the city's flooding issues.  Services included hydrology, advanced 
1 and 2-dimensional hydraulic modeling, stormwater planning, best management practice (BMP) 
identification and evaluation, cost estimates, master plan report, and stakeholder coordination. 

Storm Water Master Plan, Rancho Palos Verdes, CA. City of Rancho Palos Verdes.  Project Manager.  
Provided drainage planning management for the overall Stormwater Master Plan for the City. The flood 
control portion of the report includes the use of the XP-SWMM model for both hydrology and hydraulics.  
The Storm Water Master Plan includes the development of a GIS database for the storm drain inventory 
including a Facility Mapping Tool which is being utilized to gather field data and keep the City informed of 
the field work schedule and finding. The hydrology and hydraulics modeling was completed utilizing GIS, 
XPSWMM, and XPWSPGW. This master plan includes the integration of stormwater quality retrofit 
opportunities. The Master Plan will ultimately provide the City with a comprehensive “living” storm water 
master plan. The master plan also includes a project prioritization scheme and a Capital Improvement Plan. 

Master Plans of Drainage, Anaheim, CA. City of Anaheim.  Project Manager and Principal in Charge for 
the preparation of 2 drainage master plans for the City.  The master plans were prepared for the “North 
and West Santa Ana Tributary Areas,” and the “South and East Santa Ana River Tributary Areas.”  Work 
included hydrology and hydraulic analyses, drainage deficiencies evaluation, recommended facilities, cost 
estimates, and prioritization schedule.  GIS based maps were prepared for the recommended facilities and 
the work was summarized in a comprehensive master plan report. 

South San Francisco Storm Drain Master Plan, South San Francisco, CA.  City of South San 
Francisco.  Technical Manager for the preparation of a Storm Drain Master Plan for the City.  The storm 
drain master plan included the development of a GIS database for the storm drain inventory based on 
available as-built plans and field documentation. Data gathering for the project includes filling in missing 
as-built data such as inverts and facility naming. The hydrology and hydraulic modeling were completed 
utilizing GIS and a version of EPA’s SWMM program.  This master plan includes the integration of potential 
trash capture devices and included a 1-year 1-hour storm event. The capacity of the existing systems were 
evaluated and recommended facilities were identified for deficient systems.  The master plan also includes 
a project prioritization scheme and a Capital Improvement Plan.  

La Entrada Specific Plan Stormwater Master Plan, Coachella Valley, CA. PSAV, LLC.  Drainage 
Manager. Responsible for hydrology/hydraulic studies and storm drain master plan for the specific plan 
area. The project site includes seven regional conveyances and coalescing alluvial fans tributary to the 
Eastside Dike along the Coachella Canal. Mr. McCarthy completed regional hydrology studies for the 50.6 
square mile watershed, and 1D and 2D flood routing analyses to support the technical studies and identified 
the recommended improvements and project mitigation measures for the project site development. Mr. 
McCarthy identified a whole fan flood hazard management program and developed the alignment and 
conceptual design for seven regional master planned channels and extensive storm drain systems through 
the site. 
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Howard J. Barndt, P.E. 
Senior Technical Manager 

Mr. Barndt is experienced in regional and local hydrology studies, 
urban drainage design, regional and local flood control design, 
flood- and dam-inundation studies, 1- and 2-dimensional 
hydraulics, sediment transport and scour analysis, floodplain 
management studies, reservoir operations, and dam/levee 
breach and inundation studies. Mr. Barndt’s extensive work on 
urban 1- and 2-dimensional hydrology/hydraulic models has 
given him an intimate knowledge of the programs, guidelines, 
and methodologies to successfully develop practical models for 
storm drain master planning.  

Project Experience 
Drainage Master Plan for North, South, and West Santa 
Ana River Tributary Areas, Anaheim, CA. City of Anaheim. 
Project Engineer responsible for performing hydraulic 
deficiencies studies of existing storm drain systems; selected by 
the City of Anaheim to prepare an updated comprehensive storm 
drainage master plan for the North and West Santa Ana River tributary areas. The new plan was based on 
previous studies for the areas, updated to account for current hydrology methods, new hydrology modeling 
in areas without existing studies, improvements to the storm drain and tributary channel systems, and the 
latest land use planning. The new plan modeled existing storm drainage systems from as-built plans and 
identified deficiencies in the existing street sections and storm drain systems based on the results of the 
hydrology and hydraulic analyses. Alternatives to improve existing deficiencies and recommended 
improvements and cost estimates were developed and incorporated into an update Drainage Master Plan. 

Focused Drainage Master Plan, Grand Terrace, CA. Lewis Management Corp.  Technical Adviser, 
QA/QC. Q3 is updating the “Pico” area of the City’s master plan of drainage.  The update for the Pico area 
included an advanced hydrology/hydraulic model that used a combination of 2-d surface flow analysis with 
a 1-d subsurface (storm drain) analysis.  A rain-on-grid approach was used for the developed urban areas 
to more accurately determine the stormwater runoff patterns.  The hydrology for the hillslopes tributary to 
the urban areas were prepared in accordance with San Bernardino County hydrology methods.  The update 
included the evaluation of the existing watershed conditions to identify the deficiencies and flood prone 
areas.  Q3 identified a set of potential alternatives and evaluated the effectiveness in the 
hydrology/hydraulic model.  Mr. Barndt was responsible to provide oversight for the development of the 1- 
and 2-d hydraulic models and provided QA/QC for the model results and validation of available data. 

Northern Sphere Annexation Specific Plan, Rancho Cucamonga, CA. Sargent Town Planning, LLC.  
Senior Engineer responsible for the configuration of the baseline and proposed regional hydrology for the 
Northern Sphere Annexation Specific Plan, situated immediately below the mountain front between Day 
and Deer Creeks. Selected 2-dimensional hydraulic model scenarios were subsequently constructed and 
simulated to support (1) the determination of flood hazard impacts associated with the planned 
development, (2) the evaluation of overflow behavior on the alluvial surfaces, and (3) the determination of 
recommended drainage facilities for the specific plan area 

March Air Force Base Reuse Drainage Master Plan, Riverside County, CA. March Joint Powers 
Authority. Project Engineer responsible for the preparation of the drainage master plan for the March AFB 
Reuse Plan in coordination with the Riverside County Flood Control and Water Conservation District. The  

Role: Hydrology/Hydraulics 

Years of Experience: 20 
Years at Q3: 2   

Registration 
Civil Engineer, CA #65914 – 2004 
 
Education 
B.S., Civil Engineering, California 
State University, Long Beach – 1999 
 
M.S., Civil Engineering (Water 
Resources), California State 
University, Long Beach – 2004 
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Howard J. Barndt, P.E. 
Continued 

plan addresses drainage deficiencies, development of backbone drainage system alternatives, conceptual 
drainage facility plans, cost estimates, and funding mechanisms for the 10-square-mile decommissioned 
air base. The study was prepared to provide guidance for drainage issues as individual projects evolve 
during the development period of the Reuse Plan. 

La Entrada Specific Plan Hydrology and Hydraulic Studies, Riverside County, CA. PSAV, LLC. 
Lead Engineer responsible for performing 1- and 2-d hydrology and hydraulic studies for the baseline and 
project conditions and the subsequent determination of impacts, regional and local drainage facilities, and 
mitigation alternatives for the site development. The specific planning area consists of development 
footprint of more than 1,700 acres, situated on the lower piedmont below the Little San Bernardino 
Mountains and immediately upstream from the Coachella Canal, which sit atop of the East Side Dike. The 
segment of the East Side Dike, which fronts the specific planning area has contributing watershed of more 
than 50 square miles with numerous natural conveyances, seven of which intersect the development 
footprint. Alignments and conceptual plans were developed to integrate these conveyances with planned 
development of the specific planning area. The existing conditions of the levee as well as proposed roadway 
crossing encroachments across the levee system were evaluated. 

Travertine Specific Plan Stormwater Master Plan, La Quinta, CA.  Travertine Corporation. Project 
Engineer responsible for preparing technical studies to support the drainage and flood protection master 
plan for a proposed 905-acre development located at the foothills of an active alluvial fan.  Mr. Barndt 
prepared pre- and post-condition hydrology for the project site and completed a geomorphic assessment 
of the alluvial fan activity.  Work also included using a 2D model to analyze the alluvia fan flow 
characteristics in conjunction with applying storage and diversion strategies to mitigate potential flood 
damage.  Using Mr. Barndt’s analysis results, the footprint of the proposed development and recommended 
flood protection improvements were identified.  Process the studies through the County and the City for 
the approval of the Master Plan. 

Gonzales Canyon Stabilization Project, San Diego County, CA. Pardee Homes – Project Engineer 
responsible for developing the hydrology and hydraulic technical studies and preparing the construction 
plans for the stabilization of the 1.5-mile-long natural watercourse that runs through the Pacific Highlands 
Ranch development in San Diego County. 

Tustin Legacy Runoff Management Plan, Tustin, CA. City of Tustin/Centex.  Part of the team 
responsible for the development of the runoff management plan for the reuse of the 1,600-acre Tustin 
Marine Corps Air Station (MCAS). The project included the development of a storm water runoff system 
based on the proposed land uses for the base reuse. Assessed existing and proposed condition hydrology 
and developed regional and master plan level drainage improvements for project implementation and 
mitigation of project impacts. The project included the development of an EPA SWMM analysis for the local 
drainage systems, which tie into the regional channels. 
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Zach Snyder, P.E. 
Project Engineer 

Mr. Snyder is a project engineer with an emphasis in stormwater 
resources. An out of the box thinker, he uses all the tools at his 
disposal to come up with creative and cost-effective solutions to 
urban flooding. His experience includes stormwater hydraulics 
and hydrology for drainage master plans, low impact (LID) 
drainage design, flood control system plan design, 1- and 2-
dimessional hydrology/hydraulic analysis, and floodplain analysis 
and mapping. He has successfully prepared drainage master 
plans for the Cities of Redlands, Grand Terrace, La Quinta, Palm 
Desert, and Santa Ana. Zach has tremendous expertise in two-
dimensional (and linked 1D/2D) advanced stormwater hydrologic 
and hydraulic modeling using programs, including SWMM and 
with AutoCAD Civil3D.  

Project Experience 
Focused Drainage Study, La Quinta, CA. City of La Quinta.  
Engineer responsible for the preparation of a linked 1D/2D model 
using XPSWMM in the City of La Quinta encompassing three 
square miles. This innovative model included in depth topography, storm drain information, hydrology, and 
rainfall.  Hydrology and hydraulic analysis were prepared for an area of the City hardest hit by extreme 
storm events in 2013 and 2014. The study evaluated the flood risk associated with extreme storm events 
and identified potential drainage improvements to reduce future flood damage and increase public safety 
if or when extreme storm events occur. Zach prepared the offsite hydrology using County Hydrology Manual 
procedures and the onsite hydrology using a direct rainfall method applied over the study area.  
Los Peñasquitos Watershed Master Plan, San Diego, CA. City of San Diego.  Civil Engineer 
responsible for creating a 1D drainage model using SWMM for over 90 square miles of watershed in the 
City of San Diego. Managed a team of four people for preparation of the SWMM models for the watershed 
areas.  A master plan was developed for the City of San Diego’s jurisdiction area of the Los Peñasquitos 
watershed. The master plan’s primary goal was to identify and prioritize capital improvement plans required 
to meet the desired level of service requirements for flood control, water quality, habitat, and water 
conservation.  

Storm Drain Master Plan Phase II, Santa Ana, CA. City of Santa Ana.  Project Engineer responsible 
for hydrology and hydraulic models for the City’s master plan update. Set up the existing condition model 
for two watersheds within Santa Ana and performed a 2D analysis to assisted in alternatives development 
for suggestions to the city to upgrade their level of flood protection.   
Dominguez Channel Watershed Study, Los Angeles County, CA. Los Angeles County Department 
of Public Works. Project Engineer. Provided engineering services to prepare a comprehensive flood hazard 
analysis for the Dominguez Channel Watershed. The watershed is approximately 75-square miles and drains 
the southwest portion of Los Angeles County. The purpose of this study is to evaluate the hydraulic capacity 
of the existing channel and tributary storm drain systems to identify deficiencies in flood protection 
requirements. This watershed study includes collecting data using as-built drawings and field 
reconnaissance, updating drainage information using GIS, performing 1- and 2-d SWMM hydrology and 
hydraulic analysis, and developing a technical report and presentation. 

Role: Hydrology and Hydraulics 

Years of Experience: 5 
Years at Q3: 1   

Registration 
Civil Engineer, CA #47583 – 2016 
 
Education 
B.S., California Polytechnic State 
University at Pomona, Civil 
Engineering – 2014 
 
Professional Affiliations 
Member, American Society of Civil 
Engineers (ASCE) 
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Candace Tong, P.E. 
Design Engineer 

Ms. Tong has over four years of professional experience 
encompassing hydrologic and hydraulic modeling and 
calculations for storm drain and channel design, water quality 
compliance, urban land development, and the design of drainage 
improvements. Her experience includes stormwater hydraulics 
and hydrology, storm drain and flood control system plan design, 
Best Management Practice design, and 2-dimensional flood 
routing studies, and GIS. She has successfully prepared drainage 
design studies and final design plans for various stormwater 
master plan and land development projects.   

Project Experience 
Chino Agricultural Preserve Master Plan Updates, Chino, 
CA. Design Engineer providing engineering services to update 
the City’s drainage master plan for the Preserve area.  
Responsible for updating the watershed boundaries and 
hydrology studies based on recent development projects and 
revising storm drain hydraulics and sizing to incorporate installed facilities and changes to landuse 
assumptions and drainage patterns. Prepared hydrology in accordance with San Bernardino County 
Hydrology Manual and storm drain hydraulics using the WSPG computer program. 
Pine Avenue Widening- Regional Drainage Improvements, Chino, CA. Lewis Management 
Company.  Engineer on the preparation hydraulic analysis and water quality facilities for the drainage design 
for the widening of Pine Avenue.  The widening is being completed to support the increased traffic demand 
as a result of the build out of the Chino Agricultural Preserve area. Candace was responsible for the 
preparation of storm drain and water quality improvements associated with the widening. 
KPC Coachella Specific Plan Stormwater Master Plan, Coachella, CA.  KPG Group. Design Engineer 
responsible for the preparation of technical studies to support the drainage and flood protection master 
plan for a proposed 2,800-acre development.  Work includes preparing pre- and post-condition hydrology 
for the project site and hydraulic analyses.  Prepared 2D model to analyze the flood flow characteristics in 
conjunction with applying storage and diversion strategies to mitigate potential flood damage.  The results 
are being used to develop the drainage and flood control master plan. 

Whitewater Rivers Crossings Project, CA. The Kiner Group. Design Engineer responsible for preparing 
preliminary plans for proposed channel improvements to support the 2-mile channel improvement project. 
Her work included creating channel improvement plans, hydraulic models, and assistance with the 
preparation of the Preliminary Design Report. 
Los Patrones Parkway, Orange County, California. Rancho Mission Viejo Company. Responsible for 
the preparation of hydrologic and hydraulic calculations for storm drain design. Developed Civil 3D model 
of storm drain layout for profile design. Prepared the horizontal & vertical design, ramp geometry, and 
roadside safety elements for a 5-mile highway. Designed grading for roadway and roadway drainage and 
utilized AutoCAD Civil 3D to model 3D surfaces.  

Role: Hydrology/Hydraulics 

Years of Experience: 4 
Years at Q3: 1   

Registration 
Civil Engineer, CA #90444 – 2019 
  
Education 
B.S., University of California, Irvine, 
Civil Engineering – 2014 
 
Professional Affiliations 
Member, American Society of Civil 
Engineers (ASCE) 
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Scott Cartwright, P.E. 
Project Engineer 

Mr. Cartwright has served as Project Engineer for a variety of 
both public and private development projects. His responsibilities 
include preparation of grading, utility, and street improvements 
plans along with supporting documents such as drainage studies, 
water quality studies, and SWPPPs. His area of expertise spans 
from modeling and preliminary design to final PS&E and 
construction. His broad range of experience makes him uniquely 
qualified to identify and implement cost effective flood control 
and water quality solutions.  

Project Experience 
Los Peñasquitos Watershed Master Plan, San Diego, CA.  
City of San Diego. Project Engineer responsible for technical 
quality control reviews.  Michael Baker developed a master plan 
for the City of San Diego’s jurisdiction area of the Los 
Peñasquitos watershed. The master plan’s primary goal was to 
identify and prioritize capital improvement plans required to 
meet the desired level of service requirements for flood control, 
water quality, habitat, and water conservation for this 
watershed. 

Maple Canyon Watershed Master Plan, San Diego, CA. City of San Diego Economic Development.  
Project Manager.  Responsible for development of master plan report. Michael Baker prepared a 
comprehensive master plan for a portion of the Pueblo Canyon Watershed (area tributary to the existing 
54-inch storm drain in Laurel Street, termed the Maple Canyon Watershed). The master plan included 
development of a geospatial dataset for the storm drain system and drainage characteristics for the Maple 
Canyon Watershed study area necessary to complete the hydrologic and hydraulic modeling, water quality 
modeling, and environmental mitigation analysis. A web mapping application was also developed to display 
the storm drain inventory and the results of the master plan study. The web map allows city staff to easily 
find and navigate the numerous recommendations to improve the system. 

North Coast Highway 101 Streetscape, Encinitas, CA. City of Encinitas.  Task Lead responsible for 
design of water quality and flood control infrastructure. Michael Baker is providing engineering, traffic, and 
environmental services for the North Coast Highway 101 Streetscape Improvements Project. The project 
includes multi-modal functions involving road diet measures, such as lane restriping of “sharrows” in the 
north- and south-bound lanes; five traffic calming roundabouts; a traffic signal; and street beautification 
measures for 2.5 miles of old Highway 101 in Leucadia. The goal is to increase walkability along the project 
corridor through expanded sidewalks, decreased vehicle lane widths, and added/enhanced pedestrian 
facilities and provide more efficient (reverse angle) on-street parking to eliminate sight-distance problems 
for side-street traffic and vehicular conflicts with bicyclists. Beautification elements include community-
gathering and passive recreational opportunities through enhancement of public open spaces, landscaping 
and multi-modal trails.  

Park Drive and Tamarack Avenue Storm Drain Design, Carlsbad, CA. City of Carlsbad.  Civil 
Engineer.  Design Engineer. Provided a hydrology and hydraulic revision analysis of the City of Carlsbad’s 
Drainage Master Plan Project BCA. Results from the hydrologic and hydraulic analyses generated a more 
efficient and compliant design, which was used for construction. Hydraflow Storm Sewers and FlowMaster  

Role: Priority Projects, Report/CIP 

Years of Experience: 13 
Years at Michael Baker: 13   

Registration 
Civil Engineer, CA #77512 

Education 
B.S., 2006, Civil Engineering, 
Brigham Young University 
 
Professional Affiliations 
American Public Works Association 
(APWA), Transportation 
Committee, Treasurer 
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was used to analyze and design over 3,000 feet of storm drain. Michael Baker assisted the with the design 
of a new storm drain system that was identified for implementation in the City’s Drainage Master Plan. The 
new system consists of approximately 3,200 feet of pipe with 12 curb inlets, 17 cleanouts, and two 
junctions. Coordination with multiple City departments ultimately resulted in a project that not only 
complied with City design standards, but also fit within budget limitations. Work products consisted of 
improvement plans (including traffic control), cost estimate, specifications, hydrology & hydraulics report, 
conceptual stormwater pollution prevention plan (SWPPP), water quality documentation, and construction 
support. 

Logan Heights Low Impact Development Design, San Diego, CA. City of San Diego Economic 
Development.  Project Manager.  Responsible for project management. Michael Baker prepared 30 and 60 
percent construction drawings for previously identified best management practices (BMP) sites within the 
Logan Heights neighborhood to capture and treat a 0.5-inch storm. Plans were prepared in accordance 
with applicable provisions of the Regional Low Impact Development (LID) Guidebook, the City of San Diego 
Stormwater Standards Manual, and the City of San Diego Drainage Design Manual. Michael Baker’s design 
approach considered infiltration, filtration, and biofiltration BMPs. 

Moosa Canyon Erosion Control, San Diego County, CA. San Diego County Water Authority.  Project 
Manager.  Responsible plans, specifications, cost estimates, and construction support. Michael Baker was 
retained to develop a cost-effective solution to erosion in Moosa Canyon, which is threatened by channel 
failure and localized scour, exposing pipelines within Moosa Creek. Michael Baker performed a stable 
channel analysis and developed a final engineering bid package for the design of grade control features to 
protect Pipelines 3, 4, and 5. Scope items included hydraulic and sediment transport modeling and design 
of grade control features to protect the pipelines. 

Spruce Street Channel Drainage Improvements, Escondido, CA. City of Escondido.  Project 
Manager.  Responsible for project management. Michael Baker prepared studies, plans, specifications, and 
estimates (PS&E) to eliminate vector breeding and nuisance water issues that exist within the Spruce Street 
Channel. The City of Escondido’s Spruce Street Channel conveys runoff from approximately 750 acres, and 
the existing channel has experienced a long history of flooding and vector control issues, resulting in 
impacts related to flood control, public health and safety, and water quality. 

Hydromodification Susceptibility Mapping, Santa Ana River and Santa Margarita Watersheds, 
Riverside County, CA. Riverside County Flood Control Water Conservation.  Engineer.  Responsible for 
civil engineering.  Michael Baker conducted a screening-level analysis to identify and map streams 
susceptible to hydromodification (as required by the County’s MS4 Permits).  The project included 
developing a comprehensive map of the Permit areas to assist the County, co-permittees, and project 
proponents in determining whether or not a project will be subject to the HMP requirements and which of 
the hydromodification requirements will apply.  Michael Baker developed this analysis and mapping for the 
Santa Ana River and Santa Margarita watershed areas. 

Sheriff Department Firing Range Stormwater Management Plan and Maintenance Plan 
Update, San Diego County, CA. San Diego County.  Task Manager.  Responsible for civil engineering.  
Having previously developed an Environmental Management Plan for the operation, maintenance, and 
environmental protection of the Marine Corps Air Station Miramar Training Facility and leased environs, 
Michael Baker prepared a site-specific Stormwater Management Plan (SWMP) and updated the Range 
Maintenance Plan. The SWMP is for continued operation of the facility and not new construction and focuses 
primarily on operational and source control measures rather than structural and treatment source control 
measures.  
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Stefani Barlow, P.E., CFM 
Project Engineer 

Ms. Barlow’s experience includes project planning, scheduling, 
engineering analyses and calculations, technical report writing, and 
preparation of engineering plans, specifications, and cost 
estimates. She has proficient software skills in SWMM modeling, 
HEC-RAS and HEC-HMS modeling, AutoCAD Civil 3D plan 
production, and ArcGIS analysis and mapping. She is experienced 
with FEMA floodplain studies, EAPs and 2D dam breach inundation 
mapping, and hydrologic and hydraulic modeling studies in support 
of drainage improvement designs, storm water infrastructure 
construction, and watershed management.  

Project Experience 
Contract H146064, San Diego River and Tijuana River 
Valley Levee Assessment, Task Order 108, San Diego, CA. 
City of San Diego Economic Development.  Project Engineer.  
Project Manager/Project Engineer. Responsible for project 
management including client meetings, coordination, billing, 
tasking, and deliverables preparation. Also responsible for 
preparing Hydrology and Hydraulics report, HEC-RAS levee models 
with necessary attachments, appendices, exhibits and computer 
files.  Michael Baker is working with the City to develop and 
implement a strategy to address items identified by the US Army 
Corps of Engineers in the Periodic Inspection Report for levee 
systems for the San Diego River levee system, consisting of three 
levees: SDR 1, 2 and 3; and for the Tijuana Valley River System: 
TJRV3.  The levees are located in waters of the US.  Accordingly, 
corrective actions undertaken on the levees require state and 
federal resource agency permits as well as a permit to alter a 
federally constructed facility. Michael Baker assisted with Corps 
Study Approval Process, 408 permit processing, and developed and 
processed a system wide improvement framework plan.  

Contract H146064, Storm Water Pump Stations, Task 
Order 106, San Diego, CA. City of San Diego Economic Development.  Project Engineer.  Responsible 
for quality control.  Michael Baker prepared a watershed stormwater hydrology and pump station hydraulic 
analysis at several stormwater pumping stations.  The analysis resulted in recommendations for pump 
sizing and control system revisions to prevent/minimize flooding during large storm events.   

Naval Facilities Engineering Command (NAVFAC) Storm Water Drainage System Hydrology 
and Hydraulic Evaluation and Master Plan Update, Barstow, CA. Marine Corps Logistics Base 
(MCLB) Barstow. Project Engineer. Lead engineer/modeler responsible for completion of hydrologic and 
hydraulic modeling for FEMA floodplain and floodway mapping of a segment of the Mojave River near 
Barstow, CA. Created existing conditions model of Marine Corps Logistics Base in Barstow, CA Prepared 
overall storm water master plan for Marine Corps Logistics Base in compliance with the Storm Water 
Pollution Prevention Plan (SWPPP).  

 

Role: Hydrology/Hydraulics 

Years of Experience: 6 
Years at Michael Baker: 1   

Registration 
Professional Engineer - Civil, 
California, 2017, 88581 
 
Certified Floodplain Manager, 
2015, 16-09148 
 
Education 
M.S., 2013, Agricultural and 
Biological Engineering, North 
Carolina State University 
 
B.S., 2011, Biological Systems 
Engineering, Virginia Polytechnic 
Institute and State University 
 
Professional Affiliations 
California Society of Professional 
Engineers (CSPE) 
 
National Society of Professional 
Engineers (NSPE) 
 
Women in Transportation Society 
(WTS) 
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San Pasqual Academy Drainage Improvement Project, San Pasqual, CA. County of San Diego. 
September 2018. Project Engineer. Lead engineer responsible for preparing hydrologic and hydraulic 
models to determine existing conditions and propose a repair design for the storm water drainage system 
on San Pasqual Academy campus. Responsible for developing final plans, specifications, and estimates 
package with AutoCAD Civil 3D.  

Dam Inundation Mapping Studies, Los Angeles, CA. Los Angeles Department of Public Works. Project 
Engineer. Developed scope and fees for dam Emergency Action Plans and responsible for completing 2D 
HEC-RAS hydraulic models for inundation mapping of dam breaches for seven extremely high and high 
hazard dams in Los Angeles, CA. Lead field reconnaissance trips and site visits to verify downstream 
hydraulic structures.  

Lake Ilsanjo Dam Inundation Mapping Study and Emergency Action Plan Development, Santa 
Rosa, CA. California State Parks. Project Engineer. Developed scope and fees for dam breach inundation 
modeling, mapping, and development of emergency plans. Responsible for completing 2D HEC-RAS 
hydraulic models for inundation mapping of dam breaches for high hazard dam in Santa Rosa, CA. Prepared 
Emergency Action Plan for submittal to CA Division of Safety of Dams to comply with recent updates to 
Title 23 legislation.  

Bank Stabilization at Rancho Mission Viejo Riding Park, San Juan Capistrano, CA. City of San 
Juan Capistrano. Project Engineer. Lead engineer responsible for preparing hydrologic and hydraulic models 
to support No-Rise certification for a bank stabilization/habitat restoration construction plan in Orange 
County, CA. Prepared full design, specification, and estimates package for preferred alternative and 
permitting package with USACE and CDFW. January 2018 – September 2018. 
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Mujahid M. Chandoo, P.E. 
Project Engineer 

Mr. Chandoo has extensive experience in surface water 
management.  His areas of expertise include hydrology, hydraulics, 
sediment transport and advanced modeling. He has been involved 
with a variety of projects including, but not limited to, storm drain 
master plans throughout Southern California, storm drain design, 
FEMA processing, sediment transport modeling, environmental 
documentation, and large scale 2-dimensional floodplain studies. 
Mr. Chandoo has extensive experience in using advanced hydraulic 
1D/2D modeling for surface and sub-surface flooding analysis for 
the City of San Diego, City of Los Angeles, City of Redlands, World 
Trade Center in New York City, Coachella Valley Water District 
(CVWD), and City of La Quinta. 

Mr. Chandoo also has experience in roadway drainage and has 
been involved in hydrologic and hydraulic analysis and report 
preparation, as well as preparation of PS&E. His computer 
modeling background includes the application of the Army Corps 
of Engineers HEC-RAS (River Analysis System), Stormwater and 
Wastewater Management Model (XP-SWMM), Bentley CivilStorm, 
Watershed Modeling System (WMS) and Advanced Engineering 
Software (AES) for hydrologic/hydraulic analysis in Southern 
California.  Sediment Transport models include HEC-6T and SAM. 
Mr. Chandoo uses the Geographical Information System (GIS) 
hydro applications in most of the hydrology and hydraulics 
software.  

Project Experience 
Los Peñasquitos Watershed Master Plan, San Diego, CA. 
City of San Diego. Project Engineer responsible for development of 
the 94-square miles hydrology and hydraulics (H&H) model using 
PCSWMM software. The task included watershed delineation, 
subcatchment parameter estimation and 1D hydraulic modeling for 
the storm drain system. 2D modeling was provided for focused 
known flooding areas. Michael Baker developed a master plan for 
the City of San Diego’s jurisdiction area of the Los Peñasquitos 
watershed. The master plan’s primary goal was to identify and 
prioritize capital improvement plans required to meet the desired 
level of service requirements for flood control, water quality, 
habitat, and water conservation for this watershed. The project 
was integrated with the water quality modeling and lagoon 
modeling. The project identified stream rehabilitation, lagoon 
restoration and habitat mitigation opportunities. 

Dominguez Channel Watershed Study, Los Angeles 
County, CA.  Los Angeles County Department of Public Works. Project Manager providing engineering 
services to prepare a comprehensive flood hazard analysis for the Dominguez Channel Watershed. The 
watershed is approximately 75-square miles and drains the southwest portion of Los Angeles County. The  

Role: Hydrology/Hydraulics 

Years of Experience: 13 
Years at Michael Baker: 13   

Registration 
Professional Engineer - Civil, 
California, 2010, 76633 
 
Education 
B.S., 2006, Civil Engineering, 
California State University at 
Fullerton 
A.S., 2003, Mathematics, 
Fullerton College 
 
Professional Affiliations 
American Society of Civil 
Engineers (ASCE), Los Angeles 
Section/ Orange County Branch, 
Member, 457052 
 
Engineers Without Borders 
(EWB), Orange County, Kenya 
Team - Travel Member 
Environmental & Water 
Resources Institute (EWRI), 
Orange County, President 
(November 2013 - October 2014) 
 
Environmental & Water 
Resources Institute (EWRI), 
Orange County, Past President – 
2016 
 
Environmental & Water 
Resources Institute (EWRI), 
EWRI-OC, Treasurer (October 
2012 - October 2013) 
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purpose of this study is to evaluate the hydraulic capacity of the existing channel and tributary storm drain 
systems to identify deficiencies in flood protection requirements. This watershed study includes collecting 
data using as-built drawings and field reconnaissance, updating drainage information using GIS, performing 
an integrated 1- and 2-d SWMM hydrology and hydraulic analysis, and developing a technical report and 
presentation. 
Drainage Master Plan, Redlands, CA. City of Redlands.  Project Engineer.  Hydraulic Modeling.  
Responsible for 2D flooding analysis thru downtown Redlands using Stormwater and Wastewater 
Management Model (XP-SWMM). Zanja Creek and the drainage network was modeled to identify deficiency 
and causes of flooding.  Michael Baker developed a drainage master plan for the city to update its drainage 
infrastructure and to identify regional drainage solutions to the city's flooding issues. Michael Baker’s 
services included hydraulic modeling, services advanced hydrologic and hydraulic modeling, flood control 
alternative evaluation using XPSWMM planning, best management practice (BMP) identification and 
evaluation, city-wide master drainage plan development, and stakeholder coordination. 

Rancho Palos Verdes Storm Water Master Plan, Rancho Palos Verdes, CA. City of Rancho Palos 
Verdes.  Project Engineer.  Used ArcGIS and model builder to delineate watershed boundaries and obtain 
parameters according to LA County hydrology criteria. XP-SWMM was used to perform the hydrology and 
hydraulics for the existing condition. A recommended storm drain analysis was analyzed and a priority 
storm drain list was created.  Michael Baker developed a GIS database and facility mapping tool as part of 
the City’s Stormwater Master Plan. The mapping tool was utilized to gather field data and keep the City 
informed of Michael Baker’s field work schedule and finding. Data gathering for the project included filling 
in missing as-built data, such as inverts and facility naming. The hydrology and hydraulics modeling was 
completed using GIS, XPSWMM, and XPWSPGW. 

Midway City Street and Storm Drain Master Plan and Improvements, Midway City, CA. Orange 
County Public Works.  Engineer.  Responsible for hydrology and hydraulic modeling, facility alignments and 
sizing, and cost estimating.  Michael Baker provided professional services for the preparation of drainage 
and street master plans for the recommendation of improvements for the Midway City area of 
unincorporated Orange County to alleviate flooding within a residential area by designing roadway 
rehabilitation improvements and installing storm drain mainline and local improvements to convey the area 
storm drain runoff, and to provide increased protection for motorists and pedestrians. Michael Baker’s 
services included hydrology and hydraulic modeling, planning, alternatives evaluation, and final design and 
cost estimates for approximately 4.6 miles of street rehabilitation and storm drain facilities. 

World Trade Center Flood Resilience Bollard Protection System, New York City, NY. Port 
Authority of New York and New Jersey.  Engineer.  Performed subsurface (1D) and surface (2D) hydraulic 
analysis for the project site. Hydrology data was derived from the ADCIRC coastal flooding model. XP-
SWMM used integrated coastal storm surge model results into a detailed 2D surface model of the World 
Trade Center site to identify the impacts of implementing flood protection measures. The results were used 
as a basis of the structural design of the selected protection measure; a Ballard Protection System (BPS). 
Time-series inflow results from the detailed 2D surface model were used to assess the potential flooding 
conditions and develop strategies to mitigate impacts. 
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Kevin Evarts, P.E. 
Project Engineer 

Mr. Evarts has experience ranging from projects that involve field 
investigations (such as identifying and/or designing water quality 
best management practices, or the use and/or translation of mobile 
GPS device) to project management and report generation. 
Furthermore, Mr. Evarts is familiar with the use of software such 
as MS Excel, MS Access, ArcView GIS/ArcHydro Tool/3D Analyst, 
Google Earth.  

Project Experience 
Maple Canyon Watershed Master Plan, San Diego, CA. City 
of San Diego Economic Development.  Project Engineer.  Michael 
Baker prepared a comprehensive master plan for a portion of the 
Pueblo Canyon Watershed (area tributary to the existing 54-inch 
storm drain in Laurel Street, termed the Maple Canyon Watershed). 
The master plan included development of a geospatial dataset for 
the storm drain system and drainage characteristics for the Maple 
Canyon Watershed study area necessary to complete the 
hydrologic and hydraulic modeling, water quality modeling, and 
environmental mitigation analysis. A web mapping application was 
also developed to display the storm drain inventory and the results 
of the master plan study. The web map allows city staff to easily 
find and navigate the numerous recommendations to improve the 
system. 

North Coast Highway 101 Streetscape, Encinitas, CA. City of Encinitas.  Project Engineer. Michael 
Baker is providing engineering, traffic, and environmental services for the North Coast Highway 101 
Streetscape Improvements Project. The project includes multi-modal functions involving road diet 
measures, such as lane restriping of “sharrows” in the north- and south-bound lanes; five traffic calming 
roundabouts; a traffic signal; and street beautification measures for 2.5 miles of old Highway 101 in 
Leucadia. The goal is to increase walkability along the project corridor through expanded sidewalks, 
decreased vehicle lane widths, and added/enhanced pedestrian facilities and provide more efficient (reverse 
angle) on-street parking to eliminate sight-distance problems for side-street traffic and vehicular conflicts 
with bicyclists. Beautification elements include community-gathering and passive recreational opportunities 
through enhancement of public open spaces, landscaping and multi-modal trails.  

Strategic Drainage Master Plan, Phase 2, San Diego, CA. San Diego County Regional Airport 
Authority.  Civil Engineer.  Responsible for project support.  Michael Baker provided a comprehensive 
airport-wide Strategic Master Drainage Plan, a strategic long-term stormwater vision based on the approved 
Airport Development Plan (ADP). Michael Baker’s work efforts helped to prioritize stormwater infrastructure 
improvement activities and funding for phasing stormwater infrastructure improvements to meet 
development needs through 2035, while addressing flood risks and water quality objectives. 

La Entrada Drainage and Hydrology Studies, Coachella, CA. Civil Engineer.  Responsibilities included 
research, coordination, analysis, and preparation and development of the Storm Water Data Report 
(SWDR).  The project site includes seven regional conveyances and coalescing alluvial fans tributary to the 
Eastside Dike along the Coachella Canal.  Michael Baker completed regional hydrology studies for the 50.6 
square mile watershed, and 1- and 2-dimensional flood routing analyses to support the technical studies  

Role: Data Collection 

Years of Experience: 18 
Years at Michael Baker: 8   

Registration 
Professional Engineer - Civil, 
California, 2009, C74492 
 
Qualified SWPPP Developer 
(QSD), California, 2011, 20981 
 
Qualified SWPPP Practitioner 
(QSP), California, 2011, 20981 
 
Education 
B.S., 2000, Civil Engineering, San 
Diego State University 
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and identified the recommended improvements and project mitigation measures for the project site 
development.  Michael Baker identified a whole fan flood hazard management program and developed the 
alignment and conceptual design for seven regional channels through the site. 
On-Call NPDES Support Services, Riverside County, CA. Riverside County Flood Control Water 
Conservation.  Engineer.  Responsibilities included water quality.  Michael Baker provided professional 
assistance with on-call National Pollutant Discharge Elimination System (NPDES) support services 
encompassing municipal separate storm sewer system (MS4) program support for the Santa Margarita 
River watershed, total maximum daily load (TMDL)/basin planning support, and other tasks as assigned. 
Michael Baker developed hydromodification susceptibility mapping, a regional geodatabase, and the Santa 
Margarita Santa Ana Region Hydromodification Management Plans (HMP) and assisted in the development 
of water quality management plan (WQMP) and HMP training. Additional services included negotiations 
with the San Diego Regional Water Quality Control Board; development of strategies to support permittee 
positions and goals for the MS4 permit; research and literature reviews; reviews and analysis of draft 
permits; development of draft permit language and comment letters; and preparation of testimony and 
participation in Regional Board meetings, workshops, and hearings. Michael Baker engaged in an eight-
month process of assisting with weekly meetings with board staff for negotiations of the permit. 

Escondido Creeks Study, Escondido, CA. City of Escondido.  Project Engineer.  Responsible for creating 
watershed exhibits.  Michael Baker staff analyzed the Escondido Creeks Watershed, including the Spruce 
Street Channel, to develop a list of alternative compliance candidate sites which would mitigate 
hydromodification impacts and increased stormwater volume from specific future development areas. 
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Richard D. Hendrickson, GISP 
GIS Manager 

Mr. Hendrickson specializes in GIS Web Programming and Project 
Management. He has experience working with and managing 
Geographic Information Systems (GIS) projects for the utility 
industry, municipalities, and governmental agencies. He has 
designed and developed web-based interactive project viewers. 
Mr. Hendrickson has experience in creating and representing data 
for online interactive maps utilizing ArcSDE and ArcGIS server 
software. Mr. Hendrickson has a wide range of experience utilizing 
various systems including AutoCAD, ArcGIS, ArcInfo, and Oracle, 
SQL Server, SDE, Silverlight and other web technologies.  

Project Experience 
Los Peñasquitos Watershed Master Plan, San Diego, CA. 
City of San Diego. GIT Analyst. Responsible for development of a 
GIS-based storm drain inventory.  Michael Baker developed a 
master plan for the City of San Diego’s jurisdiction area of the Los 
Peñasquitos watershed. The master plan’s primary goal was to 
identify and prioritize capital improvement plans required to meet the desired level of service requirements 
for flood control, water quality, habitat, and water conservation for this watershed. The project was 
integrated with the water quality modeling and lagoon modeling. The project identified stream 
rehabilitation, lagoon restoration and habitat mitigation opportunities. 

Maple Canyon Watershed Master Plan, San Diego, CA. City of San Diego.  GIT Analyst.  Responsible 
for development of a GIS-based storm drain inventory. Michael Baker prepared a comprehensive master 
plan for a portion of the Pueblo Canyon Watershed (area tributary to the existing 54-inch storm drain in 
Laurel Street, termed the Maple Canyon Watershed). The master plan included development of a geospatial 
dataset for the storm drain system and drainage characteristics for the Maple Canyon Watershed study 
area necessary to complete the hydrologic and hydraulic modeling, water quality modeling, and 
environmental mitigation analysis. A web mapping application was also developed to display the storm 
drain inventory and the results of the master plan study. The web map allows city staff to easily find and 
navigate the numerous recommendations to improve the system. 

Drainage Facilities Master Plan Updates SDA 2 and SDA 9, San Diego, CA. GIT Associate.  
Responsible for GIS technology.  Michael Baker developed two comprehensive updates to the Drainage 
Facilities Master Plan (DFMP) for the County of San Diego; Special Drainage Areas (SDA) 2 and 9. 

Storm Drainage Master Plan, Buena Park, CA. GIT Analyst.  Responsible for GIS technology.  Michael 
Baker provided engineering services to prepare a citywide drainage master plan.  Michael Baker’s services 
included field investigations, video surveys, storm drain mapping, hydrodynamic modeling, regulatory 
compliance analysis, BMP retrofit recommendations, geodatabase update, and master plan report 
preparation. 

El Cajon Sewer Master Plan, El Cajon, CA. Lead GIS Programmer.  Responsible for developing a web-
based interactive project viewer. The project involves the inspection of over 100 miles of sewer pipe, 
assessing the condition and then developing recommendations and budgets for repair. The web-based 
project viewer is used daily to communicate project status and information between the City and Michael 
Baker. The survey status is regularly updated and allows staff to see where the crews are working at any  

Role: GIS/Mapping 

Years of Experience: 22 
Years at Michael Baker: 21   

Certification 
Certified GIS Professional, 2007, 
52598 
 
Education 
B.A., 1998, Environmental 
Studies, University of California, 
Santa Barbara 
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given time. The web map also displays vital statistics about the pipes and streams the inspection videos 
over the web. As the project moves forward, the site will serve as a tool where staff can look up pipe repair 
recommendations and estimated budgets. 

County Drainage Facility Master Plan, San Diego County, CA.  GIS Analyst. Responsible for this 
complex drainage master plan project, which involved hydrologically modeling hundreds of acres of county 
land. GIS was used to delineate water basins, flow paths, and nodes. Mr. Hendrickson was responsible for 
the management of all GIS work on this project as well as development of a customized GIS model viewer 
as a final deliverable for the client. The custom viewer allows the client to navigate the results of the model 
within ArcGIS with a user-friendly intuitive interface. A series of maps were also generated to display the 
results in a map book and the custom GIS viewer serves as an index to the hardcopy maps.  

Watershed Protection Program - Stormwater Standards Manual Update, San Diego County, 
CA. GIT Analyst.  Responsible for GIS technology.  Michael Baker provided an update to the County of San 
Diego Stormwater Standards Manual. The revisions included general consistency updates with the County 
Watershed Protection Ordinance and County SUSMP, development of a new municipal activities section, 
and development of a new residential section. 

Calavera Creek Restoration Project, Oceanside, CA. GIT Analyst.  Responsible for GIS technology.  
Michael Baker prepared the Delineation of Jurisdictional Waters, assisted with the creation of restoration 
design concepts, and is currently processing resource agency permits from the Army Corps of Engineers 
(Section 404 Nationwide Permit), California Department of Fish and Wildlife (1602 Streambed Alteration 
Agreement) and the Regional Water Quality Control Board (Section 401 Water Quality Certification) for the 
Calavera Creek Restoration Project, located in Oceanside, San Diego County. 

Watershed Protection Program - Municipal Separate Storm Sewer System (MS4) Inspections, 
San Diego County, CA. GIT Analyst.  Responsible for GIS technology.  Michael Baker worked with the 
County of San Diego to meet MS4 reporting requirements set forth by the Regional Water Quality Control 
Board NPDES Permit R9-2007-0001. Prior to field inspections, numerous sets of plans were reviewed for 
applicability, completeness, and conflicts. Field activities included physical inspection and assessment of 
more than 1,400 MS4 facilities throughout the county, a portion of which are located within the Carlsbad 
Hydrologic Unit (904.00), and documentation of the surrounding tributary drainage area of each facility 
and maintenance in the form of trash collection and debris removal. Recommendations were provided to 
the county involving operational procedures. 

Naval Base San Diego "Wet Side" Storm Drain Condition Assessment, San Diego, CA. NAVFAC 
Southwest.  GIT Analyst.  Responsible for GIS technology.  Michael Baker provided Accord Engineering and 
NAVFAC Southwest with a comprehensive storm drain condition assessment of the "Wet Side" of Naval 
Base San Diego storm system. The project included inspection and engineering analysis of over six miles 
of storm drain and 400 structures (cleanouts, catch basins, headwalls, etc.). 
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From: John J. Helly, Resident of Encinitas For The Record
Subject: Consent Calendar City Council Meeting 1/22/2020

Agenda Item 8O. Sump and Inlet Project (CD17A & CD05E)

At the 19-December-2019 City Council meeting I spoke about the silliness of the Agenda Item
10B. Amendment to Leucadia Streetscape Project (CS04D) Contract with Michael Baker
International to add up to $676,000 to an existing multi-million dollar Streetscape project
contract for design of a regional storm drain system being run by City Engineer Wimmer.

So, imagine my surprise to discover, on this 22-January-2020 agenda, an item simply called:
Sump and Inlet Project (CD17A & CD05E). I thought things would be exciting
enough with just the homeless parking lot problem. It appears that the $179K cost for this
project can be funded by the Leucadia Flooding Issues Project (CD17A) and the Storm
Drain Repair Project (CD05E): $149K will come from Project CD17A and $30K will come
from Project CD05E.

My curiosity about this matter led me to an agenda report from the 18-April, 2018 City
Council meeting has the subject line: Notice of Completion for the Leucadia Flooding
Issues Sump Areas Phase II (CD17A). According to that report, ...the construction
contract authorization was $129K and the project construction cost is approximately $126K.
Any balance from the construction contract funds will remain in the Leucadia Flooding
Issues Sump Locations Fund (CD17A). This was to construct nine storm water catch
basin devices at locations determined by the Public Works Field Operations Division to
collect the storm water runoff at existing sump locations. These catch basins do not connect
to any existing storm drain lines and instead they leak into the groundwater through holes
in them but require pumping out after storms with a truck.

That makes, 126 + 676 + 179 = $981K on studies and throw-away system
components related to Leucadia flooding and Streetscape that are inadequate or
redundant respectively or both jointly yet still insufficient to properly address
the stormwater problem. And Voila , that $5M has already jumped to $6M and
it’s only been a month.

So, as you can imagine, this raises a few questions:

1. How much money is in the CD17A fund, where is that documented and what won’t
be getting done in those projects in order to fund this one?

2. Why are you continuing to spend money on something that was not even mentioned in
the December meeting about Leucadia flooding especially when these sumps are not
connected to anything and is not even part of the supposed $5M stormwater system
begin planned for the additional $667K added to Michael Baker last month (or perhaps
the consultant forgot to mention it)?

3. What is the relationship of this expenditure to the other stormwater-related contracts
that are being authorized but not publicly discussed? For example, what is the new
construction doing that appears to be opening a stormwater outfall to Batiquitos La-
goon on the east side of HWY101 at the La Cost intersection? Is this funded by CD17A

1
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or by what other funds?

4. How much does it cost to pump out those sumps, what budget is it added to, and what
happens to the water, where does it go?

2
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John J. Helly, PhD
405 Neptune Avenue
Encinitas, CA 92024

February 1, 2020

Ms. Laurie Walsh
San Diego Regional Water Quality Control Board
2375 Northside Drive, Suite 100
San Diego, CA 92108-2700

Dear Ms. Walsh:

Subject: New Stormdrain Outfalls Into Batiquitos Lagoon Connected to
Large New Storm Sewer Being Constructed

I am writing to request a review of the current efforts of the City of Encinitas
to implement major modifications to its stormwater system by installing four
new storm sewer outfalls into Batiquitos Lagoon and a large diameter storm
sewer pipe (60 inch diameter) along Highway 101 through Leucadia which
will drain through these outfalls into Batiquitos Lagoon. The contaminated
stormwater poses a new source of pollution that likely exceed the sufficiency
of BMP controls and probably require the development of TMDL protections.

These modifications will newly deliver large volumes of untreated stormwater
through the outfalls presenting a new source of pollution to Batiquitos Lagoon
that will mix with tidal flows, percolate into groundwater and accumulate
toxins in the flora and fauna of the region as well as polluting the coastal
ocean directly as well as through tidal exchange within the Lagoon and open
ocean.

I have attached a working draft of a monograph I am working on related
to stormwater production in the face of climate change detailing the mod-
ifications the City is implementing. I am concerned that what is going on
here is contravening the regulatory framework created to protect the Cali-
fornia coast. The City of Encinitas is making these changes to their existing
stormwater management infrastructure to enable the development of their
Streetscape project but hiding the initial modifications under other construc-
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tion efforts.

Through correspondence with the City Engineer, Mr. Ed Wimmer, and pre-
sentations by me at City Council meetings, I have repeatedly asked for ex-
planations of the City’s behavior and have only received information through
Public Records Act requests. These deceptions appear to be intended to
flaunt MS4 leniency, bypass CEQA, the Coastal Development Permit and
Local Coastal Plan strictures under the pretense that each construction step
is a minor modification to an existing infrastructure when, in fact, it is part
of a coherent plan to bypass regulatory oversight of a flawed design that will
significantly damage the coastal zone.

Sincerely,

Dr. John J. Helly

2
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John J. Helly, PhD
405 Neptune Avenue
Encinitas, CA 92024

February 1, 2020

Mr. Cort Hitchens
California Coastal Commission
7575 Metropolitan Drive #103
San Diego, CA 92108

Dear Mr. Hitchens:

Subject: New Stormdrain Outfalls Into Batiquitos Lagoon Connected to
Large New Storm Sewer Being Constructed In Violation of CEQA, the Streetscape
Coastal Development Permit and the City of Encinitas Local Coastal Plan

I am writing to request a review of the current efforts of the City of Encinitas
to implement major modifications to its stormwater system by installing four
new storm sewer outfalls into Batiquitos Lagoon and a large diameter storm
sewer pipe (60 inch diameter) along Highway 101 through Leucadia which
will drain through these outfalls into Batiquitos Lagoon.

These modifications will newly deliver large volumes of untreated stormwater
through the outfalls presenting a new source of pollution to Batiquitos Lagoon
that will mix with tidal flows, percolate into groundwater and accumulate
toxins in the flora and fauna of the region as well as polluting the coastal
ocean directly as well as through tidal exchange within the Lagoon and open
ocean.

I have attached a working draft of a monograph I am working on related
to stormwater production in the face of climate change detailing the mod-
ifications the City is implementing. I am concerned that what is going on
here is contravening the regulatory framework created to protect the Cali-
fornia coast. The City of Encinitas is making these changes to their existing
stormwater management infrastructure to enable the development of their
Streetscape project but hiding the initial modifications under other construc-
tion efforts.
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Through correspondence with the City Engineer, Mr. Ed Wimmer, and pre-
sentations by me at City Council meetings, I have repeatedly asked for ex-
planations of the City’s behavior and have only received information through
Public Records Act requests. These deceptions appear to be intended to by-
pass CEQA, the Coastal Development Permit and Local Coastal Plan stric-
tures under the pretense that each construction step is a minor modification
to an existing infrastructure when, in fact, it is part of a coherent plan to
bypass regulatory oversight of a flawed design that will significantly damage
the coastal zone.

Sincerely,

Dr. John J. Helly

2
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Subject: RE: New stormdrain construction into Batiquitos Lagoon at La Costa Avenue and
HWY101
From: "Walsh, Laurie@Waterboards" <Laurie.Walsh@waterboards.ca.gov>
Date: 2/18/20, 17:31
To: John Helly <stonesteps@cox.net>, "Hitchens, Cort@Coastal" <cort.hitchens@coastal.ca.gov>

Mr. Helly,
 
In an effort to get you a brief response before I am out of the office for the majority of the
rest of the week. Please see my responses to your questions below.

I had erroneously assumed that the COE was doing this work somehow.  Since the
COE is not doing this work, by what authority is the contractor putting a new storm
drain into Batiquitos Lagoon? After consultation with Eric Becker, Senior Engineer with
the Wetland Restoration and Protection Unit, the waters where the new storm drain
pipe is being installed to discharge into Batiquitos Lagoon, is not occurring in
jurisdictional waters.  The ACOE has not deemed the waters federal jurisdictional
waters, therefore the project does not need to get a section 404 permit and therefore
our agency will not be issuing a 401 water quality certification. Therefore, the work to
install the storm drain pipe.

1. 

Can a private contractor unilaterally put a storm drain into a coastal water body?  I
would expect installation of the storm drain to be a condition imposed on the Beach
Resort Project by the City of Encinitas. I have requested my staff to review the Storm
Water Pollution Prevention Plan for the Beach Resort construction project permitted
under the Statewide Construction Storm Water Permit to assure that best management
practices are identified and implemented during construction and installation of the
pipe.

2. 

Does the MS4 permit cover such work by a private contractor? The Regional MS4
Permit requires the City of Encinitas to condition the Beach Resort project under the
priority land development requirements to control pollutants and flow from the
finished developed land. Also, the Regional MS4 Permit requires the City of Encinitas
to control pollutant during the construction of the Beach Resort project by requiring
implementation of best management practices as part of their jurisdictional runoff
management program. The Beach Resort project is also covered under the Statewide
General Construction Storm Water Permit overseen by my staff at the San Diego Water
Board.

3. 

Once my staff engineer reviews the construction SWPPP on the Beach Resort to check for
inclusion of the work to install the storm drain, I will get back to you.  Again, thank you for
your patience.
 
Laurie Walsh, PE
Senior Water Resource Control Engineer | Storm Water Management
San Diego Water Board | 2375 Northside Drive, Suite 100 | San Diego, CA 92108
P: (619) 521-3373
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From: John Helly <stonesteps@cox.net>
Sent: Wednesday, February 12, 2020 12:12 PM
To: Walsh, Laurie@Waterboards <Laurie.Walsh@waterboards.ca.gov>; Hitchens,
Cort@Coastal <cort.hitchens@coastal.ca.gov>
Cc: stonesteps@cox.net
Subject: New stormdrain construction into Batiquitos Lagoon at La Costa Avenue and
HWY101
 

EXTERNAL:
 
Aloha Laurie and Cort.

The City of Encinitas (COE) gave this reply to my PRA request for info on the La
Costa/HWY101 storm drain modifications that I described in my earlier complaint.  This
reply raises further questions about the legitimacy of the storm drain modifications.

I had erroneously assumed that the COE was doing this work somehow.  Since the
COE is not doing this work, by what authority is the contractor putting a new storm
drain into Batiquitos Lagoon?

1. 

Can a private contractor unilaterally put a storm drain into a coastal water body?2. 
Does the MS4 permit cover such work by a private contractor?3. 

Thank you for your attention to  this matter.

J. Helly

-------- Forwarded Message --------
Subject:FW: Department Notification: Public Records Request W002231-013120

Date:Tue, 11 Feb 2020 23:57:10 +0000
From:Claudia Bingham <CBingham@encinitasca.gov>

To:John Helly <stonesteps@cox.net>
CC:Claudia Bingham <CBingham@encinitasca.gov>

John:
 
Your request bounced back so I am sending it again as an email this time.
 
Mr. Helly:
 
According to our Engineering Department, the City is not funding the project or the
improvements so we do not have a contract for the work. It is all being paid for as part of the
Encinitas Beach Resort as a condition of the project.  We have provided a copy of the
improvement plan.  Also the City is not widening Coast Hwy 101 in the vicinity or La Costa
Avenue and we do not have a contract with Hale Engineering.
 

RE: New stormdrain construction into Batiquitos Lagoon at La...  
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Claudia Bingham
Deputy City Clerk
 

This message contains confidential information and is intended only for the individual(s)
addressed in the message. If you are not the named addressee, you should not
disseminate, distribute, or copy this e-mail. If you are not the intended recipient, you are
notified that disclosing, distributing, or copying this e-mail is strictly prohibited.

RE: New stormdrain construction into Batiquitos Lagoon at La...  
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20 October 2020

Encinitas, California 92024

Mr. Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370
Email: Cort.Hitchens@coastal.ca.gov

Subject: Objection to the Extension of CDP-#A-6-ENC-18-0019 (Leucadia Streetscape)
Coastal Development Permit

Dear Mr. Hitchens:

I am writing to object to any extension of CDP-#A-6-ENC-18-0019 (Leucadia Streetscape)
Coastal Development Permit granted by the California Coastal Commission on October 11,
2018. There are three separate reasons that I object as detailed below. However, when
considered jointly, these reasons interact to demonstrate a complete disregard by the City
of Encinitas for the health and safety of the coast in both natural resources and the human
community inhabiting it.

The City Council’s actions fly in the face of the will of the community and proceed in fits
and starts either out of incompetence or the intention to obscure a strategy that bypasses
regulatory oversight through a series of incremental exceptions each of which claims to be
innocuous yet that are cumulatively in violation of the principles of open government and
environmental protection. I will provide a summary of that perspective after the individual
reasons are enumerated below. It is difficult to come up with other explanations since most
of this apparent deception pre-dates the COVID-19 effects on economic activity.

1 Streetscape EIR Documents Plan to Divert Stormwater into Groundwater

Streetscape is located directly in a flood zone that floods regularly as shown in Figures 1, 2,
and 3. The hydrology section of the Streetscape EIR documents, as part of the basis for the
original CDP, the construction of stormwater retention areas within parking areas alongside
the railroad to facilitate the dispersion of stormwater into groundwater. This groundwater
flows to the ocean bluffs (Figure 4) where it contributes to both upper and lower bluff erosion
and failures (Figures 5, 6). Some of these failures have killed people (Coast News 2014,Coast
News 2020, Newsbreak).

This stormwater is likely to be similar to the polluted runoff that flows to Cottonwood
Creek (Figure 7). For example, from the City of Encinitas’s Jurisdictional Runoff Manage-
ment Program (January 2017) we already know that ... Cottonwood Creek is 303(d) listed

1
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for DDT, selenium, and sediment toxicity stressors. Further, the Pacific Ocean at Moonlight
Beach, where Cottonwood Creek meets the ocean, is listed as a 303(d) impaired water body
for total coliform bacteria. Encinitas Creek drains the north-central portion of the city and
drains into Batiquitos Lagoon, which is designated a Critical Coastal Area in the State of
California 2002 Critical Coastal Areas Strategic Plan. Encinitas Creek is 303(d) listed for
selenium and toxicity. Escondido Creek, 303(d) listed for DDT, enterococcus, fecal coliform,
manganese, selenium, sulfates, total dissolved solids, total nitrogen, phosphate, and toxicity,
drains the southern and northwest (Olivenhain) portion of the city and drains into the San
Elijo Lagoon. San Elijo Lagoon is a 303(d) impaired water body listed for sediment/siltation,
indicator bacteria, and eutrophic condition.

Furthermore, the United States Supreme Court has found that the United States En-
vironmental Protection Agency Clean Water Act requirements cannot be bypassed merely
by passing pollutants through groundwater, as was recently argued by the County of Maui
and the Trump administration: ...The justices in a 6-3 opinion ruled that polluters must
get permits for indirect water contamination that’s the ”functional equivalent” of a direct
discharge into federal waterways. (Bloomberg News, 2020-04). This decision bears directly
on the mis-management of stormwater in Encinitas generally and Leucadia specifically.

2 City of Encinitas Plans to Intentionally Divert Contaminated, Untreated
Stormwater into Groundwater Leading to Pacific Ocean and Stormsewer
Dumping into Batiquitos Lagoon as Part of the Streetscape Design

The City is planning to (1) build Streetscape which will not only increase impervious sur-
face runoff but also intentionally (i.e., by design) divert, one might say inject, contami-
nated stormwater into groundwater that flows to the navigable waters of the Pacific Ocean;
(2) build additional untreated outfall capacity into Batiquitos Lagoon to accommodate a
60-inch stormsewer that they are explicitly expediting to enable Streetscape to proceed as
per public testimony in City Council meetings (Figures 2, 8); (3) build a railroad underpass
at El Portal Street with the plan to pump it out when it floods in a manner similar to what is
being done currently in other parts of Leucadia (Figure 9) without regard to any comprehen-
sive and already overdue Leucadia Stormwater Master Plan. Some of the monies allocated
to Streetscape are already being spent to develop this plan and the City has withheld the
details from the public despite repeated entreaties to reveal the plans.

3 City of Encinitas Has Repeatedly Failed to Develop and Publicly Review A
Stormwater Management Plan

During 2011-2012, the San Diego County Grand Jury recommended that the City Council of
Encinitas take the actions to (1) develop an immediate plan to solve Leucadia’s storm water
flooding, (2) include storm water flow through the bluff at Leucadia Roadside Park as part
of an overall storm drain fix, and (3) explore storm drain capital improvement tax funding
for Leucadia via formation of a Special Assessment District.

At the time, a current city council member, Tony Kranz, ran for City Council on fixing
drainage. In a city council meeting, Kranz requested that the San Diego Grand Jury finding
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against Encinitas’s handling of Leucadia storm drains be addressed and the public should
be involved in the Encinitas response to the Grand Jury (Encinitas City Council Meeting,
June 20, 2012). The grand jury findings and recommendations were ignored.

The current mayor and city council continue an erratic and difficult-to-understand pattern
of behavior especially given Kranz’s prior recognition of the problem. Consider the following:

1. North County Transit District indicated in a City Council meeting that it would not
provide the permissions necessary for Streetscape to proceed unless the City of Encini-
tas (COE) did something about the flooding problems along the railroad tracks which
threatened the ballast and the integrity of the right-of-way.

2. The COE contracted a company, Q3, to generate an engineering proposal based on
stormwater modeling. The modeling was not fully revealed even through a public
records act request and the COE insisted that Q3 provide early result to support
Streetscape plan by Dec, 2019. It is questionable that any analysis was actually done
as described in the Scope of Work of the contract.

3. There was no deliverable product but Q3 nonetheless provided an early recommenda-
tion, based on nothing publicly revealed, of a 60 inch stormsewer pipe to be installed to
dump into Batiquitos Lagoon. When directly challenged about the assumptions used
to come up with this recommendation and what the impacts would be on the Lagoon
and the relevant MS4 permit requirements, the Q3 representative responded that most
of a 1-year storm would never make it to the Lagoon but disperse in the soil ’...just
like it has always been done’ (paraphrased but the testimony is in the video record of
the COE council meetings).

4. The historical rainfall for Leucadia, Figure 3, can be seen to be more complicated and
important to consider in any rational design process and not done in some slap-dash
fashion to satisfy the whims of a pet project of the current council and mayor.

5. The COE made non-public changes to the stormsewer outfall in Batiquitos Lagoon
under the cover of the Ponto hotel development (Figure 8). This work was interrupted
by the RWQCB for failure to adhere to construction BMPs. The current outfall (Figure
11) may already be in violation of the Army Corps of Engineers criteria for navigable
waters given the tidal flushing of the outfall stream.

6. Q3 was supposed to deliver a full report in August, 2020. That report has been
deferred to Winter 2021 in a recent council meeting while the COE rushes forward the
un-warranted development of the Streetscape project.

7. Streetscape 70% design was released with only a placeholder for the stormwater plans
despite the early recommendation of a 60 inch stormsewer dumping into Batiquitos
Lagoon.

The COE has now rolled all this into a contract with Michael Baker Company to proceed
to develop Streetscape with incomplete plans, no publicly reviewable stormwater plan and
every possible attempt to bypass regulatory oversight for a serious problem that even the

3
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Grand Jury could see 10 years ago. They are proceeding with the Phase I of an unreviewed,
half-baked plan for a project that sacrifices the public interest for private gain and, unless you
act to refuse this extension, with the explicit approval of the California Coastal Commision.

I respectfully request that you reject the request for an extension and, further, require
that the City of Encinitas produce a publicly reviewed, CEQA-compliant stormwater plan
and implement it before proceeding with the Streetscape project.

Respectfully and sincerely,

John J. Helly, PhD

4
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LEUCADIA FLOODPLAIN ALONG COAST HIGHWAY 101 

Figure 1: Leucadia Floodplain Map. Representative flood extent depicted
here to display to approximate domain of typical flooding.
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2005(A)

2005(B)

2009(C)

2019(A)

Figure 2: Typical flooding in Leucadia in frequently occurring, non-100
year storms.
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Figure 3: History of precipitation in Leucadia. These data indicate a
much higher frequency of flooding events than reportedly being addressed
by the City of Encinitas’s contractors.
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Figure 4: Groundwater flowing onto the beach south of Beacons Beach.

8

498



Figure 5: Upper bluff failure example A.
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Figure 6: Upper bluff failure example B.
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Figure 7: Cottonwood Creek stormwater discharge onto and across
Moonlight Beach, Encinitas.
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Figure 8: Modifications being made to the Batiquitos Lagoon stormwater
dumping to integrate a 60-inch stormwater pipe using a design that has not
yet been publicly revealed or reviewed. Yellow lines indicate new
construction plans based on data from the City of Encinitas.
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Figure 9: Current pumping approach of moving stormwater onto beach at
Beacons Beach.
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Figure 10: Modifications to the stormwater discharge related to activate
previously dormant outfall to Batiquitos Lagoon as part of long-term
strategy to bypass regulation for the integration of the 60-inch stormsewer
as part of Streetscape (as indicated in Figure 8.
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Figure 11: Existing outfall into Batiquitos Lagoon.
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Leucadia Stormwater
WORKING DRAFT Stormwater

B.10 2020-12-23: Wimmer Email Delaying Reporting of Design Results506

February 17, 2021 123 J. J. Helly / hellyj@ucsd.edu



Subject: Re: Aloha. Wnat's the schedule for releasing the Leucadia Stormwater Master Plan
From: John Helly <stonesteps@cox.net>
Date: 12/23/20, 15:02
To: Ed Wimmer <Ewimmer@encinitasca.gov>
CC: stonesteps@cox.net, Sheila Cameron <sheilaleucadia@gmail.com>, "hellyj@ucsd.edu"
<hellyj@ucsd.edu>

Thanks, Ed.

Happy holidays to you as well.  Imaging a Vermont xmas.

J.

On 12/23/20 14:15, Ed Wimmer wrote:

Hi John,

Q3 is planning to submit the draft final to the City by the end of January.

After a City staff review/revision period, it will go to City Manager for scheduling for Council
/public review and comment.

Happy holidays!

Ed Wimmer, P.E.
City Engineer
Development Services Department
505 S. Vulcan Ave, Encinitas, CA 92024-3633
760.633.2763|Fax: 760.633.2818|TDD:760.633.2700 ewimmer@encinitasca.gov
www.encinitasca.gov

In response to the COVID-19 pandemic, the City has issued a Proclamation of Local Emergency and activated its Em
/Home/City-News/ArticleID/216.

-----Original Message-----
From: John Helly <stonesteps@cox.net>
Sent: Wednesday, December 16, 2020 12:18 PM
To: Ed Wimmer <Ewimmer@encinitasca.gov>
Cc: Sheila Cameron <sheilaleucadia@gmail.com>; hellyj@ucsd.edu
Subject: Aloha. Wnat's the schedule for releasing the Leucadia Stormwater Master Plan

[NOTICE:  Caution: External Email]

Aloha Ed.

Do you have a schedule for releasing the Leucadia Stormwater Master Plan (or whatever it's called) to public rev

Mahalo.
J.

--
----------------------------------------------
John J. Helly / 760.840.8660 mobile

________________________________

Re: Aloha. Wnat's the schedule for releasing the Leucadia Stormwat...  

1 of 2 1/24/21, 13:37
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This message contains confidential information and is intended only for the individual(s) addressed in the messa

-- 
----------------------------------------------
John J. Helly / 760.840.8660 mobile

Re: Aloha. Wnat's the schedule for releasing the Leucadia Stormwat...  

2 of 2 1/24/21, 13:37
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Leucadia Stormwater
WORKING DRAFT Stormwater

B.11 2021-01-20: California Coastal Commission: C. Hitchens PRA Request and CDP Sta-509

tus510

February 17, 2021 126 J. J. Helly / hellyj@ucsd.edu



Subject: RE: Leucadia Stormwater Management Plan and Streetscape Project
From: "Hitchens, Cort@Coastal" <cort.hitchens@coastal.ca.gov>
Date: 1/20/21, 11:04
To: John Helly <stonesteps@cox.net>
CC: Susan Turney <susankturney@gmail.com>, Sheila Cameron <sheilaleucadia@gmail.com>, "biss
>> Leah Bissonette" <lebissonette@cox.net>

Hello John,

It is my understanding that your below email and request are in regard to the City of 
Encinitas 'North Coast Highway 101 Drainage Improvement Project' that proposes new stormwater 
pipeline infrastructure within the Streetscape project footprint. 

City staff brought this project to Commission staff during a regularly-scheduled 
teleconference meeting on December 2, 2020. On this call, the City requested a determination 
by the Commission on whether they should proceed with the proposed 'North Coast Highway 101 
Drainage Improvement Project' as an amendment to the Streetscape project, or to process the 
'North Coast Highway 101 Drainage Improvement Project' as a new CDP. The City also asked about 
how to process modifications to the Streetscape project to include new stormwater facilities 
to support the proposed stormwater pipeline infrastructure.

On December 16, the Commission determined that the City should process this 'North Coast 
Highway 101 Drainage Improvement Project' as a new CDP (that would be appealable to the CCC as 
a major public works project), not as an amendment to the Streetscape project and not through 
substantial conformance with the Streetscape project. Commission staff did not think it was 
appropriate for the City to submit the 'North Coast Highway 101 Drainage Improvement Project' 
as an amendment to the Streetscape project because it is really a separate project from 
Streetscape, largely intended to convey stormwater rather than contribute to public access and 
transportation. However, Commission staff also let the City know that modifying the 
Streetscape project to include new stormwater treatment facilities to support the new pipe may 
need to be processed as an amendment to the Streetscape permit, rather than be included in the 
new Big Water project, but that CCC staff would need to see the proposed modifications before 
that determination could be made.

At this time, CCC staff understands that the City is pursuing the ‘'North Coast Highway 101 
Drainage Improvement Project' as a separate, appealable CDP. Additionally, CCC staff has not 
yet seen information on the modifications that may be able to be included as an amendment to 
the Streetscape permit. 

I will work with staff to compile your Public Records Act Request for all review materials and 
correspondence regarding this since 20-October-2020.

Let me know if you have any questions. Thank you,

Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370

-----Original Message-----
From: John Helly <stonesteps@cox.net> 
Sent: Tuesday, January 19, 2021 7:48 PM
To: Hitchens, Cort@Coastal <cort.hitchens@coastal.ca.gov>
Cc: stonesteps@cox.net; Susan Turney <susankturney@gmail.com>; Sheila Cameron 
<sheilaleucadia@gmail.com>; biss >> Leah Bissonette <lebissonette@cox.net>

RE: Leucadia Stormwater Management Plan and Streetscape Project  

1 of 2 1/20/21, 11:30
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Subject: Leucadia Stormwater Management Plan and Streetscape Project

Aloha Cort.

I just learned in a public meeting that the City of Encinitas, through Michael Baker perhaps, 
are in discussions with the CCC regarding the coastal development permit modifications for 
Streetscape.  There has not been a public review of these materials and this seems irregular.

Please consider this to be a Public Records Act Request for all reveiw materials and 
correspondence regarding this since 20-October-2020 when a design document was delivered to 
the City.

I will try to reach you by phone but that doesn't seem to work these days.

Mahalo.
John Helly.

--
----------------------------------------------
John J. Helly / 760.840.8660 mobile

RE: Leucadia Stormwater Management Plan and Streetscape Project  

2 of 2 1/20/21, 11:30
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Appendix C Public Meeting (2021-01-19) Transcript from City Versus Au-513

dio Transcript514

C.1 City of Encinitas Formally Approved Transcipt515

1. Q1) What do you mean no changes to the pipe outfalls? A1) There is no construction at the outfalls516

2. Q2) How many pipes flow into the junction box and their diameters? A2) 1 pipe that’s 66”.517

3. Q3) Any other inlets into the junction box? A3) No, just our pipe into the junction box – there are518

inlet points along the 1.5 mile mainline?519

4. Q4) Expected contaminant load in the stormwater? A4) This project adds BMPS on the 101 where520

none currently exist. It will be an improvement.521

5. Q5) How much leaking around the new pipes? A5) These pipes are brand new, do not expect leaking.522

6. Q6) Where does Vulcan drain? A6) This meeting is specific to the 101 drainage project. There are523

other projects that are looking at other aspects of Leucadia drainage.524

7. Q7) What are the ramifications of this system on flooding along Vulcan? A7) This meeting is specific525

to the 101 drainage project. There are other projects that are looking at other aspects of Leucadia526

drainage.527

8. Q8) Didn’t we just put in a new junction box? A8) No, not here. We are currently preparing to put in528

a new system south of here from El Portal to A St as part of Leucadia Streetscape Phase 1.529

9. Q9) What are the dates for full completion? A9) It depends on when City Council approves funding530

for the next phase. If it’s approved with Streetscape Phase 2, it could start as early as July 2021. A531

next phase project could take 18 to 24 months.532

10. Q10) Didn’t we just put in a new pipes here? A10) The hotel project at the 101 and La Costa did do533

some work to accommodate the hotel site.534

11. Q11) How we will address flooding now, before this project is complete? A11) No changes from the535

status quo. We will rely on our Public Works team to help manage flooding.536

12. Q12) Where are the analysis studies that support this project? A12) The City has them, they’re public537

record and can be shared. You can email us to receive a copy and we will post them on our website.538

13. Q13) Where are the dispersion areas? A13) They are spread throughout the project area – there are539

many over the 1.5 mile system length.540

14. Q14) Volume between 24” and 66” is 75 times greater. How long will it take to drain that larger pipe?541

A14) The duration of flow through the outlet pipe will be dependent on the total rainfall volume.542

15. Q15) Will water come across from the Vulcan side and flood the 101 side for example at Leucadia543

Roadside Park? A15) No, the need for the sluice gate is being eliminated by the new El Portal pipeline544

project that is being constructed as part of Leucadia Streetscape Phase 1. The 101 Drainage project545

also adds new inlets by Leucadia Roadside Park to alleviate that flooding.546

16. Q16) What is the current average annual water volume that’s being contained or redirected? A16) We547

don’t measure that, we rely on our Public Works team to address flooding where they can. It would548

also depend on the size of the rain event.549
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17. Q17) What junction structure does the metering? A17) At the north end, we have a junction box that550

has 2 lower outlet pipes and one higher outlet. During small rain events the runoff goes through the 2551

lower pipes. During larger rain events, the box fills up and also outlets through the upper outlet. The552

large 60” pipe provides underground storage to pull off the roadway and store it underground, while553

it outlets through the existing outlet pipes.554

18. Q18) What is happening at Moorgate? A18) We are proposing 2 new inlets that would be constructed555

along with the next phase of Leucadia Streetscape. The Streetscape project will regrade the roadway556

surface and these new inlets will be at low spots and can drain the area.557

19. Q19) How will traffic be affected? A19) This project is meant to be constructed with the next Leucadia558

Streetscape, which will change the 101 from 1 lane in each direction to 2-lanes in each direction. There559

will be K-Rails and lane shifts needed to construction Streetscape.560

20. Q20) Will this free up vactor trucks to address flooding in other parts of the City? A20) Yes, un-561

der most storm events, this project will alleviate the need to have vactor trucks along the 101 or in562

Leucadia roadside Park, so they will be available to address flooding elsewhere.563

21. Q21) Do the inlets east of the 101 provide relief to Vulcan?564

A21) No – the railroad tracks keep the Vulcan runoff on the Vulcan side. This project addresses565

drainage and flooding on the 101 side.566

22. Q22) With larger pipes attached to the outfall, what will the impact be? A22) Runoff will flow through567

the existing outfalls for a longer time to drain the larger pipes.568

23. Q23) What coordination have you had with City of Carlsbad regarding this outlet to the Batiquitos569

Lagoon. A23) We’ve had initial contact, and will continue to engage them throughout the project.570

24. Q24) Why isn’t there a calculation of the water we’re trying to contain or redirect? A24) We have571

completed a hydrology study that tells us the volume of water that we’re trying to capture.572

25. Q25) How will sedimentation be handled? A25) Because we’re adding stormwater BMPs with this573

new project, our study shows a De Minimus amount of new sedimentation and no impact to water574

quality.575

26. Q26) Are there design opportunities to add new inlets along Vulcan? A26) Vulcan is a separate area.576

The City has other projects that are looking at drainage in other areas including Vulcan. That project577

would have it’s own CPP meeting sometime in the future.578

27. Q27) After construction, how often will the 101 flood? A27) Depends on how much rain we get. This579

project was designed to address a 25-year storm event.580

28. Q28) Where will delivery trucks park? A28) This project will be constructed as part of Streetscape,581

which will add new parking through the corridor. Contractor must provide continuous access to all582

parcels.583

29. Q29) Where will delivery trucks park? A29) This project will be constructed as part of Streetscape,584

which will add new parking through the corridor. Contractor must provide continuous access to all585

parcels.586

30. Q30) Build up of sediment in the pipes – how will it be cleaned out? A30) We have over 100 Manholes587

and Junction structures that will allow Public Works to access and clean the pipes.588
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31. Q31) Will the volume of water going into the Batiquitos Lagoon increase? A31) No, the total volume589

will be roughly the same. Some of the water that will now be directed underground, currently flows590

into the Lagoon via overland flow.591

32. Q32) Why are we doing this project? A32) To make the roadway safer for vehicles, cyclists and592

pedestrians. City Council has prioritized Streetscape to facilitate mobility and enhance Leucadia. We593

do not want to dig up the 101 twice, so we are looking to include this drainage enhancement project594

into the next Streetscape Project.595

33. Q33) 25 year storm means a 25A33) A 25-year storm means we expect it to happen once every 25-596

years, it’s also the same as a 1 in 25 change of the storm happening in any given year. Of course, we597

could also get multiple 25-year storms in a single year.598

34. Q34) Volume of stormwater into Batiquitos Lagoon will not increase?599

A34) The topography here trends north. So water that would already go into Batiquitos is now being600

pulled underground.601

35. Q35) What will happen to water that is currently pumped onto Beacon’s Beach? A35) That water602

comes from Leucadia Roadway Park. This project is adding new stormdrains here to allow that water603

to flow into our new stormdrain pipe and up north toward Ponto Beach.604

36. Q36) If water will no longer be pumped to Beacon’s – isn’t that more water into Batiquitos Lagoon?605

A36) If that water were allowed to pond, it would eventually make its way into the existing stormdrain606

system and outlet at Batiquitos Lagoon. In very large storm events, some water is diverted. In smaller607

events that water heads north currently.608

37. Q37) What about the new water into Batiquitos Lagoon? A37) None of the first flush will go into the609

Lagoon, it will all be directed through BMPs and then treated water will typically go to Ponto, or in610

very large events it will go to Batiquitos Lagoon.611

38. Q38) Is the water a safety problem on the 101? A38) Ponded water can present a safety hazard if612

people aren’t going slowly or navigating it responsibly. Neighbors along the 101 also experience613

property damage from flooding that this project will address.614

39. Q39) Will money from the hotel go to pay for the new drainage? A39) Staff is not aware of any615

requirement for the City to obtain revenue from the new hotel for this project.616

40. Q40) Have you done a Hydraulic analysis, where will the water go, will there be BMPs? A40) Yes,617

we have completed a hydrology and hydraulic study. All first flush water will go to Ponto beach. This618

project will have biofiltration, dispersion and landscaping as BMPs to filter the stormwater.619

41. Q41) What is a very intense storm event? A41) Last year we have a 700-year storm event, or a storm620

that we expect to see once every 700 years or a 1 in 700 chance of a storm that size happening in any621

given year.622

42. Q42) What is the impact to the bluff due to digging? A42) No impact to the bluff, the digging is623

all within the 101 or directly adjacent to the 101. We will have paleontology monitoring in case any624

artifacts are found.625

43. Q43) Are we drawing an impact between Ponto and Batiquitos Lagoon outfalls. A43) Ponto outfalls626

have a series of detention basins that provide additional treatment at the outlet. Higher flows will go627

into Batiquitos Lagoon.628
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44. Q44) Was consideration given to keeping Leucadia funky through design of this project? A44) This629

project is mostly underground, with some drainage inlets – no real opportunity for art. The larger630

Leucadia Streetscape project does have opportunities to incorporate art and unique features.631

45. Q45) How can we get copies of the studies and how can we submit additional question. A45) The632

studies will be posted on-line. Questions can be sent to streetscape@encinitasca.gov.633

46. Q46) How can we get copies of the studies and how can we submit additional question. A46) The634

studies will be posted on-line. Questions can be sent to streetscape@encinitasca.gov.635

47. Q47) When will this project be submitted to the coastal commission? A47) The City has met with636

Coastal Commission staff, they are reviewing the technical studies now. The project has already been637

submitted and the City will issue the permit.638

C.2 COMMENTS EMAILED TO CITY:639

1. 1A) Feel staff has not been responsive to comments A1A) City staff has received input from a variety640

of stakeholders and has incorporated input and feedback into the project where feasible.641

2. 1B) Feel the project is incomplete as it does not address all of Leucadia. Doesn’t address Orpheus.642

A1B) The project scope is the Highway 101 corridor. There are other projects in the City Capital643

Program that address drainage issues in other parts of Encinitas.644

3. 1C) Wondering whether Batiquitos Lagoon and City of Carlsbad are looped in. A1C) The City has645

shared the project plans with the City of Carlsbad and is working to share information with the Batiq-646

uitos Lagoon Foundation.647

4. 1D) Graphics don’t show the newly constructed hotel. A1D) The City relies on readily available aerial648

photos. These aerial photos do not include the newly constructed hotel.649

5. 1E) Request City incorporate input from Dr. Helly. A1E) The City has received input from Dr. Helly650

and will incorporate his feedback and input where feasible. 2A) Batiquitos Lagoon should not receive651

untreated stormwater. A2A) This project adds stormwater BMPs where none exist currently. Flush652

runoff will be directed to Ponto Beach through a series of existing basins.653

6. 2B) Untreated stormwater should not be allowed to infiltrate. A2B) This project adds stormwater654

BMPs where none exist currently.655

7. 2C) Request City incorporate input from Dr. Helly. A2C) The City has received input from Dr. Helly656

and will incorporate his feedback and input where feasible.657

8. 2D) Asked what input we’ve received from Batiquitos Lagoon Foundation. A2D) The City is working658

to share information with the Batiquitos Lagoon Foundation and obtain their input.659

C.3 CPP Meeting Audio Transcription (Read with audio from meeting)660

1. Speaker 1: [00:00:02] All right. It’s 6:10. I think I’ll kick things off. So thank you everyone for661

coming to this virtual meeting for the North Coast Highway 101 drainage improvements projects. This662

is our community [00:00:17] participation plan meeting for this project. So a little bit about meeting663

procedures. So this is a zoom. We haven’t done very many Community participation meetings with664

zoom. So there’s some growing pains and some challenges along the way and [00:00:32] we apologize665

that we’re not able to be face-to-face with the pandemic ongoing. This is the safest For us to meet with666
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you guys and get your input. The purpose of this meeting is to discuss the North 101 drainage project667

specifically, [00:00:48] we understand that there are other drainage issues in the city of Encinitas and668

in Leucadia, but this is specific to the improvements that were proposing tonight, which are on the669

North 101 between [00:01:03] basil and la coste. So you can type questions in along the way into the670

chat function if it’s specific. to our particular slide number you’ll see the page numbers at the bottom671

right corner so you can see this is slide 4 [00:01:19] so you can type in slide for I have a question about672

X Y or Z and then at the end of the presentation we’ll have some time to go through those questions673

and provide you some answers so again North Coast Highway 101 drainage improvements project674

this is the the [00:01:34] items we’re going to cover tonight so we’ll talk about the project location675

need for the project and overview opportunities and constraints hydrology and hydraulics concept plan676

construction methods environmental analysis project [00:01:49] benefits and then a potential project677

schedule to move this forward678

2. Speaker 1: So this is the North End of Leucadia the green area. You see shaded there represents all679

the area that drains to Highway 101 [00:02:04] currently. So it is the area that is west of the NCD680

tracks south of La Costa north of Basil Street. So why do we need this project? So if you’re familiar681

[00:02:19] with the 101 you drive the 101 you’re familiar with what happens out there. So during682

moderate or heavy rain storms. We get ponding on the 101 which impacts the vehicular traveler683

cyclists pedestrians residents [00:02:34] and the businesses in the area. So we’re looking for a way684

to alleviate the flooding along the 101. So then what is our project going to be so between basil and685

the cost is approximately 1.5 miles. So we’re looking to add 1.5 [00:02:49] miles of a new storm686

drain main line with additional inlets and connections along the way to gather the runoff that ponds687

currently at low spots throughout that Corridor. So we’ll create larger inlets to get the the [00:03:04]688

water and the runoff off the roadway quickly new inlets at Leucadia roadside Park. Where we have a689

big ponding problem during most random events, and we’ll be adding Green Street improvements to690

improve water quality. So the inlets [00:03:19] that are in there in the 101 currently are decades old.691

They don’t have any best management practices for stormwater. So this will be an improvement to692

the water quality in this area as well. And then we’re not going to change the existing pipe [00:03:34]693

out Falls. So all of this water currently drains to the north through existing pipes. And we’re going694

to keep those pipe Outlets the same. So when undertaking this project we wanted to look at the695

opportunities and constraints [00:03:49] or challenges for this project. So we see an opportunity to696

reduce flooding along the 101 to add new stormwater treatment to the runoff an opportunity is that697

the project is entirely within city right of way. We don’t need to get [00:04:04] any new easements698

right of way to construct this project. And the new hotel project just built an energy dissipator for699

stormwater runoff at the North End of the project. So we’ll be able to use that new facility [00:04:19]700

in conjunction with this project that we’re planning and then what are the constraints for the project?701

So we have existing utilities that are underground that we need to understand there’s their location702

and make sure that our alignment doesn’t impact them or [00:04:34] figure out where they need to be703

relocated. There’s traffic so Our intent of course is to construct this drainage in the in the highway. So704

there will be impacts to traffic as the project is constructed and along with that [00:04:49] one with705

any construction project on the 101. There will be impacts to the businesses and residents. But of706

course our hope is having the short-term impact to those businesses and residents will have a long-707

term benefit as we address the flooding there. The pipe [00:05:04] will be relatively deep 25 feet or708

so, and it’s very deepest. Just so that presents some challenges particularly with groundwater you’re709

digging that deep. You may have kind of a wet excavation which makes it more challenging and there710

might be sandy soil, which [00:05:19] is also challenging to excavate in711

3. Speaker 2: So what do we do to figure out how to size the pipes in the area? So first we had to look712
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at hydrology and hydrology is basically trying to understand how much [00:05:34] water is coming713

into the area that we need to capture. So as I mentioned before and I showed in a previous slide714

that green highlighted area is about 200 Acres. So that’s the tributary area all that all the rain that715

[00:05:49] falls in that green polygons flows down to the 101 and Needs to be captured next we look716

at I intensity duration and frequency curves. So looking at what is the intensity of a storm that we717

expect to [00:06:04] get in this area duration. How long do we expect it to rain that hard and frequency.718

Are we looking to address a storm that would happen once a year once every 15 years once every 25719

years once every hundred years and then finally by [00:06:19] combining that information were able720

to calculate the runoff. Volume that we need to capture and get off the roadway. So now that we have721

our volume of water that we need to capture then we went into our hydraulic design [00:06:34] which722

is figuring out what pipe sizes we needed in order to convey the water off of the 101 and Outlet. So723

as I mentioned before we’re not going to have any changes to the out Falls, what we’re going to do724

is provide big new pipes under the 101 [00:06:49] and they range in diameter from 36 inches all the725

way up to 66 inches and that’s meant to pull the water quickly off of the 101. Store it underground726

and then it will be metered at the outlet because the outlets are a smaller [00:07:04] diameter pipe so727

that that additional large-diameter pipe will store some of that water instead of having it sit on the728

roadway. It’ll be stored underground in the new pipes.729

4. Speaker 1: So this [00:07:19] is a concept plan of our proposed project. You can see the different730

colors along the 101 they represent the different main line. Pipe sizes. So it starts off at 36 inches731

down by Basil Street increases to 48 [00:07:34] inches at Cadmus at Leucadia Boulevard. We’re732

accepting all the water from the Leucadia roadside Park. So we need a larger diameter pipe. So it’s733

60 inches between Leucadia to a little bit north of more gate and then at the very end, we need a small734

section [00:07:49] of 66 inch pipe. And then the little inset that you see here is a junction structure735

where we have some pipes coming together and then out letting in different directions. So it’s the the736

outlet so that the [00:08:04] smaller smaller storms with not that much water those all go to the West737

towards Ponto Beach and then when we have very large storms that Junction structure will fill up with738

water and it may Outlet [00:08:19] to the Sea. east side of the 101739

5. Speaker 1: So then a question that comes up is how are we going to install this this new Pipeline?740

And really that’s up to the contractor. [00:08:34] What we’ll do is if this project were approved741

and we get all our permits when we put the project out to bid the lowest responsible and responsive742

construction contractor will tell us how he proposes to construct it. So there’s two typical methods743

[00:08:49] that we see one is open trench and that’s the picture on the top to the Left that’s your744

standard construction method. It’s typically less expensive. It may take more time than the other745

method. We’re going to discuss and then when we have challenging soils, [00:09:04] it’s it can be746

more difficult and take a little bit more time. The other option you see at the lower right is micro747

tunneling that uses a specialized construction equipment and techniques where you’re boring under748

[00:09:19] the soil. So you have an opening at the beginning of the pipe and opening a little bit further749

down and you’re going to basically kind of push that pipe from one end to the other. It can be more750

expensive. It’s typically a faster installation, but it can be harder [00:09:34] to identify conflict. So751

you may not know if there’s a big rock in the way or if there’s a utility that wasn’t identified until752

you hit it. So those are a couple of different construction methods that are available. [00:09:49] So753

after we set our alignment and our inlets and our pipe, we did an initial environmental analysis of754

the alignment. So we looked at biology water quality and paleontology. [00:10:05] So for biology,755

we identify the existing biological resources, we looked at birds and plants and fish and any kind of756

species that may be out there including listed species or species [00:10:20] of particular concern and757

then we reviewed the potential impacts to any of the biological resources out there. We look to see if758
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there could be concerns with erosion stemming from these new pipes dilution or salinity depression.759

[00:10:35] in the outlet areas new sedimentation or pollutant load and after analyzing and reviewing760

those four factors we found that our current design does not have an adverse impact on biological761

resources762

6. Speaker 1: [00:10:52] next we looked at water quality so we took a look at the pre and post project763

conditions and then we evaluated potential impacts to water bodies surface water Wetlands this project764

was designed to meet the regional water [00:11:07] quality control board’s standards and requirements765

so by adhering to those standards are designed does not have any adverse impacts on water quality766

next we looked at the paleontology [00:11:22] of the area so we identified the geological units that767

may be impacted so there’s a Bay Point formation that will impact through at least probably half of768

the project [00:11:37] from the midpoint North and then in the very deepest parts we may also impact769

the Santiago formation which is which underlies the Bay Point formation so in our very deepest770

excavations we may encounter Sure, those formations. [00:11:52] So what we found is will need to771

have a paleontological monitor on site when we’re Excavating in those areas. So those folks will772

be reviewing the excavation looking to see if there are any artifacts that are uncovered. If there are773

then they will [00:12:07] Salvage clean catalog and donate those artifacts. And then at the end of774

the project, they’ll do a paleontological report summarizing their findings. Next project benefits.775

[00:12:23] So we wanted to see the benefits that we would have if we address and reduce the flooding776

so we’ll have benefits to the vehicles that are traveling the 101 cyclists along the 101 pedestrians along777

the 101 and then of course [00:12:38] the businesses and residents along the 101. It will benefit all778

those user groups by adding new best management practices and stormwater amenities were Reduce779

our pollutant load over what we’re doing now [00:12:53] by having more biofiltration dispersion and780

Landscaping to filter out some of those pollutants that right now are just going right into the storm781

drain system. So then what’s our path forward? So we’ve completed our [00:13:08] concept design.782

We’ve got sequa technical studies complete. I just mentioned those we’re here tonight to gather public783

input after this. Our next steps would be to obtain our Coastal development permit. And then the most784

[00:13:23] likely path forward is that we would construct these drainage improvements as part of a785

subsequent phase of the locating streetscape project potentially a phase 2 project if that were the Case786

and city council approved the funding and we got our permits in line. [00:13:38] We could be begin787

construction of phase 2 with these improvements as early as summer 2021788

7. Speaker 1: So that is my final slide. We will go through any questions that [00:13:53] anyone has I’ve789

got the concept plan back up here. One thing I didn’t mention my last slide that I wanted to mention790

here is these yellow dots that you see along the alignment are new or improved inlets and there are791

77 along the corridor. So it is [00:14:08] a comprehensive effort to address all the areas that currently792

have flooding and ponding. So with that I will see if Andrew can help us out with the first question.793

8. Speaker 2: [00:14:24] Yes. So it is series of questions from one gentleman. Looks like John the first794

one all you want me to read the series. It’s what do you mean there will be no changes to the pipe out795

Falls. You’re attaching new Upstream pipes. So the flow [00:14:39] will change will not let’s go to796

the first question797

9. Speaker 1: is so What I mean is we’re not doing any construction at the out Falls. So we are connecting798

our big pipe to this Junction structure here. And [00:14:54] then the existing pipes that are there now799

are going to be the same after this project is completed. So there may be an overall increase in the800

volume that comes through those pipes, [00:15:09] but we’re not making any changes. We’re not801

Excavating or doing any kind of construction. And at those all out Falls either at Ponto Beach or like802

you do some good.803
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10. Speaker 2: Thank you. And then the next one is how many pipes [00:15:24] will in float to the junction804

box and where their diameters805

11. Speaker 1: so it’s just the one pipeline. It’s 66 inches right before that Junction structure and then it806

splits into three different pipes which again you can see kind of in this little [00:15:39] graphic down807

here. And the next question was does the junction box have additional inlets that will not be occupied808

by this project.809

12. Speaker 1: No, there are no additional Inlet. [00:15:54] So again, we’ve got 77 inlets through this810

entire one and a half mile stretch that all dumped into that 36 or 48 or 60 or 66 inch pipe and then811

those all come together and then they enter [00:16:09] that junction box and then exit in three different812

locations.813

13. Speaker 2: Okay, and the next one the same gentleman. What is the expected contaminant load in the814

storm water? Um, I’m815

14. Speaker 1: not [00:16:24] sure I mean, I can’t quantify that but the Improvement that you’ll see here816

is that currently with the there are two existing storm drains out there. There’s an 18 inch storm817

drain and a 24-inch storm drain [00:16:39] that are currently draining the 101 and they don’t have818

any stormwater best management practices. So we have a requirement by the regional board when we819

have a project like this. That we need to include stormwater [00:16:54] best management practices.820

So the benefit of this project is we will have dispersion areas and Landscape areas and biofiltration821

areas that will filter out some of those pollutants after the project there right now are just going into822

the pipe [00:17:09] and being Outlet.823

15. Speaker 2: Thank you. And then the next question is how much the storm water will leach into the824

ground around the pipe.825

16. Speaker 1: And so this will be a brand-new system. So we don’t expect [00:17:24] there to be any826

pipe failures, you know, we’ll have to manage it manage and monitor our inspection carefully and827

closely but this is a deep excavation. So we are going to take great care to not have to go back out828

there and address any kind [00:17:39] of failures or leaks or anything like that but brand-new system.829

We don’t anticipate there will be leaking at the pipe.830

17. Speaker 2: thank you and then new gentlemen Paul black colleges are pronouncing that correctly831

[00:17:54] but what about drainage from Vulcan where would folk and rain832

18. Speaker 1: so Logan is a separate tributary area I know we have other projects in development that833

are looking at the Leucadia area as a whole [00:18:09] so I don’t have any information on that project834

tonight we’re here to address and answer questions that are specific to the 101835

19. Speaker 2: drainage thank you and then it’s diet and soon as I glue and then what are the ramifications836

of this proposed system on the flooding [00:18:24] and ponding on Bowden Avenue837

20. Speaker 1: So this is a project to address the flooding on the 101. So it will not have an appreciable838

impact on839

21. Speaker 2: Vulcan. And then [00:18:39] another question from John from the original questions840

having you just put in a new junction841

22. Speaker 1: box. We have not so there is a product that’s out in construction. Now that’s [00:18:54]842

located a streetscape phase 1 and that’s putting in a new storm drain from Basel strength South to a843
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street. So we put in a new larger storm drain system at the south end of leukemia, but this would be a844

new [00:19:09] there is known other new Junction structure in this845

23. Speaker 2: area. And we have a question from jar which may need some clarification but it is asking846

what do you mean here now? I’m sure [00:19:24] what that was rough.847

24. Speaker 1: I have to come back to that one. Okay.848

25. Speaker 2: Next one is from Tim. One of the proximate dates for full completion. I’m aware you849

mentioned summer 2021 for phase two [00:19:39] but just general approximate dates for completion.850

26. Speaker 1: So we don’t know that yet because we still need our city council to prioritize projects851

for the next fiscal year and [00:19:54] the fiscal year beyond that so they will set the priorities and852

they will tell us what the with the limits of the project will be and how much of the how big the next853

streetscape phase 2 will be. So how long [00:20:09] it takes to construct that will depend on how big854

a project we’re going to do with our next phase.855

27. Speaker 2: John it looks like I have a question about the junction box out the main pipe what does856

a clarification from a previous [00:20:25] how haven’t you put in a new main pipe has her put it in a857

new main Paisa looks like put in recently to858

28. Speaker 1: so I think that goes back to my last question so [00:20:40] we have a Construction contract859

that’s out there now that’s putting in new pipes from Basel South to a street that work has an actually860

begun yet or perhaps what what they’re referring to is when the hotel project came in that’s [00:20:55]861

right at the North End of the 101 by La coste that project did some To work, but that was not a city862

project that was drainage work to accommodate the hotel site.863

29. Speaker 2: And then we have a question from Tim again looks like in the meantime [00:21:10] what864

are their current plans to address kind of current flooding conditions while we process any projects.865

30. Speaker 1: So we’ll rely on the diligent work and help from our Public Works [00:21:25] team to help866

us manage the flooding that happens out there currently, but there won’t be any change to the status867

quo until we’re able to go out there and put in some new drainage868

31. Speaker 2: infrastructure. [00:21:40] And then dark Dickinson again, he asked what is the timing to869

do this project and870

32. Speaker 1: cost? So again, we’re not quite sure on the timing yet. We need to wait for city council871

to prioritize [00:21:55] the next next year’s capital projects and then they will tell us how much of872

the next Improvement of streetscape we will lumped together with this drainage project. So that cost873

[00:22:10] is unknown at874

33. Speaker 2: this time. And then question from John where are the worst analysis studies that support875

this project?876

34. Speaker 1: So the city of Encinitas has them their public records. So if you’re interested in obtaining877

[00:22:25] a copy, you can send us your email address and we can get you those studies.878

35. Speaker 2: Perfect. And then question from DARS shares. I came in late two tennysons, une changes879

[00:22:40] were just the dispersion errors are where you can just touch on those again. We’re those880

dispersion there is going to be located.881
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36. Speaker 1: So they’re located throughout the project. We have dispersion areas, which are basically882

planted [00:22:55] areas where the storm water can flow through the planted areas and then back out883

into the gutter there throughout the entire project length. So there’s many of884

37. Speaker 2: them Question from Paul the volume between [00:23:10] at 24 inches and 66 inches is an885

Airy difference of seven point five six times since it’s a square of radius 2. How long will it take to886

drain a full 66 inch probably887

38. Speaker 1: [00:23:26] um, does anyone on our design team have that information? I don’t have that at888

the at my fingertips I don’t see [00:23:41] any volunteers that maybe something will have to get back889

to the person on with more information.890

39. Speaker 2: Question from Tim [00:23:56] will water come from the east side of the railroad tracks.891

To the East side. This says a big big problem in the past due tied flux valve across from our CP is to892

stay close, but Public Works. [00:24:12] Open the and the locator roadside Park and Alleyway behind893

the Acadia Plaza can flood894

40. Speaker 1: so I know there’s a sluice gate that can bring water across from the Vulcan side to the 101895

side [00:24:28] that is being addressed in the project. That is the phase one of Leucadia streetscapes.896

So the new storm drain that we’re putting in between basil and a street should alleviate. Need for that897

sluice gate [00:24:43] that brings drainage across and then we’re adding several new inlets at Leucadia898

roadside Park so that we make sure that the existing Inlet. There is an overwhelmed and we can drain899

that [00:24:58] water into that new 60 inch pipe. So that’s not ponding there and then impacting the900

neighboring businesses and Residences.901

41. Speaker 2: Then it looks like we have a question from Dar. What is the current average annual902

volume? We are [00:25:13] containing or redirected.903

42. Speaker 1: I don’t believe we measure that. So again, we rely on our fantastic puppy Public Works904

team to go out there at all hours of the night 24/7 [00:25:28] when there’s big rain event, and they do905

their best to alleviate the front flooding where they can suck up that water bring it to Sanitary sewer906

system or bring the water elsewhere, but we don’t [00:25:43] calculate that and it would depend on907

the size of the rain event. So every rain event brings a different amount of runoff down to the 101908

43. Speaker 2: and question from John what Junction structure will be used to do them on to do the909

metering.910

44. Speaker 1: [00:26:00] And so again, it’s this one that you see on the picture here. So it’s not mechan-911

ically metered but it’s physically metered meeting. The water will come in from the 60 inch pipe and912

it will fill up that box and then [00:26:15] it will Outlet through those pipes and if there’s if the out913

letting pipes Take a particular amount of time to dispel the water. Then that’s the amount of time that914

the water [00:26:30] is going to sit in that 60 inch pipe Upstream. But again, the intent here is that we915

pull the water off the surface and we store it in that 60 inch pipe so that it’s not impacting the people916

up on the917

45. Speaker 2: ground. [00:26:45] Then question from dark in you review what is happening for water918

and Morgan and they also was just clarifying the here know was used in your answer to the first919

question. So the question is, can you review what has happened / water and more gate920

46. Speaker 1: [00:27:01] so or gate you can see there’s a couple new inlets over here. So this project is921

intended to be constructed along side a next phase of Leucadia streetscape. And when the streetscape922

February 17, 2021 138 J. J. Helly / hellyj@ucsd.edu



Leucadia Stormwater
WORKING DRAFT Stormwater

project comes through [00:27:16] it’s going to change some of the grades along the road. So when923

that happens there will be too low spots spots near more gate and we’ll have two new inlets that will924

take that water and bring it into the 16 inch pipe so that it’s925

47. Speaker 2: Underground. [00:27:33] And then fought from Tim, so people keep asking about water926

from Vulcan Avenue. This is because water can come from that side if the valve at our CP is open it927

floods alley if Oakland.928

48. Speaker 1: [00:27:50] Right. So I talked about that a little bit. We have a project that’s further to the929

South that is addressing that project or that problem and will eliminate the need for the sluice gate and930

to bring the water across so our project that’s going to [00:28:05] be south of here. We’ll address that931

49. Speaker 2: concern. and then add our ass how will traffic be affected do Autos use one lane or question932

mark933

50. Speaker 1: So this project is meant to be constructed with [00:28:20] a subsequent phase of Leucadia934

streetscape are Leucadia streetscape project will bring will modify the configuration of the 101 from935

two lanes in each direction to one lane in each Direction [00:28:35] while that project is being con-936

structed they will also So install the storm drains, so there will be K Rail and Lane shifts and things937

like that to accommodate the construction of not just this deep storm drain pipe, but also [00:28:50]938

the new infrastructure associated associated with Leucadia streetscape. So that’s the wider sidewalks939

and the buffered bike lane and things like940

51. Speaker 2: that. Then question from Paul. Well that’s free on vacuum trucks to deal with flooding941

other parts of Encinitas942

52. Speaker 1: [00:29:07] certainly. So whatever Vector trucks are currently addressing 101 where we943

have a high volume of vehicles and potential to have unsafe conditions on the road. If there’s big pud-944

dles those [00:29:22] certainly could be found elsewhere since this project will address and alleviate945

the flooding under most storm events946

53. Speaker 2: and then we got a follow-up question from dark how long will it take [00:29:37] to do this947

54. Speaker 1: project unclear so again this will be looped into the next phase of a streetscape project948

and we’re not sure yet we haven’t received direction from Council yet on how big the next streetscape949

phase will [00:29:52] be so we’re not sure how long950

55. Speaker 2: and then question from Brenda do the inlets east of 101 provide stormwater relief to volcán951

56. Speaker 1: know the Vulcan is a different tributary area [00:30:07] so the water that that lands on the952

one One comes from the west side of the 101 because the railroad tracks are higher than the 101 for953

the most part so they act as kind of a barrier and they keep the Vulcan water [00:30:22] on the Vulcan954

side.955

57. Speaker 2: Then derided a follow-up. I believe it’s to the very first question that were asked it was956

about the existing pipe out Falls. [00:30:38] We can just touch on that real fast. And then are you957

attaching new Upstream pipes? So the flow will change or not. I believe it’s those questions.958

58. Speaker 1: So the total volume of water that will be moved through [00:30:53] those pipes will be959

increased. So they will be flowing basically for a longer period of time to outlet a larger volume960

of water, but we’re not increasing the diameter of [00:31:08] those pipes and we aren’t doing any961

construction by those pipes. So if right now there’s just an 18 inch and a 24-inch that are connected962
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into this system will have a 60 inch pipe so [00:31:23] there will be a larger total of Volume that will963

take a lot longer time to964

59. Speaker 2: outlet. Question from John what interactions have you had with the city of Carlsbad about965

discharged increases [00:31:38] too bad accuse lookin?966

60. Speaker 1: I don’t know Ed, you know of our interactions with Carlsbad on this967

61. Speaker 2: project? [00:31:54] We’ve only basically started with that. We’ve talked to their city968

engineer, but we’re going to engage Carlsbad a lot more. [00:32:13] Next question. We’re from dark.969

Why is there not a calculation of the average annual water that we’re trying to contain a read to that970

redirect971

62. Speaker 1: there is so that’s that’s contained in the the [00:32:28] hydrology that we do so that was the972

slide. Let me get back here. That’s the slide. So we do so we calculate the volume of water that we973

expect. Excuse me, expect to [00:32:44] fall in the area to the west of the 101 and dream towards the974

101. So we do have a volume that we’ve calculated that we need to drain off of the 101. I don’t have975

it at my fingertips, but it’s included [00:32:59] in the studies that we’ve done of the for the project.976

63. Speaker 2: And then question from John Howell said invitation of the 60 inch pipe be handled.977

64. Speaker 1: [00:33:14] one second I need water so one of the water quality studies we did looked at978

sedimentation and whether we expect to see an increase [00:33:30] and our calculations because of the979

fact that right now there are no best management practices on our existing pipe system and right now980

we have a lot more paved area in [00:33:45] the future condition once we have streetscape will have981

less paved Area more landscape areas more dispersion areas and more best management practices are982

study calculated what we think the impacts will be [00:34:00] and it was a de minimis finding so a983

negligible increase that would not impact the water quality of the984

65. Speaker 2: area. Follow question from Diana or their design opportunities [00:34:15] to Future the985

system to allow for future connection for drainage Solutions long Vulcan Avenue.986

66. Speaker 1: So Vulcan Avenue is a separate tributary area. As I mentioned before the city has other987

[00:34:30] projects that are in the hopper that are looking at drainage and other areas including Vulcan,988

but that’s a separate project and that will have a separate Community input meeting when that one989

comes forward990

67. Speaker 2: [00:34:45] and then question from Paul after implementation how often will one-on-one991

flood992

68. Speaker 1: so that depends on how big the rain events are that come this system [00:35:00] by itself993

is intended to address a storm event that occurs once every 25 years when we went future drainage994

projects come along the overall area, [00:35:15] maybe maybe outfitted for larger storm events, but995

this In particular will address up to a store event. We’d see so large that we’d see it only once every996

25997

69. Speaker 2: years. [00:35:31] Question from Tim if traffic is impacted where we’re delivering trucks998

park alleys where people live or are already infected by deliveries when we often get stuck in our own999

driveways.1000

70. Speaker 1: [00:35:46] Yeah, so this project will be constructed as part of streetscape. So the streetscape1001

project will be adding new reverse angle parking and parallel parking along the corridor [00:36:02]1002
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and then during construction. We will require the contractor to make sure that there is continuous1003

access to all the residents and businesses. That would be impacted by the1004

71. Speaker 2: project. And then a question from Dar [00:36:17] if you know, it could start in summer1005

2021 Deva estimate approximately of the total time to complete this part of the streetscape their world1006

timeline just for the skin.1007

72. Speaker 1: So this scope [00:36:32] is meant to be constructed along with other streetscape projects.1008

We wouldn’t want to impact the 101 and all the vehicles along the 101 and the neighbors twice. So1009

this will more likely than not [00:36:47] be mixed into another location streetscape phase and we just1010

don’t know the size of that next phase and how long it would take to construct I would guess it would1011

be at least a year a year and a half maybe two years. The next phase and again, we [00:37:02] need1012

to wait for city council to make their priorities known and to fund the projects that they believe will1013

bring the most benefit to the community. So it’s construction is not funded yet. We’ll wait to see if he1014

gets funded for next year.1015

73. Speaker 2: And [00:37:17] question from John the build-up of sediment and the pipes how we cleaned1016

it1017

74. Speaker 1: out. So along with all these 70 inlets we have probably over a hundred Junction structures.1018

[00:37:32] So any time there’s a new pipe joining that main line we have manhole so that we are able1019

to have our Public Works team go in there and do whatever kind of Maintenance or sediment removal1020

or trash removal might be required in the pipe system.1021

75. Speaker 2: [00:37:47] From mannion people looks like some people got stuck on the other soon.1022

Another Zoom link is the amount of water going into desk Lagoon expected to change.1023

76. Speaker 1: So there [00:38:03] may be1024

77. Speaker 2: I’m sure1025

78. Speaker 1: Jo Ann or Bob. Is that something that you guys can answer?1026

79. Speaker 2: Yeah, hi, this is Joanne [00:38:18] Tyler with Michael Baker.1027

80. Speaker 2: Aye the volume of water going into the bat Iquitos. The zoo Lagoon is likely1028

81. Speaker 1: not changing because of Overland flow that occurs to go there.1029

82. Speaker 1: Now [00:38:33] what’s being directed via the pipe volume obviously is increasing but1030

again, like you mentioned Joe is being metered at the junction box. And then the next question1031

[00:38:48] is from dark. I travel 101 almost daily after big rains last year. Where is the prime reason?1032

This project is being proposed. Can you get three primary reasons?1033

83. Speaker 1: three primary reasons [00:39:03] so we want to make the roadway safer for our vehicular1034

Travelers and we want to make the area safer for our cyclists and for our pedestrians, but the reason1035

why we’re tackling it now [00:39:18] is the city council has prioritized Leucadia streetscape in general1036

and is moving forward with the first phase now, And it wouldn’t make sense to do the next phase1037

[00:39:33] of Leucadia streetscape without building this underground infrastructure. We wouldn’t1038

want to build a beautiful new roadway and then come in and dig it up. So the timing of it is that it1039

should be incorporated into the next phase [00:39:48] of streetscape so that we keep our future 1011040

streetscape looking1041
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84. Speaker 2: beautiful. And it looks like Dora kind of similar is the streetscape two main reason. I think1042

you’re gross that John 25-year [00:40:03] storm means a 251043

85. Speaker 1: I do so a simple way to say it is, you know, the average is once every 25 years, but yes,1044

that [00:40:18] is another way to convey that same message so it could happen four times in a year.1045

It’s just not expected to1046

86. Speaker 2: And then follow it looks like a question for Joan did that person [00:40:33] say that the1047

volume best or more delivered baddest you in each storm event will not increase. So1048

87. Speaker 1: I was just going to preface this by saying that the topography [00:40:48] here slopes to the1049

north. So although we’re pulling the water underground. All that water is heading north towards bad1050

Iquitos Lagoon and Ponto Beach now. So Joanna let you kind of follow up with1051

88. Speaker 2: whatever you may [00:41:04] right yeah what I was saying is is that it’s not necessarily1052

increasing a large amount because we’re putting it into a pipe a certain amount of the Overland flow1053

does travel that way VIA over them flow right [00:41:19] now currently and then another question1054

yeah for mannion sounds like people are stuck in the net another Zoom meeting but cannot find the1055

new meeting [00:41:34] can you please relink that’s been posted online is that correct chill or do we1056

have someone1057

89. Speaker 1: else Yes, so we we updated the link in online so that hopefully will allow people to come1058

[00:41:49] on over. I see a significant increase in the number of people that are over here1059

90. Speaker 2: now. What will happen to the water that is currently pumped onto the beach at Deacons?1060

91. Speaker 1: [00:42:04] So that typically happens from Leucadia roadside Park. So the intent is to1061

capture that water and instead of having to pump it there. It would enter into the storm drain system1062

[00:42:19] and under most rain events. It would go North toward and then to the West toward Punto.1063

92. Speaker 2: Thank you. And also looks like lolling Dougherty art director all supposed to the link for1064

that symlink [00:42:34] anyone needs to deliver that to anyone. Okay. Is isn’t that more water for bad1065

Iquitos? I think was a follow-up question for from John.1066

93. Speaker 1: [00:42:51] Sure, I suppose the the small amount of water that we pump now from located1067

roadside Park. That would be a new addition to a taquitos. But if we didn’t pump it eventually could1068

[00:43:06] make it into the storm drain system that would make it into the storm drain system and1069

go to bed Iquitos Lagoon. So it’s just in the very large storm events where our existing system is1070

overwhelmed that we divert some of it. Um, but [00:43:21] under normal rain events or smaller rain1071

events, they go into the pipes and head that way currently that’s what the design is currently.1072

94. Speaker 2: Perhaps I think a Fallout that same question isn’t more water for baddest use and he also1073

has [00:43:36] how1074

95. Speaker 1: small. How small and with respect to what1075

96. Speaker 2: to isn’t more water sounds like it’s a more water going for better cues, but how small?1076

Yeah, I don’t understand that. It really clarify job. [00:43:53] How far from the next one? How John1077

said the matawa really said was a small amount going to bed accuse.1078

97. Speaker 1: Yeah. So again, we don’t [00:44:09] calculate the volume of flow that were pumping into1079

beacons that I see Bob has turned on his camera. I don’t know if he wanted to tackle that one.1080
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98. Speaker 2: Sure. Thanks Jill. [00:44:24] This is Bob Stark from Michael Baker International. I think a1081

key message. To get across here is we are always focused on the first flush when it comes to pollutants.1082

None of the first flush will enter the Lagoon. So nothing [00:44:39] that is being constructed as part1083

of this project and the stormwater capture that first flush. We’re all the contaminants and the car oils1084

that are on the streets and bags of dog poop or whatever might be their none [00:44:54] of that enters1085

the Lagoon. So this captures all of that so anything Thing when the junction box that you see on your1086

screen when there is such a huge storm event is 25 year storm event and Beyond when water only1087

then begins to come into [00:45:09] bad Iquitos Lagoon, we study that amount of flow. There’s a1088

dissipator structure there. So you don’t have water quality impacts because that water coming out has1089

already been treated that first flush. So it’s clean water coming in. So the amount of water [00:45:24]1090

doesn’t necessarily impact. You know, what what our study design was here because that’s all coming1091

out of flow that is not creating a erosion it is not impacting the biological construct of the Lagoon in1092

[00:45:39] this area with regard to eelgrass cord grass and some of the other some of the endangered1093

species that rely on this habitat so yes there is an increase in flow during very intense storm events that1094

will come out of the [00:45:54] existing pipe again no changes to that outfall pipe but it is clean water1095

that is coming out in a volume that is not going to affect any of the biology habitat water quality or1096

otherwise in this area [00:46:10] Okay and then next question has the water been a danger for Autos1097

Etc now that we have bumps and 35 miles per hour is is more of the real problem as has a screen1098

scrape a requirement [00:46:25] to the city where the city dog Payne Revenue From new hotel and1099

additional one to come.1100

99. Speaker 1: So certainly ponded water on the roadway is can present a safety hazard if [00:46:40]1101

people aren’t going slowly if they’re not navigating it responsibly then yes, it certainly can be a safety1102

hazard. I’m not I don’t know of any connection [00:46:55] between revenue from the hotel in this1103

project. This project is one of many capital projects. Is reviewed by city council and and will be1104

prioritized [00:47:10] for funding along with the rest of the suite of projects. We have coming up in1105

February likely and then voted on.1106

100. Speaker 2: Yo. Let me add on that to the best of at least to the best of the [00:47:25] staffs knowledge.1107

There is no requirement for this project for the city to to obtain revenue for the new hotel and one of1108

the other major [00:47:40] issues for the flooding is property damage and we have many photographs1109

in the file of house and property flooding which we haven’t focused on this evening, but [00:47:55]1110

if you know on a side note if anyone wants to see the house and property damage from flooding in1111

Okay, Tia, we have those photos as well. So it’s not all it’s not just automobile flooding. It’s also1112

property and [00:48:10] house flooding. Good. And that’s question was the amount of water. You1113

said was a small amount. This is the follow-up one. Have you done a hydraulic analysis for the1114

project? [00:48:25] Where will the water go? And where does the contaminated water including the1115

first flush go?1116

101. Speaker 1: Yeah, so it sounds like this may be a question from somebody who missed the beginning1117

of the presentation. So my apologies. Yes, we’ve done a hydrology [00:48:40] study so that we can1118

understand the amount of water that is collecting here. First flush water will be directed all water goes1119

north first flush water will be directed to the West towards Ponto. So it won’t go to [00:48:55] that1120

Iquitos1121

102. Speaker 2: Lagoon. Question from mannion. How is the water treated and where?1122

103. Speaker 1: So the water is treated through stormwater bmps. So we have things like bio retention1123

basins dispersion [00:49:10] areas. I’m drawing a blank and Landscaping. So we’ll have much more1124

Landscaping along the corridor with the next Leucadia streetscape project reducing the pavement1125
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[00:49:25] without their so instead of having two lanes in each direction will have one lane in each1126

Direction plus buffered bike Lanes more Landscaping on the edges in the media. Ian’s so through1127

those bmps which are spread throughout the project [00:49:40] limits. That’s where we’ll see some1128

reduction in pollutant loads.1129

104. Speaker 2: Okay. Next question from John. What is a very intense storm event,1130

105. Speaker 1: very intense one. So last year, I think we had something [00:49:55] along the lines of a1131

seven hundred year storm. So a storm that we don’t expect to see but once every seven hundred years1132

or as the other person said, 1 in 700 chance of happening in a given year. So we designed [00:50:10]1133

to particular criteria. This one is a 25-year storm event design but with global warming and changes1134

in the atmosphere. It’s tough to predict when big storms will come or how many big storms will get1135

[00:50:25] in a given1136

106. Speaker 2: year. Okay. I have a question from Darwell be the impact to digging the depth and also to1137

the1138

107. Speaker 1: bump. No impact to the bluff. So the all the digging will occur [00:50:40] within the 1011139

Corridor or those adjacent side streets that tied directly to the 101. We have some geologic forma-1140

tions that we expect to encounter in the project, but we’ll have [00:50:55] appropriate paleontological1141

monitoring to watch the excavation and to alert us if any resources are found in Handle them1142

108. Speaker 2: appropriately. For question from John. [00:51:10] Are you are you drawn a distinction1143

between Ponto out Falls and that Iquitos Laguna Falls? (see Item 43)1144

109. Speaker 1: We are I don’t know Bob if you want to talk a little bit more about that. [00:51:26] Let’s1145

see if I can find a slide and thinking of what the junction structure1146

110. Speaker 2: now that would actually defer to Joanne for the different out Falls and how they work.1147

111. Speaker 1: [00:51:41] Yeah, hi.1148

112. Speaker 2: Sorry. I was trying to make sure I’m muted what happens on I can yeah, I can see on gel1149

side there. If you look on the West Side you can see well we see the west side a little bit. Yeah where1150

the out balls come out there. [00:51:56] There’s a series of1151

113. Speaker 1: detention basins there1152

114. Speaker 2: adjacent to the Ponto Beach parking lot.1153

115. Speaker 1: And that is the distinction that is where the1154

116. Speaker 2: first flush flows wall outlet and then you can see the highwomen. Air flows [00:52:11]1155

Will Outlet to the east into the Mage Fair portion of the bat Iquitos again. Okay, Dara’s question. Was1156

there any consideration to keep in Wikipedia funky and discussions regarding [00:52:26] this project1157

and Street skate? I can you repeat that Andrew sure. Was there any consideration to keeping Leucadia1158

funky in discussions regarding this project and streetscape?1159

117. Speaker 1: [00:52:41] So this project is just a storm drain its underground. The only thing that you’ll1160

see at the ground level will be drainage inlets there. We didn’t see much opportunity for funkiness1161

in the stormwater design, but [00:52:56] throughout the located streetscape design. Yes, we did. get1162

areas to incorporate art and to incorporate some of the more fun elements into this roadway design1163

February 17, 2021 144 J. J. Helly / hellyj@ucsd.edu



Leucadia Stormwater
WORKING DRAFT Stormwater

118. Speaker 2: [00:53:14] I don’t see any other questions that I don’t know if you want to hang on for just1164

a minute a few minutes just to see if you want additional pops on the Zune sure1165

119. Speaker 1: [00:53:31] and again I want to express my apologies to anybody who was at the wrong1166

place or or we misdirected to the wrong Zoom Link at the beginning this is zoom is being recorded so1167

you will be able to watch the full presentation but we’re happy [00:53:46] to take any questions now1168

from anybody who missed some of the some of the project background that we went through earlier1169

120. Speaker 2: We did have a question about how do we get a copy of reports? And also maybe just1170

written Ali [00:54:01] had a how do we get in touch with people as well? If they’re doing a follow-up1171

questions?1172

121. Speaker 1: Yeah. So we have a streetscape email address and they are very helpful in helping us get1173

the questions [00:54:16] to the right people. I am going to stop sharing and see if I can pull up that1174

email. Dress bear with me here. It will it is definitely [00:54:31] on the website as well. So like I said,1175

just give me a couple seconds1176

122. Speaker 2: to1177

123. Speaker 1: yes. It’s just streetscape stre ETS see a PE at [00:54:46] Encinitas CA dot-gov. So any kind1178

of request for a copy of this presentation, which is also going to be available online or That specific1179

reports [00:55:01] the technical studies. They can go to that web address and then we’ll get you the1180

information that you’re looking1181

124. Speaker 2: for. And then question will when will this be submitted to the coastal Commission?1182

[00:55:17] Um1183

125. Speaker 1: Scott, are you available to address that1184

126. Speaker 2: one? It is that we’ve had meetings. Can you hear me? Okay. Yep. Okay. Yeah, my1185

understand we’ve had [00:55:32] meetings with Coastal commission staff and my understanding is1186

that they are in the process of reviewing the studies. We originally anticipated that they were going1187

to process the coastal development permit for the project, [00:55:48] but they requested the city to1188

so that’s why we’re in this process right now. And then [00:56:03] okay, we got that and then Paul1189

question where online I think can they find these reports?1190

127. Speaker 1: She didn’t [00:56:18] open it Lillian. Do you know off the top of your head? Oh, here it1191

is. Sorry your website to go to is Encinitas. CA dot-gov forward slash1192

128. Speaker 2: streetscape.1193

129. Speaker 1: [00:56:35] So again, that’s Encinitas CA dot-gov forward slash1194

130. Speaker 2: streetscape one word. And then Fallout from John [00:56:50] was I think it was clarifi-1195

cation to Scott. Have you already submitted to the coastal commission? Is that the answer? I think1196

the yeah. Yeah, it was it was submitted. And the reason why we submitted it to them was to get their1197

input on whether [00:57:05] they would process the coast development or the city would and they1198

determined that the city would would process it. So I believe we’ve already Routed to them for review1199

and consideration to the coast of almond permanence. [00:57:29] Then no more questions right now.1200

Gel. We can keep waiting a few minutes.1201

131. Speaker 1: I will give everyone a couple more1202

February 17, 2021 145 J. J. Helly / hellyj@ucsd.edu



Leucadia Stormwater
WORKING DRAFT Stormwater

132. Speaker 2: minutes. [00:58:04] I think Paul just coasted. He said that each the link for streetscape1203

doesn’t work. But if you gave an email address, correct, I1204

133. Speaker 1: can’t both let me out. Let me type it in and see if it works for [00:58:19] me.1205

134. Speaker 2: It should be Encinitas CA1206

135. Speaker 1: correct? Yeah, and it is ye dot gov and then1207

136. Speaker 2: he doesn’t have the correct spelling.1208

137. Speaker 1: Yep [00:58:34] Encinitas CA dot-gov front slash1209

138. Speaker 2: streetscape.1210

139. Speaker 1: [00:59:08] Anything else coming in Andrew?1211

140. Speaker 2: Not the moment.1212

141. Speaker 1: I’ll give it one more minute to1213

142. Speaker 2: 7/10.1214

143. Speaker 1: [00:59:48] All right. Well, I wanted to thank everybody for attending This Is umm, I know1215

it’s not the face-to-face interaction. We would have liked to have had but we appreciate your feedback1216

and your input and if you have any follow-up questions [01:00:03] again that streetscape at Encinitas1217

CA dot-gov is the best place to send your Quest for information or follow-up questions. Thank you1218

guys all for participating with us tonight. Have a good1219

144. Speaker 2: night.1220

Appendix D City of Encinitas Emails1221
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CEQA Notice of Determination for Big Water Project

Scott Vurbeff <SVurbeff@encinitasca.gov>
Thu 11/5/2020 12:00 PM
To:  Andrew Maynard <AMaynard@encinitasca.gov>
Cc:  Roy Sapau <RSapau@encinitasca.gov>; Anna Colamussi <acolamussi@encinitasca.gov>; Christine Ruess
<cruess@encinitasca.gov>

Andrew,
 
Since I’ll be on vacation, could you mail the CEQA NOD and the Fish & Wildlife check to the
County Clerk for the Big Water project?  It should be mailed as soon as possible after the SUB C is
approved.  It needs to be received by the County within 5 days of project approval in order for the
30-day statute of limitations to commence for any CEQA lawsuit.  Otherwise it will be 180 days. 
The County’s website indicates their mail processing time is two days.
 
I’m processing the check request with Christine today. 
 
Thx, Scott
 
Scott Vurbeff | Environmental Project Manager | Encinitas Development Services Dept.
505 S. Vulcan Ave. | Encinitas, CA  92024 | ph. 760-633-2692
svurbeff@encinitasca.gov
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Leucadia Drainage Final Docs

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 1:43 PM
To:  Roy Sapau <RSapau@encinitasca.gov>; Anna Colamussi <acolamussi@encinitasca.gov>

3 attachments (320 KB)
Outside Posting.pdf; Fedex Receipt.pdf; Signed NOE.pdf;

Attached is the signed NOE, fedex Receipt (send out) and outside posting I did.  Deana should be
posting the decision later online.
 
We should be all set now.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
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Leucadia Streetscape Drainage

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 1:09 PM
To:  Deana Gay <dgay@encinitasca.gov>
Cc:  Kathy Noel <KNoel@encinitasca.gov>; Roy Sapau <RSapau@encinitasca.gov>; Anna Colamussi
<acolamussi@encinitasca.gov>

Hi Deana,
 
Here is the link to post three items for the Leucadia Streetscape Drainage project today:
 
T:\Andrew M\Discretionary Projects\Active Discretionary Projects\SUBC-004158-2020 (Leucadia
Streetscape SUBC)\Posting
 
The three items should be:
 

EIR Addendum
SuBC -Plans
SUBC-004158-2020 Decision

 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
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RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake"
with you.

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Tue 11/10/2020 2:02 PM
To:  Jill Bankston <jbankston@encinitasca.gov>

1 attachments (1 MB)
Planning Application Packet- SUBC_Streetscape Big Water.pdf;

Thanks Jill.  I saw just a couple of items highlighted in red.  If you could address those that would
be great.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Jill Bankston <jbankston@encinitasca.gov> 
Sent: Tuesday, November 10, 2020 1:24 PM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Here it is.  This is my first time filling one of these out – so take a look and let me know if I missing
anything.
 
Thanks,
Jill
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Monday, November 9, 2020 2:17 PM
To: Jill Bankston <jbankston@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Thank you.
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Can you fill out the sheets in the attached application and email that back?  I removed most of the
sheets and filled in some of the applicable information that I know.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Jill Bankston <jbankston@encinitasca.gov> 
Sent: Monday, November 9, 2020 11:13 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Okay – I put a new file “Streetscape Bid Water Plans” into OneDrive.
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Monday, November 9, 2020 10:26 AM
To: Jill Bankston <jbankston@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
I think that should work.  If you could pull them out of the larger set and combine the drainage
sheets as one set that would be great.
 
Thanks,
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Jill Bankston <jbankston@encinitasca.gov> 
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Sent: Monday, November 9, 2020 10:18 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
We don’t have a separate plan set for the drainage plans, however I will put just the storm drain
plan sheets into that folder if that works. 
Let me know if we need something stand alone.
 
Thanks,
Jill
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Friday, November 6, 2020 8:00 AM
To: Jill Bankston <jbankston@encinitasca.gov>
Subject: FW: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with
you.
 
As a follow it looks like the plans uploaded were the entire streetscape project.  Do you have plans
related to just the SUBC scope of work?
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Andrew Maynard 
Sent: Friday, November 6, 2020 6:50 AM
To: Jill Bankston <jbankston@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Hi Jill,
 
Thanks, I will take a look at what you uploaded.
 
If you don’t already have photos, then I don’t see the need to go through google street view to
obtain those.  If needed I can check out the street view.
 
Thanks,
 
Andrew Maynard, Associate Planner
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Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Jill Bankston <jbankston@encinitasca.gov> 
Sent: Thursday, November 5, 2020 12:30 PM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Hi Andrew,
 
I added a bunch of information into the folder.  I don’t have really have site photos, but can grab
some from Google Maps if needed.
We already have an approved EIR/DR/CDP for this project.  We’re hoping to streamline this
amendment. 
 
Thanks,
Jill
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Thursday, November 5, 2020 11:51 AM
To: Jill Bankston <jbankston@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Hi Jill,
 
I don’t know the full scope of work on this other than I believe you are adding a 60” pipeline in the
ROW on the 101.  Once I have a better understanding I can give you a list but here are few items:
 

Proposed Project Plans
Approved Streetscape Plans
Project Description
Any Technical Studies associated with scope of work
Any Environmental Documents
Site Photos

 
I likely will need the Planning application as well but want to see what exactly is being proposed
before I have you fill out the applicable sheets.
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Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Jill Bankston <jbankston@encinitasca.gov> 
Sent: Thursday, November 5, 2020 11:40 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 
Hi Andrew,
 
Please let me know what you’d like to see in the folder from CIP.
 
Thanks, 
Jill
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Thursday, November 5, 2020 11:23 AM
To: Jill Bankston <jbankston@encinitasca.gov>; Scott Vurbeff <SVurbeff@encinitasca.gov>; Roy
Sapau <RSapau@encinitasca.gov>; Anna Colamussi <acolamussi@encinitasca.gov>
Subject: Andrew Maynard shared the folder "Leucadia Drainage Streetscape Intake" with you.
 

Hi Jill,

Please upload all documents to the Leucadia Streetscape Drainage project on this
link.

Thanks,
Andrwe

 

This link only works for the direct recipients of this message.
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Microsoft respects your privacy. To learn more, please read our Privacy Statement.
Microsoft Corporation, One Microsoft Way, Redmond, WA 98052

Leucadia Drainage Streetscape Intake

Open
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RE: Big Water CPP and CDP

Jill Bankston </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=0AC7648BC01644E5A536694D2C500AF4-
JILL BANKST>
Mon 1/11/2021 2:45 PM
To:  Scott Vurbeff <SVurbeff@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
Cc:  Anna Colamussi <acolamussi@encinitasca.gov>

No changes to the El Portal pipeline which is south of Basil. 
 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Monday, January 11, 2021 11:55 AM
To: Jill Bankston <jbankston@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>
Subject: RE: Big Water CPP and CDP
 
Jill,
 
The project plans have not been revised since we’ve processed the previous SUB C application,
correct?
 
Scott
 
From: Jill Bankston <jbankston@encinitasca.gov> 
Sent: Monday, January 11, 2021 11:39 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>; Scott Vurbeff <SVurbeff@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>
Subject: RE: Big Water CPP and CDP
 
Thanks Andrew,
 
You can send the comments together on Friday.  I also just looked back at the plans I provided you
and pages 1 – 7 are the drainage plans that were already cover with the El Portal Sub C (Sheets 1
to 7).  The current SubC should only cover the drainage improvements from Basil St north.  My
apologies for sending along those other plans too.
 
Thanks,
Jill
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Monday, January 11, 2021 11:05 AM
To: Jill Bankston <jbankston@encinitasca.gov>; Scott Vurbeff <SVurbeff@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>
Subject: RE: Big Water CPP and CDP
 
Hi Jill,
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Yes, we can and definitely should since the trailer requires a CDP.
 
I have some departments with corrections needed on the plans.  Would you like those together or
as I get them?  I am hoping to have everyone’s comments by Friday.
 
Regards,
 

Andrew Maynard
Senior Planner
Development Services Department
505 South Vulcan Ave, Encinitas, CA 92024
760.633.2718  I amaynard@encinitasca.gov

 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Jill Bankston <jbankston@encinitasca.gov> 
Sent: Monday, January 11, 2021 11:02 AM
To: Scott Vurbeff <SVurbeff@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>
Subject: Big Water CPP and CDP
 
Hi Scott and Andrew,
 
For the Streetscape project, we will need to have a construction trailer on site – likely within the
NCTD ROW.
 
Can we add this to the drainage project that’s currently in process.
 
Thanks,
Jill
 

Jill Bankston, P.E.
Principal Engineer
Development Services Department
760-633-2839
jbankston@encinitasca.gov
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RE: Check Request for County Processing Fee for Streetscape Big Water CEQA
Notice

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 10:07 AM
To:  Kathy Noel <KNoel@encinitasca.gov>

I will get the details.  I am still waiting back from Scott on the notice to send.  My cell is 760-704-
7085.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Kathy Noel <KNoel@encinitasca.gov> 
Sent: Thursday, November 12, 2020 10:06 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
Ok, I will be away for a bit – taking the dog to the vet, but when I come back I will write the check.  Any
special instructions?  Reference #?  To County of SD?  $50?
Etc.??
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Thursday, November 12, 2020 10:04 AM
To: Kathy Noel <KNoel@encinitasca.gov>
Subject: RE: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
Me.  I am out but will come in to mail it.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
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In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Kathy Noel <KNoel@encinitasca.gov> 
Sent: Thursday, November 12, 2020 10:00 AM
To: Scott Vurbeff <SVurbeff@encinitasca.gov>; Shari Watson <swatson@encinitasca.gov>;
Christine Ruess <cruess@encinitasca.gov>
Cc: Andrew Maynard <AMaynard@encinitasca.gov>; Jill Bankston <jbankston@encinitasca.gov>;
Anna Colamussi <acolamussi@encinitasca.gov>
Subject: RE: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
I will write a check and get reimbursed.  Who do I give the check to?
 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Thursday, November 12, 2020 8:22 AM
To: Shari Watson <swatson@encinitasca.gov>; Christine Ruess <cruess@encinitasca.gov>
Cc: Andrew Maynard <AMaynard@encinitasca.gov>; Jill Bankston <jbankston@encinitasca.gov>;
Kathy Noel <KNoel@encinitasca.gov>; Anna Colamussi <acolamussi@encinitasca.gov>
Subject: RE: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
Hi Shari,
 
We were unexpectedly requested to file the check with the County today.  Is there any chance
Andrew Maynard could get the check today?
 
Thx, Scott
 
From: Shari Watson <swatson@encinitasca.gov> 
Sent: Thursday, November 5, 2020 1:31 PM
To: Christine Ruess <cruess@encinitasca.gov>; Jill Bankston <jbankston@encinitasca.gov>
Cc: Scott Vurbeff <SVurbeff@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
Hi,
 
I closed my batch because the deadline was today at 12 but I’ll enter it in a separate batch.  I’ve
copied Alyce as a FYI.
 
Shari
 
From: Christine Ruess <cruess@encinitasca.gov> 
Sent: Thursday, November 5, 2020 1:15 PM
To: Jill Bankston <jbankston@encinitasca.gov>; Shari Watson <swatson@encinitasca.gov>
Cc: Scott Vurbeff <SVurbeff@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
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Subject: FW: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
Hi Jill –
 
Please sign the check request form (level 10) found here…
 
T:\000 A Items for all Eng Division Access\Invoices - 2020\Invoices_Week ending 11.6.20\Jill
Check Request Form (CEQA) Streetscape Big Water.pdf
 
Please let Shari know when you have signed it.
 
 
Shari – the check should be delivered to Andrew.   Can we get the check in the batch this week?
 
Thanks,
Christine
 
 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Thursday, November 5, 2020 12:25 PM
To: Christine Ruess <cruess@encinitasca.gov>
Cc: Andrew Maynard <AMaynard@encinitasca.gov>; Jill Bankston <jbankston@encinitasca.gov>
Subject: Check Request for County Processing Fee for Streetscape Big Water CEQA Notice
 
Hi Christine,
 
Attached is a check request to cover the County’s filing fee to process a CEQA notice for the EIR
addendum on the Streetscape Big Water project.  Please forward the check to Andrew Maynard,
who will mail the check and notice to the County Clerk when I’m on a two-week vacation
commencing Nov. 16.
 
We’ll need this check no later than November 19th.
 
Thx, Scott
 
Scott Vurbeff | Environmental Project Manager | Encinitas Development Services Dept.
505 S. Vulcan Ave. | Encinitas, CA  92024 | ph. 760-633-2692
svurbeff@encinitasca.gov
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RE: Leucadia Streetscape Drainage

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 1:17 PM
To:  Deana Gay <dgay@encinitasca.gov>
Cc:  Kathy Noel <KNoel@encinitasca.gov>; Roy Sapau <RSapau@encinitasca.gov>; Anna Colamussi
<acolamussi@encinitasca.gov>

Thank you!
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Deana Gay <dgay@encinitasca.gov> 
Sent: Thursday, November 12, 2020 1:11 PM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Kathy Noel <KNoel@encinitasca.gov>; Roy Sapau <RSapau@encinitasca.gov>; Anna
Colamussi <acolamussi@encinitasca.gov>
Subject: RE: Leucadia Streetscape Drainage
 
Ok, thanks.
I’m working on some other things right now but will post it later today.
Thanks
 

Deana Gay
Administrative Support Coordinator
Development Services Department
505 South Vulcan Ave, Encinitas, CA 92024
(760) 633-2736 dgay@encinitasca.gov
www.encinitasca.gov

 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local Emergency and
activated its Emergency Operations Center (EOC).   All City offices are currently closed to the  public until
further notice.  City staff will continue to conduct City business through teleconferencing and phone
calls.   We will continue our "virtual city hall" services via the Customer Service Center portal, where many
permits and plans can be processed electronically.  Contacts for city departments and services can be
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found via https://encinitasca.gov/Home/City-News/ArticleID/216.
 
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Thursday, November 12, 2020 1:09 PM
To: Deana Gay <dgay@encinitasca.gov>
Cc: Kathy Noel <KNoel@encinitasca.gov>; Roy Sapau <RSapau@encinitasca.gov>; Anna
Colamussi <acolamussi@encinitasca.gov>
Subject: Leucadia Streetscape Drainage 
Importance: High
 
Hi Deana,
 
Here is the link to post three items for the Leucadia Streetscape Drainage project today:
 
T:\Andrew M\Discretionary Projects\Active Discretionary Projects\SUBC-004158-2020 (Leucadia
Streetscape SUBC)\Posting
 
The three items should be:
 

EIR Addendum
SuBC -Plans
SUBC-004158-2020 Decision

 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
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RE: Leucadia Streetscape Drainage filing

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 10:20 AM
To:  Scott Vurbeff <SVurbeff@encinitasca.gov>
Cc:  Kathy Noel <KNoel@encinitasca.gov>

Yes, I can drop by and sign it.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Thursday, November 12, 2020 10:18 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Kathy Noel <KNoel@encinitasca.gov>
Subject: RE: Leucadia Streetscape Drainage filing
 
Ok, working on the NOD now.  Can you sign it?  It needs a wet signature.  If not, and Kathy is
going to Fed Ex it.  I’ll put her name on the signature block and she can sign it.
 
Let me know.
 
Thx, Scott
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Thursday, November 12, 2020 10:12 AM
To: Scott Vurbeff <SVurbeff@encinitasca.gov>
Subject: RE: Leucadia Streetscape Drainage filing
 
Sounds like we probably have the check covered and fedex with Kathy.
 
Can you text me at 760-704-7085 when you email me the notice and receipts?  I will coordinate
with Kathy to get that send off.
 
Thanks!
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Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Thursday, November 12, 2020 8:03 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: RE: Leucadia Streetscape Drainage filing
 
I’ll email you the notice and previous receipts this morning.  You just need to mail the notice,
receipts, and check to the County.
 
I’m following-up on the check.
 
Thx, Scott
 
From: Andrew Maynard <AMaynard@encinitasca.gov> 
Sent: Thursday, November 12, 2020 5:17 AM
To: Scott Vurbeff <SVurbeff@encinitasca.gov>
Subject: Leucadia Streetscape Drainage filing
 
For the notice to the County will I need:
 
Notice (from you)
Receipts of previous fees paid (from you)
Entire EIR Addendum (400+ pgs)- link you sent
$50 County fee (from Shari)- Any word on this?
SUBC decision (is this necessary?)
 
Am I missing anything else?  I will be in later today but will be at the DMV this morning.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
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Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
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RE: NOD and Fish & Game Receipts for the Big Water Project

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 11:33 AM
To:  Kathy Noel <KNoel@encinitasca.gov>; Scott Vurbeff <SVurbeff@encinitasca.gov>
Cc:  Anna Colamussi <acolamussi@encinitasca.gov>

Thanks Kathy.  I will swing by the office just after 1 and sign it
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Kathy Noel <KNoel@encinitasca.gov> 
Sent: Thursday, November 12, 2020 11:32 AM
To: Scott Vurbeff <SVurbeff@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>
Subject: RE: NOD and Fish & Game Receipts for the Big Water Project
 
OK, Andrew I guess you need to come in to sign anyway?  Alyce said she will bring the check to me when
she gets here at 1:00.  I will print these two items out and have them at my desk for you/ us.
 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Thursday, November 12, 2020 11:28 AM
To: Andrew Maynard <AMaynard@encinitasca.gov>; Kathy Noel <KNoel@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>
Subject: NOD and Fish & Game Receipts for the Big Water Project
 
Andrew/Kathy,
 
See attached NOD and previously filed NOD/Fish & Game Receipt . . . a big thank you to both of
you for all of your help! 
 
The Fed Ex package consists of four items:
 

Notice of Determination with Andrew’s wet signature;
Previously filed NOD
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Receipt for Fish & Game fee that was already paid
$50.00 check

 
Thank you!! 
 
Scott
 
Scott Vurbeff | Environmental Project Manager | Encinitas Development Services Dept.
505 S. Vulcan Ave. | Encinitas, CA  92024 | ph. 760-633-2692
svurbeff@encinitasca.gov
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RE: Streetscape EIR Addendum for Big Water

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/12/2020 3:13 PM
To:  Ed Wimmer <Ewimmer@encinitasca.gov>
Cc:  Jill Bankston <jbankston@encinitasca.gov>

I will send you a Onedrive link shortly because of file size with the SUBC decision, plans and
addendum.
 
Andrew Maynard, Associate Planner
Planning Division
City of Encinitas
760-633-2718
amaynard@encinitasca.gov
 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Ed Wimmer <Ewimmer@encinitasca.gov> 
Sent: Thursday, November 12, 2020 2:01 PM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Jill Bankston <jbankston@encinitasca.gov>
Subject: FW: Streetscape EIR Addendum for Big Water
 
I don’t have access to the below link. Can you please send me the Addendum?
 
Thanks!
 
 

 
 
 

Ed Wimmer, P.E.
City Engineer
Development Services Department
505 S. Vulcan Ave, Encinitas, CA 92024-3633
760.633.2763|Fax: 760.633.2818|TDD:760.633.2700
ewimmer@encinitasca.gov
www.encinitasca.gov

 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
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business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
 
From: Roy Sapau <RSapau@encinitasca.gov> 
Sent: Wednesday, November 11, 2020 3:07 PM
To: Scott Vurbeff <SVurbeff@encinitasca.gov>; Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Anna Colamussi <acolamussi@encinitasca.gov>; Jill Bankston <jbankston@encinitasca.gov>;
Ed Wimmer <Ewimmer@encinitasca.gov>
Subject: RE: Streetscape EIR Addendum for Big Water
 
Thank you Scott.  Enjoy your vacation. 
 

ROY SAPA’U
Assistant Director/City Planner
 
Development Services Department
505 South Vulcan Ave, Encinitas, CA 92024
760-633-2734 | rsapau@encinitasca.gov
www.encinitasca.gov

 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local Emergency and
activated its Emergency Operations Center (EOC).   All City offices are currently closed to the  public until
further notice.  City staff will continue to conduct City business through teleconferencing and phone
calls.   We will continue our "virtual city hall" services via the Customer Service Center portal, where many
permits and plans can be processed electronically.  Contacts for city departments and services can be fo

 
From: Scott Vurbeff <SVurbeff@encinitasca.gov> 
Sent: Tuesday, November 10, 2020 10:32 PM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Cc: Roy Sapau <RSapau@encinitasca.gov>; Anna Colamussi <acolamussi@encinitasca.gov>; Jill
Bankston <jbankston@encinitasca.gov>; Ed Wimmer <Ewimmer@encinitasca.gov>
Subject: Streetscape EIR Addendum for Big Water
 
Andrew,
 
Below is a link to the completed EIR addendum for Big Water:
 
\\encinitas.local\coe\PLANNING\Environmental Review\Projects\ACTIVE PROJECTS\EIR - 101
Streetscape Project\Addendum to EIR  - 2 (Big Water)\#Streetscape EIR Addendum #2.pdf
 
Scott
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RE: Streetscape NOD

Andrew Maynard </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=E3FAB54F3FAB4D1EAC50356E80E2138F-
ANDREW MAYN>
Thu 11/19/2020 3:29 PM
To:  Roy Sapau <RSapau@encinitasca.gov>

1 attachments (39 KB)
Big Water NOD.doc;

Please see attached.
 

Andrew Maynard
Senior Planner
Development Services Department
505 South Vulcan Ave, Encinitas, CA 92024
760.633.2718  I amaynard@encinitasca.gov

 
In response to the COVID-19 pandemic, the City has issued a Proclamation of Local
Emergency and activated its Emergency Operations Center (EOC).   All City offices are
currently closed to the  public until further notice.  City staff will continue to conduct City
business through teleconferencing and phone calls.   We will continue our "virtual city hall"
services via the Customer Service Center portal, where many permits and plans can be
processed electronically.  Contacts for city departments and services can be found via
https://encinitasca.gov/Home/City-News/ArticleID/216.
 
From: Roy Sapau <RSapau@encinitasca.gov> 
Sent: Thursday, November 19, 2020 1:59 PM
To: Andrew Maynard <AMaynard@encinitasca.gov>
Subject: Streetscape NOD
 
Hi Andrew,
 
Do you have the word doc of the Streetscape NOD from Scott?  Please send it if you do.
 
Thanks,
Roy
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Jill Bankston
Fw: Streetscape CDP Amendment permit issuance questions
January 14, 2021 at 10:12 HST
To: Anna Colamussi
Cc:  Roy Sapau, Ed Wimmer

Here's the information Cort requested.  

_____
From:	Plumb,	Luke	<	Luke.Plumb@gcinc.com	>	>	
Sent:	Thursday,	January	14,	2021	8:40	AM	
To:	Jill	Bankston	<	jbankston@encinitasca.gov	>	>	;	Abdul	Khan	<	mohammed.khan@psomas.com	>	>	;
Shadkam,	Bobby	<	bobby.shadkam@gcinc.com	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	permit	issuance	quesQons
 

[	NOTICE:			CauQon:	External	Email]

Good	morning,
	
Please	see	the	aVached	documents	for	the	quesQons	below.			The	parking	pods	are	highlighted	in	Light
blue.	Gravel	will	be	hauled	in,	spread	out	and	compacted	in	the	same	day.	We	are	not	planning	on
having	piles	of	material	in	the	NCTD	right	of	way.	A	4k	water	truck	will	be	uQlized	to	prevent	dust	from
occurring.
During	construcQon	of	the	parking	pods	fiber	rolls	will	be	installed	parallel	to	the	N	Coast	HWY	101	and
form	a	perimeter	around	the	work	being	performed.	We	will	maintain	the	fiber	rolls	by	uQlizing	the
SWPPP	inspecQon	form	prior	to	and	a_er	a	rain	event.	SWPPP	will	be	maintained	unQl	the	site	is
stabilized.	If	track	out	occurs	we	will	have	a	sweeper	on	standby	to	get	it	cleaned	up.
	
Thanks,
Luke
	
	
From:	Jill	Bankston	<	jbankston@encinitasca.gov	>	>	
Sent:	Wednesday,	January	13,	2021	4:15	PM	
To:	Abdul	Khan	<	mohammed.khan@psomas.com	>	>	;	Plumb,	Luke	<	Luke.Plumb@gcinc.com	>	>	;
Shadkam,	Bobby	<	Bobby.Shadkam@gcinc.com	>	>	
Subject:	FW:	Streetscape	CDP	Amendment	permit	issuance	quesQons
	
CAUTION:	This	email	originated	from	outside	of	Granite
	
Hi	All,
	
We	are	inching	closer	to	CDP	approval.			The	CC	has	accepted	our	iniQal	submiVals,	but	is	sQll	reviewing
the	SWQMP	and	the	CPPP.		
	
We	have	asked	for	permission	to	install	BMPs	and	start	work	on	the	gravel	parking	pods	now.			CC	Staff	is
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requesQng	some	addiQonal	informaQon	(see	highlight	below).			Would	you	please	provide	informaQon
on	the	work	you’re	requesQng	to	do	before	final	approved	that	addresses	the	quesQon	below.
	
Thank	You,	
Jill						
	
From:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	
Sent:	Wednesday,	January	13,	2021	3:44	PM	
To:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	;	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Cc:	Lilly,	Diana@Coastal	<	diana.lilly@coastal.ca.gov	>	>	;	Lee,	Deborah@Coastal	<
Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	permit	issuance	quesQons
	

[ NOTICE:	  Caution: External Email]

Hi Anna,
 
Please see attached for the Notice of Acceptance for the Streetscape project’s condition
compliance requirements. All of the Prior to issuance (PTI) conditions have been
satisfied, and the permit can be released. Our office will mail two copies of the permit to
you -- please sign both copies and return one signed copy back to our office; the other
copy is for your records.
 
Please note that the two Prior to Construction (PTC) conditions (SC 3 Storm Water
Quality Management Plan and SC 4 Construction Pollution Prevention Plan) are still
being reviewed by staff. We will send over a Notice of Acceptance for these once they
have been determined to satisfy the conditions of the permit, or we will reach out to you if
additional information is needed to complete these PTC conditions.
 
To respond to your question about setting up temporary BMPs and placing gravel for the
3 parking pods – can you please provide more information, plans, photos, etc. for what
BMPs are proposed, and where the gravel would specifically be placed and how it would
be maintained in the ROW until construction begins.
 
Thank you, and please let me know if you have any questions.
 
Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370
 
From:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	
Sent:	Wednesday,	January	13,	2021	9:09	AM	
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To:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	;	Sapa'u,	Roy@City	of	Encinitas	<
rsapau@encinitasca.gov	>	>	
Cc:	Lilly,	Diana@Coastal	<	Diana.Lilly@coastal.ca.gov	>	>	;	Lee,	Deborah@Coastal	<
Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	(Big	Water	project	quesQon)
	
Hi	Cort,
	
I	hope	you	had	a	great	holiday	season!
	
We	wanted	to	check-in	on	the	status	of	the	Streetscape	CDP	issuance.	In	addiQon,	our	staff	wanted	to
inquire	whether	or	not	we	can	place	temporary	BMPs	as	well	as	place	the	gravel	for	the	three	parking
pods	north	of	Basil	Street	within	the	NCTD	right-of-way	while	we	wait	for	the	approval.	This	work	will
not	be	within	the	Coast	Highway	101	roadway.
	
Please	let	us	know	if	you	need	addiQonal	informaQon	and	I	will	be	happy	to	provide	it.
	
Thank	you,
Anna	Colamussi
	
From:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	
Sent:	Friday,	December	18,	2020	5:19	PM	
To:	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Cc:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	;	Lilly,	Diana@Coastal	<	diana.lilly@coastal.ca.gov
>	>	;	Lee,	Deborah@Coastal	<	Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	(Big	Water	project	quesQon)
	

[ NOTICE:	  Caution: External Email]

Hi Roy,
 
I am finalizing review of the final plans (Special Condition No. 1). All of the other condition
compliance materials appear to satisfy the permit conditions. I will reach out with any
questions that may arise, or once we have verified that the conditions are met and the
permit can be issued.
 
Thank you,
 
Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370
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_____

This	message	contains	confidenQal	informaQon	and	is	intended	only	for	the	individual(s)	addressed	in
the	message.	If	you	are	not	the	named	addressee,	you	should	not	disseminate,	distribute,	or	copy	this
e-mail.	If	you	are	not	the	intended	recipient,	you	are	noQfied	that	disclosing,	distribuQng,	or	copying	this
e-mail	is	strictly	prohibited.
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Roy Sapau
RE: Streetscape CDP Amendment permit issuance questions
January 14, 2021 at 10:56 HST
To: Hitchens, Cort@Coastal, Anna Colamussi
Cc:  Lilly, Diana@Coastal, Lee, Deborah@Coastal

Hi	Cort	and	Coastal	Team,
	
Happy	New	Year!			Hope	you	all	had	a	wonderful	holiday	season.
	
Thank	you	for	the	wonderful	news	on	our	CDP.			What	a	great	way	to	start	the	New	Year.			We	appreciate
the	hard	work	and	collaboraBve	effort	in	geEng	our	final	CDP	issued.			It’s	been	a	long	and	rough
journey	and	we	wouldn’t	be	here	without	your	team’s	guidance	and	support.			Thank	you	all.
	
As	for	the	addiBonal	informaBon	requested,	please	see	aLached	email	with	aLachments	and	let	us
know	if	you	need	addiBonal	informaBon	or	have	any	follow	up	quesBons.
	
Thank	you!
Roy

ROY	SAPA’U
Assistant	Director/City	Planner
	
Development	Services	Department
505	South	Vulcan	Ave,	Encinitas,	CA			92024
760-633-2734	|	rsapau@encinitasca.gov
www.encinitasca.gov

	
In	 response	 to	 the	 COVID-19	 pandemic,	 the	 City	 has	 issued	 a	 ProclamaDon	 of	 Local	 Emergency	 and	 acDvated	 its
Emergency	OperaDons	Center	(EOC).		 	 	 	All	City	offices	are	currently	closed	to	the			public	unDl	further	noDce.			City
staff	will	conDnue	to	conduct	City	business	through	teleconferencing	and	phone	calls.					We	will	conDnue	our	"	virtual
city	 hall	 "	 services	 via	 the	 Customer	 Service	 Center	 portal,	 where	 many	 permits	 and	 plans	 can	 be	 processed
electronically.	 	 	 Contacts	 for	 city	 departments	 and	 services	 can	 be	 found	 via	 hRps://encinitasca.gov/Home/City-
News/ArDcleID/216	.

	
	
From:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	
Sent:	Wednesday,	January	13,	2021	3:44	PM	
To:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	;	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Cc:	Lilly,	Diana@Coastal	<	diana.lilly@coastal.ca.gov	>	>	;	Lee,	Deborah@Coastal	<
Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	permit	issuance	quesBons
	

[ NOTICE:	  Caution: External Email]

Hi Anna,
 
Please see attached for the Notice of Acceptance for the Streetscape project’s condition
compliance requirements. All of the Prior to issuance (PTI) conditions have been
satisfied, and the permit can be released. Our office will mail two copies of the permit to
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you -- please sign both copies and return one signed copy back to our office; the other
copy is for your records.
 
Please note that the two Prior to Construction (PTC) conditions (SC 3 Storm Water
Quality Management Plan and SC 4 Construction Pollution Prevention Plan) are still
being reviewed by staff. We will send over a Notice of Acceptance for these once they
have been determined to satisfy the conditions of the permit, or we will reach out to you if
additional information is needed to complete these PTC conditions.
 
To respond to your question about setting up temporary BMPs and placing gravel for the
3 parking pods – can you please provide more information, plans, photos, etc. for what
BMPs are proposed, and where the gravel would specifically be placed and how it would
be maintained in the ROW until construction begins.
 
Thank you, and please let me know if you have any questions.
 
Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370
 
From:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	
Sent:	Wednesday,	January	13,	2021	9:09	AM	
To:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	;	Sapa'u,	Roy@City	of	Encinitas	<
rsapau@encinitasca.gov	>	>	
Cc:	Lilly,	Diana@Coastal	<	Diana.Lilly@coastal.ca.gov	>	>	;	Lee,	Deborah@Coastal	<
Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	(Big	Water	project	quesBon)
	
Hi	Cort,
	
I	hope	you	had	a	great	holiday	season!
	
We	wanted	to	check-in	on	the	status	of	the	Streetscape	CDP	issuance.	In	addiBon,	our	staff	wanted	to
inquire	whether	or	not	we	can	place	temporary	BMPs	as	well	as	place	the	gravel	for	the	three	parking
pods	north	of	Basil	Street	within	the	NCTD	right-of-way	while	we	wait	for	the	approval.	This	work	will
not	be	within	the	Coast	Highway	101	roadway.
	
Please	let	us	know	if	you	need	addiBonal	informaBon	and	I	will	be	happy	to	provide	it.
	
Thank	you,
Anna	Colamussi
	
From:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	
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Sent:	Friday,	December	18,	2020	5:19	PM	
To:	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Cc:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	;	Lilly,	Diana@Coastal	<	diana.lilly@coastal.ca.gov
>	>	;	Lee,	Deborah@Coastal	<	Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	(Big	Water	project	quesBon)
	

[ NOTICE:	  Caution: External Email]

Hi Roy,
 
I am finalizing review of the final plans (Special Condition No. 1). All of the other condition
compliance materials appear to satisfy the permit conditions. I will reach out with any
questions that may arise, or once we have verified that the conditions are met and the
permit can be issued.
 
Thank you,
 
Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370
 
From:	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Sent:	Wednesday,	December	16,	2020	6:45	PM	
To:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	
Cc:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	;	Lilly,	Diana@Coastal	<
Diana.Lilly@coastal.ca.gov	>	>	;	Lee,	Deborah@Coastal	<	Deborah.Lee@coastal.ca.gov	>	>	
Subject:	Re:	Streetscape	CDP	Amendment	(Big	Water	project	quesBon)
	
Hi	Cort,
	
Thank	you	for	the	determinaBon.			We	will	proceed	with	a	separate	CDP	for	the	storm	drain	pipe
and	will	conBnue	to	coordinate	with	your	team	on	issues	needing	resoluBons	prior	to	us	taking
acBon	on	the	CDP.				
	
Also,	could	you	please	advise	on	the	status	of	the	CDP	issuance	for	Streetscape?			Please	let	us
know	if	you	need	addiBonal	informaBon	to	issue	the	CDP.
	
We	appreciate	your	help	and	support.		
	
Thanks,
Roy
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_____
From:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	
Sent:	Wednesday,	December	16,	2020	4:33	PM	
To:	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Cc:	Anna	Colamussi	<	acolamussi@encinitasca.gov	>	>	;	Lilly,	Diana@Coastal	<	diana.lilly@coastal.ca.gov
>	>	;	Lee,	Deborah@Coastal	<	Deborah.Lee@coastal.ca.gov	>	>	
Subject:	RE:	Streetscape	CDP	Amendment	(Big	Water	project	quesBon)
	

[ NOTICE:	  Caution: External Email]

Hi Roy,
 
Staff believes that the City should process the ‘Big Water’ project as a new CDP (that
would be appealable to the CCC as a major public works project), not as an amendment
and not through substantial conformance with the Streetscape project. At this time, staff
also requests that all technical documents associated with this project (Paleontology,
Marine Biology, Water Quality, Hydrology, etc.) be provided as they become available, so
that we can get the documents into our Technical Staff’s queue for review as soon as
possible.
 
Staff does not think that it is appropriate to submit the Big Water project as an
amendment to the Streetscape project because we see it as a separate project, largely
intended to convey stormwater, rather than contribute to public access and
transportation. However, modifying the Streetscape project to include new stormwater
treatment facilities to support the new pipe may need to be processed as an amendment
to the Streetscape permit, rather than be included in the new Big Water project, but we
will need to see the proposed modifications before we can make that determination.
Lastly, staff would like to work with City staff early on to resolve any potential issues with
the Big Water project before the appeal period opens, so please provide updates and any
questions as they arise for staff review.
 
Thank you, and please let me know if you have any questions.
 
Cort Hitchens
Coastal Program Analyst
California Coastal Commission
San Diego Coast District
7575 Metropolitan Drive, Suite 103
San Diego, CA 92108
(619) 767-2370
 
From:	Roy	Sapau	<	RSapau@encinitasca.gov	>	>	
Sent:	Tuesday,	December	15,	2020	8:13	AM	
To:	Lee,	Deborah@Coastal	<	Deborah.Lee@coastal.ca.gov	>	>	;	Lilly,	Diana@Coastal	<
Diana.Lilly@coastal.ca.gov	>	>	
Cc:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	;	Anna	Colamussi	<
acolamussi@encinitasca.gov	>	>	
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Subject:	Re:	Streetscape	CDP	Amendment
	
Good	morning	Deborah	and	Diana,
	
Please	advise	on	your	determinaBon	on	the	process	for	the	Leucadia	Storm	Drain	Pipe.			We
would	like	to	iniBate	the	process	as	soon	as	possible	either	with	you	or	the	City	for	the	pipe.			Our
Council	is	considering	and	prioriBzing	CIP	projects	in	March	and	this	pipe	is	criBcal	to	their
decision	making.					Please	advise.		
	
Hi	Cort,	could	you	also	please	let	us	know	the	status	of	your	review	of	the	documents	submiLed
to	saBsfy	the	Streetscape	CDP	condiBons?
	
Thank	you	all.
Roy		

_____
From:	Roy	Sapau	
Sent:	Monday,	December	7,	2020	11:22	AM	
To:	Lee,	Deborah@Coastal	<	Deborah.Lee@coastal.ca.gov	>	>	;	Lilly,	Diana@Coastal	<
diana.lilly@coastal.ca.gov	>	>	
Cc:	Hitchens,	Cort@Coastal	<	cort.hitchens@coastal.ca.gov	>	>	;	Anna	Colamussi	<
acolamussi@encinitasca.gov	>	>	
Subject:	Streetscape	CDP	Amendment
	
Good	morning	Deborah	and	Diana,
	
I'm	following	up	with	you	on	the	process	for	the	stormdrain	pipe	we	discussed	last	week.			In
addiBon	to	the	new	pipe,	we	are	proposing	to	modify	the	streetscape	project	to	include	new
stormwater	treatment	faciliBes	to	support	the	proposed	pipe.					Please	advise	on	your
determinaBon	of	the	appropriate	process	for	the	pipe	and	associated	stormwater	treatment
faciliBes.			Also,	please	let	me	know	if	you	need	more	informaBon	about	the	new	pipe	and
potenBal	impacts.
	
Thank	you.
Roy
	

_____

This	message	contains	confidenBal	informaBon	and	is	intended	only	for	the	individual(s)	addressed	in
the	message.	If	you	are	not	the	named	addressee,	you	should	not	disseminate,	distribute,	or	copy	this
e-mail.	If	you	are	not	the	intended	recipient,	you	are	noBfied	that	disclosing,	distribuBng,	or	copying	this
e-mail	is	strictly	prohibited.
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City of Encinitas 

City Council - 6:00 p.m. 

AGENDA 

WEDNESDAY, DECEMBER 12, 2018 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by Jessica Toth of the Solana Center

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If at least two (2) Council Members agree, direction may be given to
staff to put an item on a future agenda or provide additional information to answer a
question.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Minutes of the November 28, 2018 Special City Council Meeting.  Contact
Person:  City Clerk Hollywood 

Approve the Minutes.

2018-12-12 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2018-12-12 Item 08B Warrants

8C.

County of San Diego Contract Number 547764 Agreement, amendment number 11 with the
City of Encinitas for the Senior Nutrition Program.  Contact Person: Senior Center Manager
Goodsell 

That the City Council authorize the City Manager to execute amendment number 11 of
contract number 547764, with the County of San Diego extending the term from January 1,
2019 to June 30, 2019 and increasing estimated revenue to the City by $31,341.

2018-12-12 Item 08C Senior Nutrition Program

8D.

Public Works General Repair Services Spending Authorization Amendment. Contact
Person: Contact Person: City Traffic Engineer Bandegan 

Authorize the City Manager or her designee, in coordination with the City Attorney, to
execute Contract Amendment #2 with LC Paving & Sealing, Inc. (LC Paving) in substantial
form, in the amount of $50,000 annually for general repair services, for a total not to exceed
amount of $1,336,500 for the General Mobility Improvement Project (CS18E).
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2018-12-12 Item 08D LC Paving

8E.

Capital Project and Grants Update - Capital Improvement Program and Traffic Engineering
Divisions. Contact Person: City Engineer Wimmer 

Receive the report on the status of Capital Improvement and Traffic Engineering projects
and grants.

2018-12-12 Item 08E Mobility Projects and Grants Update

8F.

Santa Fe Drive Corridor Improvements Project (CS19E) budget adjustment and project
management authorization. Contact Person: Senior Civil Engineer Kellar 

1) Adopt City Council Resolution No. 2018-94 entitled, “A Resolution of the City Council
of the City of Encinitas Amending the Fiscal Year 2018-19 Budget”; and 2) Authorize the
City Manager or her designee, in coordination with the City Attorney, to execute Contract
Amendment #4 with Hoch Consulting in the amount of $88,500 for project management of
the Santa Fe Drive Corridor Improvements Project (CS19E), for a total contract amount not
to exceed $813,500.

2018-12-12 Item 08F Santa Fe ATP Budget

8G.

Notice of Completion for the South Coast Highway 101 Sidewalk Project (CS15C).
Contact Person:  Engineer Milligan 

1) Accept the public improvements as complete; 2) Authorize release of the performance
bond and initiate the warranty bond; and 3) Authorize the filing of a Notice of Completion.

2018-12-12 Item 08G Notice of Completion South Coast Highway 101 Sidewalk
Improvements

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.
Discussion and action regarding options for filling the Council seat left vacant by Council
Member Tasha Boerner Horvath. Contact Person: City Clerk Hollywood 

Council to discuss and provide direction to staff regarding filling the Council vacancy.

2018-12-12 Item 10A Council Vacancy
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10B.

Discussion regarding Appointments of Encinitas City Council Members to Regional
Boards, Commissions, and Committees, and Consideration and Possible Action Regarding
Appointments to Standing Subcommittees, Active Ad-Hoc Subcommittees, and Council
Liaisons. Contact Person: Assistant City Manager Delin 

1) Council to make recommendations and approve final appointments of Representatives
and Alternates to the North County Transit District (NCTD) 2019 Board of Directors; 2)
Council to make recommendations and approve final appointments of Representative,
Alternate, and Second Alternate to the San Diego Association of Governments
(SANDAG) 2019 Board of Directors; 3) Mayor to make recommendations and Council to
approve all other 2019 regional board, commission, and committee appointments; and 4)
Council to consider and possibly take action regarding appointments to standing
subcommittees, active ad-hoc subcommittees, and Council liaisons.

2018-12-12 Item 10B Regional Committee and Board Appointments

10C.
Leucadia Storm Drainage Project.  Contact Person: Public Works Director Quiram 

Ratify the application for a Caltrans Sustainability Transportation Adaptation Planning
Grant in the amount of $393,000 with a City match of $131,000.

2018-12-12 Item 10C Leucadia Storm Drainage Project

10D.

Consideration and possible direction to staff regarding Encinitas Housing Element update
litigation outcome (SD Tenants United and Loraine Del-Rose v. City of Encinitas and
Encinitas City Council Case No. 37-2017-00013257-CU-WM-NC Government Code
54956.9; and, Building Industry Association of SD (BIA) v. City of Encinitas Case No.
37-2017-00023267-CU-WM-NC). Contact Person: City Attorney Sabine (THERE IS NO
AGENDA REPORT FOR THIS ITEM) 

Council to discuss and provide possible direction to staff.

2018-12-12 Item 10D Court Ruling regarding petioners BIA & SD Tenants United v COE
(Added 12-12-18)

11. INFORMATIONAL ITEMS

11A.
Update on City of Encinitas’ Economic Development. Contact Person: Assistant City
Manager Delin 

Receive presentation and provide direction if desired.
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2018-12-12 Item 11A Update on Economic Development Program

12. COUNCIL MEMBER INITIATED AGENDA ITEM

12A. Council Initiated Item from Mayor Blakespear regarding delivery of marijuana products in
the City of Encinitas.

2018-12-12 Item 12A Mayor Blakespear Initiated Item Regarding Delivery of Marijuana
Products

13. FUTURE AGENDA ITEMS ADDED BY COUNCIL MEMBERS

15. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS

2018-12-12 Item 15 City Manager Follow Up Log

14. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

16. CITY ATTORNEY REPORTS

17. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON JANUARY 9, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

City Council - 6:00 p.m. 

AGENDA 

WEDNESDAY, JANUARY 9, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by Associate Planner Plagemann on the Permit Ready Accessory Dwelling
Unit (PRADU) Program

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If at least two (2) Council Members agree, direction may be given to
staff to put an item on a future agenda or provide additional information to answer a
question.
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6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the November 14, 2018 Regular Meeting, November 28, 2018
Regular Meeting, December 11, 2018 Special Meeting, December 12, 2018 Special
Meeting, and December 12, 2018 Regular Meeting.  Contact Person:  City Clerk
Hollywood 

Approve the Minutes.

2019-01-09 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-01-09 Item 08B Warrants

8C.

Consideration of Proposed Changes to the calendar year 2019 City Council Meeting
Schedule. Contact Person: City Clerk Hollywood 

Approve the proposed changes to the calendar year 2019 City Council Meeting Schedule
and adopt City Council Resolution 2019-01 Approving the 2019 meeting schedule.

2019-01-09 Item 08C Council Meeting Schedule

REVISED Attachment 1 & Exhibit A to Resolution - 2019 Regular Meeting Schedule
(added 1/7/19)

As-needed website development and customizations contract. Contact Person: IT
Supervisor Van Pelt 
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8D.
1) Authorize the City Manager or her designee, in coordination with the City Attorney, to
execute a professional services contract, in substantial form, and any necessary
amendments with 13Below for a term of one-year with the option to extend two additional
one-year periods, for a total not to exceed amount of $45,000 for as-needed website
development and customizations; and 2) Authorize the IT Department Manager to execute
any necessary task orders associated with the fully executed as-needed website
development and customizations contract with 13Below within the granted authority.

2019-01-09 Item 08D As Needed IT Professional Services for Website Customizations

8E.

Amendment 12 to the Agreement with Tyler Technologies, Inc. for the purchase of Planned
Annual Continuing Education (PACE) Training.  Contact Person: IT Supervisor Van Pelt 

1) Approve Amendment 12, in substantial form, in consultation with the City Attorney, and
authorize the City Manager, to enter into the amended agreement with Tyler Technologies,
Inc. for annual PACE training beginning in FY 2018-19 in the amount of $7,700.

2019-01-09 Item 08E Tyler Contract Amendment PACE

8F.

Authorize Bluebeam electronic plan review annual software maintenance. Contact Person:
IT Supervisor Van Pelt 

1) Authorize Bluebeam annual software maintenance in an amount of $28,320 in FY 2018-
19, and authorize anticipated Bluebeam annual software maintenance renewals in amounts
of $31,152 in FY 2019-20 and $34,267 in FY 2020-21.

2019-01-09 Item 08F Bluebeam ASM

8G.

Construction agreement for I-Net Fiber Build-Out between City Hall and Fire Station 1.
Contact Person:  IT Supervisor Contreras 

1) Award contract to DBX, Inc. in the amount of $46,125; 2) Authorize the City Manager
or her designee, in coordination with the City Attorney, to execute a construction agreement
with DBX, Inc., in substantial form, in the amount of $46,125 plus 10 percent contingency
for a total project not to exceed amount of $50,738 for the I-Net Fiber Build-Out between
City Hall and Fire Station 1; and 3) Adopt City Council Resolution No. 2019-02 amending
the FY 2018-19 budget to appropriate the Governmental /Educational Access (213) budget
by $3,086.

2019-01-09 Item 08G iNet Fire 1 Fiber Construction Award

Proposed procedures for investigating complaints by, against and between City Council
members, Commissioners and other officials.  Contact Person: Director of Human
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8H.
Resources Bokosky 

Staff recommends that City Council approve Resolution No. 2019-06 titled - “A Resolution
of the City Council of the City of Encinitas Establishing Procedures for Investigating
Complaints By, Against, and Between City Council Members, Commissioners, and Other
Elected and Appointed Officials.”

2019-01-09 Item 08H Discrimination, Harassment and Retaliation Policy

8I.
Approval of Plans and Specifications for the Bonita Drive Sidewalk Improvements Project
(CS19C). Contact Person: Associate Civil Engineer Widelski 

1) Approve the plans and specifications; and 2) Authorize solicitation of construction bids.

2019-01-09 Item 08I Bonita Drive Sidewalk Design

8J.

Approval of Plans and Specifications for Sidewalk Improvements on the north side of B
Street from North Coast Highway 101 to Moonlight Beach (CS18G).  Contact Person:
Associate Engineer Milligan 

1) Approve the project plans and specifications; and 2) Authorize solicitation of construction
bids.

2019-01-09 Item 08J B Street Sidewalk Improvement Plans and Specifications

8K.

Approval of Plans and Specifications for Downtown Cardiff Accessibility Improvements
(CS18H). Contact Person: Associate Engineer Milligan 

1) Approve the project plans and specifications; and 2) Authorize solicitation of
construction bids

2019-01-09 Item 08K Cardiff Accessibility Plans and Specifications

8L.

Capital Project and Grants Update - Capital Improvement Program and Traffic Engineering
Divisions. Contact Person: City Engineer Wimmer 

Receive the report on the status of Capital Improvement and Traffic Engineering projects
and grants.

2019-01-09 Item 08L Mobility Projects and Grants Update

Contract for As-Needed Architectural Services. Contact Person: Senior Management
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8M.

Analyst Wilson 

Authorize the City Manager, or the Manager’s designee, in coordination with the City
Attorney, to execute a contract substantially as to form and any necessary amendments,
task orders, and time extensions, with Jeff Katz Architecture in an amount not to exceed
$400,000.

2019-01-09 Item 08M As Needed Architectural Services Contract for Facilities

8N.

Services for North Coast Highway 101 Streetscape Project (CS04D).  Contact Person: City
Engineer Wimmer 

That City Council: 1) Authorize the City Manager, or designee, in consultation with the
City Attorney, to execute the following: a) Agreement in the amount of $60,000 with GHD
to perform a third-party peer review of the Streetscape roundabouts proposed at El Portal,
Jupiter St., Grandview St., and Bishop's Gate; b) Amendment to the existing agreement
with Michael Baker International (MBI) in the amount of $40,000 for overtime and
additional resources to expedite the completion of final biddable construction drawings for
construction beginning after Labor Day, 2019, in advance of the current schedule for
construction beginning in November, 2019; c) Amendment to the existing agreement with
MBI in the amount of an additional $70,000 for pre-construction potholing and utility
location; d) Amendment to the existing agreement with MBI in the amount of an additional
$9,000 for redesign of the Grandview roundabout intersection; e) Amendment to the
existing agreement with MBI of an additional $16,000 for survey and redesign of three
single-loaded parking pods on the east side of North Coast Highway 101, in NCTD right-
of-way; f) Amendment to the existing agreement with MBI for an amount not to exceed
$14,000 for property owner exhibits, design revisions, and presentation drawings; g)
Agreement with KTU+A for $6,000 to generate high-quality visual photo simulations of
two key vantage points in the Streetscape corridor, to be used for outreach and planning
purposes; and h) A 10% contingency on all work up to $21,500, for a grand total of
$235,500 to complete the tasks above.

2019-01-09 Item 08N Streetscape Additional Scope

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Council to meet with applicants and make one appointment to fill a vacancy on the City
Council with a term ending December 8, 2020.  Contact Person: City Clerk Hollywood 

Consider each applicant’s qualifications and interest in serving on the City Council,
discuss and make one appointment to fill the vacancy on the City Council with a term
ending December 8, 2020. 
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2019-01-09 Item 10A Council Vacancy REDACTED

10B.

Introduction of Draft Ordinance No. 2019-01 for proposed amendments to the Municipal
Code to Allow Emergency Shelters as a Permitted Use in the Business Park and Light
Industrial Zones.  CASE NO: 18-231 ZA/LCPA; LOCATION: Business Park and Light
Industrial Zones.  Contact Person:  Management Analyst Piano-Jones 

1) Introduce City Council Ordinance No. 2019-01, titled “An Ordinance of the City of
Encinitas Adopting Amendments to Title 30 (Zoning) of the Encinitas Municipal Code,
Which Proposes to Allow Emergency Shelters As a Permitted Use in the Business Park
and Light Industrial Zones.”

2019-01-09 Item 10B Emergency Shelters

10C.

Solar Program Development Agreement. Contact Person: Senior Management Analyst
Wilson 

City Council authorizes the City Manager to execute a Program Development Agreement
between the City of Encinitas and ENGIE Services U.S., in substantial form, subject to
review and final approval of the City Attorney, to provide an integrated energy assessment
and to identify energy conservation and renewable energy options for City facilities to
bring the City’s energy demand to net zero.

2019-01-09 Item 10C Solar Program Devleopment Agreement

10D.Di

scussion of North Coast Highway 101 interim measures, improvements and funding
appropriations. Contact Person: City Engineer Wimmer 

1) Council to review options and provide direction to staff; 2) Council to consider
additional interim improvements and appropriation of related funds. If Council elects to
implement any additional interim measures described in this report and listed below that
require funding, the City Council may adopt Resolution No. 2019-08 entitled, "A
Resolution of the City Council of the City of Encinitas Amending the Fiscal Year 2017-
18 Adopted Budget" authorizing an additional appropriation of $____ (amount to be
determined by Council Action) to fund interim improvements on N. Coast Highway
101. Additional interim improvements to consider include: 1) Two additional at grade
crosswalks with rapid flashing beacons at El Portal Street and Grandview Street -
$100,000 total; 2) Raised Crosswalks - $220,000 for four crosswalks ($120,000 to raise
all 4); and 3) Interim 5-foot Striped Bike Lane - $1.55 million (water blast striping) or
$1.8 million (slurry seal).

2019-01-09 Item 10D Interim North Coast Highway 101 Improvements
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11. INFORMATIONAL ITEMS

11A.
Information report on the status of the Leucadia North Highway 101 Streetscape Project. 
Contact Person:  Director of Development Services Wisneski 

Receive the oral report and provide direction as necessary.

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. FUTURE AGENDA ITEMS ADDED BY COUNCIL MEMBERS

14. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

15. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS

2019-01-09 Item 15 City Manager Follow Up Log

16. CITY ATTORNEY REPORTS

17. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON JANUARY 16, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, JANUARY 22, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
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are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.

Approval of the Minutes of the December 11, 2019 Special Closed Session Meeting,
December 11, 2019 Special Joint City Council and Planning Commission Meeting,
December 11, 2019 Regular Meeting, December 18, 2019 Special Closed Session Meeting,
and December 18, 2019 Regular Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2020-01-22 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-01-22 Item 08B Warrants

8C.

Second Reading and adoption of Ordinance No. 2019-28 for amendments to the Downtown
Encinitas Specific Plan and the Local Coastal Plan to make changes to the planting palette,
location, and planting guidelines within Chapters 4 and 7 of the DESP.  Contact Person: 
Associate Planner Plagemann 

Adopt Ordinance No. 2019-28 titled "An Ordinance of the City Council of the City of
Encinitas, California Adopting Amendments to the Downtown Encinitas Specific Plan to
Address Changes to the Street Tree Guidelines."

2020-01-22 Item 08C Second Reading Amendments to the DESP - Street Tree Guidelines

8D.

Report on the Financial Results for Fiscal Year 2018-19.  Contact Person: Finance Manager
Gallup 

1) Approve and adopt the actual ending fund balances for FY 2018-19 as the beginning
fund balances for FY 2019-20; 2) Approve the revised Schedule A, "Revised Budget
Summary FY 2019-20;" 3) Receive the Capital Improvement Program End of Year Status
Report; and 4) Adopt Resolution 2020-06 authorizing: a) a lump sum payment to CalPERS
to reduce the City of Encinitas unfunded pension liability in the amount of $500,000, and b)
a fund balance transfer in the amount of $410,000 from the Open Space Acquisition Fees
Fund (Fund 235) to the Opportunity Fund (Fund 119), formerly the Special Projects Fund.
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2020-01-22 Item 08D Report on the Financial Results for FY 2018-19

8E.

Second Reading and Adoption of Ordinance 2019-30, an Ordinance of the City of
Encinitas, California, amending Encinitas Municipal Code Chapter 11.27 – Expanded
Polystyrene Disposable Food Service Ware Prohibition Ordinance.  Contact Person: 
Environmental Programs Manager Steenblock 

Adopt Ordinance 2019-30 titled, “An Ordinance of the City Council of the City of Encinitas
Amending Chapter 11.27 of the Encinitas Municipal Code Prohibiting the Use and
Distribution of Expanded Polystyrene Food Service Ware, Plastic Utensils, and Beverage
Straws.”

2020-01-22 Item 08E Second Reading and Adoption of Ordinance 2019-30

8F.

South Coast Highway 101 Safety and Mobility (CS20E) Construction Contract.  Contact
Person:  City Engineer Wimmer 

1) Authorize the City Manager to execute a contract in substantial form, and any necessary
amendments and time extensions, in consultation with the City Attorney, to Blue Pacific
Engineering and Construction in the amount of $653,400 plus a 25 percent contingency of
$163,350 for a total contract not to exceed amount of $816,750 to construct the South Coast
Highway 101 Safety and Mobility Project; and 2) Adopt Resolution No. 2020-04, titled “A
Resolution of the City Council of the City of Encinitas Amending the Fiscal Year 2019-20
Budget” to allocate $431,292 to the South Coast Highway Mobility Project (CS20E).

2020-01-22 Item 08F South Coast Highway 101 Safety and Mobility Construction Contract

8G.

Construction Contract for Pavement Rehabilitation and Overlay Project FY 2018-2019
(CS19A).  Contact Person:  City Engineer Wimmer 

Authorize the City Manager to execute a contract in substantial form and any necessary
amendments and time extensions, in consultation with the City Attorney, with PAL General
Engineering, INC. in the amount of $969,833 plus 20 percent contingency $193,967 to
construct the Pavement Rehabilitation and Overlay Project FY 2018-2019, for a total
construction contract not-to-exceed amount of $1,163,800.

2020-01-22 Item 08G Construction Contract for Pavement Rehabilitation and Overlay
Project FY 2018-2019

Acceptance of the Cardiff Beach Living Shoreline Project (CP16A). Contact Person: City
Engineer Wimmer 

Adopt Resolution No. 2020-07 accepting the public improvements for the Cardiff Beach
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8H. Shoreline Project (CP16A) as complete to the satisfaction of the City; authorizing the filing
of the Notice of Completion for the Project; authorizing the release of the payment bond in
full upon the recording of the Notice of Completion; and authorizing the release of the
performance bond in full one (1) year after the recording of the Notice of Completion.

2020-01-22 Item 08H Cardiff Beach Living Shoreline Project Acceptance

8I.

City of Encinitas Quality Assurance Plan for project construction.  Contact Person:  City
Engineer Wimmer 

Review and approve the Quality Assurance Plan (QAP) in substantial form as provided in
Attachment 1 of the agenda report for project construction.

2020-01-22 Item 08I City of Encinitas Quality Assurance Plan for Project Construction

8J.

Emergency Repairs to Highway 101 Bridge over the San Elijo Lagoon (CX20A).  Contact
Person:  City Engineer Wimmer 

1) Ratify Emergency Contract CX20A; 2) Ratify Emergency Contract CX20A Change
Order No 1; 3) Amend the Fiscal Years 2019-20 and 2020-21 Operating Budget; 4) Accept
public improvements as complete; 5) Authorize filing of Notice of Completion; 6) Authorize
release of payment bond in full upon the recording of the Notice of Completion; and 7)
Authorize the release of the performance bond in full one (1) year after the recording of the
Notice of Completion.

2020-01-22 Item 08J San Elijo Hwy 101 Emerrgency Bridge Repairs

8K.

Reject all bids and rebid the Moonlight State Beach Playground Replacement Project PR-
RFB-19-05.  Contact Person:  Park Operations Manager Saul 

1) Reject all bids from the bid opening for the Moonlight State Beach Playground
Replacement Project PR-RFB-19-05; and 2) Authorize staff to re-advertise and re-bid the
Moonlight State Beach Playground Replacement Project.

2020-01-22 Item 08K Reject All Bids and Rebid the Moonlight State Beach Playground
Replacement Project

8L.

City Hall Renovation Project (CF20C). Contact Person:  Senior Management Analyst
Wilson 

Approve the plans, specifications, and authorization to advertise the City Hall Renovation
Project (CF20C).
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2020-01-22 Item 08L City Hall Renovation

8M.

Leaf Blower Rebate Program.  Contact Person:  Environmental Programs Manager
Steenblock 

1) Adopt City Council Resolution No. 2020-05, entitled “A Resolution of the City Council
of the City of Encinitas Amending the Fiscal Year 2019-20 Budget” to allocate $10,000 for
the Leaf Blower Rebate Program; and 2) Extend the Leaf Blower Rebate Program to May
1, 2020.

2020-01-22 Item 08M Leaf Blower Rebate Program Budget Request

8N.

Contract Amendment #4 for Infrastructure Engineering Corporation (IEC) to Provide
Additional Design and Permitting Services on Olivenhain Trunk Sewer Project (CC04J). 
Contact Person:  Senior Engineer Widelski 

Authorize the City Manager to execute a contract amendment and time extensions, in
consultation with the City Attorney, with Infrastructure Engineering Corporation (IEC) in
the amount of $407,192 plus 15 percent contingency for a not-to-exceed amount of
$468,271 to perform additional design and permitting services for the Olivenhain Trunk
Sewer Project.

2020-01-22 Item 08N Contract Amendment #4 Infrastructure Engineering Corporation -
Olivenhain Trunk Sewer Project (CC04J)

8O.

Sump and Inlet Project (CD17A & CD05E).  Contact Person:  Senior Engineer Widelski 

Authorize the City Manager to execute a construction contract in substantial form and any
necessary amendments and time extensions, in consultation with the City Attorney, with
Blue Pacific Engineering & Construction Inc. in the amount of $124,200 plus 15 percent
contingency of $18,630 for a total contract amount not to exceed $142,830 to construct the
Sump (CD17A) and Inlet Project (CD05E).

2020-01-22 Item 08O Sump and Inlet Project

8P.

County of San Diego Contract Number 561722 Agreement with the City of Encinitas for the
Senior Nutrition Program. Contact Person: Senior Center Manager Goodsell 

1) Authorize the City Manager to execute Contract Number 561722, with the County of San
Diego, in substantial form as contained in Attachment 1 of the agenda report, in conjunction
with the City Attorney accepting grant reimbursement funding for the Senior Nutrition
Program not to exceed $25,270 for the five (5) months, February 1, 2020 through June 30,
2020; and 2) Authorize the City Manager to execute all future amendments through June 30,
2023, in conjunction with the City Attorney and subject to budget appropriations, accepting
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grant reimbursement funding for the Senior Nutrition Program for a total not to exceed
$207,226.

2020-01-22 Item 08P County of San Diego Contract Number 561722 - Senior Nutrition
Program

8Q.
Letter of support for the continued funding of the Coastal Data Information Program. 
Contact Person:  Senior Management Analyst Piatt 

Approve the attached letter of support for the Coastal Data Information Program (CDIP).

2020-01-22 Item 08Q Letter of Support for the Continued Funding of the Coastal Data
Information Program

8R.

Fiscal Year 2019-20 First Quarter Budget Status Report and Proposed Budget
Amendments.  Contact Person:  Finance Manager Gallup  

1) Receive and file the Fiscal Year 2019-20 First Quarter Budget Status Report; and 2)
Adopt Resolution No. 2020-08 titled "A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget."

2020-01-22 Item 08R First Quarter Budget Status Report

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Jewish Family Service (JFS) request to operate a Safe Parking Program at Leichtag
Commons located at 441 Saxony Road for a maximum of 25 vehicles accommodating
households living in their cars.  Contact Person: Principal Planner Gates 

1) Adopt Resolution No. 2020-03 "Resolution of the City Council of the City of Encinitas
Confirming the Existence of a Shelter Crisis and Taking Actions to Approve the
Establishment of a Safe Parking Program;" 2) Approve the Lease Agreement between City
of Encinitas and LF Encinitas Properties, LLC ("Leichtag Foundation") in substantial
form, subject to review and final approval by City Attorney, for the purpose of leasing a
portion of Leichtag Commons to provide a Safe Parking Program Lot, and authorize the
City Manager to execute the agreement; and 3) Approve the Use Agreement between City
of Encinitas and Jewish Family Service, as attached in substantial form, subject to review
and final approval by City Attorney, for the purpose of operating a Safe Parking Program,
and authorize the City Manager to execute the agreement.

2020-01-22 Item 10A Safe Parking Proposal Agenda Report
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2020-01-22 Item 10A Safe Parking Proposal Attachment 1 - Resolution

2020-01-22 Item 10A Safe Parking Proposal Attachment 2 - Safe Parking Lease

2020-01-22 Item 10A Safe Parking Proposal Attachment 3 - JFS Agreement

2020-01-22 Item 10A Safe Parking Proposal Attachment 4 - SPP Encinitas FAQ 1.16.20

2020-01-22 Item 10A Safe Parking Proposal Attachment 5 - HEAP contract

2020-01-22 Item 10A Safe Parking Proposal Attachment 6 - Correspondence

2020-01-22 Item 10A Safe Parking Proposal Attachment 7 - Question - Comment Cards -
Safe Parking Forum

2020-01-22 Item 10A Safe Parking Proposal - Memorandum

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10B): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing. 

10B.

Public hearing to consider an appeal of the Planning Commission’s approval of a 10-
Residential Lot Density Bonus Subdivision with nine market rate detached single-family
residential units and one affordable unit, bio-retention facilities, a private road lot, and
associated site and road improvements.  CASE NUMBER: 18-086 TMDB/DR/CDP;
APPLICANT: Govind Gill/Bonita 754 LLC; APPELLANT: Jessica Carilli; LOCATION:
754 Bonita Drive (APN: 258-350-28).  Contact Person:  Associate Planner Mireau 

Deny the appeal and adopt Resolution No. 2020-01 affirming the decision of the Planning
Commission.

2020-01-22 Item 10B Appeal of Bonita Drive Project - Agenda Report

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 1

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 2

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 3
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2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4A

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4B Part 1

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4B Part 2

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4C

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4D

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4E

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 5

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 6

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 7A

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 7B

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 2 Appeal Clean Copy

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

12A.

Council Initiated Item from Council Member Kranz regarding changes to Municipal Code
Section 9.01.025 - Sleeping in Vehicles. 

Direct staff to draft modifications to Encinitas Municipal Code which could be adopted to
explicitly allow for the use of parking lots for approved Safe Parking Programs.

2020-01-22 Item 12A Council Initiated item from Council Member Kranz Regarding
Changes to the Municipal Code - Sleeping in Vehicles

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF
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14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT CITY COUNCIL MEETING IS A SPECIAL
MEETING ON JANUARY 29, 2020 AT THE ENCINITAS COMMUNITY CENTER. 
THE NEXT REGULAR CITY COUNCIL MEETING WILL BE HELD ON
FEBRUARY 12, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, FEBRUARY 12, 2020 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by Management Analyst Stratakis on SB1383: Reducing Short-Lived Climate
Pollutants in California

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.

Approval of the Minutes of the Closed Session, January 22, 2020 Special Meeting-Closed
Session, and the January 22, 2020 Regular Meeting.  Contact Person:  City Clerk
Hollywood 

Approve the Minutes.

2020-02-12 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-02-12 Item 08B Warrants

8C.
Utility Underground Assessment District Policy C035.  Contact Person: Assistant City
Manager Delin/City Engineer Wimmer 

Approve the Utility Undergrounding Assessment District Policy C035.

2020-02-12 Item 08C Utility Underground Assessment District Policy C035

8D.

The Preparation and Filing of the Encinitas Landscape and Lighting District Annual
Engineer’s Report.  Contact Person:  Senior Management Analyst Ruess 

Adopt City Council Resolution No. 2020-09 entitled, “A Resolution of the City of Encinitas
City Council Directing the Preparation and Filing of the Encinitas Landscape and Lighting
District Annual Engineer’s Report for the Purposes of Levying and Collecting Assessments
for Fiscal Year 2020-21.”

2020-02-12 Item 08D ELLD Annual Engineer Report - Preparation and Filing

Resolution to appoint the Interim Development Services Director and approve the
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8E.
Employment Agreement.  Contact Person:  Risk Manager Schwarm 

Adopt Resolution 2020-13 appointing Carrie Bedord as Interim Development Services
Director and approve the corresponding Employment Agreement effective February 13,
2020.

2020-02-12 Item 08E Appointment of the Interim Development Services Director

8F.

Public Hearing and Introduction of Ordinance No. 2020-01 Amending Encinitas Municipal
Code Chapter 6.11 (Operations Permit: Special Events).  Contact Person:  Management
Analyst Roff 

Introduce Ordinance No. 2020-01 entitled “An Ordinance of the City Council of the City of
Encinitas, California, Amending Chapter 6.11 of the Encinitas Municipal Code Relating to
Operations Permits for Special Events.”

2020-02-12 Item 08F Introduction of Ordinance No. 2020-01 - Special Events

8G.

Execute an engineering services contract with HDR Engineering Inc. for the Verdi
Pedestrian Underpass Project (CS16E).  Contact Person:  Principal Engineer Bankston 

Authorize the City Manager, in consultation with the City Attorney, to execute a contract in
substantial form as contained in Attachment 1 of the agenda report and any necessary
amendments and time extensions with HDR Engineering Inc. in the amount of $702,562
plus 10 percent contingency for a total of $772,818 to complete design of the Verdi
Pedestrian Underpass Project (CS16E).

2020-02-12 Item 08G Contract with HDR Engineering - Verdi Pedestrian Underpass Project
(CS16E)

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing. 

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.
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10. ACTION ITEMS

10A.

A continued public hearing to consider an appeal of the Planning Commission’s approval
of a 10-Residential Lot Density Bonus Subdivision with nine market rate detached single-
family residential units and one affordable unit, bio-retention facilities, a private road lot,
and associated site and road improvements.  CASE NUMBER: 18-086 TMDB/DR/CDP;
APPLICANT: Govind Gill/Bonita 754 LLC; APPELLANT: Jessica Carilli; LOCATION:
754 Bonita Drive (APN: 258-350-28).  Contact Person:  Associate Planner Mireau

2020-02-12 Item 10A Appeal of Bonita Drive Project - Agenda Report

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 1

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 2

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 3

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4A

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4B

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4C

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4D

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4E

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 5

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 6

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 7A

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 7B

Council to hear from applicants for the Commission for the Arts, Environmental
Commission, Parks and Recreation Commission, Planning Commission, Senior Citizen
Commission, and Traffic & Public Safety Commission.  Contact Person:  City Clerk
Hollywood 
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10B.
1) Hear each applicant briefly explain his/her qualification and interest in serving on a City
Commission; 2) Discuss as needed; 3) Make appointments and/or defer to the Mayor to
present her recommendations at the February 26, 2020, City Council Meeting.

2020-02-12 Item 10B Commission Applicants & Interviews - Redacted

10C.

Discussion and consideration of the Surfing Madonna Oceans Project (SMOP) proposed
Save the Ocean beach run major special event on November 1, 2020, and future Surfing
Madonna Oceans Project special events. Contact Person:  Parks and Recreation Director
Campbell 

1) Deny the Surfing Madonna Oceans Project, November 1, 2020 Save the Ocean beach
run, and future Surfing Madonna Oceans Project special events; and 2) Direct staff to
return to City Council with a recommendation to reinitiate a City community run on the
beach and expand programming to provide special needs surf clinics for children.

2020-02-12 Item 10C Surfing Madonna Oceans Project Special Events

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON FEBRUARY 26, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
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photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, FEBRUARY 26, 2020 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Certificate of Recognition to Joel Gomez USA Track & Field 2019 Male Junior Para
Athlete of the Year presented by Richard Robert

4B. Presentation by students of Ocean Knoll and Park Dale Lane Elementary Schools regarding
the elimination of single-use plastics on campus.

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
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Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Minutes of the January 29, 2020 Special Meeting.  Contact Person:  City
Clerk Hollywood 

Approve the Minutes.

2020-02-26 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-02-26 Item 08B Warrants

8C.

Alert & Warning Memorandum of Agreement with the County of San Diego and the City of
Encinitas  Contact Person: Management Analyst Yum 

1) Approve the Alert & Warning Memorandum of Agreement with the County of San
Diego in consultation with the City Attorney, and 2) Authorize the City Manager, or her
designee, to execute the Memorandum of Agreement on behalf of the City of Encinitas.

2020-02-26 Item 08C Alert and Warning MOA with the County of San Diego

8D.

Agreement for Implementation of the Encinitas Habitat Stewardship Program with the San
Diego Botanic Garden.  Contact Person:  Park Operations Manager Saul 

Authorize the City Manager to enter into a two-year agreement with the San Diego Botanic
Garden for implementation of the Encinitas Habitat Stewardship program priority areas, in
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conjunction with the City Attorney in substantial form for an amount not to exceed
$99,650.

2020-02-26 Item 08D San Diego Botanic Garden EHSP Agreement

8E.

Network security firewall annual support renewal.  Contact Person:  IT Operations
Supervisor Contreras 

Authorize Firewall license annual support renewals for $18,299 using the National
Association of State Procurement Officials (NASPO) ValuePoint (AR626) and California
Participating Addendum No. 7-14-70-11, for an overall contract amount not to exceed
$107,751.

2020-02-26 Item 08E Authorize network security firewall annual support renewal

8F.

Purchase 800 MHz Replacement Radios and Peripheral Equipment approved in the City’s
Capital Improvement Program (CIP) project WC18A from Motorola Solutions, Inc. Contact
Person:  Deputy Fire Chief Ford 

Authorize the Encinitas Fire Department to utilize the Request for Proposal (RFP) approved
by the County of San Diego to award Motorola Solutions, Inc. an agreement to provide for
the purchase of 800 MHz radios and peripheral equipment.

2020-02-26 Item 08F Purchase 800 MHz Radios from Motorola

8G.

Lease Agreement Amendment between the City of Encinitas and T-Mobile West Tower
LLC.  Contact Person:  Management Analyst III Roff 

1) Authorize the City Manager to execute Amendment No. 2 of the Lease Agreement
between the City of Encinitas and T-Mobile West Tower LLC; and 2) Approve the
dedication of lease revenue, estimated at $214,064 during the term of Amendment No. 2,
for park improvement projects, CP04G.

2020-02-26 Item 08G T-Mobile Cellular Communication Lease Amendment

8H.

Regional Transportation Improvement Program Amendment. Contact Person:  Senior
Management Analyst Ruess 

1) Conduct a Public Hearing related to the proposed projects; and 2) Adopt City Council
Resolution No. 2020-12, entitled “Resolution of the City of Encinitas Adopting/Approving
an Amendment to the TransNet Local Street Improvement Program of Projects for Fiscal
Years 2019 Through 2023.”

1288



9/21/20, 12:23

Page 4 of 6https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2090

2020-02-26 Item 08H RTIP Amendment 2020

8I.

Consideration of an Exclusive Negotiating Agreement with Encinitas Arts, Culture and
Ecology Alliance (EACEA) on the Pacific View Property.  Contact Person:  Parks and
Recreation Director Campbell 

Authorize the Mayor to execute the attached 90-day Exclusive Negotiating Agreement
(ENA), in substantial form subject to the review and approval by the City Attorney, with the
EACEA.

2020-02-26 Item 08I Exclusive Negotiating with EACEA

8J.

Second Reading and Adoption of Ordinance No. 2020-01 Amending Encinitas Municipal
Code Chapter 6.11 (Operations Permit: Special Events).  Contact Person:  Management
Analyst III Roff 

Adopt Ordinance No. 2020-01 entitled "An Ordinance of the City Council of the City of
Encinitas, California, Amending Chapter 6.11 of the Encinitas Municipal Code Relating to
Operations Permit: Special Events."

2020-02-26 Item 08J Second Reading and Adoption of Ordinance 2020-01

8K.

Amendment #1 to Contract with Chen Ryan Associates for sidewalk design services on the
south side of Leucadia Boulevard between Hymettus Avenue and Fulvia Street for
Leucadia Boulevard Traffic Safety and Pedestrian Improvements Phase II Project (CS18B). 
Contact Person:  Senior Engineer Widelski 

Authorize the City Manager or designee to execute a design contract amendment and time
extensions, in substantial form as included in Attachment 1 in consultation with the City
Attorney, with Chen Ryan Associates in the amount of $54,076 plus 15 percent contingency
of $8,111, for a not-to-exceed amount of $62,187 to perform additional design services for
the Leucadia Boulevard Traffic Safety and Pedestrian Improvements Phase II Project.

2020-02-26 Item 08K Amendment #1 Chen Ryan Contract

8L.

Contract Amendment No. 6 with LC Paving and Sealing Inc. to construct traffic calming,
safety and/or operational improvements.  Contact Person:  Traffic Engineer II Goralka 

Authorize the City Manager or designee, in coordination with the City Attorney, to execute
Contract Amendment No. 6 with LC Paving and Sealing, Inc. (LC Paving) in substantial
form as attached, in the amount of $200,000 to construct certain traffic calming/safety
improvements on city streets, for a total not to exceed 5 year contract amount of $2,046,500
(Attachment 1) for the General Mobility Improvement Project (CS18E).
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2020-02-26 Item 08L LC Paving Contract Amendment

8M.

Award of contract to RRM Design Group for planning services, in an amount not-to-exceed
$143,030; and authorize the City Manager to enter into a Professional Services Agreement
for said services.  Contact Person:  Principal Planner Gates 

Approve the Professional Services Agreement with RRM Design Group, in an amount not-
to-exceed $143,030, and authorize the City Manager to execute the agreement, including
any amendments and time extensions, in substantial form as included in Attachment 1,
subject to review and final approval by City Attorney.

2020-02-26 Item 08M RRM Design Group Contract

8N.

Approval of a new major special event at Encinitas Community Park and Memorandum of
Understanding between the City of Encinitas and Encinitas Environment Day for a
community special event.  Contact Person: Recreation Services Manager Karlen 

Approve a new major special event to be held at Encinitas Community Park and authorize
the City Manager to execute a Memorandum of Understanding (MOU) between the City of
Encinitas and Encinitas Environment Day (EEDAY) in substantial form as contained in
Attachment 1 in consultation with the City Attorney to host the Eco Fest event on Sunday,
May 17, 2020 from 11 a.m. - 4 p.m.

2020-02-26 Item 08N EcoFest MOU

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Public Hearing and Introduction of Ordinance 2020-02, an Ordinance of the City of
Encinitas, California, adding Encinitas Municipal Code Chapter 11.29 – Plastic Bottled
Beverage Ordinance, Implementing Phase 2 of the City of Encinitas Plastics Initiative. 
Contact Person: Environmental Programs Manager Steenblock 

1) Open the Public Hearing; and 2) Introduce Ordinance 2020-02, an Ordinance entitled
“An Ordinance of the City Council of the City of Encinitas adding Chapter 11.29 of the
Encinitas Municipal Code Prohibiting the Distribution of Plastic Bottled Beverages.”

2020-02-26 Item 10A Plastic Bottled Beverage Ordinance

11. INFORMATIONAL ITEMS - NONE
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12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON MARCH 11, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, MARCH 18, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation of the Climate Action Plan Annual Report by CAP Administrator Najera

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the February 12, 2020 Special-Closed Session Meeting,
February 12, 2020 Regular Meeting, February 26, 2020 Special-Closed Session Meeting,
February 26, 2020 Regular Meeting, and March 3, 2020 Special-Closed Session Meeting. 
Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2020-03-18 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-03-18 Item 08B Warrants

8C.

Amendment 14 to the Agreement with Tyler Technologies, Inc. for a no cost transfer of
software licenses to include the deinstallation of Public Maintenance Management (PMM)
and the installation of Enterprise Asset Management (EAM), with an installation cost not to
exceed $14,000. Contact Person: IT Applications Supervisor VanPelt 

1) Approve Amendment 14 in substantial form, in consultation with the City Attorney; and
2) Authorize the City Manager to execute the amended agreement with Tyler Technologies,
Inc., for conversion of software licenses for PMM (approved by Council on January 11,
2017) to EAM at no cost and one time installation services not to exceed $14,000 for a total
contract amount not to exceed $1,258,875.

2020-03-18 Item 08C Amendment 14 Tyler Technologies

Extension of Lease Agreement between the City of Encinitas and G.J. Trippe, Inc. dba Air
Care International for the property at 1867 Mackinnon Avenue, Encinitas, CA.  Contact
Person:  Senior Management Analyst Piatt 

1293



9/21/20, 12:24

Page 3 of 7https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2102

8D. Authorize City Manager, in coordination with the City Attorney, to execute Amendment #2,
Extension of the Lease Agreement between the City of Encinitas and G.J. Trippe, Inc. dba
Air Care International for the property at 1867 Mackinnon Avenue, for the second of two
additional one-year terms.

2020-03-18 Item 08D Extension of Lease Agreement - 1867 Mackinnon Avenue

8E.

Demolition and installation of playground equipment for Moonlight State Beach
Playground.  Contact Person:  Park Operations Manager Saul 

1) Award Bid for the Moonlight State Beach Playground Replacement Project # PR-RFB-
19-05 (REBID) to Pacific Play Systems, Inc. in the amount of $205,850 plus a 10%
contingency; and 2) Authorize the City Manager to execute a contract in substantial form,
in the amount of $205,850 and a ten percent (10%) contingency of $20,585 on the project if
additional work is needed that is not included in the scope of work for a total not to exceed
$226,435.

2020-03-18 Item 08E Demolition and Installation of Playground Equipment for Moonlight
State Beach Playground

8F.

Second Reading and Adoption of Ordinance 2020-02, an Ordinance of the City of Encinitas,
California, adding Encinitas Municipal Code Chapter 11.29 – Plastic Bottled Beverage
Ordinance, Implementing Phase 2 of the City of Encinitas Plastics Initiative.  Contact
Person:  Environmental Programs Manager Steenblock 

Adopt Ordinance 2020-02 titled “An Ordinance of the City Council of the City of Encinitas
Adding Chapter 11.29 of the Encinitas Municipal Code Prohibiting the Distribution of
Plastic Bottled Beverages.”

2020-03-18 Item 08F Plastic Bottled Beverage Ordinance - Adoption

8G.
Mobility Projects and Grants Update - Capital Improvement Program and Traffic
Engineering Divisions.  Contact Person:  City Engineer Wimmer 

Receive the report on the status of mobility projects and grants.

2020-03-18 Item 08G Mobility Projects & Grants Update

Public Hearing to consider funding requests for eligible activities under the FY 2020-21
Community Development Block Grant (CDBG) Program and provide comments on the
Draft FY 2020-25 Consolidated Plan prior to the release for the public comment period as
required by the City’s Citizen Participation Plan.  Contact Person:  Principal Planner Gates 
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8H. 1) Authorize funding for activities delineated in Attachment 1 and in the Analysis Section
of the Agenda Report, for incorporation into the draft FY 2020-21 Annual Action Plan; 2)
Consider the draft FY 2020-25 Consolidated Plan prior to release for public comment; and
3) Continue the Public Hearing to April 22, 2020 to gather public input prior to Council’s
consideration of the FY 2020-21 CDBG budget, FY 2020-21 Annual Action Plan, and FY
2020-25 Consolidated Plan.

2020-03-18 Item 08H Funding Requests for CDBG FY 2020-21 Program

8I.

Amendment 15 to Contract with Michael Baker International, Inc. (MBI) for environmental
services and additional design as part of the Leucadia Streetscape Project (CS04D).  Contact
Person:  Principal Engineer Bankston 

Authorize the City Manager or designee, in consultation with the City Attorney, to execute a
contract amendment and time extensions, in substantial form as included in Attachment 1,
with MBI in the amount of $463,740 plus 15 percent contingency of $69,561, for a total
contract cost not to exceed $533,301 for environmental services and additional design for
the Leucadia Streetscape Project. If approved, the total not-to-exceed amount authorized by
City Council for the MBI contract and all amendments would be $3,843,462.

2020-03-18 Item 08I Michael Baker International Contract Amendment 15

8J.
Participation in Homeless Outreach Program for Empowerment (HOPE) with the County of
San Diego Health and Human Services Agency, the San Diego County Sheriff’s
Department, and the Community Resource Center.

2020-03-18 Item 08J HOPE Grant MOU

8K.
Annual Progress Report on the implementation of the General Plan.  Contact Person: 
Principal Planner Gates 

Approve the General Plan Annual Progress Report.

2020-03-18 Item 08K General Plan Annual Progress Report

8L.

Authorization to upgrade the City’s near end-of-life audio-visual equipment.  Contact
Person:  IT Operations Supervisor Contreras 

1) Approve upgrading the Council Chambers, Fire 5 Training Room, Rose Room, and
Poinsettia Room audio visual and broadcasting equipment as detailed in the Western Audio-
Visual Statement of Work; and 2) Authorize the City Manager to enter into a Professional
Services Agreement between the City of Encinitas and Western Audio Visual, in
conjunction with the City Attorney in substantial form as contained in Attachment 1. The
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cost to upgrade the audio visual equipment is $273,032 for design, equipment, and
installation. Also included in the contract is $35,912 for five years of support and
preventative maintenance for a contract total not to exceed $308,944. Staff is also
requesting a 15 percent contingency in the amount of $40,955 for a project total not to
exceed $349,899.

2020-03-18 Item 08L Award of Contract for Audio Visual and Broadcast Equipment
Replacements

8M.

Grant application for the California Natural Resources Agency Proposition 68 Urban
Flooding Protection Grant Program for Leucadia Drainage Improvements.  Contact
Person:  Principal Engineer Bankston 

1) Authorize the City Manager, or designee, to apply for, accept and administer funding
from the California Natural Resources Agency Proposition 68 Urban Flooding Protection
Grant Program for Leucadia Drainage Improvements; and 2) Adopt Resolution No. 2020-
16 entitled, “Resolution of the City Council of the City of Encinitas Approving the
Application for Grant Funds for the Urban Flood Protection Grant Program”.

2020-03-18 Item 08M Apply for Prop 68 Urban Flooding Grant

8N.

Authorization to participate in commercial services agreements with Cox California
Telecom for broadband services.  Contact Person:  IT Operations Manager Contreras 

Authorize the City Manager to enter into Commercial Services Agreements between the
City of Encinitas and Cox California Telecom, in conjunction with the City Attorney, in
substantial form as contained in Attachment 1 for business telecommunications services
through April 1, 2023 for an amount not to exceed $156,240.

2020-03-18 Item 08N Commercial Services Agreement with Cox California Telecom for
Broadband Services

8O.

Legislative Consulting Services contracts for State and Federal Services.  Contact Person: 
Senior Management Analyst Piatt 

1) Award a three-year Legislative Consulting Services contract with options for two
additional one (1) year terms, in conjunction with the City Attorney, in substantial form as
contained in Attachment 1, to JGC Government Relations, Inc. for state lobbyist services;
2) Award a one-year Legislative Consulting Services contract with options for two
additional one (1) year terms, in conjunction with the City Attorney, in substantial form as
contained in Attachment 2, to Carpi & Clay, Inc., for federal lobbyist services; and 3)
Direct the City Manager to execute the contracts.

2020-03-18 Item 08O Legislative Consulting Services for State and Federal Services
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9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Council to hear from applicants and consider the appointment of one Tenant
Commissioner to fill one (1) unscheduled vacancy on the Housing Authority with a term
ending June 2021. Contact Person: City Clerk Hollywood 

1) Hear each applicant briefly explain his/her qualifications and interest in serving as a
Tenant Commissioner to the Housing Authority; 2) discuss as needed; and 3) the Mayor,
with approval from the City Council, appoint one (1) Tenant Commissioner to the Housing
Authority to fill an unscheduled vacancy with a term ending June 2021.

2020-03-18 Item 10A Housing Authority Tenant Commissioner Appointment - Redacted

10B.

Council to hear from applicants and make one appointment to fill the unscheduled vacancy
on the Environmental Commission with a term ending March 2021.  Contact Person:  City
Clerk Hollywood 

1) Hear each applicant briefly explain his/her qualifications and interest in serving on the
Environmental Commission; 2) discuss as needed; and 3) the Mayor, with approval from
the City Council, make one appointment to fill the unscheduled vacancy on the
Environmental Commission with a term ending March 2021.

2020-03-18 Item 10B Environmental Commission Interviews & Appointment - Redacted

10C.

Public Works initiatives along North Vulcan corridor.  Contact Person:  Director of Public
Works Quiram 

1) Consider progress of the project to date and advise department of any additional
concerns not already being addressed; and 2) Authorize Public Works to develop a plan
and request bids to finish the remainder of the temporary parking along North Vulcan
Avenue from E. Jason Street to La Costa Avenue, Phase II.

2020-03-18 Item 10C Public Works Initiatives Along North Vulcan Corridor

10D.
2019 Novel Coronavirus (COVID-19) status report and discussion. 

Receive oral report, discuss and provide direction as necessary.

11. INFORMATIONAL ITEMS
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11A.
Update on the Leucadia 101 Streetscape Project and related projects.  Contact  Person: 
City Engineer Wimmer 

Receive the oral report.

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON APRIL 15, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, MARCH 18, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation of the Climate Action Plan Annual Report by CAP Administrator Najera

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the February 12, 2020 Special-Closed Session Meeting,
February 12, 2020 Regular Meeting, February 26, 2020 Special-Closed Session Meeting,
February 26, 2020 Regular Meeting, and March 3, 2020 Special-Closed Session Meeting. 
Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2020-03-18 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-03-18 Item 08B Warrants

8C.

Amendment 14 to the Agreement with Tyler Technologies, Inc. for a no cost transfer of
software licenses to include the deinstallation of Public Maintenance Management (PMM)
and the installation of Enterprise Asset Management (EAM), with an installation cost not to
exceed $14,000. Contact Person: IT Applications Supervisor VanPelt 

1) Approve Amendment 14 in substantial form, in consultation with the City Attorney; and
2) Authorize the City Manager to execute the amended agreement with Tyler Technologies,
Inc., for conversion of software licenses for PMM (approved by Council on January 11,
2017) to EAM at no cost and one time installation services not to exceed $14,000 for a total
contract amount not to exceed $1,258,875.

2020-03-18 Item 08C Amendment 14 Tyler Technologies

8D.

Extension of Lease Agreement between the City of Encinitas and G.J. Trippe, Inc. dba Air
Care International for the property at 1867 Mackinnon Avenue, Encinitas, CA.  Contact
Person:  Senior Management Analyst Piatt 
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Authorize City Manager, in coordination with the City Attorney, to execute Amendment #2,
Extension of the Lease Agreement between the City of Encinitas and G.J. Trippe, Inc. dba
Air Care International for the property at 1867 Mackinnon Avenue, for the second of two
additional one-year terms.

2020-03-18 Item 08D Extension of Lease Agreement - 1867 Mackinnon Avenue

8E.

Demolition and installation of playground equipment for Moonlight State Beach
Playground.  Contact Person:  Park Operations Manager Saul 

1) Award Bid for the Moonlight State Beach Playground Replacement Project # PR-RFB-
19-05 (REBID) to Pacific Play Systems, Inc. in the amount of $205,850 plus a 10%
contingency; and 2) Authorize the City Manager to execute a contract in substantial form,
in the amount of $205,850 and a ten percent (10%) contingency of $20,585 on the project if
additional work is needed that is not included in the scope of work for a total not to exceed
$226,435.

2020-03-18 Item 08E Demolition and Installation of Playground Equipment for Moonlight
State Beach Playground

8F.

Second Reading and Adoption of Ordinance 2020-02, an Ordinance of the City of Encinitas,
California, adding Encinitas Municipal Code Chapter 11.29 – Plastic Bottled Beverage
Ordinance, Implementing Phase 2 of the City of Encinitas Plastics Initiative.  Contact
Person:  Environmental Programs Manager Steenblock 

Adopt Ordinance 2020-02 titled “An Ordinance of the City Council of the City of Encinitas
Adding Chapter 11.29 of the Encinitas Municipal Code Prohibiting the Distribution of
Plastic Bottled Beverages.”

2020-03-18 Item 08F Plastic Bottled Beverage Ordinance - Adoption

8G.
Mobility Projects and Grants Update - Capital Improvement Program and Traffic
Engineering Divisions.  Contact Person:  City Engineer Wimmer 

Receive the report on the status of mobility projects and grants.

2020-03-18 Item 08G Mobility Projects & Grants Update

8H.

Public Hearing to consider funding requests for eligible activities under the FY 2020-21
Community Development Block Grant (CDBG) Program and provide comments on the
Draft FY 2020-25 Consolidated Plan prior to the release for the public comment period as
required by the City’s Citizen Participation Plan.  Contact Person:  Principal Planner Gates 

1) Authorize funding for activities delineated in Attachment 1 and in the Analysis Section
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of the Agenda Report, for incorporation into the draft FY 2020-21 Annual Action Plan; 2)
Consider the draft FY 2020-25 Consolidated Plan prior to release for public comment; and
3) Continue the Public Hearing to April 22, 2020 to gather public input prior to Council’s
consideration of the FY 2020-21 CDBG budget, FY 2020-21 Annual Action Plan, and FY
2020-25 Consolidated Plan.

2020-03-18 Item 08H Funding Requests for CDBG FY 2020-21 Program

8I.

Amendment 15 to Contract with Michael Baker International, Inc. (MBI) for environmental
services and additional design as part of the Leucadia Streetscape Project (CS04D).  Contact
Person:  Principal Engineer Bankston 

Authorize the City Manager or designee, in consultation with the City Attorney, to execute a
contract amendment and time extensions, in substantial form as included in Attachment 1,
with MBI in the amount of $463,740 plus 15 percent contingency of $69,561, for a total
contract cost not to exceed $533,301 for environmental services and additional design for
the Leucadia Streetscape Project. If approved, the total not-to-exceed amount authorized by
City Council for the MBI contract and all amendments would be $3,843,462.

2020-03-18 Item 08I Michael Baker International Contract Amendment 15

8J.
Participation in Homeless Outreach Program for Empowerment (HOPE) with the County of
San Diego Health and Human Services Agency, the San Diego County Sheriff’s
Department, and the Community Resource Center.

2020-03-18 Item 08J HOPE Grant MOU

8K.
Annual Progress Report on the implementation of the General Plan.  Contact Person: 
Principal Planner Gates 

Approve the General Plan Annual Progress Report.

2020-03-18 Item 08K General Plan Annual Progress Report

8L.

Authorization to upgrade the City’s near end-of-life audio-visual equipment.  Contact
Person:  IT Operations Supervisor Contreras 

1) Approve upgrading the Council Chambers, Fire 5 Training Room, Rose Room, and
Poinsettia Room audio visual and broadcasting equipment as detailed in the Western Audio-
Visual Statement of Work; and 2) Authorize the City Manager to enter into a Professional
Services Agreement between the City of Encinitas and Western Audio Visual, in
conjunction with the City Attorney in substantial form as contained in Attachment 1. The
cost to upgrade the audio visual equipment is $273,032 for design, equipment, and
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installation. Also included in the contract is $35,912 for five years of support and
preventative maintenance for a contract total not to exceed $308,944. Staff is also
requesting a 15 percent contingency in the amount of $40,955 for a project total not to
exceed $349,899.

2020-03-18 Item 08L Award of Contract for Audio Visual and Broadcast Equipment
Replacements

8M.

Grant application for the California Natural Resources Agency Proposition 68 Urban
Flooding Protection Grant Program for Leucadia Drainage Improvements.  Contact
Person:  Principal Engineer Bankston 

1) Authorize the City Manager, or designee, to apply for, accept and administer funding
from the California Natural Resources Agency Proposition 68 Urban Flooding Protection
Grant Program for Leucadia Drainage Improvements; and 2) Adopt Resolution No. 2020-
16 entitled, “Resolution of the City Council of the City of Encinitas Approving the
Application for Grant Funds for the Urban Flood Protection Grant Program”.

2020-03-18 Item 08M Apply for Prop 68 Urban Flooding Grant

8N.

Authorization to participate in commercial services agreements with Cox California
Telecom for broadband services.  Contact Person:  IT Operations Manager Contreras 

Authorize the City Manager to enter into Commercial Services Agreements between the
City of Encinitas and Cox California Telecom, in conjunction with the City Attorney, in
substantial form as contained in Attachment 1 for business telecommunications services
through April 1, 2023 for an amount not to exceed $156,240.

2020-03-18 Item 08N Commercial Services Agreement with Cox California Telecom for
Broadband Services

8O.

Legislative Consulting Services contracts for State and Federal Services.  Contact Person: 
Senior Management Analyst Piatt 

1) Award a three-year Legislative Consulting Services contract with options for two
additional one (1) year terms, in conjunction with the City Attorney, in substantial form as
contained in Attachment 1, to JGC Government Relations, Inc. for state lobbyist services;
2) Award a one-year Legislative Consulting Services contract with options for two
additional one (1) year terms, in conjunction with the City Attorney, in substantial form as
contained in Attachment 2, to Carpi & Clay, Inc., for federal lobbyist services; and 3)
Direct the City Manager to execute the contracts.

2020-03-18 Item 08O Legislative Consulting Services for State and Federal Services
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9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Council to hear from applicants and consider the appointment of one Tenant
Commissioner to fill one (1) unscheduled vacancy on the Housing Authority with a term
ending June 2021. Contact Person: City Clerk Hollywood 

1) Hear each applicant briefly explain his/her qualifications and interest in serving as a
Tenant Commissioner to the Housing Authority; 2) discuss as needed; and 3) the Mayor,
with approval from the City Council, appoint one (1) Tenant Commissioner to the Housing
Authority to fill an unscheduled vacancy with a term ending June 2021.

2020-03-18 Item 10A Housing Authority Tenant Commissioner Appointment - Redacted

10B.

Council to hear from applicants and make one appointment to fill the unscheduled vacancy
on the Environmental Commission with a term ending March 2021.  Contact Person:  City
Clerk Hollywood 

1) Hear each applicant briefly explain his/her qualifications and interest in serving on the
Environmental Commission; 2) discuss as needed; and 3) the Mayor, with approval from
the City Council, make one appointment to fill the unscheduled vacancy on the
Environmental Commission with a term ending March 2021.

2020-03-18 Item 10B Environmental Commission Interviews & Appointment - Redacted

10C.

Public Works initiatives along North Vulcan corridor.  Contact Person:  Director of Public
Works Quiram 

1) Consider progress of the project to date and advise department of any additional
concerns not already being addressed; and 2) Authorize Public Works to develop a plan
and request bids to finish the remainder of the temporary parking along North Vulcan
Avenue from E. Jason Street to La Costa Avenue, Phase II.

2020-03-18 Item 10C Public Works Initiatives Along North Vulcan Corridor

10D.
2019 Novel Coronavirus (COVID-19) status report and discussion. 

Receive oral report, discuss and provide direction as necessary.

11. INFORMATIONAL ITEMS
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11A.
Update on the Leucadia 101 Streetscape Project and related projects.  Contact  Person: 
City Engineer Wimmer 

Receive the oral report.

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON APRIL 15, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.

1305



9/21/20, 12:25

Page 1 of 8https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2112

City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, APRIL 15, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

Pursuant to the State of California Executive Order N-29-20 and the amended County Health
Orders, members of the public will only be allowed to participate in meetings electronically. 

Meeting can be accessed as follows:  * Channel 19 on Cox Communications * Channel 24 on
Time Warner Cable * Channel 99 on AT&T U-Verse * City’s live webcast:
https://encinitasca.gov/Government/Agendas-Webcasts  

Public Comments (including oral communications and agenda item related) 

Public comments regarding this agenda must be submitted via email to clerk@encinitasca.gov 

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

Comments received after 3:00 p.m. on the day of the meeting will be provided to the City
Council and made a part of the meeting record. 
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2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar. Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk.
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

8A.

Approval of the Minutes of the March 18, 2020 Special-Closed Session Meeting, March 18,
2020 Special Meeting, and March 18, 2020 Regular Meeting. Contact Person:  City Clerk
Hollywood 

Approve the Minutes.

2020-04-15 Item 08A Minutes

8B.
Approval of the Warrants List. Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-04-15 Item 08B Warrants
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8C.

List of Projects funded by SB1 (The Road Repair and Accountability Act of 2017) for
Fiscal Year 2020-21. Contact Person: Senior Management Analyst Ruess 

Adopt City Council Resolution No. 2020-22 entitled, "Resolution of the City of Encinitas
Adopting a List of Projects for Fiscal Year 2020-21 Funded by SB1: The Road Repair and
Accountability Act of 2017."

2020-04-15 Item 08C List of Projects Funded by SB1 for Fiscal Year 2020-21

8D.

Emergency Repairs to Encinitas Fire Station #1, 412 Second Street (CF20B). Contact
Person:  Senior Management Analyst Wilson 

1) Appropriate $510,000 for emergency repairs to the Fire Station #1 project (CF20B) from
the Facilities Maintenance Fund 403; and 2) Adopt Resolution 2020-27 Amending the
Fiscal Year 2019-20 Budget.

2020-04-15 Item 08D Fire Station #1 Emergency Repairs

8E.

Environmental Documentation and Project Bid Documents. Contact Person: 
Superintendent Ugrob 

City Council authorize the City Manager or designee, in consultation with the City
Attorney, to execute the contract with Dudek for Environmental Documentation and Project
Bid Documents for storm drain basin maintenance, in substantial form as contained in
Attachment of the agenda report.

2020-04-15 Item 08E Environmental Documentation and Project Bid Documents

8F.

Amendment 1 to the Contract with GHD, Inc. for construction close-out services on the
Cardiff Living Shoreline Project (CP16A). Contact Person:  Principal Engineer Bankston 

Authorize the City Manager or designee, in consultation with the City Attorney, to execute a
contract amendment and time extensions, in substantial form as included in Attachment 1 of
the agenda report, with GHD Inc. in the amount of $27,487, for project close-out services
for the Cardiff Living Shoreline Project (CP16A). If approved, the total not-to-exceed
amount authorized by City Council for the GHD Inc construction close-out contract with
this amendment would be $154,585.

2020-04-15 Item 08F GHD Contract Amendment - Living Shoreline

Construction Contract for the Conservation Demonstration Garden at the Public Works
Operations Center (Project). Contact Person:  Senior Management Analyst Wilson 
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8G.
1) Authorize the City Manager to execute a contract in substantial form as included as
Attachment 1, and any necessary amendments and time extensions, in consultation with the
City Attorney, with PAL General Engineering, Inc. in the amount of $327,555 plus a 10
percent contingency of $32,756, for a total contract amount not to exceed $360,311 to
construct the Project; and 2) Authorize $60,084 for construction services (construction
management, inspection, soil compaction tests, and surveying).

2020-04-15 Item 08G City Demo Garden

8H.

Renewal of the Encinitas Landscape and Lighting District. Contact Person:  Senior
Management Analyst Ruess 

1) Adopt City Council Resolution No. 2020-10 entitled, “Resolution of Intention to Order
the Renewal of the Encinitas Landscape and Lighting District for FY 2020/21; and 2) Set
the public hearing for May 20, 2020.

2020-04-15 Item 08H ELLD Set Public Hearing

8I.

Ratification of the County of San Diego Contract Number 561722, amendment numbers 1 –
3 with the City of Encinitas for the Senior Nutrition Program. Contact Person:  Senior
Center Manager Goodsell 

1) Ratify the execution of amendment number 1 of contract 561722 by the City Manager,
with the County of San Diego, in substantial form as contained in Attachment 1 of the
agenda report in conjunction with the City Attorney, increasing estimated revenue to the
City by $20,254; 2) Receive and file Unilateral amendment number 2 of contract 561722
with the County of San Diego (Attachment 2 of the agenda report); 3) Ratify the execution
of amendment number 3 of contract 561722 by the City Manager, with the County of San
Diego, in substantial form as contained in Attachment 3 of the agenda report in conjunction
with the City Attorney, increasing estimated revenue to the City by $77,498 for COVID-19
response; and 4) Authorize the City Manager to execute all future amendments under the
County of San Diego Contract Number 561722, in conjunction with the City Attorney and
subject to budget appropriations, accepting grant reimbursement funding for the Senior
Nutrition Program not to exceed $500,000.

2020-04-15 Item 08I Ratification of Senior Nutrition Contract Amendments 1-3

8J.
Annual Report Concerning the Mitigation Fee Act for Fiscal Year 2018-19. Contact Person: 
Finance Manager Gallup and Finance Analyst Attili 

Review and file the Annual Mitigation Fee Report for Fiscal Year Ended June 30, 2019.

2020-04-15 Item 08J  Annual Report Concerning Mitigation Fee Act
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8K.

Consideration of a request (by the property owner) for the City Council to initiate a lot
merger between three existing legal lots into one legal lot located within the Cardiff-by-the
Sea Community area. CASE NUMBER: CRTC-003628-2020; APPLICANT: Jeffrey
Fuller; LOCATION: 2595 Montgomery Avenue (APN: 261-145-32-00). Contact Person: 
Associate Planner Maynard 

Direct staff to initiate the merger of Lots 22, 23 and 24 of Map No. 1298, in accordance
with Encinitas Municipal Code Chapter 24.76 (Lot Merger).

2020-04-15 Item 08K Lot Merger 2595 Montgomery

8L.
Rescind Resolutions 91-95 and 92-92. Contact Person:  Traffic Engineer Bandegan 

Adopt Resolution 2020-21 rescinding Resolutions 91-95 and 92-92.

2020-04-15 Item 08L Rescind Resolutions - Traffic Engineering

8M.

Ratification of letters of support or opposition for various time sensitive items. Contact
Person:  Senior Management Analyst Piatt 

Ratify the letters signed by the Mayor or Deputy Mayor. 1) Letter of support for
Infrastructure for Rebuilding America: Pacific Surfliner Coastal Bluff Track Bed
Stabilization and Seismic Improvements Projects; 2) Letter of support for NCTD's Bus and
Bus Facilities Discretionary Grant Application; 3) Letter of support for NCTD's Low or No
Emission Vehicle Program Discretionary Grant Application; 4) Letter of request to the Del
Mar Fairgrounds Board of Directors to disallow the sale of ghost guns during organized
gun shows; and 5) Letter of support for assembly Bill 2062 (Boerner Horvath): San Diego
Association of Governments: LOSSAN Rail Corridor Study.

2020-04-15 Item 08M Ratifiction of Letters of Support or Oppostion for Various Time
Sensitive Items

8N.

Amendment 3 to the Contract for City Arborist Consulting Services Between the City of
Encinitas and Dudek. Contact Person:  Superintendent Ugrob 

Approve and authorize the City Manager, or her Designee, to execute Amendment 3 to the
Contract for City Arborist Consulting Services between the City of Encinitas and Dudek, in
substantial form as contained in Attachment 1 of the agenda report, in consultation with the
City Attorney, in an amount of $138,834, for a total contract amount not to exceed
$514,488. The amendment accomplishes the following 1) Extends the contract term for an
additional one-year term (July 1, 2020 through June 30, 2021); and 2) Increases the cost for
consulting services performed during the renewal term for a total of $138,834 per year,
which includes the contractually required CPI increase.
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2020-04-15 Item 08N City Arborist Agreement

8O.

Amendment to the Citywide Streetlight Maintenance and Repair Services Agreement.
Contact Person:  Superintendent Ugrob 

1) Authorize the City Manager to exercise the final (2) two-year extension option of the
Agreement with Clark Telecom Electric, Inc. (CTE); 2) Authorize Amendment #4 to the
Agreement, increasing the annual authorization by $34,965, from $291,621 to $326,586
annually for year four, and a 2.5 percent Consumer Price Index (CPI) increase in the
amount of $8,165 per year for years five and six, for a total agreement amount not to
exceed $1,853,750; 3) Authorize a budget amendment to increase the FY 2019-20
Operating Budget for streetlight maintenance by $34,965, from $291,621 to $326,586; and
4) Adopt Resolution No. 2020-25 entitled “A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget.”

2020-04-15 Item 08O Clark Telecom Electric Contract Amendment

2020-04-15 Item 08O Clark Telecom Electric Contract Amendment - AMENDED
Attachment 2 (posted 4-13-2020)

8P.

Installation of a new decorative crosswalk on South Coast Highway 101 at the intersection
of G Street. Contact Person: Traffic Engineer Bandegan 

Approve the design and installation of the proposed new decorative crosswalk on South
Coast Highway 101 at the intersection of G Street.

2020-04-15 Item 08P G Street Crosswalk

8Q.

Amendment No. 1 to the Contract for Monitoring and Service of Fire and Security Alarm
Systems between the City of Encinitas and Progressive Technology Security Systems, Inc.
Contact Person:  Senior Management Analyst Wilson 

Approve and authorize the City Manager, or her designee, to execute Amendment No. 1 to
the Contract for Monitoring and Service of Fire and Security Alarm Systems between the
City of Encinitas and Progressive Technology Security Systems, Inc., in substantial form as
contained in Attachment 1 of the agenda report, in consultation with the City Attorney.
Amendment No. 1 increases the original contract in an amount of $170,795, for a total
contract amount not-to-exceed $654,427 (ratify contract for $115,851 in unforeseen
expenses and approve increase of $54,944 for a total of $170,795), and extends the contract
term for an additional three years; 2) Appropriate $24,566 for installation of security
system at Pacific View School site; and 3) Adopt Resolution 2020-14 Amending the Fiscal
Year 2019-20 Operating Budget.
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2020-04-15 Item 08Q Progressive Technology Contract Amendment 1

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair 

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting. All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing 

10A.

Public Hearing to consider a timely-filed appeal of the Development Services Director’s
approval of a three-lot subdivision with grading for future residential pads and
determination of natural grade. CASE NUMBER: APPEAL-003583-2020 and MULTI-
003532-2019; APPLICANT: Randy K. Lang; APPELLANT: Anna Pelosi Boylan;
LOCATION: 2223 El Camino Del Norte (APN 265-355-16). Contact Person: Associate
Planner Dichoso 

Deny the appeal, uphold the Development Services Director’s approval decision and adopt
the attached draft City Council Resolution No. 2020-24

2020-04-15 Item 10A Lang Appeal

10B.
Receive oral report regarding the City’s COVID-19 response and actions, discussion,
provide direction to staff, and/or take action. 

Receive oral report, discuss, provide direction to staff, and/or take action.

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS
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16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON APRIL 22, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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MEETING DATE: August 21, 2019 

PREPARED BY: Erik Steenblock, 
Environmental 
Programs Manager 

DEPT. DIRECTOR: Carl Quiram 

DEPARTMENT: Public Works CITY MANAGER: Karen P. Brust 

SUBJECT: 

Fourth Amendment to the National Pollutant Discharge Elimination System San Diego Regional 

Stormwater Copermittees Memorandum of Understanding 

RECOMMENDED ACTIONS: 

1. Adopt Resolution 2019-65, approving the Fourth Amendment to the National Pollutant

Discharge Elimination System San Diego Regional Stormwater Copermittees

Memorandum of Understanding, and authorize the City Manager to execute the

agreement.

STRATEGIC PLAN: 

This project aligns with the Strategic Plan Vision for: 

 Environment - Be good stewards of open spaces, beaches, parks, and the natural
environment.

FISCAL CONSIDERATIONS: 

The fiscal impact associated with the Staff recommendation is $29,029, which is the City of 

Encinitas portion of Regional General Program and Carlsbad Watershed Shared Costs for FY 

2019-2020.  Future cost estimates included in the MOU show an increase in Regional Program 

and Carlsbad Watershed shared costs.  Adequate funds have been included in the FY 2019-

2020 and FY 2020-2021 operating budgets for the City’s share of Regional General Program 

and Carlsbad Watershed shared costs.  Projected expenditures for FY 2021-2022 and FY 2022-

2023 will be included in future operating budgets. 

 
 BACKGROUND: 

The City of Encinitas is regulated by the California Regional Water Quality Control Board, San 

Diego Region (San Diego Regional Water Quality Control Board) National Pollutant Discharge 
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Elimination System (NPDES) Order No, R9-2013-0001, as amended by NPDES Order Nos. R9-

2015-01, and R9-2015-0100 (San Diego Region Municipal Stormwater Permit or Permit).  The 

Permit is issued to 21 agencies (collectively termed “Copermittees”) in the region, including the 

City of Encinitas.    The Permit requires the City to collaborate with Copermittees on a variety of 

mandated regional and watershed based programs.   

Regional programs include implementation and maintenance of the Project Clean Water 

website, a web-based regional clearinghouse that provides a centralized point of access to 

water quality information and resources for San Diego County; regional education and outreach 

programs; regional membership in the California Stormwater Quality Association; regional 

studies; and regulatory reports, including regional monitoring and long-term assessment reports. 

Watershed programs involve Copermittees located within the same watershed management 

area.  The City of Encinitas is located entirely within the Carlsbad Watershed Management Area 

(WMA) along with the County of San Diego and the Cities of Carlsbad, Escondido, Oceanside, 

San Marcos, Solana Beach, and Vista.  Watershed programs include the development of a 

Water Quality Improvement Plan (WQIP), which is a strategic watershed-based plan intended to 

guide local programs toward addressing the highest priority pollutants identified in the 

watershed; WQIP Annual Reports; and monitoring of storm drain discharges and receiving 

waters within the WMA.  

On December 12, 2007, City Council adopted Resolution No. 2007-50, approving a 

Memorandum of Understanding (MOU) with the San Diego Regional Stormwater Copermittees. 

This MOU was entered into by the County of San Diego, the San Diego Unified Port District, the 

San Diego County Regional Airport Authority, and the Cities of Carlsbad, Chula Vista, 

Coronado, Del Mar, El Cajon, Encinitas, Escondido, Imperial Beach, La Mesa, Lemon Grove, 

National City, Oceanside, Poway, San Diego, San Marcos, Santee, Solana Beach, and Vista; 

collectively Copermittees of the San Diego Municipal Stormwater Permit, Order No. R9-2007-

0001 (2007 Permit).  This MOU established a management structure, cost sharing mechanism, 

and fulfilled general program obligations related to permit requirements.  General program 

budgets and expenditures are approved each fiscal year by the MOU voting body, which 

includes the City of Encinitas.  

On May 19, 2010, City Council adopted Resolution No. 2010-29, approving the First 

Amendment to the San Diego Regional Stormwater Copermittees MOU.  The First Amendment 

simply provided clarification to the Copermittees on the terms and conditions for crediting 

excess funds from one agreement year to the next. 

On June 25, 2014, City Council adopted Resolution No. 2014-47, approving the Second 

Amendment to the San Diego Regional Stormwater Copermittees MOU.  The Second 

Amendment provided clarification to Copermittee participation requirements, clarification of 

effective date and termination date, and clarification of conditions of breach of the MOU.   

On October 25, 2015, City Council adopted Resolution 2015-73, approving the Third Amendment 

to the San Diego Regional Stormwater Copermittees MOU.  The Third Amendment to the MOU 

(Attachment 1) allowed the Copermittees to continue sharing regional general program costs to 

meet requirements defined by the new Municipal Stormwater Permit, Order No. 2013-0001 (2013 

Permit), which became effective on June 27, 2013.  The Third Amendment to the MOU also 
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provided a mechanism for cost sharing of watershed general programs that are required by the 

2013 Permit, but were not previously required by the 2007 Permit.   

ANALYSIS: 

The Fourth Amendment to the San Diego Regional Stormwater Copermittees MOU allows 

Copermittees to continue sharing costs and realize significant economies of scale towards Permit 

compliance as required through the remainder of the current Permit term, or until a superseding 

NPDES Order is adopted by the San Diego Regional Water Quality Control Board.  Other notable 

changes in the Fourth Amendment to the San Diego Regional Stormwater Copermittees MOU 

include: 

 Extension of the MOU through August 2024, or with the life of the current Permit plus 12

months, whichever is longer.

 Language clarifying Copermittee discretion over determination of a new Permit, prior to or

after May 2024. (Which may trigger another MOU amendment, at the discretion of the

Copermittee)

 Removal of reference to workgroups in order to clarify that those groups are not legislative

bodies established by the Regional Stormwater Management Committee.

 Clarification that annual budgets for each fiscal year are subject to approval by the

Copermittee governing bodies as part of their annual budgeting process.

 Language clarifying that the Shared Cost Budget authorized under this MOU is a “not to

exceed” limit, representing the maximum amount that may be cost-shared for each

spending category for the duration of the MOU.  These limits do not represent funding

commitments.

The County of San Diego has prepared this Fourth Amendment to the MOU (as well as all prior 
versions), and it is being considered by all Copermittees for approval and/or adoption as 
applicable.  The City Attorney has reviewed the Fourth Amendment to the MOU and made no 
recommendations for change. 

ENVIRONMENTAL CONSIDERATIONS:  

The action being considered by the City Council is exempt from the California Environmental 
Quality Act (CEQA) because it is not a “project” under Section 15378(b)(5) of CEQA Guidelines. 
The action involves an organizational or administrative activity of government that will not result 
in the direct or indirect physical change in the environment.   

ATTACHMENTS: 

1. Fourth Amendment to the San Diego Regional Stormwater Copermittees MOU

2. Resolution 2019-65, approving the Fourth Amendment to the National Pollutant Discharge
Elimination System San Diego Regional Stormwater Copermittees Memorandum of
Understanding
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San Diego Regional Stormwater Copermittees MOU    - 1 -  Fourth Amended:  date 

   
Fourth Amended National Pollutant Discharge Elimination System 

  
San Diego Regional Stormwater Copermittees 

 
MEMORANDUM OF UNDERSTANDING 

 
2019 

 
 
This Memorandum of Understanding (MOU), entered into by the County of San Diego (County), the San 
Diego Unified Port District (Port), the San Diego County Regional Airport Authority (Airport), and the 
incorporated cities of San Diego, Carlsbad, Chula Vista, Coronado, Escondido, Imperial Beach, La Mesa, 
San Marcos, Del Mar, El Cajon, Encinitas, Lemon Grove, National City, Oceanside, Poway, Santee, 
Solana Beach, and Vista (Cities), collectively called Copermittees, establishes the shared program 
responsibilities of each party with respect to compliance with the National Pollutant Discharge 
Elimination System (NPDES) stormwater permit regulations administered by the United States 
Environmental Protection Agency (U.S. EPA) under the authority granted by the Federal Water Pollution 
Control Act (Clean Water Act) 33 USCA 1251 et seq. as amended. 
 

RECITALS 
 
WHEREAS, in 1987 Congress amended Section 402 of the Federal Water Pollution Control Act 
(33 USCA §1342p) to require the U.S. EPA to promulgate regulations for applications for permits for 
stormwater discharges; and 
 
WHEREAS, the U.S. EPA adopted final permit regulations on November 16, 1990; and 
 
WHEREAS, these permit regulations require the control of pollutants from stormwater discharges by 
requiring an NPDES permit, which would allow the lawful discharge of stormwater into waters of the 
United States; and 
 
WHEREAS, the County, the Port, the Airport, and the Cities desire to implement an integrated 
stormwater management program with the objective of improving surface water quality in the County of 
San Diego, but do so without waiving and expressly subject to any and all objections and appeals made 
by any Copermittee in response to any NPDES Permit; and 
 
WHEREAS, the California State Water Resources Control Board (CSWRCB) as designee of the U.S. 
EPA has delegated authority to the San Diego Regional Water Quality Control Board (Regional Board) 
for administration of the NPDES stormwater permit within the boundaries of its region; and 
 
WHEREAS, on, May 8, 2013, the Regional Board issued an NPDES permit as Order No. R9-2013-0001, 
as amended by Order Nos. R9-2015-0001 and R9-2015-0100, NPDES No. CAS0109266, (Permit) 
governing waste discharge requirements for stormwater and urban runoff from the County, the Port, the 
Airport, and the Cities, naming these entities as Copermittees; and 
 
WHEREAS, said Permit requires that the Copermittees cooperate in the implementation of various Urban 
Runoff Management Plans; 
 
NOW, THEREFORE, the parties hereto do mutually agree as follows: 
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San Diego Regional Stormwater Copermittees MOU    - 2 -  Fourth Amended:  date 

I. DEFINITIONS

At Large means representing all of the Copermittees of this MOU.

Chair means presiding over and providing leadership and direction to a Working Body.  This includes 
serving as a point of contact to external entities such as Regional Board staff, stakeholders, and industry 
groups, soliciting group input on and developing meeting content, facilitating meetings, and coordinating 
with the Secretary or Working Body Support staff to finalize work products for distribution to the 
Working Body.  Chair responsibilities may also be divided between Co-Chairs. 

Contract Administration means developing, soliciting, awarding, and managing contracts. 

Consensus means general agreement reached between the participants of a Working Body. 

Direct Costs mean those costs directly related to the development of a work product, or to the 
performance of a particular function or service.  Direct Costs may include the wages of Copermittee 
employees engaged in an activity and the cost of materials or supplies needed to support that activity.  
Depreciation, equipment, and office space are not considered Direct Costs. 

Fiscal Year starts on July 1 and ends on June 30 of the following year. 

General Programs are collaborative urban runoff management activities which are (1) mandated by or 
necessary to implement requirements of the Permit, (2) necessary to anticipate the requirements, or 
prepare for renewal, of the Permit, (3) required to comply with Regional Board Orders or other directives 
required of Copermittees as dischargers of urban runoff (e.g., 13267 Orders, Total Maximum Daily 
Loads, etc.), or (4) other urban runoff management activities conducted with the unanimous approval of 
Copermittees sharing the cost or responsibility. 

In-kind Contribution means a non-monetary contribution that can be used to satisfy an equivalent 
monetary obligation.  Examples of In-kind Contributions are equipment or services provided for use. 

Program Planning Subcommittee or Planning Subcommittee is composed as described in Section 
III.C.4 and 5.

Regional General Program(s) are activities that apply to all Copermittees, or that provide a regional 
benefit to Copermittees as determined by the Regional Management Committee. 

Regional Principal Permittee is the County of San Diego unless another Regional Principal Permittee is 
selected in accordance with Section III.B.5.  In addition to the responsibilities of all Copermittees 
described in Section II, the Regional Principal Permittee provides general coordination for the 
development and implementation of Regional General Programs, including the specific tasks and 
responsibilities described in Section III.A.1.b. 

Regional Stormwater Management Committee or Management Committee is composed as described 
in Section III.B.2. 

Regional Work Plan is a work plan that is one or more of the following: (1) developed and adopted 
annually for the purpose of conducting regional business to implement requirements of the Permit, (2) 
necessary to anticipate the requirements, or prepare for renewal, of the Permit, (3) required to comply 
with Regional Board Orders or other directives required of Copermittees as dischargers of urban runoff 
(e.g., 13267 Orders, Total Maximum Daily Loads, etc.), or (4) other urban runoff management activities 
conducted with the unanimous approval of Copermittees sharing the cost or responsibility. 

Representative means a Copermittee staff member or consultant who serves as a point of contact and/or 
participant in the activities of a Working Body on behalf of the Copermittee.  Except as described in 
Section III.B (Regional Stormwater Management Committee), Representatives are not required to attend 
meetings, but are expected to maintain a reasonable knowledge of, and involvement in, the activities of 
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San Diego Regional Stormwater Copermittees MOU    - 3 -  Fourth Amended:  date 

the Working Body.  To the best of their ability each Copermittee Representative should have expertise 
and knowledge in the subject matter of each applicable Working Body.  

Secretary means a person who takes responsibility for the records, correspondence, minutes or notes of 
meetings, and related affairs of a Working Body.  This includes: maintaining group contact lists; 
preparing and sending out meeting notifications and agendas; arranging for meeting rooms and 
equipment; taking, preparing, and finalizing meeting minutes or notes; and, coordinating with the Chair or 
Working Body Support staff to organize and distribute work products to the Working Body. 

Simple Majority means at least one-half (50%) of applicable Copermittees, rounded up to the nearest 
integer, or plus one where the number of Copermittees is even.  For the purposes of this MOU, a simple 
majority may never be less than three Copermittees. 

Shared Cost Budget is one that is agreed upon and shared by Copermittees for the purpose of conducting 
stormwater regulatory activities, and can be developed at a watershed, regional or other scale.   

Special Formula means any cost share formula that differs from the Default Formula in the selection or 
weighting of individual factors or in the methodology used to calculate one or more of them. 

Three-fourths Majority means at least three-fourths (75%) of applicable Copermittees, rounded up to 
the nearest integer.  For the purposes of this MOU, a Three-fourths Majority may never be less than three 
Copermittees. 

Two-thirds Majority means at least two-thirds (67%) of applicable Copermittees, rounded up to the 
nearest integer.  For the purposes of this MOU, a Two-thirds Majority may never be less than three 
Copermittees. 

Urbanized Land Area means the total of all SANDAG land uses within the geographic area, subject to 
the cost share, excepting therefrom, the following coded land uses: 1403 Military Barracks; 4102 Military 
Airports; 6700 Military Use; 6701 Military Use; 6702 Military Training; 6703 Military Weapons; 7209 
Casinos; 7603 Open Space Reserves, Preserves; 7609 Undevelopable Natural Areas; 9200 Water; 9201 
Bays, Lagoons; 9202 Inland Water; and 9300 Indian Reservations. 

Watershed Copermittee means any Copermittee that is identified both as a Copermittee under Table 1.a 
and a Responsible Copermittee under any Watershed Management Area as defined in Table B-1 of the 
Permit. 

Watershed General Programs are activities that apply to the Copermittees comprising any individual 
Watershed Management Area (WMA) defined in Table B-1 of the Permit, or providing a general benefit 
to Copermittees within the WMA as determined by a Working Body. 

Working Body means Committees, Subcommittees, Sub-working body(s), or any other working group of 
Copermittees’ employees assembled to conduct specific tasks required by, for, or in furtherance of, 
compliance with the Permit. 

 

II. RESPONSIBILITIES OF ALL COPERMITTEES 
 
The following apply to General Programs. 
 
A. Performance and Reimbursement of Tasks 
 

1. Any individual Copermittee performing tasks necessary to fulfill budgeted General Program 
responsibilities for a Working Body is entitled to reimbursement of the costs incurred in 
accordance with section II.B. 
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2. Any Copermittee performing contract administration tasks to fulfill budgeted General Program
responsibilities for a Working Body is entitled to reimbursement of contract management costs at
a rate of 5% of the total contract cost or as otherwise agreed on by the participating Copermittees.

3. Any Copermittee performing tasks other than contract administration or voluntarily serving as a
Working Body Chair, Co-chair, or Secretary, is entitled to reimbursement of the Direct Costs of
performing those services in accordance with section II.B.

4. A Copermittee shall not be obliged to conduct work, enter into any contract, continue with any
work or contract, or incur any other cost on behalf of other Copermittees if each Copermittee has
not contributed the funds that it is obliged to contribute toward the activity or program, or if the
Copermittee has not received adequate assurances that such funds will be received before
payments become due.  The Copermittee shall have sole discretion to determine whether
assurances that require funds will be timely received or adequate.

5. A member of a Working Body providing Working Body Support may terminate those obligations
for convenience, but shall first make a good faith effort to carry out or transfer existing
responsibilities to another party by providing written notification of termination to the
Copermittees within the Working Body 90 days prior to the intended date of termination.

B. Fiscal Responsibilities

1. Division of Shared General Program Costs

a. Prior to the allocation of shared costs, each proposed or approved budget task or sub-task
shall be identified as either a Regional General Program cost or a Watershed General
Program cost, and the Copermittees sharing that cost shall be identified.  The cost of any
particular budget element shall be subject to the approval of only the Copermittees to
which it applies.  The associated costs shall be divided among participating Copermittees
as described below.

(1) Default Formula.  Shared costs shall be divided according to a Default Formula of 45%
Urbanized Land Area, 45% Population, and 10% Equal Division unless a Special
Formula is approved by the Copermittees to which the cost applies.

(a) Population costs shall be divided among the Copermittees as follows:
Whenever any geographic portion of the Port or Airport jurisdiction(s),
respectively, lies(s) within the geographic area to which the shared program or
activity is applicable, the Port or Airport, respectively, will each pay a fixed
0.5% of total Population costs.  The remaining percentage of the population
costs shall be divided among Copermittees by dividing the total population of
each Copermittee by the combined total Copermittee population within the
geographic area applicable to the shared program or activity.  These
percentages shall be calculated using the most recently available
population data available from the San Diego Association of Governments
(SANDAG), unless more recent data are available from an equivalent
source such as the U.S. Census Bureau, and are determined to be
acceptable by the Copermittees sharing the cost.

(b) Urbanized Land Area costs shall be divided among Copermittees by dividing
the total Urbanized Land Area of each Copermittee by the combined total
Urbanized Land Area of all participating Copermittees within the geographic
area applicable to the shared program or activity.  Urbanized Land Area shares
shall be calculated using the most recently available San Diego Association of
Governments (SANDAG) land use statistics.  The Urbanized Land Area share
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for the County shall include those urbanized lands in the unincorporated 
portion of the County that are west of the County Water Authority (CWA) 
service area boundary as it exists on the date of this MOU or as formally 
amended by the CWA.   

(c) Ten Percent (10%) of the total cost to be shared shall be divided equally 
amongst all of the Copermittees. 

(d) Modification of the Default Formula requires the unanimous vote of all 
Copermittees.  For cost sharing that applies only to a group that contains fewer 
than all Copermittees, a unanimous vote is required of all affected 
Copermittees.   

 
(2) Special Formulas.  

 
Special Formulas may be applied to any shared Regional or Watershed General 
Program cost, and require the unanimous vote of the Copermittees participating 
in the cost. 

 
(3) In-kind Contributions.  Subject to approval by the Copermittees participating in a 

particular shared General Program budget, a Copermittee may provide an in-kind 
contribution of equal value rather than a monetary contribution toward all or part of the 
cost of an activity.  Copermittee in-kind contributions may include Working Body 
Support. 

 
2. Work Plans and Shared Cost Budgets 

 
a. Limitations on Cost-sharing 

 
General Program activities that may be cost-shared by the Copermittees include 
collaborative urban runoff management activities which are  
(1) mandated by or necessary to implement requirements of the Permit,  
(2) necessary to anticipate the requirements, or prepare for renewal, of the Permit, (3) 
required to comply with Regional Board Orders or other directives required of 
Copermittees as dischargers of urban runoff (e.g., 13267 Orders, Total Maximum Daily 
Loads, etc.), or  
(4) other urban runoff management activities conducted with the unanimous approval of 
Copermittees sharing the cost or responsibility. 
 
Examples of such activities include: 
 

(1) Development or implementation of any program requirements of the MS4 
Permit, such as, the BMP Design Manual, regional education and outreach, or 
Water Quality Improvement Plans; 

(2) Public participation activities, such as facilitating public meetings and 
workshops; 

(3) Program assessment; 
(4) Plan updates; 
(5) Water quality monitoring, assessment and reporting;  
(6) Annual reporting, including establishment and management of data and 

information clearinghouses; 
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(7) Preparation of technical analyses, recommendations and comments regarding the
MS4 Permit, total maximum daily loads, and other relevant storm water quality
regulations;

(8) Preparation of documents required by the MS4 Permit, such as Reports of Waste
Discharge; and

(9) Special studies related to storm water quality-related pollutants, their sources,
and potential best management practices.

b. Work Plans and Shared Cost Budgets

1. No later than October 31st of each year, each Working Body shall prepare and submit
to the Planning Subcommittee a proposed Work Plan and Shared Costs Budget for the
upcoming Fiscal Year.

2. Each Work Plan shall identify the parties that will serve as a Working Body Chair, Co-
chair, or Secretary for the upcoming Fiscal Year.  These assignments will be served on a
fiscal year basis, and shall be for a minimum term of one year.

3. A Copermittee may not be compelled to act, or continue acting, as a Working Body
Chair, Co-chair, or Secretary, and may at any time terminate an existing assignment.
Before doing so, the Copermittee shall first make a good faith effort to carry out or
transfer existing responsibilities.

4. Each budget shall describe major tasks, schedules, and projected costs, which
Copermittees will provide Working Body Support, Contract Administration, in-kind
contributions, and any other information applicable to regional general program costs.

5. To ensure that each Copermittee governing body has sufficient time to consider fiscal
impacts, the Planning Subcommittee shall prepare a consolidated draft Regional
Work Plan and Shared Costs Budget no later than December 31st of each year for
the Regional General Programs.  After consideration of comments and discussion, a
final Regional Work Plan and Shared Costs Budget shall be prepared, approved by the
Management Committee, and distributed to the Copermittees no later than January 31st of
each year.  The consolidated Regional Work Plan and Shared Costs Budget shall also
identify the party or parties serving as Regional General Program operations fund
managers.

6. Modifications to any adopted Regional Work Plan and Shared Costs Budget that will
result in an overall increase in cost require the approval of the Regional Management
Committee.

7. Copermittees from each Working Body, for which costs will be shared, shall prepare,
agree upon and distribute to the participating Copermittees in that watershed, a watershed
work plan and Shared Costs Budget.

8. Approval of the Shared Costs Budget for each fiscal year is subject to approval by
Copermittee governing bodies as part of their regular annual budgeting process.

3. Cumulative Budget Limits

a. The total Shared Cost Budget authorized under this MOU may not exceed the cumulative
limits specified for each spending category in Table 1.  These values represent the
maximum amount that may be cost-shared for each spending category for the duration of
this MOU.  They do not represent funding commitments.  Once a cumulative limit has
been reached, the Copermittees must establish separate agreements for sharing additional
costs for that budget category.  The estimated annual limits shown for each fiscal year are
for planning purposes only.  Where an estimated annual limit is not reached in any fiscal
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year, the surplus amount may be carried over into subsequent fiscal years, so long as the 
cumulative limit is not exceeded.  Budget limits apply only to their designated budget 
category.  They may not be exchanged or credited across budget categories.  Spending in 
each budget category may not exceed the applicable cumulative limit under any 
circumstances. 
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Table 1: Not-to-exceed Limits by Budget Category 

 FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23 FY 2023-24 Cumulative 
Limit 

Regional Budgets $850,560 $920,800 $1,158,300 $764,000 $814,000 $4,507,660 

             

San Luis Rey, SLR $1,201,200 $636,025 $655,106 $882,759 $1,013,502 $4,388,592 

Carlsbad, CAR $122,600  $1,269,200  $519,200  $698,700  $847,200  $3,456,900  

San Dieguito, SDG $1,071,250 $843,750 $753,750 $597,500 $547,500 $3,813,750 

Los Penasquitos, LPQ $903,125 $794,375 $673,125 $748,125 $698,125 $3,816,875 

San Diego River, SDR $2,098,688 $1,181,250 $984,375 $1,077,563 $1,391,250 $6,733,126 

San Diego Bay, SDBay $828,000 $770,000 $792,000 $814,000 $727,000 $3,931,000 

Tijuana, TJ $512,000 $464,000 $471,000 $505,000 $459,000 $2,411,000 

SDR I/O: County of 
San Diego, Cities of El 
Cajon, La Mesa, 
Santee 

$150,000 $150,000 $150,000 $150,000 $150,000 $750,000 

Bacteria TMDL 
(Cities of  Carlsbad, 
Del Mar, El Cajon, 
Encinitas, Escondido, 
La Mesa, Lemon 
Grove, Oceanside, Port 
of San Diego, Poway, 
San Diego, San 
Marcos, Santee, Solana 
Beach, Vista and the 
County of San Diego. 

$20,000 $20,000 $20,000 $20,000 $20,000 $100,000 

Total Watershed 
Management Area 
(WMA) Budgets  

$6,826,663 $5,403,300 $4,937,556 $5,412,247 $5,771,777 $28,351,543 

Total WMAs + 
Regional Budgets $7,677,223 $6,324,100 $6,095,856 $6,176,247 $6,585,777 $32,859,203 
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4. Management and Payment of Funds

a. For Regional General Programs, the Copermittees shall each pay a yearly assessment into
one or more Regional General Program operations funds for their respective portion of
any Regional Shared Costs Budget approved pursuant to this MOU.  The Regional
General Program operations fund shall be managed by the Regional Principal Permittee,
or any other Permittee on approval of the Copermittees.

b. For Watershed General Programs, the applicable watershed Copermittees shall each pay
an assessment into one or more Watershed General Program operations funds for their
assigned portion of any watershed shared costs budget approved pursuant to this MOU.
Each Watershed General Program operations fund shall be managed by the watershed
lead permittee, or any other watershed permittee on approval of the participating
Copermittees.

c. The Copermittee managing each General Program operations fund shall provide budget
balance and expenditure status reports following the end of each fiscal year.  This shall
include a detailed accounting of all costs and expenses in accordance with the accepted
work plan and Shared Costs Budget, including those incurred by Copermittees providing
Working Body Support, contracting services, in-kind services, or other applicable costs.

d. Each Copermittee shall pay invoices within 60 days of receipt from the Copermittee
managing the applicable General Program operations fund.

e. Funds collected and not expended in any fiscal year shall be credited to the Copermittees’
share of the next fiscal year’s costs in accordance with the Copermittees’ defined shared
costs.

f. Copermittees providing Working Body Support, Contract Administration, in-kind
services, or incurring other budgeted costs on behalf of other Copermittees shall provide
documentation of those expenses as requested by the Copermittee managing the
applicable General Program operations fund.  They shall only receive credit for those
expenses if a detailed accounting of all costs and expenses meeting the minimum
standards agreed upon by the Copermittees has been provided.

g. Differences in the approved actual cost of expenses from those budgeted shall be either
credited or added as appropriate to the amount of the Copermittees’ share. In the event
that any Copermittees' share of the next fiscal year's costs is less than the amount to be
credited, the difference shall be refunded to the Copermittee. Refunds shall be provided
to Copermittees no later than 90 days after final accounting.

h. At its discretion, a Copermittee managing a General Program operations fund may, prior
to the completion of a fiscal year, make payment to any Copermittee providing Working
Body Support, Contract Administration, in-kind services, or incurring other budgeted
expenditures on behalf of other Copermittees so long as all of the conditions of Section II
B.4.f above have been satisfied and there are sufficient funds available to make a
payment without requiring additional contributions or jeopardizing program objectives. If
for some reason excess payment is made, the Copermittee receiving the payment agrees
to return the additional payment without any recourse against the managing Copermittee.

III. REGIONAL GENERAL PROGRAMS

In addition to the requirements of Section II, the following apply to Regional General Programs. 

A. Regional Principal Permittee
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1. The County is hereby designated Regional Principal Permittee (Principal Permittee).

a. The County or any other Copermittee may not be compelled to act, or continue acting, as
Principal Permittee.  A Copermittee may at any time terminate its assignment as Principal
Permittee, but shall first make a good faith effort to carry out or transfer existing
responsibilities.

b. In addition to the responsibilities of all Copermittees described in Section II, the Principal
Permittee shall provide general coordination for the development and implementation of
Regional General Programs, including the following tasks and responsibilities:

(1) Establish, chair, and provide overall coordination and leadership of the Regional
Stormwater Management Committee (Management Committee) and the Regional
Program Planning Subcommittee (Planning Subcommittee).

(2) Maintain a current contact list of Copermittees and interested parties.
(3) Maintain knowledge of and advise the Copermittees regarding current and proposed

state and federal policies, regulations, and other NPDES programs; assist the
Copermittees in the development and presentation of positions on these issues before
local, state, and federal agencies.

B. Regional Stormwater Management Committee

1. The purpose of the Regional Stormwater Management Committee (Management Committee) is to
develop, approve, and coordinate urban runoff management programs, and to explore issues of
regional significance.

2. The Management Committee shall consist of one Representative of each Copermittee.  Each
Copermittee shall have one vote.

3. The Management Committee shall meet at least annually.
4. At a minimum, the Management Committee shall have the following responsibilities:

a. Address common issues, promote consistency among jurisdictional and watershed
programs, and plan and coordinate activities required under the Permit;

b. Develop, implement, and arrange for implementation of Regional General Programs;
c. Provide a general forum for informing and receiving input from stakeholders and

interested parties;
d. Provide a forum for public participation in the development and implementation of

regional urban runoff management programs and activities;
e. Review specific issues pertaining to Working Bodies, make recommendations, or conduct

work in support of shared regional priorities or objectives;
f. Formally approve the recommendations, work products, and deliverables of Working

Bodies presented for consideration;
g. Adopt an Annual Regional Work Plan and Shared Costs Budget in accordance with the

budgetary limits set forth in Table 1;
h. Approve an Annual Regional Work Plan and Shared Costs Budget; and
i. Approve year-end Budget Balance and Expenditure Status Reports.

5. The Management Committee shall be chaired by the Principal Permittee, or may alternatively be
chaired or co-chaired by any other Copermittee.  A reassignment or change in the responsibilities
of the Principal Permittee requires a three-fourths majority approval of all Copermittees.
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6. Voting Requirements for the Management Committee 

 
a. For a meeting or a vote to be held, a quorum of a Two-thirds Majority of voting 

representatives of the Management Committee must either be present or participate 
remotely via legally acceptable electronic communication (telephone, voice over internet 
protocol, etc.). 

b. Management Committee voting shall not be conducted outside of meetings (e.g., by 
email).  

c. For a motion to be approved, an affirmative vote of a Simple Majority of the 
Management Committee is needed. 

d. On approval of the Management Committee, activities undertaken by a subset of 
Copermittees, but providing a regional benefit to Copermittees, may be considered 
Regional General Programs.   

e. Approval of any shared cost requires a unanimous vote of all Copermittees 
participating in the cost. 

 
C. Regional Program Planning Subcommittee 
 

1. The purposes of the Regional Program Planning Subcommittee (Planning Subcommittee) shall be 
to provide regional coordination of urban runoff management activities, to develop and 
implement Regional General Programs, and to coordinate the activities of Working Bodies. 

2. At a minimum, the Planning Subcommittee shall have the following responsibilities: 
 

a. Serve as an intermediary between the Management Committee and other Copermittee 
Working Bodies; 

b. Plan and coordinate Management Committee meetings; 
c. Review specific issues pertaining to Regional Working Body(s) , make 

recommendations, or conduct work in support of shared regional priorities or objectives; 
d. Oversee, coordinate, and track the progress of As-Needed Regional Working Body(s)  in 

developing specific work products, responding to information requests, and completing 
tasks; 

e. Establish and maintain a calendar of Copermittee meetings and events; 
f. Conduct regional program planning including developing an Annual Regional Work Plan 

and Shared Costs Budget for Management Committee consideration and approval; 
g. Review and recommend Management Committee approval of work products, 

recommendations, and requests of  Regional Working Body(s)  for consideration and 
approval; 

h. Annually receive, review, comment on, and consolidate the recommended Work Plans 
and Shared Costs Budgets of each  Regional Working (body(s) ; 

i. Coordinate and liaise with Regional Board staff, stakeholders, regulated parties, and other 
interested parties to identify and explore key regional issues and concerns. 

j. Provide Representation to the California Stormwater Quality Association (CASQA); 
k. Provide representation or participation for other professional organizations and societies 

as appropriate and feasible; 
l. Provide regular updates to Copermittees and interested parties via Management 

Committee meetings or other appropriate means (e-mail, etc.); and 
m. Provide subject area input as needed for the development, implementation, review, and 

revision of General Programs, and the development of associated reports and work 
products. 
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3. The Planning Subcommittee shall be chaired by the Principal Permittee, or may alternatively be
chaired or co-chaired by any other Copermittee upon approval of the Management Committee.

4. Planning Subcommittee meetings shall be open to all Copermittees; however, voting membership
in any year shall be limited to one representative of each Watershed Management Area (WMA)
listed in Permit Table a.1 except the South Orange County WMA.  Any Copermittee may only
represent one WMA.  For each fiscal year, each WMA will designate a Copermittee as a voting
member of the Planning Subcommittee prior to the beginning of that fiscal year.  Each WMA
may also designate an alternate voting member.

5. Each voting member shall be considered an at-large member.  Their purpose is to represent the
interests of all Copermittees of this MOU rather than those of their specific WMAs.

6. The Planning Subcommittee may not alter the responsibilities of, or impose new fiscal obligations
on, any Copermittee or Working Body, except as approved by the Management Committee.
However, the Planning Subcommittee may approve changes to approved Annual Regional Work
Plans and Shared Costs Budgets within approved annual budget limits.

7. Voting Requirements for the Planning Subcommittee:

a. The Planning Subcommittee shall only make advisory recommendations for items
requiring Management Committee approval.

b. The Planning Subcommittee may use any voting methodology it deems appropriate to
develop advisory recommendations or conduct other business, and, shall present minority
or dissenting recommendations for consideration by the Management Committee as
applicable.

IV. DISPUTE RESOLUTION

Should a dispute arise among any of the parties regarding any matter related to this MOU, the parties 
agree to first meet and confer in good faith to attempt to resolve the dispute.  If that fails to resolve the 
dispute, they shall submit the matter to mediation. 

1. Mandatory Non-binding Mediation. If a dispute arises out of, or relates to this MOU, or the
breach thereof, and if the dispute cannot be settled through normal contract negotiations, the
Parties agree to attempt to settle the dispute in an amicable manner, using mediation under the
Mediation Rules of the American Arbitration Association [AAA] or any other neutral
organization agreed to by the parties.  A mediation session is required before having recourse in a
court of law.  The cost of mediation shall be borne by the parties equally.

2. Selection of Mediator. A single Mediator that is acceptable to all Parties shall be used to mediate
the dispute. The Mediator may be selected from lists furnished by the AAA or any other agreed
upon Mediator. To initiate mediation, the initiating Party shall serve a Request for Mediation on
the opposing Party.

3. Conduct of Mediation Sessions. Mediation hearings will be conducted in an informal manner and
discovery will not be allowed. All discussions, statements, or admissions in the mediation process
will be confidential settlement negotiations under Ca. Evidence Code section 1152.  The Parties
may agree to exchange any information they deem necessary.

a. Both Parties must have an authorized representative attend the mediation. Each
representative must have the authority to recommend entering into a settlement. Either
Party may have attorney(s) or expert(s) present.
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b. Any agreements resulting from mediation shall be documented in writing. All mediation 
results and documentation, by themselves, shall be “non-binding” and inadmissible for 
any purpose in any legal proceeding, unless such admission is otherwise agreed upon, in 
writing, by both Parties. Mediators shall not be subject to any subpoena or liability and 
their actions shall not be subject to discovery. 

 
V. GENERAL PROVISIONS 
 
A. Term of Agreement 
 

1. This MOU shall become effective on the date the last party executes the MOU. 

2. The life of the MOU shall be effective through August 2024, or with the life of the current Permit 
plus twelve months, whichever is longer.  For purposes of this paragraph, any permit renewal or 
replacement after May 2024 shall be considered a new permit; any earlier amendment of the 
Permit increasing the obligations of the Regional Principal Permittee or a Watershed Lead 
Permittee may at that Copermittee’s sole option, be declared to be a new permit; and the 
Management Committee shall determine whether any other earlier amendment to the Permit is of 
such significance as to effectively be a new Permit. 

 
B. Withdrawal of Copermittee 

 
1. Participation in this MOU may be withdrawn by any Copermittee for any reason only after the 

Copermittee complies with all of the following conditions of withdrawal: 
 

a. The Copermittee shall notify all of the other Copermittees in writing 90 days prior to its 
intended date of withdrawal. 

b. Any expenses associated with withdrawal, including but not limited to, filing and 
obtaining the withdrawing Copermittee’s individual NPDES permit and the amendment 
of the Permit will be solely the responsibility of the withdrawing Copermittee. 

c. The withdrawing Copermittee shall be responsible for their portion of any shared costs 
incurred according to the conditions of this MOU up to the time that each of the 
conditions in Section V.B.1.a. has been met. 

d. Any monies paid by withdrawing Copermittee in excess of the amount due under the 
terms of the MOU shall be refunded to the Copermittee at the time the withdrawal 
becomes final as set forth in Section V.B.1.a. 

e. The withdrawing Copermittee shall not be entitled to participate in the division of 
proceeds in any reserve fund account when the MOU is dissolved. 

 
C. Non-Compliance with MOU Requirements 
 

1. Any participant to this MOU found to be in non-compliance with the conditions of this MOU 
shall be solely liable for any lawfully assessed penalties resulting from such non-compliance.  
Failure to comply with MOU conditions within specified or agreed upon timelines shall constitute 
non-compliance with the MOU. 
 

2. Limitations on Use of Funds. Notwithstanding the rights and obligations of the Parties created by 
this MOU, no Party may be found in breach of this MOU where compliance would require that 
Party to violate any law or grant assurance, including but not limited to provisions of the Federal 
Aviation Administration 1999 Policy and Procedure Concerning the Use of Airport Revenue [64 
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Fed. Reg. 7696, dated Feb. 16, 1999]; the Airport and Airway Improvement Act of 1982 codified 
at 49 U.S.C. § 47107(b); the Federal Aviation Administration Authorization Act of 1994, P.L. 
103-305 (Aug. 23, 1994); the Airport Revenue Protection Act of 1996, Title VIII of the Federal 
Aviation Administration Act of 1996, P.L. 104-264 (Oct. 9, 1996), 110 Stat. 3269 (Oct. 9, 1996); 
49 U.S.C. § 46301(n)(5); and 49 U.S.C. § 47133. The Parties recognize that the Authority has 
received federal Airport Improvement Project (“AIP”) grants containing grant assurance 25, 
which provides:  “All revenues generated by the airport . . . will be expended by it for the capital 
or operating costs of the airport; the local airport system; or other local facilities which are owned 
or operated by the owner or operator of the airport and which are directly and substantially related 
to the actual air transportation of passengers or property; or for noise mitigation purposes on or 
off the airport.”   

D. Amendments to the Memorandum of Understanding

This MOU may be amended only by unanimous consent of all Copermittees.  No amendment shall be 
effective unless it is in writing and signed by the duly authorized representatives of the Copermittees. 

E. Governing Law

This MOU shall be governed and construed in accordance with the laws of the State of California.  If any 
provision or provisions shall be held to be invalid, illegal, or unenforceable, the validity, legality, and 
enforceability of the remaining provisions shall not in any way be affected or impaired thereby. 

The headings used throughout this MOU are for convenience only and do not in any way limit or amplify 
the terms or provisions of the MOU. 

F. Consent and Breach Not Waiver

No term or provision hereof shall be deemed waived and no breach excused, unless such waiver or 
consent shall be in writing and signed by the Copermittee to have waived or consented.  Any consent by 
any Copermittee to, or waiver of, a breach by the other, whether expressed or implied, shall not constitute 
a consent to, waiver of, or excuse for any other different or subsequent breach. 

G. No Indemnification

1. Each Copermittee shall have the sole responsibility to comply with the Permit.
2. Each Copermittee shall pay all fines, penalties, and costs which may arise out of such

Copermittee’s non-compliance with the Permit.
3. By entering into this MOU, no Copermittee assumes liability for claims or actions arising

out of the performance of any work or actions or omissions, by any other Copermittee, its
agents, officers, and employees under this MOU.

4. By entering into this MOU, each Copermittee agrees to defend itself from any claim,
action or proceeding arising out of the acts or omissions of itself and retain its own legal
counsel, and bear its own defense costs.

H. Application of Prior Agreements

This MOU constitutes the entire Agreement between the parties with respect to the subject matter; all 
prior agreements, representations, statements, negotiations, and undertakings are superseded hereby. 

2019-08-21 Item #08J 17 of 19
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San Diego Regional Stormwater Copermittees MOU    - 15 -  Fourth Amended:  date 

I. Right to Audit

Each Party retains the right to review and audit, and the reasonable right of access to other Parties’ 
respective premises to review and audit the other Parties’ compliance with the provisions of this MOU 
(Party’s Right).  The Party’s Right includes the right to inspect and photocopy same, and to retain copies, 
outside of the Parties’ premises, of any and all records, including any and all books, records, and 
documents, related to this MOU with appropriate safeguards, if such retention is deemed necessary by the 
auditing Party in its sole discretion. This information shall be kept by the auditing Party in the strictest 
confidence allowed by law. 

J. Execution of Agreement

This MOU may be executed in counterpart and the signed counterparts shall constitute a single 
instrument.  In the event that any Copermittee is unable to execute this amendment prior to August 31, 
2019, execution of this amendment after that date shall constitute ratification of this amendment, and the 
MOU and extensions shall be in effect once all signatures are obtained. 

2019-08-21 Item #08J 18 of 19
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Attachment 2 

RESOLUTION 2019-65 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ENCINITAS, CALIFORNIA, 

APPROVING THE FOURTH AMENDMENT TO THE NATIONAL POLLUTANT DISCHARGE 

ELIMINATION SYSTEM (NPDES) SAN DIEGO REGIONAL STORMWATER COPERMITTEES 

MEMORANDUM OF UNDERSTANDING (MOU) 

WHEREAS, on May 8, 2013, the San Diego Regional Water Quality Control Board 

(SDRWQCB) issued NPDES Order No. R9-2013-0001, as amended by NPDES Order Nos. R9-

2015-0001 and R9-2015-0100, which includes requirements in addition to those that were 

imposed on the Copermittees, including the City of Encinitas, in NPDES Permit No. R9-2007-

001;  

WHEREAS, per Resolution 2007-50, the City of Encinitas entered into a National 

Pollutant Discharge Elimination System San Diego Regional Stormwater Copermittees 

Memorandum of Understanding (MOU) on December 12, 2007 to comply with the NPDES 

Permit No. 2007-0001 requirement that they cooperate in the implementation of activities and 

programs;  

WHEREAS, per Resolution 2010-29, the City of Encinitas approved a First Amendment 

to the NPDES San Diego Regional Stormwater Copermittees MOU, on June 15, 2010 in order 

to allow the refund of budgeted but unspent funds to the parties at the conclusion of each fiscal 

year;  

WHEREAS, per Resolution 2014-47, the City of Encinitas approved the Second 

Amendment to the National Pollutant Discharge Elimination System San Diego Regional 

Stormwater Copermittees MOU, on June 25, 2014 to clarify the termination date of August 31, 

2015, and clarify conditions of breach of the MOU; 

WHEREAS, per Resolution 2015-73, the City of Encinitas approved the Third 

Amendment to the MOU on October 28, 2015, extending the termination date of the MOU 

through August 2019,;  

WHEREAS, the Copermittees wish to amend the MOU (Fourth Amendment), and extend 

the termination date of the MOU through August 2024; and 

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Encinitas 

does hereby approve the Fourth Amendment to the San Diego Region Stormwater 

Copermittees Memorandum of Understanding (MOU), and authorizes the City Manager to 

execute the Fourth Amendment to the MOU.   

PASSED AND ADOPTED by the City Council of the City of Encinitas at a regular 

meeting thereof, held on the 21st day of August 2019, by the following vote to wit: 

AYES: 
NAYS: 
ABSENT: 
ABSTAIN: 

_______________________________________ 
 Catherine S. Blakespear, Mayor 

ATTEST: 

_____________________________ 
Kathy Hollywood, City Clerk 

2019-08-21 Item #08J 19 of 19
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, AUGUST 21, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by Fire Chief Stein regarding wildfire preparedness.

4B.
Presentation by Executive Officer Keene Simonds regarding the purpose and
responsibilities of San Diego Local Agency Formation Commission (LAFCO) and
presentation of commendation to Mayor Blakespear for her service to LAFCO

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
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Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Minutes of the July 10, 2019 Special Meeting-Closed Session and the July
10, 2019 Regular Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2019-08-21 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-08-21 Item 08B Warrants

8C.

Designation of a voting delegate and voting delegate-alternate for the League of California
Cities (LCC) Annual Conference, October 16-18, 2019. Contact Person: Executive
Assistant to Mayor and City Council Clisby 

City Council adopts Resolution 2019-75 designating Council Member Mosca to represent
the City of Encinitas as a voting delegate and Council Member Hinze as voting delegate-
alternate at the LCC Annual Conference to be held October 16-18, 2019, in Long Beach,
California.

2019-08-21 Item 08C LCC Voting Delegate

Resolution Approving the Application for Prop 68 Statewide Park Development and
Community Revitalization Program Grant Funds.  Contact Person: Park Operations
Manager Saul 
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8D. 1) Approve a Resolution authorizing an application for grant funds from the Prop 68
Statewide Park Development and Community Revitalization Program Grant Funds; and 2)
Authorize the City Manager or City Manager’s Designee to enter into an agreement with
the State Department of Parks and Recreation, in conjunction with the City Attorney,
subject to current City Council budget appropriations.

2019-08-21 Item 08D Prop 68 Statewide Park Development and Community Revitalization
Program Grant Funds

8E.

Purchase of nine (9) cardiac monitors, two (2) cardiopulmonary resuscitation (CPR)
devices, and a five (5) year service agreement in the amount of $341,242 from Zoll Medical
Corporation and approve trade-in of existing cardiac monitors; and off-cycle budget
appropriation for the Fiscal Year 2019-20 Operating Budget for County Service Area 17
(CSA-17) Fund 230.  Contact Person:  Deputy Fire Chief Ford 

1) Authorize the Encinitas Fire Department to utilize the Request for Proposal (RFP)
approved by the County of Los Angeles awarding Zoll Medical Corporation the contract to
provide for the purchase and warranty of cardiac monitors/defibrillators,
accessories/supplies, and upgrades; 2) Authorize the Fire Chief to enter into an Agreement
with Zoll Medical Corporation for the purchase of nine (9) cardiac monitors, two (2)
cardiopulmonary resuscitation (CPR) devices, a five (5) year service agreement, and
approve trade-in of the eight (8) existing cardiac monitors in the amount of $341,242; and
3) Adopt Resolution No. 2019-62 approving an off-cycle budget appropriation for the Fiscal
Year 2019-20 Operating Budget for the County Service Area 17 (CSA-17) Fund 230.

2019-08-21 Item 08E Budget Adjustment to CSA-17 Fund and Service Agreement with
Zoll Medical Corporation

8F.

Memorandum of Understanding between the City of Encinitas and the Community
Resource Center to provide free bread and pastry donations. Contact Person:  Center
Manager Goodsell 

Approve and authorize the City Manager, in coordination with the City Attorney, to execute
an ongoing Memorandum of Understanding (MOU) between the City of Encinitas and the
Community Resource Center (CRC) to provide free bread and pastry donations from Vons
to senior citizens at the Encinitas Community and Senior Center via the Fresh Rescue
Program.

2019-08-21 Item 08F MOU Between the City of Encinitas and the Community Resource
Center  to Provide Free Bread and Pastry Donations.

Contract Amendment #3 for Infrastructure Engineering Corporation (IEC) to provide
additional design and permitting services for the Olivenhain Trunk Sewer Project (CC04J).
Contact Person:  Engineer II Widelski 
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8G. Authorize the City Manager, or designee, in coordination with the City Attorney, to execute
a contract amendment and extensions, with Infrastructure Engineering Corporation (IEC) in
the amount of $64,160 plus 15 percent contingency for a total contract amendment amount
not to exceed $73,784 and a total contract cost not to exceed $927,461 to perform design
and permitting services for the Olivenhain Trunk Sewer Project.

2019-08-21 Item 08G Olivenhain Trunk Sewer Improvements - Amendment #3 IEC
Contract

8H.

Second Reading and Adoption of City Council Ordinance No. 2019-08, to adopt the
modification suggested by the California Coastal Commission to City Council Ordinance
No. 2019-04, which amended three Specific Plans, Municipal and Zoning Codes, and the
local Coastal Program (LCP) to clarify provisions to implement the new General Plan Land
Use designation and development standards.  Contact Person:  Principal Planner Gates 

Adopt City Council Ordinance No. 2019-08, titled “An Ordinance of the City Council of
the City of Encinitas, California, Adopting the Modification Suggested by the California
Coastal Commission to City Council No. 2019-04, Amending the North 101 Corridor
Specific Plan.”

2019-08-21 Item 08H Housing Element Coastal Commission Modification - Adoption of
Ordinance

8I.

Second Reading and Adoption of Ordinance 2019-06, an Ordinance of the City of Encinitas,
California, adding Encinitas Municipal Code Chapter 11.28 – Leaf Blower Ordinance.
Contact Person: Environmental Programs Manager Steenblock 

Adopt Ordinance 2019-06, titled “An Ordinance of the City of Encinitas, California, Adding
Encinitas Municipal Code Chapter 11.28 – Leaf Blower Ordinance.”

2019-08-21 Item 08I Leaf Blower Ordinance - Adoption of Ordinance

8J.

Fourth Amendment to the National Pollutant Discharge Elimination System San Diego
Regional Stormwater Copermittees Memorandum of Understanding.  Contact Person:
Environmental Programs Manager Steenblock 

Adopt Resolution 2019-65, approving the Fourth Amendment to the National Pollutant
Discharge Elimination System San Diego Regional Stormwater Copermittees Memorandum
of Understanding, and authorize the City Manager to execute the Agreement.

2019-08-21 Item 08J 4th Amendment to Stormwater MOU

Notice of Completion for the Chesterfield Drive Quiet Zone Implementation Project
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8K.
(CS17F).  Contact Person: City Engineer Wimmer 

1) Accept the public improvements as complete; 2) Authorize release of the performance
bond and initiate the warranty bond; and 3) Authorize filing of a Notice of Completion

2019-08-21 Item 08K NOC- Chesterfield Quiet Zone

8L.

Report on Emergency Repairs to Highway 101 Bridge over the San Elijo Lagoon (CX20A)
and Ratify Budget Amendment to Fund Repairs.  Contact Person: City Engineer Wimmer 

Adopt Resolution No. 2019-69, entitled “A Resolution of the City Council of the City of
Encinitas Ratifying the Amendment of the Fiscal Year 2019-20 Budget.”

2019-08-21 Item 08L Hwy 101 Bridge Emergency Repairs

8M.

Approval of a five-year Agreement between the County of San Diego and the City of
Encinitas for California Identification System Remote Access Network (Cal-ID) and direct
the City Manager to execute the agreement.  Contact Person: Senior Management Analyst
Piatt 

Approve a five-year Agreement with the County of San Diego for the Regional California
Identification Remote Access Network (Cal-ID) and direct the City Manager to execute the
agreement.

2019-08-21 Item 08M Cal-ID Agreement Report

8N.

Acceptance of the Coastal Rail Trail – Chesterfield Drive to Santa Fe Drive Segment. 
Contact Person: City Engineer Wimmer 

Adopt Resolution No. 2019-68, entitled “A Resolution of the City Council of the City of
Encinitas Accepting the Coastal Rail Trail – Chesterfield Drive to Santa Fe Drive Segment
Project from the San Diego Associations of Governments.”

2019-08-21 Item 08N Acceptance of the Coastal Rail Trail

8O.

Capital Project and Grants Update – Capital Improvement Program and Traffic Engineering
Divisions.  Contact Person: City Engineer Wimmer 

Receive the report on the status of Capital Improvement and Traffic Engineering projects
and grants.

2019-08-21 Item 08O Mobility and Grant Report
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8P.

Memorandum of Understanding (MOU) with SANDAG for the El Portal Pedestrian and
Bicycle Undercrossing Project (CS16F).  Contact Person: City Engineer Wimmer 

1) Authorize the City Manager, in consultation with the City Attorney, to execute the
Memorandum of Understanding (MOU) with San Diego Association of Governments
(SANDAG) for construction management of the El Portal Pedestrian and Bicycle
Undercrossing project ; and 2) Direct staff to wire $500,000 to SANDAG upon execution of
this MOU.

2019-08-21 Item 08P El Portal SANDAG MOU Report

8Q.
Legislative position letter in support of Senate Bill 2012 (Feinstein). Contact Person: 
Senior Management Analyst Piatt 

Ratify the League of California Cities position letter in support of Senate Bill 2012.

2019-08-21 Item 08Q Legislative Support Letter Senate Bill 2012

8R.

Proposed personnel changes to the San Dieguito Water District and a resolution amending
the Fiscal Year 2019-20 Adopted Budget.  Contact Person:  Public Works Director Quiram 

1) Change the title of General Manager to Assistant Director of Public Works/Assistant
General Manager, upgrade Superintendent to Water Operations Manager and upgrade one
Utility Maintenance Specialist to a Utility and Maintenance Supervisor I, as well as approve
the related salary adjustments (including addition of Salary Step 10 to Grade 65 and
correcting the prior omission of Finance Manager position) that accompany each change; 2)
Approve the reorganization of transferring Wastewater Collections under the supervision of
the newly created Assistant Director of Public Works/Assistant General Manager of a new
Utilities Division of Public Works; 3) Adopt Resolution 2019-70 titled "A Resolution of the
City Council of the City of Encinitas Approving personnel changes to the Department of
Public Works Pay Range Table and Position Titles" which amends the pay scales for the
reclassified positions; and 4) Adopt Resolution 2019-61 titled "A Resolution of the City
Council of the City of Encinitas Amending the Fiscal Year 2019-20 Adopted Budget."

2019-08-21 Item 08R City Public Works Reorganization

8S.
Legislative position letter in support of SB 54/ AB 1080 (Allen/Gonzalez).  Contact Person: 
Senior Management Analyst Piatt 

Approve the position letter in support of SB54/AB 1080.

2019-08-21 Item 08S Legislative Support Letter SB 54 AB 1080
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8T.
Legislative position letter in support of AB 1017 (Boerner Horvath).  Contact Person: 
Senior Management Analyst Piatt 

Approve the position letter in support of AB 1017.

2019-08-21 Item 08T Legislative Support Letter AB 1017

8U.

Legislative position letter for SB 266 (Leyva), Public Employees’ Retirement System:
Disallowed Compensation: Benefit Adjustments: Notice of Opposition. Contact Person: 
Senior Management Analyst Piatt 

Approve the position letter in support of SB 266 (Leyva).

2019-08-21 Item 08U Legislative Support Letter SB 266

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing. 

10A.

Public Hearing to consider a timely-filed appeal of the Planning Commission’s approval of
the Miano Duplex Addition for the renovation of an existing duplex with a second-floor
addition and use of a temporary construction trailer.  CASE NUMBER: 18-169 DR/CDP;
APPLICANT: Donna Miano; APPELLANT: Ken and Kristine Price; LOCATION: 404
and 406 Fourth Street (APN 258-074-01).  Contact Person: Associate Planner Dichoso 

Deny the appeal, uphold the approval of the Planning Commission decision and adopt
draft City Council Resolution No. 2019-46.

2019-08-21 Item 10A Appeal of Miano Duplex - Agenda Report

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 1

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 2

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 3
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2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 4

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 5

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 6

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 7

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 8

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 9

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 10

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 11

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 12

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 13

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 14

2019-08-21 Item 10A Appeal of Miano Duplex - Attachment 15

10B.

Community Choice Energy Governance Analysis Report and CCE Formation.  Contact
Person: CAP Program Administrator Najera 

1) Receive the Community Choice Energy (CCE) Governance Analysis Report ("EES
Report") completed for the Cities of Encinitas, Del Mar, and Carlsbad; 2) Select the
preferred CCE formation option (listed in order based on EES Report results): a. Partner
Joint Powers Authority (JPA) - Cities of Encinitas, Del Mar, and Carlsbad; b. Solana
Energy Alliance JPA - in partnership with Solana Energy Alliance (SEA); c. City of San
Diego JPA - in partnership with City of San Diego; d. Enterprise CCE - City of Encinitas
only; 3) Direct staff to prepare CCE formation documents, including CCE enabling
ordinance and negotiated JPA agreement, as applicable, and return to Council for approval
in time to submit an Implementation Plan to the California Public Utilities Commission by
December 31, 2019 and launch the CCE in 2021; and 4) If the Partner JPA option is
selected, direct staff to issue a Request for Proposals for contract services to prepare a
CCE Implementation Plan for the Partners.
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2019-08-21 Item 10B CCE Governance Analysis

2019-08-21 Item 10B CCE Governance Analysis - Supplemental Agenda Report (posted 8-
21-2019)

10C.

Report Regarding the Federal Communications Commission’s (FCC) Regulation of Small
Cell Wireless Communication Facilities; and, Consideration and Possible Adoption of an
Urgency Ordinance and Resolution to Establish Local Regulatory Framework for the
Same.  Contact Person:  City Planner Sapau 

1) Receive the report and presentation by staff and Telecom Law Firm, City Wireless
Facilities Special Legal Counsel; 2) Adopt Ordinance No. 2019-12 (Attachment CC-1) on
an urgency basis entitled "An Urgency Ordinance of the City of Encinitas, California,
amending Encinitas Municipal Code Chapter 9.70 for the regulation of small wireless
facilities and other infrastructure deployments in the public rights-of-way" that authorizes
the City Council to regulate small wireless facilities and other infrastructure deployments
in the public rights-of-way by a City Council policy adopted by resolution; 3) Adopt
Resolution No. 2019-66 (Attachment CC-2) implementing new City Council Policy for
the regulation of small wireless facilities and other infrastructure deployments in the
public rights-of-way; and 4) Adopt Resolution No. 2019-67 (Attachment CC-3) adopting
the Right-of-Way Administrative Design Review Permit and associated fee requirements
for processing of small wireless facilities and other infrastructure deployments in the
public rights-of-way.

2019-08-21 Item 10C Small Cell Wireless Facilities

10D.

Proposed changes to the e-mail retention policy.  Contact Person: IT Manager Flynn 

Authorize the revision of Administrative Policy G005 Section 5 E-MAIL to increase
retention of e-mails from 30 days to two years and allow staff to save e-mails
electronically rather than as hardcopy.

2019-08-21 Item 10D Proposed E-mail Retention Policy Revisions

11. INFORMATIONAL ITEMS - NONE

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS
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2019-08-21 Item 14 Follow Up Log

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON AUGUST 28, 2019

10A. Public Hearing to consider a timely-filed appeal of the Planning Commission’s
approval of the Miano Duplex Addition for the renovation of an existing duplex with
a second-floor addition and use of a temporary construction trailer.  CASE
NUMBER: 18-169 DR/CDP; APPLICANT: Donna Miano; APPELLANT: Ken and
Kristine Price; LOCATION: 404 and 406 Fourth Street (APN 258-074-01).  Contact
Person: Associate Planner Dichoso 

Deny the appeal, uphold the approval of the Planning Commission decision and adopt
draft City Council Resolution No. 2019-46.

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, AUGUST 28, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Proclamation to Beverly Goodman on her retirement from Coast Highway Traders

4B. Parks Master Plan update by Director of Parks and Recreation Campbell

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.
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6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Authorization to purchase new closed-circuit television (CCTV) truck for Public Works
Wastewater Collection Division. Contact Person:  Management Analyst Stratakis 

Authorize the purchase of one CCTV Truck and equipment in accordance with the quote,
for an amount not-to-exceed $294,000.

2019-08-28 Item 08A Purchase of CCTV Truck

8B.

Introduction of Ordinance 2019-11 amending Encinitas Municipal Code Chapter 2.12.060.C
Conflict of Interest Code.  Contact Person: City Clerk Hollywood 

Introduce Ordinance 2019-11 entitled, "An Ordinance of the City of Encinitas, California,
amending Encinitas Municipal Code Chapter 2.12.060.C regarding Conflict of Interest
filers."

2019-08-28 Item 08B Amend Conflict of Interest Code

8C.

Environmental Commission Recommendation to City Council to Adopt a Resolution
Supporting Assembly Bill (AB) 1788. Contact Person: Environmental Programs Manager
Steenblock 

Adopt City Council Resolution 2019-76, “A Resolution of the City Council of the City of
Encinitas Supporting AB 1788, the California Ecosystems Protection Act of 2019.”

2019-08-28 Item 08C Environmental Commission Recommendation  AB 1788

Consideration of Resolution 2019-74 establishing the Title VI Compliance Program and
adopting the Administrative Policies- G052-Title VI Public Notice; G053-Title VI
Grievance Procedures and Form; and G054-Title VI Non-Discriminatory Statement for
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8D.
Publications and Public Notice. Contact Person: Risk Department Manager Schwarm 

Adopt Resolution 2019-74 establishing a Title VI Compliance Program and adopting
Administrative Policies G052-Title VI Public Notice; G053-Title VI Grievance Procedures
and Form; and G054-Title VI Non-Discriminatory Statement for Publications and Public
Notice.

2019-08-28 Item 08D Title VI Compliance Program

8E.

Senior Nutrition Catered Lunch Agreement.  Contact Person: Recreation Center Manager
Goodsell 

1) Authorize the City Manager to execute a twenty-two (22) month agreement with an
option for a twenty-four (24) month renewal between the City of Encinitas and Essenco,
Inc. for an amount not to exceed $265,825, in conjunction with the City Attorney in
substantial form as contained in Attachment 1, commencing upon the date of its execution
by both parties to provide senior nutrition catered lunches at the Encinitas Senior and
Community Center; 2) Council approves and adopts Resolution 2019-77, titled “A
Resolution of the City Council of the City of Encinitas, California, Amending the Fiscal
Year 2019-20 Budget.”

2019-08-28 Item 08E Senior Nutrition Catered Lunch Agreement

8F.

Fee Waivers for the San Dieguito American Legion Post 416 for permit fees associated with
the remodel of facility located at 210 West F Street. Contact Person:  Director of
Development Services Wisneski 

Approve fee waivers in the amount not to exceed $13,480, for the San Dieguito American
Legion Post 416 for remodel of the facility located at 210 West F Street.

2019-08-28 Item 08F American Legion Fee Waivers

8G.

1711 Eolus Avenue Storm Drain Improvements Project (CD05E). Contact Person:
Associate Civil Engineer Widelski 

Approve the plans, specifications and authorize advertisement of the 1711 Eolus Avenue
Storm Drain Improvements Project (CD05E).

2019-08-28 Item 08G 1711 Eolus Storm Drain-Design Approval

Landscape Maintenance Services Agreement Amendment No. 4. Contact Person: Park
Operations Manager Saul 
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8H. City Council authorizes the City Manager to execute Amendment No. 4 with Excel
Landscape for Citywide Landscape Maintenance Services, in substantial form as contained
in Attachment 1 of the agenda report, in consultation with the City Attorney, increasing the
agreement by $164,177 for a total not to exceed of $10,525,176 for the initial three-year
term and the three-year extension.

2019-08-28 Item 08H Landscape Maintenance Services Agreement Amendment No. 4

8I.

Contract amendment with LC Paving and supporting budget amendment for unanticipated
drainage repairs within NCTD Right-of-Way (ROW) covered by the temporary Right-of-
Way Parking License Agreement with NCTD.  Contact Person: Superintendent Ugrob 

1) Authorize the City Manager, in consultation with the City Attorney, to execute
Amendment No. 5 of the Agreement with LC Paving & Sealing, Inc. in an amount not to
exceed $150,000 for the restoration of earthen drainage within NCTD property for a total
contract amount of $1,846,500; and 2) Adopt Resolution 2019-72 titled “A Resolution of the
City Council of the City of Encinitas Amending the Fiscal Year 2019-20 Budget.”

2019-08-28 Item 08I LC Paving Contract Amendment

8J.

Professional Services Contract for the Leucadia Area Watershed Master Plan (WD19E). 
Contact Person: City Engineer Wimmer 

Authorize the City Manager, in consultation with the City Attorney, to execute a contract
and any necessary amendments and time extensions, with Q3 Consulting in the amount of
$375,528 plus 15% contingency for a total contract amount not to exceed $431,857.20 to
prepare the Leucadia Area Watershed Master Plan (WD19E).

2019-08-28 Item 08J Contract for Leucadia Watershed Masterplan

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Public hearing to introduce City Council Ordinance No. 2019-10 to move the
requirements for Lot Consolidations from Chapter 24.60 (Minor Subdivisions – Tentative
Parcel Map) to Chapter 24.70 (Lot Line Adjustments), see Attachment CC-1, Exhibit A of
the agenda report. Title 24 of the Municipal Code is a component of the Local Coastal
Program (LCP); therefore, the LCP would also be amended as part of this application. 
Contact Person: Principal Planner Yentile 

Introduce City Council Ordinance No. 2019-10 titled, “An Ordinance of the City Council
of the City of Encinitas, California, Adopting Amendments to Chapters 24.60 (Minor
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Subdivisions – Tentative Parcel Map) and 24.70 (Subdivisions) of the Encinitas Municipal
Code.”

2019-08-28 Item 10A Amend Municipal Code - Lot Consolidations

11. INFORMATIONAL ITEMS - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - The next regular meeting of the City Council is September 11,
2019.

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, SEPTEMBER 11, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
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are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the August 21, 2019 Special-Closed Session Meeting, August
21, 2019 Regular Meeting, and August 28, 2019 Regular Meeting.  Contact Person:  City
Clerk Hollywood 

Approve the Minutes.

2019-09-11 Item 08A Minutes

8B.

Adoption of Ordinance 2019-11 amending Encinitas Municipal Code Chapter 2.12.060.C
Conflict of Interest Code. Contact Person:  City Clerk Hollywood 

Adopt Ordinance 2019-11 entitled, "An Ordinance of the City of Encinitas, California,
amending Encinitas Municipal Code Chapter 2.12.060.C regarding Conflict of Interest
filers."

2019-09-11 Item 08B Conflict of Interest Code Amendment

8C.

Proposed Amendments to City Council Policy C031 Integrated Pest Management. Contact
Person: Park Operations Manager Saul 

Staff recommends that City Council approve the proposed amendments to City Council
Policy C031 Integrated Pest Management that includes an expanded policy statement,
expanded definitions, incorporated information from the Integrated Pest Management Plan
G009, and allows a special use category for all pesticides.

2019-09-11 Item 08C Proposed Amendments to City Council Policy C031 Integrated Pest
Management

8D.

Construction Contract for the Senior Center ADA Improvements Project (CF18A).  Contact
Person:  Engineer Widelski 

Authorize the City Manager, to execute a contract in substantial form, and any necessary
amendments and time extensions, in consultation with the City Attorney, with L.C. Paving
and Sealing Inc. in the amount of $186,423 plus 15 percent contingency of $27,964, for a
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total contract amount not to exceed $214,387 to construct the Senior Center ADA
Improvements Project.

2019-09-11 Item 08D Senior Center ADA Improvements Construction Contract

8E.

Notice of Completion for the Bonita Drive Sidewalk Improvements Project (CS19C). 
Contact Person:  Engineer Widelski 

1) Accept the public improvements as complete; 2) Authorize release of the performance
bond and initiate the warranty bond; and 3) Authorize the filing of a Notice of Completion

2019-09-11 Item 08E Bonita Drive Sidewalk Improvements Notice of Completion

8F.

Proposed 2019-2020 Environmental Commission Work Plan.  Contact Person: 
Environmental Programs Manager Steenblock 

1) Receive the 2018-2019 Environmental Commission Work Plan outcomes overview; and
2) Approve the Proposed 2019-2020 Environmental Commission Work Plan.

2019-09-11 Item 08F Environmental Commission Work Plan 2019-2020

8G.

Second Reading and Adoption of City Council Ordinance No. 2019-10 to move the
requirements for Lot Consolidations from Chapter 24.60 (Minor Subdivisions – Tentative
Parcel Map) to Chapter 24.70 (Lot Line Adjustments). Title 24 of the Municipal Code is a
component of the Local Coastal Program (LCP); therefore, the LCP would also be amended
as part of this application.  Contact Person:  Principal Planner Yentile 

Adopt City Council Ordinance No. 2019-10 titled, “An Ordinance of the City Council of
the City of Encinitas, California, Adopting Amendments to Chapters 24.60 (Minor
Subdivisions – Tentative Parcel Map) and 24.70 (Subdivisions) of the Encinitas Municipal
Code.”

2019-09-11 Item 08G Second Reading and Adoption - Lot Consolidations

8H.

SANDAG Grant:  Census 2020 Complete Count.  Contact Person:  Senior Management
Analyst Piatt 

1) Ratify the application for grant funds submitted by staff on August 26, 2019 to the San
Diego Association of Governments (SANDAG); 2) Authority the City Manager to execute
a Grant Agreement once the City has been approved to receive funds; and 3) Approve the
Budget Adjustment Resolution contingent upon award of the Census 2020 Complete Count
Grant Funds.
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2019-09-11 Item 08H Census 2020 Complete Count Grant

08I.

Contract Amendments for As-Needed Civil Engineering and Project Management.  Contact
Person:  Civil Engineer Wimmer 

1) Authorize the City Manager, in coordination with the City Attorney, to execute an
amendment to the STC Traffic, Inc. (STC) agreement for as-needed civil engineering
services, in an amount of $300,000, for a total contract not exceeding $750,000 and extend
the term to December 31, 2020; 2) Authorize the City Manager, in coordination with the
City Attorney, to execute an amendment to the Hoch Consulting agreement for as-needed
project management services, in an additional amount of $150,000, for a total contract not
exceeding$1,113,500; 3) Authorize the City Manager, in coordination with the City
Attorney, to execute an amendment to the Latitude 33 Planning and Engineering (Latitude
33) agreement for as-needed civil engineering services, in an additional amount of
$140,000, for a total contract not exceeding $590,000 and extend the term to December 31,
2020; 4) Adopt Resolution No. 2019-73, entitled “A Resolution of the City Council of the
City of Encinitas Amending the Fiscal Year 2019-20 Budget” (Attachment 4) allocating
$140,000; and 5) Authorize the City Manager, in coordination with the City Attorney, to
execute amendments to the Dokken, Dudek, Nasland, and NV5 agreements for as-needed
civil engineering agreements to extend the terms to December 31, 2020.

2019-09-11 Item 08I As Needed Civil Engineering Contract Amendments

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item. PROCEDURES FOR PUBLIC
HEARINGS ON APPEALS (ITEM 10A): New information such as documents, exhibits,
letters, photos, charts, diagrams, videos, etc., WILL NOT be considered by the City
Council if presented at this meeting.  All material must have been submitted to the City
Clerk no less than 7 calendar days prior to this hearing

10. ACTION ITEMS

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing 

10A.

Public Hearing to consider a timely-filed appeal of the Planning Commission’s approval of
the Santa Fe Density Bonus project, to subdivide one existing lot into 14 lots utilizing the
State Density Bonus Law; demolish an existing single-family residence and carport
structure; construct 13 market-rate units and one affordable unit, a private street, grading,
utilities, storm water and landscape improvements; and authorize a construction trailer for
the project.  CASE NUMBER: 18-001 TMDB/DR/CDP; APPLICANT: Tony G.
Cassolato/ Patrick E. Jepson; APPELLANT: Jessica Carilli; LOCATION: 735 Santa Fe
Drive (APN: 260-131-02).  Contact Person: Senior Planner Innes 
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Deny the appeal and adopt the attached draft City Council Resolution No. 2019-78
upholding the decision of the Planning Commission to approve the project with conditions
of approva

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Agenda Report

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 01

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 02

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 03

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 04 Part 1

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 04 Part 2

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 04 Part 3

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 04 Part 4

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 05

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 06

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 07

2019-09-11 Item 10A Appeal of Santa Fe Density Bonus Project - Attachment 08

2019-09-11 Item 10A Appeal of Sante Fe Density Bonus Project - Attachment 09

10B.

Establish vehicle length and width limits on South Coast Highway 101 (adjacent to Cardiff
State Beach), Moonlight Beach, Swami’s Beach, Grandview Beach, and Beacon’s Beach
Parking Lots Between the Friday before Memorial Day through Labor Day.  Contact
Person:  Director of Development Services Wisneski and Director of Parks, Recreation &
Cultural Arts Campbell 

Introduce Ordinance No. 2019-17 titled "An Ordinance of the City of Encinitas,
California, Establishing Vehicle Length and Width Limits on South Coast Highway 101
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(adjacent to Cardiff State Beach), Moonlight Beach, Swami's Beach, Grandview Beach,
and Beacon's Beach Parking Lots Between Friday before Memorial Day through Labor
Day."

2019-09-11 Item 10B Introduce Ordinance No. 2019-17 RV Parking

10C.

Execution of the San Diego Regional Community Choice Energy Authority (SDRCCEA)
Joint Powers Agreement, formation of a Community Choice Energy Program, and
appointment of two City Council Members to the SDRCCEA Board of Directors.  Contact
Person:  CAP Program Administrator Najera 

1) Adopt Resolution No. 2019-80 titled, "A resolution of the City Council of Encinitas
approving and authorizing the execution of the joint exercise of powers agreement
creating the San Diego Regional Community Choice Energy Authority;" 2) Authorize the
City Manager, in consultation with the City Attorney, to execute the SDRCCEA Joint
Powers Agreement (JPA) between the cities of Encinitas, San Diego, Chula Vista, La
Mesa, and any other participating cities, in substantial form; 3) Introduce City Council
Ordinance No. 2019-18 titled, "An Ordinance of the City Council of the City of Encinitas
authorizing the Implementation of a Community Choice Aggregation Program;" and 4) In
accordance with the SDRCCEA JPA Section 4.2, appoint two Council Members as
Primary and Alternate Directors to represent the interests of the City on the SDRCCEA
JPA Board of Directors.

2019-09-11 Item 10C San Diego Regional Community Choice Energy Authority Joint
Powers Agreement (SDRCCEA)

11. INFORMATIONAL ITEMS

11A.
Sand Compatibility and Opportunistic Use Program (SCOUP) and beach profile surveys
summaries. Contact Person:  Coastal Zone Program Administrator Timberlake 

Receive the report.

2019-09-11 Item 11A Sand Compatibility and Opportunistic Use Program (SCOUP)

11B.
Information report on the status of the Leucadia North Highway 101 Streetscape Project. 
Contact Person:  Director of Development Services Wisneski 

Receive the oral report and provide direction as necessary.

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF
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14. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS

2019-09-11 Item 14 Follow Up Log

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON SEPTEMBER 18, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.

1354



9/21/20, 12:28

Page 1 of 6https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=1998

City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, SEPTEMBER 18, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS - NONE

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-09-18 Item 08A Warrants

8B.

Notice of Completion for Cardiff Accessibility Improvements Project (CS18H) Contact
Person: Engineer Milligan 

1) Accept public improvements as complete; 2) Authorize release of performance bond and
initiate warranty bond; and 3) Authorize filing of Notice of Completion.

2019-09-18 Item 08B Cardiff Accessibility Improvements (CS18H) Notice of Completion

8C.

Introduction of Ordinance 2019-19 Establishing New Speed Limits on portions of Vulcan
Avenue, San Elijo Avenue, and Santa Fe Drive.  Contact Person:  Traffic Engineer
Bandegan 

Introduce Ordinance 2019-19 titled “An Ordinance of the City of Encinitas, California,
Establishing Speed Limits on portions of Vulcan Avenue, San Elijo Avenue, and Santa Fe
Drive” including the Engineering and Traffic Survey.

2019-09-18 Item 08C Speed Survey - Vulcan San Elijo

8D.

Second reading of City Council Ordinance No. 2019-18 titled, “An Ordinance of the City
Council of the City of Encinitas authorizing the Implementation of a Community Choice
Aggregation Program.”  Contact Person:  CAP Program Administrator Najera 

Adopt City Council Ordinance No. 2019-18 titled, “An Ordinance of the City Council of
the City of Encinitas authorizing the Implementation of a Community Choice Aggregation
Program.”
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2019-09-18 Item 08D CCE JPA Ordinance

8E.

Contract Extension with JEDA Works DBA Housing Programs for Administration of City
Residential Rehabilitation Program.  Contact Person:  Management Analyst Piano-Jones 

Authorize the City Manager, in consultation with the City Attorney to execute a contract
extension, in substantial form with JEDA Works DBA Housing Programs (Housing
Programs) to: 1) Extend the term of the existing contract for a nine-month period, from
October 3, 2019 to June 30, 2020 and include an option to extend the term an additional
one-year period; and 2) Add clarifying language related to funding available through the
annual allocation process. All other contract provisions remain in place.

2019-09-18 Item 08E Residential Rehabilitation Program Contract Amendment

8F.

Review and approval, in substantial form, of a Professional Services Agreement between the
City of Encinitas and Kimley-Horn and Associates, Inc., in an amount not to exceed
$177,840, to complete the 6th Cycle Housing Element Update; and authorize the City
Manager to enter into the agreement for said services.  Contact Person:  Principal Planner
Gates 

Approve the Professional Services Agreement between the City of Encinitas and Kimley-
Horn and Associates, Inc. (Attachment 1), in substantial form, and authorize the City
Manager to execute the same, subject to the review and final approval of the City Attorney.

2019-09-18 Item 08F Housing Element Cycle 6 Update Contract Approval

8G.

Fiscal Year 2018-19 Consolidated Annual Performance and Evaluation Report (CAPER)
for the Community Development Block Grant (CDBG) Program.  Contact Person: 
Management Analyst Piano-Jones 

1) Approve the Fiscal Year 2018-19 CAPER; and 2) Authorize the City Manager to submit
the CAPER to the U.S. Department of Housing and Urban Development (HUD).

2019-09-18 Item 08G Consolidated Annual Performance & Evaluation Report CDBG

2019-09-18 Item 08G Consolidated Annual Performance & Evaluation Report CDBG
Attachment 1 - Corrected 9-18-19

8H.

Treasurer’s Annual Report for the Fiscal Year Ended June 30, 2019 and Investment Policy. 
Contact Person:  Director of Finance/City Treasurer McBroome 

1) Receive and file the Treasurer’s Report for the Fiscal Year Ended June 30, 2019; and 2)
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Adopt Investment Policy (F019).

2019-09-18 Item 08H Treasurer’s Annual Report and Investment Policy Update

8I.

Authorization to solicit bids for the Conservation Demonstration Garden at the Public Works
Operations Center (Project) and approval of the following items necessary for Grant funding
the implementation of the Project: Adoption of Resolution 2019-63 to adopt the 2013 San
Diego Integrated Regional Water Management Plan (IRWM) for grant funding; and
Authorization to enter into a Local Project Participant (LPP) agreement with San Elijo Joint
Powers Authority (SEJPA) for grant funding.  Contact Person:  Senior Management Analyst
Wilson 

1) Approve the Project plans and specifications; 2) Authorize solicitation of construction
bids; 3) Authorize the City Manager, in consultation with the City Attorney, to enter into a
LPP Agreement with SEJPA for the Proposition 84 IRWM Grant Program; 4) Adopt
Resolution No. 2019-63, entitled "A Resolution of the City Council of the City of Encinitas
Adopting the 2013 San Diego Integrated Regional Water Management Plan" (IRWM); and
5) Accept the California Environmental Quality Act (CEQA) findings for the Project
(exempt).

2019-09-18 Item 08I Demonstration Garden

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS 

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing 

10A.

Public hearing to consider an appeal of the Planning Commission’s approval of a Major
Use Permit, Design Review Permit, and Coastal Development Permit to allow the reface
of an existing hotel, adding square footage to the lobby, addition of alcohol service, hotel
bar, roof deck pool and bar area, parking lot and landscaping improvements, and a new
valet parking operation. CASE NUMBER: 15-285 MUP/DR/CDP; APPLICANT: 101
Hotel, Inc.; APPELLANT: Donald McPherson; LOCATION: 186 North Coast Highway
101 (APN: 256-392-11). Contact Person: Associate Planner Mierau 

Deny the appeal and adopt Resolution No. 2019-59 affirming the decision of the Planning
Commission.

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Agenda Report
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2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 1

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 2

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 3

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 4

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 5

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 6

2019-09-18 Item 10A 101 Portofino Hotel Appeal - Attachment 7

11. INFORMATIONAL ITEMS - NONE

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

10A. Public hearing to consider an appeal of the Planning Commission’s approval of a
Major Use Permit, Design Review Permit, and Coastal Development Permit to allow
the reface of an existing hotel, adding square footage to the lobby, addition of alcohol
service, hotel bar, roof deck pool and bar area, parking lot and landscaping
improvements, and a new valet parking operation. CASE NUMBER: 15-285
MUP/DR/CDP; APPLICANT: 101 Hotel, Inc.; APPELLANT: Donald McPherson;
LOCATION: 186 North Coast Highway 101 (APN: 256-392-11). Contact Person:
Associate Planner Mierau 

Deny the appeal and adopt Resolution No. 2019-59 affirming the decision of the Planning
Commission.

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS

2019-09-18 Item 14 Follow Up Log

15. CITY ATTORNEY REPORTS
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16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON SEPTEMBER 25, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, SEPTEMBER 25, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A.
Proclamation recognizing Healthy Day Partners, Encinitas Union School District and The
Ecology Center for their Farm to School Efforts including the Healthy School Lunch
Program, Farm Lab and DREAMS Campus

4B. Proclamation for Clean Air Day in Encinitas

4C. Recognition of Alliance Green Builders for the completion of four certified GOLD
GreenPoint Rated homes registered in the City’s Green Building Incentive Program

4D. Presentation by Director of Public Works Quiram regarding Public Works Wastewater
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Division Sewer System Management Plan

4E. Presentation by San Diego City Attorney Mara Elliott regarding the City of San Diego’s 
Safe Storage of Firearms Ordinance

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Minutes of the September 11, 2019 Regular Meeting and September 13,
2019 Special-Closed Session Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2019-09-25 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-09-25 Item 08B Warrants

8C.

Second Reading and Adoption of Ordinance No. 2019-17 establishing vehicle length and
width limits on South Coast Highway 101 (adjacent to Cardiff State Beach), Moonlight
Beach, Swami’s Beach, Grandview Beach, and Beacon’s Beach Parking Lots.  Contact
Persons: Parks, Recreation & Cultural Arts Director Campbell and Development Services
Director Wisneski 

Adopt Ordinance No. 2019-17 titled, “An Ordinance of the City of Encinitas, California,
Establishing Vehicle Length and Width Limits on South Coast Highway 101 (adjacent to
Cardiff State Beach), Moonlight Beach, Swami’s Beach, Grandview Beach, and Beacon’s
Beach Parking Lots Between Friday before Memorial Day through Labor Day.”
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2019-09-25 Item 08C Second Reading and Adoption of Ordinance No. 2019-17

8D.

Introduction of Ordinance 2019-20 Adding Chapter 9.31 to the Encinitas Municipal Code
Relating to Safe Storage of Firearms. Contact Person: City Clerk Hollywood 

Introduce Ordinance 2019-20 entitled, “An Ordinance of the City of Encinitas, California,
adding Chapter 9.31 to the Encinitas Municipal Code Relating to Safe Storage of
Firearms.”

2019-09-25 Item 08D Safe Storage of Firearms Ordinance

8E.

Notice of Completion for the Park Shade Structure Design and Installation BID-PR-18-04.
Contact Person: Park Operations Manager Saul 

1) Accept the public improvements as complete; 2) Authorize release of the performance
bond and initiate the warranty bond; and 3) Authorize the filing of a Notice of Completion.

2019-09-25 Item 08E Notice of Completion for the Park Shade Structure Design and
Installation

8F.

Agreement with Olivenhain Municipal Water District (OMWD) for the Construction of the
El Camino Real Mobility and Striping Improvements (CS20B). Contact Person: City
Engineer Wimmer 

Authorize the City Manager, in consultation with the City Attorney, to execute the
Agreement with Olivenhain Municipal Water District (OMWD) for the El Camino Real
Signing and Striping Project.

2019-09-25 Item 08F Agreement With OMWD for the Construction of the El Camino Real
Mobility and Striping Improvements

8G.

Memorandum of understanding between the City of Encinitas, the Encinitas Preservation
Association, and Encinitas 101 Main Street Association for a community special event to
celebrate the historic designation of the Encinitas Boathouses. Contact Person:
Management Analyst Brencick 

Approve a Memorandum of Understanding (MOU) between the City of Encinitas, the
Encinitas Preservation Association, and Encinitas 101 Main Street Association.

2019-09-25 Item 08G MOU Regarding Boathouses

Memorandum of Understanding between the City of Encinitas and the North San Diego
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8H.
Small Business Development Center (SBDC). Contact Person: Management Analyst
Brencick 

Approve the Memorandum of Understanding between the City of Encinitas and the North
San Diego Small Business Development Center hosted by MiraCosta College.

2019-09-25 Item 08H MOU Regarding Small Business Development Center

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8F. Agreement with Olivenhain Municipal Water District (OMWD) for the Construction
of the El Camino Real Mobility and Striping Improvements (CS20B). Contact Person:
City Engineer Wimmer 

Authorize the City Manager, in consultation with the City Attorney, to execute the
Agreement with Olivenhain Municipal Water District (OMWD) for the El Camino Real
Signing and Striping Project.

8F. Agreement with Olivenhain Municipal Water District (OMWD) for the Construction
of the El Camino Real Mobility and Striping Improvements (CS20B). Contact Person:
City Engineer Wimmer 

Authorize the City Manager, in consultation with the City Attorney, to execute the
Agreement with Olivenhain Municipal Water District (OMWD) for the El Camino Real
Signing and Striping Project.

10. ACTION ITEMS

10A.

Public Hearing to consider Resolution No. 2019-71 and introduce City Council Ordinance
No.2019-13, which propose changes of zoning classifications with an associated boundary
adjustment, for the Valley parcel from Rural Residential 2 (RR-2) to Rural Residential 1
(RR-1) and Rural Residential (RRFP), and for a portion of the Kratzer parcel from Rural
Residential (RRFP) to Rural Residential 1 (RR-1) for portions of the subject parcels. The
proposed ordinance and resolution will amend the City’s Zoning Map, General Plan, and
Local Coastal Program. CASE NO.: 18-047 ZA/GPA/LCPA/BA; LOCATION: 2423 5th
Street (Valley) & 2425 5th Street (Kratzer).  Contact Person: Associate Planner Plagemann

The Planning Commission recommends that the City Council take the following actions:
1) Approve Resolution No. 2019-71 titled, "A Resolution of the City Council of the City
of Encinitas, California, approving amendments to the General Plan and Local Coastal
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Program;" and 2) Introduce Ordinance No. 2019-13 titled, "An Ordinance of the City
Council of the City of Encinitas, California, Adopting Amendments to the Zoning Map of
the City of Encinitas to reflect changes made with the approval of Case No. 18-047
GPA/ZA/LCPA/BA."

2019-09-25 Item 10A General Plan Amendment for 5th Street

10B.

South Coast Highway 101 Mobility Enhancements Project (CS20E). Contact Person:
Traffic Engineer Bandegan 

1) Approve the striping plan and slurry seal for the mobility enhancements on South Coast
Highway 101 between Chesterfield Drive and City of Solana Beach for a total project cost
of $500,000; and 2) Adopt Resolution No. 2019-81, entitled “A Resolution of the City
Council of the City of Encinitas Amending the Fiscal Year 2019-20 Budget.”

2019-09-25 Item 10B South Coast Highway 101 Striping

10C.

Approval of the Agreement between City of Encinitas and Devaney Pate Morris &
Cameron for Interim City Attorney services designating Leslie Devaney as Interim City
Attorney. 

Approve the Professional Services Agreement for Interim City Attorney services between
the City and Devaney Pate Morris & Cameron designating Leslie Devaney as interim City
Attorney effective September 27, 2019.

2019-09-25 Item 10C Interim City Attorney Agreement

11. INFORMATIONAL ITEMS - NONE

12. COUNCIL MEMBER INITIATED AGENDA ITEM

12A.

Council Member Initiated Item from Council Member Mosca updating the City Council
on the progress of the Rancho Santa Fe Road Task Force (“Task Force”) and requesting
additional work to be performed by city staff to further explore and develop the options
available to the community for addressing traffic congestion along Rancho Santa Fe Road
(“RSF”) during the morning and the afternoon peak traffic periods.

2019-09-25 Item 12A Council Initiated Item from Council Member Mosca

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF
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14. CITY MANAGER REPORTS / PENDING POSSIBLE FUTURE AGENDA ITEMS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON OCTOBER 23, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, OCTOBER 23, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by Dr. Sunny Cooke, Superintendent/President of MiraCosta College

4B. Update on the Cyclovia Event

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.
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6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the September 18, 2019 Regular Meeting, September 25, 2019
Special Meeting-Closed Session, and September 25, 2019 Regular Meeting.  Contact
Person:  City Clerk Hollywood 

Approve the Minutes.

2019-10-23 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-10-23 Item 08B Warrants

8C.

Consideration of Proposed Changes to the January 2020 City Council Meeting Schedule. 
Contact Person: City Clerk Hollywood 

Adopt City Council Resolution 2019-88 approving changes to the January 2020 City
Council Meeting Schedule.

2019-10-23 Item 08C January 2020 Council Meeting Schedule

8D.

Adoption of Ordinance 2019-20 Adding Chapter 9.31 to the Encinitas Municipal Code
Relating to Safe Storage of Firearms.  Contact Person: City Clerk Hollywood 

Adopt Ordinance 2019-20 entitled, “An Ordinance of the City of Encinitas, California,
adding Chapter 9.31 to the Encinitas Municipal Code Relating to Safe Storage of
Firearms.”
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2019-10-23 Item 08D Safe Storage of Firearms Ordinance 2019-20

8E.

Amend contract with Energy Policy Initiatives Center and adjust budget for Climate Action
Plan Update.  Contact Person: CAP Program Administrator Najera 

1) Authorize the City Manager, in consultation with the City Attorney to amend the contract
for services with the Energy Policy Initiatives Center (EPIC), in substantial form as
attached, to update the Climate Action Plan (CAP) to incorporate the results from the
completed Housing Element and Active Transportation Plan, for a cost of $83,200, plus 5%
contingency not to exceed a total of $87,360; and 2) Adopt Resolution 2019-84, titled “A
Resolution of the City Council of the City of Encinitas Amending the Fiscal Year 2019-20
Budget.”

2019-10-23 Item 08E Climate Action Plan Update Budget Amendment

8F.

Second Reading and Adoption of Ordinance 2019-19 Establishing New Speed Limits on
portions of Vulcan Avenue, San Elijo Avenue, and Santa Fe Drive. Contact Person: City
Traffic Engineer Bandegan 

Adopt Ordinance No. 2019-19, entitled “An Ordinance of the City of Encinitas, California,
Establishing Speed Limits on Portions of Vulcan Avenue, San Elijo Avenue, and Santa Fe
Drive.”

2019-10-23 Item 08F Second Reading and Adoption of Ordinance 2019-19

8G.
Mobility Projects and Grants Update – Capital Improvement Program and Traffic
Engineering Divisions.  Contact Person: Principal Engineer Bankston 

Receive the report on the status of Mobility projects and grants.

2019-10-23 Item 08G Mobility Projects and Grants Update

8H.

Morning Sun Drive & Woodside Lane Improvements Project (CS19B). Contact Person:
Associate Civil Engineer Widelski 

Approve the plans, specifications, and authorize advertisement of the Morning Sun Drive &
Woodside Lane Improvements Project (CS19B).

2019-10-23 Item 08H Morning Sun Drive & Woodside Lane Improvements Project
(CS19B)

Second reading and adoption of City Council Ordinance No. 2019-13, which proposes
changes of zoning classifications with an associated boundary adjustment, for the Valley
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8I.

parcel from Rural Residential 2 (RR-2) to Rural Residential 1 (RR-1) and Rural Residential
(RRFP), and for a portion of the Kratzer parcel from Rural Residential (RRFP) to Rural
Residential 1 (RR-1) for portions of the subject parcels. The proposed ordinance will amend
the City’s Zoning Map. CASE NO.: 18-047 ZA/GPA/LCPA/BA; LOCATION: 2423 5th
Street (Valley) & 2425 5th Street (Kratzer).  Contact Person: Associate Planner Plagemann 

Adopt City Council Ordinance No. 2019-13 titled, “An Ordinance of the City Council of the
City of Encinitas, California, adopting amendments to the zoning map of the City of
Encinitas to reflect changes made with the approval of Case No. 18-047 GPA/ZA/LCP/BA.”

2019-10-23 Item 08I 5th Street GPA Second Reading and Adoption of Ordinance 2019-13

8J.

Public Hearing and introduction of City Council Ordinance No. 2019-23 to adopt the
modification suggested by the California Coastal Commission to City Council Ordinance
No. 2019-01, which amended the Zoning Code and Local Coastal Program to allow
Emergency Shelters as a permitted Use in the Business Park and Light Industrial Zones.  
Contact Person: Principal Planner Gates 

Introduce City Council Ordinance No. 2019-23 titled, “An Ordinance of the City Council of
the City of Encinitas, California, Adopting the Modification Suggested by the California
Coastal Commission to City Council Ordinance No. 2019-01, Amending Section
30.36.020(B) of Chapter 30.36 Emergency Shelters.”

2019-10-23 Item 08J Emergency Shelter CCC Modification Ordinance 2019-23

8K.

Pedestrian Scramble Crossings on South Coast Highway 101 at the Intersections of D
Street, E Street and F Street.  Contact Person: Traffic Engineer Bandegan 

1) Direct staff to implement pedestrian scramble crossings 7 days a week and 24 hours a
day on S. Coast Highway 101 at the intersections of D Street and E Street as phase 1; 2)
Direct staff to evaluate the scramble crossings at D Street and E Street and return to
Council in 6 months with an update to potentially add a third scramble crossing at F Street;
and 3) Adopt Resolution No. 2019-79, entitled “A Resolution of the City Council of the
City of Encinitas Amending the Fiscal Year 2019-20 Budget.”

2019-10-23 Item 08K South Coast Highway 101  Pedestrian Scramble

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

To initiate the development and solicitation of a Request for Proposals for a Homeless
Action Plan and amend the FY 2019-20 Adopted Budget to appropriate $75,000 to fund
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10A.
development of the Plan.  Contact Person: Principal Planner Gates 

1) Direct staff to develop a Request for Proposals (RFP) for a Homeless Action Plan; and
2) Adopt Resolution 2019-83 amending the Fiscal Year 2019-20 Adopted Budget and
authorizing an appropriation of $75,000 to fund a consultant to develop the Homeless
Action Plan.

2019-10-23 Item 10A Homeless Action Plan RFP

10B.

Participation in Homeless Outreach Pilot Program with Community Resource Center. 
Contact Person: Development Services Director Wisneski 

Provide one full-time sheriff’s deputy to participate in the Homeless Outreach Pilot
Program, in partnership with the Community Resource Center.

2019-10-23 Item 10B Homeless Outreach Pilot Program

10C.

Introduction of City Council Ordinances No. 2019-14, No. 2019-15, and No. 2019-16 for
amendments to Title 30 of the Encinitas Municipal Code, the Cardiff-by-the-Sea Specific
Plan, the Downtown Encinitas Specific Plan, the Encinitas Ranch Specific Plan, the North
101 Corridor Specific Plan, and the Local Coastal Plan to accommodate Supportive
Housing, Transitional Housing, and Qualified Employee Housing (Ordinance No. 2019-
14), include Reasonable Accommodation procedures (Ordinance No. 2019-15), and allow
Single Room Occupancy Housing (Ordinance No. 2019-16) in compliance with state law
requirements.  Contact Person: Principal Planner Gates 

1) Introduce City Council Ordinance No. 2019-14 titled "An Ordinance of the City of
Encinitas Adopting Amendments to Title 30 (Zoning) of the Encinitas Municipal Code,
the Cardiff-by-the-Sea Specific Plan, the Downtown Encinitas Specific Plan, the Encinitas
Ranch Specific Plan, the North 101 Corridor Specific Plan, and the Local Coastal Plan, to
Accommodate Qualified Employee Housing, Supportive Housing, and Transitional
Housing in Compliance with State Law;" and 2) Introduce City Council Ordinance No.
2019-15 titled "An Ordinance of the City of Encinitas Adopting Amendments to Title 30
(Zoning) of the Encinitas Municipal Code, the Cardiff-by-the-Sea Specific Plan, the
Downtown Encinitas Specific Plan, the Encinitas Ranch Specific Plan, and Local Coastal
Plan, to Include Reasonable Accommodation Procedures to Comply with Fair Housing
Laws;" and 3) Introduce City Council Ordinance No. 2019-16 titled "An Ordinance of the
City of Encinitas Adopting Amendments to Title 30 (Zoning) of the Encinitas Municipal
Code, the Cardiff-by-the-Sea Specific Plan, the Downtown Encinitas Specific Plan, the
Encinitas Ranch Specific Plan, the North 101 Corridor Specific Plan, and Local Coastal
Plan, to Allow Single Room Occupancy Housing as a Permitted Use Where Multi-Family
Residential Uses Are Permitted."

2019-10-23 Item 10C Supportive Transitional & Employee Housing Ordinances
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10D.

Public Hearing to review and consider the introduction of City Council Ordinance No.
2019-21 and Ordinance No. 2019-22. Ordinance No. 2019-21 adopts the 2019 California
Building Standards Code, as required by law, which will take effect January 1, 2020.
Ordinance No. 2019-22 proposes Municipal Code amendments to implement the Encinitas
Climate Action Plan’s strategy related to electric vehicle charging. CASE NOS: PLCY-
003360-2019 and APLAN-000015-2018 ZA; LOCATION: Citywide.  Contact Person: 
Principal Planner Smith 

1) Introduce City Council Ordinance No. 2019-21, titled “An Ordinance of the City
Council of the City of Encinitas, California adopting Amendments to Chapter 23.12
(Uniform Codes for Construction) of Title 23 (Building and Construction) of the Encinitas
Municipal Code to adopt the 2019 California Building Standards Code with certain
amendments, additions, and deletions;” and 2) Introduce City Council Ordinance No.
2019-22, titled “An Ordinance of the City Council of the City of Encinitas, California,
adopting Amendments to Chapter 23.12 (Uniform Codes for Construction) of Title 23
(Building and Construction) of the Encinitas Municipal Code to implement the City of
Encinitas Climate Action Plan’s strategy related to electric vehicle charging.”

2019-10-23 Item 10D Building Code and EV Charging Amendments

10E.

Introduction of Ordinance 2019-27, an ordinance of the City of Encinitas which adopts the
2018 International Fire Code and the 2019 California Fire Code with certain amendments,
additions, and deletions.  Contact Person:  Sr. Deputy Fire Marshal Berberet 

Introduce City Council Ordinance No. 2019-27, titled, “An Ordinance of the City of
Encinitas Which Repeals Chapter 10.04 of the City of Encinitas Municipal Code and
Adopts New Chapter 10.04 Adopting the 2018 International Fire Code and 2019
California Fire Code with certain amendments, additions, and deletions.

2019-10-23 Item 10E Fire Code Update

11. INFORMATIONAL ITEMS

11A.
Information report on the status of the Leucadia North Highway 101 Streetscape Project. 
Contact Person:  Director of Development Services Wisneski 

Receive the oral report and provide direction as necessary.

12. COUNCIL MEMBER INITIATED AGENDA ITEM  - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF
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14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON OCTOBER 30, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, OCTOBER 30, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
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are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  If a public hearing item is part
of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-10-30 Item 08A Warrants

8B.

Landscape Maintenance Services Agreement Amendment No. 5.  Contact Person:  Park
Operations Manager Saul 

City Council authorizes the City Manager to execute Amendment No. 5 with Excel
Landscape for Citywide Landscape Maintenance Services, in substantial form as contained
in Attachment 1, in consultation with the City Attorney, extending the agreement for an
additional three-year term and for a total not to exceed $10,464,713 for the initial three-year
term and the three-year extension.

2019-10-30 Item 08B Landscape Maintenane Services Amendment 5 - Excel Landscape

8C.

Notice of Completion for Pavement Rehabilitation and Roadway Sealing FY 2018-19
Project (CS19A), Encinitas Metal Beam Guardrail Project (CS19D), and General Mobility
Improvements Project (CS18E).  Contact Person: City Engineer Wimmer 

1) Accept public improvements as complete; 2) Authorize release of performance bond and
initiate warranty bond; and 3) Authorize filing of Notice of Completion.

2019-10-30 Item 08C Notice of Completion Pavement Rehabilitation and Roadway Sealing

8D.
Pavement Rehabilitation and Overlay Project FY 2018-2019 (CS19A).  Contact Person:
City Engineer Wimmer 

City Council approve the project list of streets and specifications.

2019-10-30 Item 08D Pavement Rehabilitation and Overlay Project FY 2018-2019
(CS19A)
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8E.

Agreement for Native Plant Restoration at Beacons Beach Bluff with Habitat Restoration
Sciences.  Contact Person: Park Operations Manager Saul 

Staff recommends that City Council authorizes the City Manager to enter into a two-year
agreement with Habitat Restoration Sciences for habitat restoration of Beacons Beach
Bluff, in conjunction with the City Attorney in substantial form for an amount not to exceed
$97,460.

2019-10-30 Item 08E Agreement for Native Plant Restoration at Beacons Beach Bluff with
Habitat Restoration Sciences

8F.

Memorandum of Understanding Annual Holiday Banners and Downtown Lighting with
Encinitas 101.  Contact Person: Superintendent Ugrob 

Authorize the City Manager to execute the new Memorandum of Understanding (MOU)
with Encinitas 101, in conjunction with the City Attorney in substantial form, for Annual
Holiday Banners and Downtown Lighting.

2019-10-30 Item 08F MOU Annual Holiday Banners and Downtown Lighting with
Encinitas 101

8G.

Memorandum of Understanding with the Encinitas Union School District to implement a
School Crossing Guard Pilot Program.  Contact Person:  Development Services Director
Wisneski 

1) Authorize the Mayor to execute a Memorandum of Understanding between the City of
Encinitas and the Encinitas Union School District, in substantial form, to provide crossing
guards at intersections near Ocean Knoll Elementary and Park Dale Lane Elementary for
the 2019/2020 Fiscal Year; and 2) Adopt Resolution 2019-93, entitled “A Resolution of the
City Council of the City of Encinitas Amending the Fiscal Year 2019-20 Adopted Budget”
authorizing an appropriation of $18,000 to partially fund the Crossing Guard Pilot Program.

2019-10-30 Item 08G MOU with Encinitas Union School District to Implement a School
Crossing Guard Pilot Program

8H.

Request to Reduce the Special Event Fee.  Contact Person:  Management Analyst Roff 

The City Council authorizes the City Manager to reduce the Special Event Fee for Fill-A-
Belly for the weekly community dinner service at Cottonwood Creek Park to a single
annual fee of $300.

2019-10-30 Item 08H Request to Reduce the Special Event Fee
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8I.

Agreement with Urban Corps of San Diego County and City of Encinitas for tree planting
and maintenance.  Contact Person:  City Arborist Kallstrand 

Authorize the City Manager to execute an agreement with Urban Corps, in conjunction with
the City Attorney in substantial form, to plant and maintain 600 trees throughout the City of
Encinitas under the CalFire Urban and Community Forestry Grant.

2019-10-30 Item 08I Agreement with Urban Corps of San Diego County - Tree Planting
and Maintenance

2019-10-30 Item 08I Agreement with Urban Corps of San Diego County - Tree Planting -
Amended Recommendation (Posted 10-30-2019)

8J.

Whale Tail Grant from the California Coastal Commission.  Contact Person:  Coastal Zone
Administrator Timberlake 

1) Approve a Resolution authorizing an application for grant funds from the Whale Tail
Grants Program from the California Coastal Commission; and 2) Authorize the City
Manager to enter into a grant agreement with the California Coastal Commission, in
conjunction with the City Attorney, subject to future City Council budget appropriations.

2019-10-30 Item 08J Whale Tail Grant from the California Coastal Commission

8K.

Project Management Plan (PMP) with the San Diego Association of Governments
(SANDAG) for construction of the El Portal Pedestrian and Bicycle Undercrossing Project
(CS16F).  Contact Person:  Principal Engineer Bankston 

1) Review and approve the Project Management Plan (PMP) with San Diego Association of
Governments (SANDAG) (in substantial form as provided in Attachment 1) for
construction of the El Portal Pedestrian and Bicycle Undercrossing Project; 2) Direct staff
to pay $2,500,000 to SANDAG upon execution of the El Portal Pedestrian and Bicycle
Undercrossing PMP; 3) Direct staff to pay $2,135,000 to SANDAG upon approval of the El
Portal Pedestrian and Bicycle Undercrossing Project by the California Transportation
Commission (CTC); 4) Authorize the City Manager to complete any and all activities
necessary to transfer the construction portion of the Active Transportation Program grant to
SANDAG; 5) Adopt Resolution No. 2019-90, entitled "A Resolution of the City Council of
the City of Encinitas Amending the Fiscal Year 2019-20 Budget" (Attachment 2) to re-
allocate funds to the El Portal Pedestrian and Bicycle Undercrossing Project from the
Streetscape Project and the RTCIP fund; and 6) Direct staff to include in the FY 2020-21
budget revise a budget re-allocation of $4 million to the Leucadia Streetscape Project
(CS04D) from the El Portal Pedestrian and Bicycle Undercrossing Project (CS16F).

2019-10-30 Item 08K El Portal Project Management Plan with SANDAG
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2019-10-30 Item 08K El Portal Project Management Plan with SANDAG - Amendment
(Poasted 10-30-19)

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Amendments to City Council Policy No. C035: Small Wireless Facilities.  Contact Person:
City Planner Sapa’u 

1) Receive the report and presentation by staff and Telecom Law Firm, City Wireless
Facilities Special Legal Counsel; and 2) Adopt Resolution No. 2019-91 implementing
amendments to City Council Policy C-035: Small Wire Facilities for the regulation of
small wireless facilities and other infrastructure deployments in the public rights-of-way.

2019-10-30 Item 10A Small Cell Wireless - Agenda Report & Attachments 1-3

2019-10-30 Item 10A Small Cell Wireless - Attachment 4 Part 1

2019-10-30 Item 10A Small Cell Wireless - Attachment 4 Part 2 A

2019-10-30 Item 10A Small Cell Wireless - Attachment 4 Part 2 B

2019-10-30 Item 10A Small Cell Wireless - Attachment 4 Part 3 A

2019-10-30 Item 10A Small Cell Wireless - Attachment 4 Part 3 B

2019-10-30 Item 10A Small Cell Wireless - Attachment 4 Part 3 C

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

Quick Index Item 

10A. Amendments to City Council Policy No. C035: Small Wireless Facilities.  Contact
Person: City Planner Sapa’u 

1) Receive the report and presentation by staff and Telecom Law Firm, City Wireless
Facilities Special Legal Counsel; and 2) Adopt Resolution No. 2019-91 implementing
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amendments to City Council Policy C-035: Small Wire Facilities for the regulation of
small wireless facilities and other infrastructure deployments in the public rights-of-way.

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON NOVEMBER 13, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, NOVEMBER 13, 2019 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by the Public Works Department regarding the Sanitary Sewer Management
Plan.

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.
Approval of the Minutes of the October 23, 2019 Regular Meeting, and the October 30,
2019 Special-Closed Session Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2019-11-13 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-11-13 Item 08B Warrants

8C.

Youth Commission Work Plan Outcomes for Fiscal Year 2018-19 and Proposed Work Plan
for Fiscal Year 2019-20.  Contact Person: Recreation Supervisor Hernandez 

1) Receive final report outcomes for Fiscal Year 2018-19 Youth Commission Work Plan;
and 2) Approve the proposed Fiscal Year 2019-20 Youth Commission Work Plan.

2019-11-13 Item 08C Youth Commission Work Plan Outcomes for Fiscal Year 2018-19 and
Proposed Work Plan for Fiscal Year 2019-20

8D.

Reclassifying one (1) Senior Engineer position to a City Traffic Engineer classification. 
Contact Person:  Human Resources Analyst Chase 

Staff recommends that the City Council approve Resolution 2019-92 approving the
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reclassification of one (1) Senior Engineer position to a City Traffic Engineer Position.

2019-11-13 Item 08D Reclassifying One Senior Engineer position to a City Traffic Engineer
Classification

8E.

Amendment to As-Needed Information Technology (IT) Security and Disaster Recovery
(DR) Contract.  Contact Person:  IT Operations Supervisor Contreras 

1) Authorize the City Manager, in coordination with the City Attorney, to amend a
Professional Services Contract, in substantial form with Nth Generation for a term of one-
year with option to extend one additional one-year period, for a total not-to-exceed amount
of $150,000 for as-needed IT services; and 2) Authorize the IT Manager to execute any
necessary task orders associated with the fully executed As-Needed IT Security and
Disaster Recovery contracts with Nth Generation within the granted authority.

2019-11-13 Item 08E Amendment to As Needed IT Security and Disaster Recovery
Contract

8F.

Agreement for Managed Information Technology Services by and between the City of
Encinitas and the San Elijo Powers Authority effective January 3, 2020. Contact Person:  IT
Operations Supervisor Contreras 

1) Approve the Agreement for Information Technology (IT) Managed Services by and
between the City of Encinitas and the San Elijo Joint Powers Authority (SEJPA) in
substantial form in consultation with the City Attorney; 2) Authorize the City Manager to
execute the agreement on behalf of the City of Encinitas; 3) Adopt City Council Resolution
No. 2019-89 amending the FY 2019-20 budget to appropriate $37,796 to the Information
Technology Operating Budget and $46,350 to the Revenue Budget; and 4) Authorize the
City Manager to execute any necessary change order amendments associated with the fully
executed contract within the granted authority.

2019-11-13 Item 08F Agreement with SEJPA for Managed Information Technology
Services

8G.

Additional funding for the El Camino Real Mobility and Striping Improvements (CS20B)
Project.  Contact Person: Principal Engineer Bankston 

Adopt Resolution No. 2019-97, entitled “A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget,” to allocate $76,722 to the El Camino
Real Mobility and Striping Improvements (CS20B) project.

2019-11-13 Item 08G Additional Funding for the El Camino Real Mobility and Striping
Improvments (CS20B) Project
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8H.

Letter of support for a San Diego County Botanic Garden grant funding opportunity. 
Contact Person:  Senior Management Analyst Piatt 

Ratify the attached Letter of support for a San Diego County Botanic Garden grant funding
opportunity.

2019-11-13 Item 08H Botanic Gardens Letter of Support

8I.

Contract Amendments for Leucadia Streetscape Project (CS04D) contract with MW Peltz &
Associates for landscape and irrigation services. Contact Person:  Principal Engineer
Bankston 

1) Ratify Amendment #3 of the Leucadia Streetscape Project (CS04D) contract with MW
Peltz & Associates executed on March 30, 2010 for $47,300 for preparation of Phase 1
options; 2) Ratify Amendment #5 of the Leucadia Streetscape Project (CS04D) contract with
MW Peltz & Associates executed on February 8, 2010 for $21,400 for preparation of tree
planting plans; 3) Ratify Amendment #7 of the Leucadia Streetscape Project (CS04D)
contract with MW Peltz & Associates executed on May 5, 2014 for $16,170 for updating the
traffic analysis of Alternative 5; and 4) Authorize the City Manager, or designee, in
coordination with the City Attorney, to execute a contract amendment and extensions, with
MW Peltz & Associates in the amount of $161,445 plus 15 percent contingency for a total
contract amendment amount not to exceed $185,662 and a total contract cost not to exceed
$1,032,962 to update landscaping and irrigation plans to reflect the temporary east side
option and to accommodate the current civil design.

2019-11-13 Item 08I Contract Amendments for Leucadia Streetscape Project (CS04D) with
MW Peltz & Associates

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Adoption of City Council Ordinance No. 2019-23 to adopt the Modification suggested by
the California Coastal Commission to City Council Ordinance No. 2019-01, which
amended the Zoning Code and Local Coastal Program to allow Emergency Shelters as a
Permitted Use in the Business Park and Light Industrial Zones.  Contact Person:  Principal
Planner Gates 

Adopt City Council Ordinance No. 2019-23 titled, “An Ordinance of the City Council of
the City of Encinitas, California, Adopting the Modification Suggested by the California
Coastal Commission to City Council Ordinance No. 2019-01, Amending Section
30.36.020(B) of Chapter 30.36 Emergency Shelters.”
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2019-11-13 Item 10A Emergency Shelter CCC Modification

10B.

Adoption of City Council Ordinance No. 2019-21 and Ordinance No. 2019-22.  Ordinance
No. 2019-21 adopts the 2019 California Building Standards Code, as required by law,
which will take effect January 1, 2020.  Ordinance No. 2019-22 proposed Municipal Code
amendments to implement the Encinitas Climate Action Plan’s strategy related to electric
vehicle charging.  CASE NOS:  PLCY-003360-2019 and APLAN-0000-15-2018 ZA;
LOCATION:  Citywide.  Contact Person:  Principal Planner Smith 

1) Adopt City Council Ordinance No. 2019-21, titled “An Ordinance of the City Council
of the City of Encinitas, California adopting Amendments to Chapter 23.12 (Uniform
Codes for Construction) of Title 23 (Building and Construction) of the Encinitas
Municipal Code to adopt the 2019 California Building Standards Code with certain
amendments, additions, and deletions;” and 2) Adopt City Council Ordinance No. 2019-
22, titled “An Ordinance of the City Council of the City of Encinitas, California, adopting
Amendments to Chapter 23.12 (Uniform Codes for Construction) of Title 23 (Building and
Construction) of the Encinitas Municipal Code to implement the City of Encinitas Climate
Action Plan’s Strategy related to electric vehicle charging.”

2019-11-13 Item 10B Second Reading Building Code & EV Charging Amendments

10C.

Adoption of Ordinance 2019-27, which adopts the 2018 International Fire Code and the
2019 California Fire Code with certain amendments, additions, and deletions. Contact
Person:  Senior Deputy Fire Marshal Berberet 

Adopt City Council Ordinance No. 2019-27, titled “An Ordinance of the City of Encinitas
which repeals Chapter 10.04 of the City of Encinitas Municipal Code and adopts a new
Chapter 10.04 adopting the 2018 International Fire Code and 2019 California Fire Code
with certain amendments, additions, and deletions.”

2019-11-13 Item 10C Ordinance 2019-27 Adoption of Fire Code

10D.

Introduction of Ordinances No. 2019-24, No. 2019-25, and No. 2019-26 for amendments
to Title 4, 14, 24, and 30 of the Encinitas Municipal Code and the Local Coastal Plan to
modify design requirements and development standards for Pedestrian and Bicycle
Connectivity (Ordinance No. 2019-24), to limit the number of dogs allowed in residential
districts or in conjunction with any residential use in any other district (Ordinance No.
2019-25), and to modify existing traffic code regulations (Ordinance 2019-26).  Contact
Person:  Associate Planner Zornes 

1) Introduce City Council Ordinance No. 2019-24 titled “An Ordinance of the City of
Encinitas Adopting Amendments to Title 24 (Subdivisions), Title 30 (Zoning) of the
Encinitas Municipal Code, and Local Coastal Plan, to Modify Design Requirements and
Development Standards for Pedestrian and Bicycle Connectivity;” 2) Introduce City
Council Ordinance No. 2019-25 titled “An Ordinance of the City of Encinitas Adopting
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Amendments to Title 4 (Animal Regulations) of the Encinitas Municipal Code, to Limit
the Number of Dogs Allowed in all Residential Districts or in Conjunction with any
Residential Uses in any other district;” and 3) Introduce City Council Ordinance No.
2019-26 titled “An Ordinance of the City of Encinitas Adopting Amendments to Title 14
(Traffic Code) of the Encinitas Municipal Code, to Modify Existing Traffic Code
Regulations.”

2019-11-13 Item 10D Priority Code Amendments

2019-11-13 Item 10D Priority Code Amendments - Minor Modifications

10E.

2019 Legislative Review and Update to Legislative Priorities.  Contact Person: 
Mayor/Legislative Liaison Blakespear and Senior Management Analyst Piatt 

1) Receive the 2019 Legislative Session Report; and 2) Approve the update to the
Council's Legislative Priorities.

2019-11-13 Item 10E 2019 Legislative Review and Update to Legislative Priorities

2019-11-13 Item 10E Legislative Review and Update to Legislative Priorities - Minor
Modifications

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON NOVEMBER 20, 2019

Notice to the Public: 
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To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, NOVEMBER 20, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by the Information Technology Department regarding the updated City
Projects Application

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.

Approval of the Minutes of the October 30, 2019 Special Joint Meeting of the Encinitas
City Council and the Encinitas Housing Authority, and the October 30, 2019 Regular
Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2019-11-20 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-11-20 Item 08B Warrants

8C.
Mobility Projects and Grants Update – Capital Improvement Program and Traffic
Engineering Divisions.  Contact Person: City Engineer Wimmer 

Receive the report on the status of Mobility projects and grants.

2019-11-20 Item 08C Mobility Projects and Grants Update

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

Second Reading and Adoption of City Council Ordinances No. 2019-14, No. 2019-15, and
No. 2019-16 for amendments to Title 30 of the Encinitas Municipal Code, the Cardiff-by-
the-Sea Specific Plan, the Downtown Encinitas Specific Plan, the Encinitas Ranch Specific
Plan, the North 101 Corridor Specific Plan, and the Local Coastal Plan to accommodate
Supportive Housing, Transitional Housing, and Qualified Employee Housing (Ordinance
No. 2019-14), include Reasonable Accommodation procedures (Ordinance No. 2019-15),
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10A.

and allow Single Room Occupancy Housing (Ordinance No. 2019-16) in compliance with
state law requirements.  Contact Person:  Principal Planner Gates 

1) Adopt City Council Ordinance No. 2019-14 titled "An Ordinance of the City of
Encinitas Adopting Amendments to Title 30 (Zoning) of the Encinitas Municipal Code,
the Cardiff-by-the-Sea Specific Plan, the Downtown Encinitas Specific Plan, the Encinitas
Ranch Specific Plan, the North 101 Corridor Specific Plan, and the Local Coastal Plan, to
Accommodate Qualified Employee Housing, Supportive Housing, and Transitional
Housing in Compliance with State Law;" 2) Adopt City Council Ordinance No. 2019-15
titled "An Ordinance of the City of Encinitas Adopting Amendments to Title 30 (Zoning)
of the Encinitas Municipal Code, the Cardiff-by-the-Sea Specific Plan, the Downtown
Encinitas Specific Plan, the Encinitas Ranch Specific Plan, and Local Coastal Plan, to
Include Reasonable Accommodation Procedures to Comply with Fair Housing Laws;" and
3) Adopt City Council Ordinance No. 2019-16 titled "An Ordinance of the City of
Encinitas Adopting Amendments to Title 30 (Zoning) of the Encinitas Municipal Code,
the Cardiff-by-the-Sea Specific Plan, the Downtown Encinitas Specific Plan, the Encinitas
Ranch Specific Plan, the North 101 Corridor Specific Plan, and Local Coastal Plan, to
Allow Single Room Occupancy Housing as a Permitted Use Where Multi-Family
Residential Uses Are Permitted."

2019-11-20 Item 10A Adoption of Supportive, Transitional, and Employee Housing
Ordinances

10B.

Introduction of Ordinance 2019-29 to Amend Municipal Code Chapter 23.40, Floodplain
Management Regulations, to comply with Federal Emergency Management Agency
(FEMA) requirements. Contact Person:  Principal Engineer Bankston 

Introduce Ordinance 2019-29 titled "An Ordinance of the City of Encinitas, California,
Amending Municipal Code Chapter 23.40 - Floodplain Management Regulations."

2019-11-20 Item 10B Introduction of Ordinance 2019-29 Floodplain Management
Regulations

10C.

Introduction of Draft Ordinance No. 2019-28 for amendments to the Downtown Encinitas
Specific Plan (DESP) and the Local Coastal Plan to revise the planting palette, location,
and planting guidelines within Chapters 4 and 7 of the DESP. Contact Person:  Associate
Planner Plagemann 

Introduce City Council Ordinance No. 2019-28 titled "An Ordinance of The City Council
of the City of Encinitas, California, Adopting Amendments to the Downtown Encinitas
Specific Plan to Address Changes to the Street Tree Guidelines. Case Number: PLCY
003379-2019 SPA/LCPA."

2019-11-20 Item 10C Downtown Encinitas Specific Plan Street Tree Amendment
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10D.

Jewish Family Service requests to operate a Safe Parking Program on the Leichtag
Foundation property located at 441 Saxony Road for 25 households living in their cars. 
Contact Person:  Principal Planner Gates 

Receive presentation by Jewish Family Service and Leichtag Foundation regarding Safe
Parking Program proposal and provide direction to staff.

2019-11-20 Item 10D Safe Parking Proposal

11. INFORMATIONAL ITEMS

11A.

Informational report on the status of the Leucadia North Highway 101 Streetscape Project
and related projects including the El Portal Undercrossing.  Contact Person:  Director of
Development Services Wisneski 

Receive the oral report and provide direction as necessary.

12. COUNCIL MEMBER INITIATED AGENDA ITEM - None

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON DECEMBER 11, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
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advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, DECEMBER 11, 2019 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation of Proclamation proclaiming December 14, 2019 as a day of Remembrance for
all Victims of Gun Violence

4B. Presentation by the Encinitas Lions Club

4C. Presentation on the State of the Urban Forest

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
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to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.
Approval of the Minutes of the November 13, 2019 Special Meeting Closed Session, and
the November 13, 2019 Regular Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2019-12-11 Item 08A Minutes

8B.

Appointment to the Senior Citizen Commission to fill one unscheduled vacancy.  Contact
Person:  City Clerk Hollywood 

Approve the Mayor’s recommendation to appoint Linda Diller to the Senior Citizen
Commission with a term ending March 2021 to fill one unscheduled vacancy created by the
resignation of Gary Schneiderman.

2019-12-11 Item 08B Appointment to the Senior Citizen Commission - Redacted

8C.

Consideration of Proposed Changes to the Calendar Year 2020 City Council Meeting
Schedule.  Contact Person: City Clerk Hollywood 

Approve the proposed changes to the Calendar Year 2020 City Council Meeting Schedule
and adopt City Council Resolution 2019-112 approving the 2020 meeting schedule.

2019-12-11 Item 08C Proposed Changes to the 2020 Meeting Schedule

Second Reading and Adoption of Ordinances No. 2019-24, No. 2019-25, and No. 2019-26
for amendments to Title 4, 14, 24, and 30 of the Encinitas Municipal Code and the Local
Coastal Plan to modify design requirements and development standards for Pedestrian and
Bicycle Connectivity (Ordinance No. 2019-24), to limit the number of dogs allowed in
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8D.

residential districts or in conjunction with any residential use in any other district
(Ordinance No. 2019-25), and to modify existing traffic code regulations (Ordinance 2019-
26). Contact Person: Associate Planner Zornes 

1) Adopt City Council Ordinance No. 2019-24 titled “An Ordinance of The City of
Encinitas Adopting Amendments to Title 24 (Subdivisions), Title 30 (Zoning) of the
Encinitas Municipal Code, and Local Coastal Plan, to Modify Design Requirements and
Development Standards for Pedestrian and Bicycle Connectivity;” 2) Adopt City Council
Ordinance No. 2019-25 titled “An Ordinance of the City of Encinitas Adopting
Amendments to Title 4 (Animal Regulations) of the Encinitas Municipal Code, to Limit the
Number of Dogs Allowed in all Residential Districts or in Conjunction with any Residential
Uses in any other District;” and 3) Adopt City Council Ordinance No. 2019-26 titled “An
Ordinance of The City of Encinitas Adopting Amendments to Title 14 (Traffic Code) of
The Encinitas Municipal Code, to Modify Existing Traffic Code Regulations.”

2019-12-11 Item 08D Priority Code Amendments 2nd Reading Ords. 2019-24,25, 26

8E.

Approval of plans, specifications and authorization to advertise the Standard Pacific Park
Project (CP14A). Contact Person:  Principal Engineer Bankston 

Approve the plans, specifications and cost estimate and authorize advertisement of the
Standard Pacific Park Project (CP14A).

2019-12-11 Item 08E Approve Plans and Specs for Standard Pacific Park

2019-12-11 Item 08E Approve Plans and Specs for Standard Pacific Park Supplemental
Agenda Report - Posted 12-10-2019

8F.

Amendment No. 2 to the Contract for Carpet Replacement at City of Encinitas Community
Library and Public Works Facility Between the City of Encinitas and G&S Carpet Mills,
Inc.  Contact Person: Senior Management Analyst Wilson 

Authorize the City Manager, or her Designee, in consultation with the City Attorney, to
execute Amendment No. 2 to the contract for carpet replacement at City of Encinitas
Community Library and Public Works Facility between the City of Encinitas and G&S
Carpet Mills, Inc., in substantial form, amending the contract for a total not to exceed
amount of $228,871.

2019-12-11 Item 08F G&S Carpet Mills Amendment

8G.
Proposed Revisions to the First Tier Speed Cushion Program.  Contact Person: Engineering
Specialist Edgeworth 

Approve the proposed revisions to the First Tier Speed Cushion Program.
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2019-12-11 Item 08G First Tier Speed Cushion Program

8H.

Award B Street Sidewalks Construction Contract (CD05E).  Contact Person:  Principal
Engineer Bankston 

Authorize the City Manager to execute a contract in substantial form as attached, and any
necessary amendments and time extensions, in consultation with the City Attorney, to
Portillo Concrete in the amount of $486,945 plus a 15 percent contingency of $73,042 for a
total contract amount not to exceed $559,987 to construct the B Street Sidewalk
Improvements Project (CD05E).

2019-12-11 Item 08H Award B Street Sidewalks Construction Contract

8I.

Memorandum of Understanding between the City of Encinitas and Encinitas Friends of the
Arts.  Contact Person:  Arts Program Administrator Gilliam 

Authorize the City Manager to execute a Memorandum of Understanding with Encinitas
Friends of the Arts, in conjunction with the City Attorney in substantial form, as attached, to
provide arts and culture programs for the community through December 31, 2021.

2019-12-11 Item 08I MOU with Encinitas Friends of the Arts

8J.

Consideration of an Exclusive Negotiating Agreement with Encinitas Arts, Culture and
Ecology Alliance (EACEA) on the Pacific View Property.  Contact Person:  Parks and
Recreation Director Campbell 

Authorize the Mayor to execute the attached 90-day Exclusive Negotiating Agreement, in
substantial form subject to the review and approval by the City Attorney, with the EACEA.

2019-12-11 Item 08J Exclusive Negotiating Agreement with EACEA

8K.

Second Reading and Adoption of Ordinance 2019-29 to Amend Municipal Code Chapter
23.40, Floodplain Management Regulations, to comply with Federal Emergency
Management Agency (FEMA) requirements. Contact Person:  Principal Planner Bankston 

Adopt Ordinance No. 2019-29, entitled “An Ordinance of the City of Encinitas, California,
Amending Municipal Code Chapter 23.40 – Floodplain Management Regulations.”

2019-12-11 Item 08K Floodplain Management Ordinance 2019-29 Adoption

Rancho Santa Fe Traffic Analysis.  Contact Person:  Traffic Engineer Bandegan 
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8L.
1) Approve the scope of work for the Rancho Santa Fe Road traffic analysis to enhance
mobility, improve travel time and minimize delay along the corridor; and 2) Adopt
Resolution No. 2019-104, entitled “A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget” to allocate $50,000 to the General
Mobility Improvements (CS18E) project.

2019-12-11 Item 08L Rancho Santa Fe Traffic Analysis

8M.

Approve the Plans, Specifications and Authorize Advertisement of the Trail 82 and Trail 95
(CP00F) Projects. Contact Person:  Principal Engineer Bankston 

Approve the plans, specifications and cost estimate, and authorize advertisement for Trail
82 and Trail 95 (CP00F).

2019-12-11 Item 08M Approve plans and specs to bid Trail 82 and 95

8N.

Shoreline Erosion Protection Grant from the State of California Department of Parks and
Recreation, Division of Boating and Waterways (DBW), to support construction funds for
the Coastal Storm Damage Reduction Project.  Contact Person:  Coastal Zone Program
Administrator Timberlake 

1) Adopt Resolution No. 2019-110 authorizing submittal of a joint application with the City
of Solana Beach for a Shoreline Erosion Protection Grant to the State of California
Department of Parks and Recreation, Division of Boating and Waterways; and 2) Authorize
the City Manager to act on behalf of the City of Encinitas, in consultation with the City
Attorney, to negotiate and execute all agreements and amendments necessary to comply
with the Division of Boating and Waterways grant requirements.

2019-12-11 Item 08N Shoreline Erosion Protection Grant

8O.

Engineering services contract for the FY 2019-20 Street Resurfacing Project (CS20A). 
Contact Person:  Principal Engineer Bankston 

Authorize the City Manager, in consultation with the City Attorney, to execute a three-year
contract with two additional one-year extensions in substantial form (Attachment 1), and
any necessary amendments and time extensions, with CJ Roberts Inc. for the FY 2019-20
Street Resurfacing Project (CS20A). Year One not-to-exceed amount is $152,700 plus ten
percent contingency ($15,270) for a total of $167,970; Year Two not-to-exceed amount is
$157,281 plus ten percent contingency ($15,728) for a total of $173,009; and Year Three
not-to-exceed amount is $161,999 plus ten percent contingency ($16,200) for a total of
$178,199. The total not-to-exceed amount over the three-year contract would be $471,980
plus contingency of $47,198 for a total of $519,178.

2019-12-11 Item 08O Annual Street Resurfacing
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8P.

Amendment to the Street Sweeping Services Agreement with Cannon Pacific Sweeping,
Inc. (Cannon). Contact Person: Superintendent Ugrob 

Authorize the City Manager to amend the agreement with Cannon for the addition of
specialized bike lane sweeping services in the amount of $10,080 per year, for the final year
of the agreement, for a contract total amount not to exceed $1,554,040.

2019-12-11 Item 08P Pacific Cannon Amendment 2

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Presentation of the City’s Comprehensive Annual Financial Report (CAFR) for the Fiscal
Year Ended June 30, 2019. Contact Person: Finance Manager Huang 

Accept and file the Comprehensive Annual Financial Report for the Fiscal Year Ended
June 30, 2019.

2019-12-11 Item 10A Comprehensive Annual Financial Report

10B.

Introduction of Draft Ordinance No. 2019-28 for amendments to the Downtown Encinitas
Specific Plan (DESP) and the Local Coastal Plan to make changes to the planning palette,
location, and planting guidelines within Chapters 4 and 7 of the DESP.  Contact Person: 
Associate Planner Plagemann 

1) Introduce City Council Ordinance No. 2019-28 titled “An Ordinance of the City
Council of the City of Encinitas, California, Adopting Amendments to The Downtown
Encinitas Specific Plan to Address Changes to the Street Tree Guidelines.”

2019-12-11 Item 10B Amendments to the DESP - Street Tree Guidelines

10C.
Report on Red Light Photo Enforcement.  Contact Person:  Traffic Engineer Bandegan 

Receive report on Red Light Photo Enforcement (RLPE) operation and direct staff to
return before April 2020 to extend the contract.

2019-12-11 Item 10C Red Light Camera Report

Discussion and possible appointments of Encinitas City Council Members to Regional
Boards and Committees, and consideration and possible action regarding existing Ad-Hoc
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10D.

Subcommittee appointments. Contact Person:  Executive Assistant to the Mayor and City
Council Clisby 

1) Discuss the Mayor’s recommended appointments to City and regional committees and
boards for 2020; 2) Approve the final appointments to City and regional committees and
boards for 2020; and 3) Consider and possibly take action regarding Council ad-hoc
subcommittee appointments, as desired.

2019-12-11 Item 10D Regional Committee and Board Appointments

11. INFORMATIONAL ITEMS - NONE

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON DECEMBER 18, 2019

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, DECEMBER 18, 2019 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
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are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.
Approval of the Minutes of the November 20, 2019 Special – Closed Session Meeting and
November 20, 2019 Regular Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2019-12-18 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Manager Lundgren 

Approve the Warrants.

2019-12-18 Item 08B Warrants

8C.

Resolution 2019-115 Approving the Revised Establishment Document for the Encina
Wastewater Authority as Amended.  Contact Person: Director of Public Works Quiram 

Staff recommends that the City Council adopt Resolution 2019-115 approving the Revised
Establishment Document for the Encina Wastewater Authority (EWA) as Amended.

2019-12-18 Item 08C Revised Establishment Document for EWA

8D.

Approval of Position Titles and Pay Ranges for Fiscal Year 2019-20.  Contact Person: 
Human Resources Analyst Burke 

Adopt Resolution 2019-109 approving Position Titles and Pay Ranges for the City of
Encinitas for Fiscal Year 2019-20.

2019-12-18 Item 08D Position Titles and Pay Ranges for FIscal Year 2019-2020

8E.

GO by BIKE Mini-Grant Council Resolution.  Contact Person:  Recreation Services
Manager Karlen 

Approve Resolution 2019-105 committing the City of Encinitas to accepting the matching
grant funding reimbursement and authorize the City Manager in conjunction with the City
Attorney to execute a grant agreement if an award is made by the San Diego Association of
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Governments (SANDAG).

2019-12-18 Item 08E GO by BIKE Mini-Grant Council Resolution

8F.

Authorization for the destruction of specific, non-essential, non-permanent records.  Contact
Person:  City Clerk Hollywood 

Adopt Resolution 2019-96 authorizing the destruction of specific, non-essential, non-
permanent records in accordance with the City’s Records Retention Schedule and the
Government Code.

2019-12-18 Item 08F Destruction of Records

8G.

County of San Diego Contract Number 547764 Agreement, Amendment Numbers 13 and
14 with the City of Encinitas for the Senior Nutrition Program.  Contact Person:  Senior
Center Manager Goodsell 

1) Authorize the City Manager to execute Amendment Number 13 of contract number
547764, with the County of San Diego, in substantial form in conjunction with the City
Attorney amending the payment schedule and increasing maximum estimated revenue to
the City by $4,110 for a total not to exceed $360,706 ; and 2) Authorize the City Manager
to execute Amendment Number 14 of contract number 547764, with the County of San
Diego, in substantial form in conjunction with the City Attorney extending the term of the
agreement one additional month to January 31, 2020, and increasing estimated revenue to
the City by $6,351 for a total not to exceed $367,057.

2019-12-18 Item 08G  County of San Diego Contract Number 547764 Agreement - Senior
Nutrition Program

8H.

Budget Amendment to receive the California Department of Housing and Community
Development (HCD) SB 2 Planning Grant and allocate funds to the “Housing Update
Implementation” CIP project in the amount of $310,000.  Contact Person: Principal Planner
Gates 

Adopt Resolution 2019-111 “Amending the Fiscal Year 2019-20 Budget” authorizing a
grant fund of $310,000 to the “Housing Update Implementation” CIP project.

2019-12-18 Item 08H SB2 Grant Budget Amendment

8I.

Consideration of Resolution 2019-100 adopting the 2019 Self-Evaluation and Transition
Plans, the Grievance Procedure, Administrative Policies G020, G021, G022, G023 and
Public Notice under the Americans with Disabilities Act and Section 504 of the
Rehabilitation Act of 1973 (ADA/Section 504).  Contact Person: Risk Department Manager
Schwarm 

1401



9/21/20, 12:32

Page 4 of 11https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2053

Adopt by Resolution 2019-100, the Self-Evaluation and Transition plans, the Grievance
Procedure, Administrative Policies G020, G021, G022, G023 and Public Notice under the
Americans with Disabilities Act and Section 504 of the Rehabilitation Act of 1973
(ADA/Section 504).

2019-12-18 Item 08I ADA Self Evaluation and Transition Plan

8J.

Notice of Completion for the Senior Center ADA Improvements Project (CF18A). Contact
Person:  Senior Engineer Widelski 

1) Accept the public improvements as complete; 2) Authorize release of the performance
bond and initiate the warranty bond; and 3) Authorize the filing of a Notice of Completion.

2019-12-18 Item 08J NOC- Senior Center ADA Improvements

8K.

1711 Eolus Storm Drain Improvements Project, (CD05E).  Contact Person: Senior Engineer
Widelski 

Authorize the City Manager, to execute a contract in substantial form, and any necessary
amendments and time extensions, in consultation with the City Attorney, with Growth
Development Marketing (GDM) Inc. in the amount of $81,180 plus a 15 percent
contingency of $12,177 for a total contract amount not to exceed $93,357 to construct the
1711 Eolus Avenue Storm Drain Improvements Project.

2019-12-18 Item 08K 1711 Eolus Storm Drain-Construction Approval

8L.

Opportunistic Beach Fill Program (OBFP) State Lands Commission Lease Agreement. 
Contact Person: Coastal Zone Program Administrator Timberlake 

Adopt Resolution 2019-117 to certify the authorization of the City Manager to sign the
State Lands Commission lease agreement as part of the City’s OBFP.

2019-12-18 Item 08L SLC Lease

8M.

Six-month extension of the North Leucadia/Saxony Canyon Peak Hour Fast Response
Vehicle Pilot Program; and off-cycle budget appropriation for the Fiscal Year 2019-20
Operating Budget.  Contact Person:  Fire Chief Stein 

1) Authorize the City Manager and Fire Chief to extend the twelve-month pilot program
for the peak hour Fast Response Vehicle (FRV) program in the North Leucadia/Saxony
Canyon area for an additional six months (through July 2, 2020); and 2) Adopt Resolution
No. 2019-106 titled “A Resolution of the City Council of the City of Encinitas Amending
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the Fiscal Year 2019-20 Budget.”

2019-12-18 Item 08M Six-month extension of the Fast Response Vehicle Pilot Program

8N.
Emergency Declaration for water damage remediation and repairs to Encinitas Fire Station
#1, 412 Second Street.  Contact Person:  Senior Management Analyst Wilson 

Authorize emergency repairs to Fire Station #1 under the Emergency Declaration.

2019-12-18 Item 08N Emergency Declaration FS#1

8O.

Amendment No. 1 to the Contract for Maintenance of Mechanical Systems at City
Facilities Between the City of Encinitas and Countywide Mechanical Systems, Inc. 
Contact Person:  Senior Management Analyst Wilson 

1) Extends the contract term for an additional one-year term (January 1, 2020 through
December 31, 2020); 2) Increases the cost for annual routine maintenance services
performed during the renewal term for a total of $67,616 per year, which includes CPI
increase; and 3) Includes an estimate of $43,950 for equipment replacement and $15,000
for non-routine emergency services performed during the renewal term.

2019-12-18 Item 08O Countywide Mechanical Services Agreement

8P.

Construction Contract for the Morning Sun Drive & Woodside Lane Americans with
Disabilities Act (ADA) Improvements Project (CS19B).  Contact Person:  Senior Engineer
Widelski 

1) Authorize the City Manager to execute a contract in substantial form, and any necessary
amendments and time extensions, in consultation with the City Attorney, with Tri-Group
Construction and Development Inc. in the amount of $1,591,015 plus 15 percent
contingency of $238,653, for a total contract amount not to exceed $1,829,668 to construct
the Morning Sun Drive & Woodside Lane ADA Improvements Project; 2) Authorize the
City Manager, in coordination with the City Attorney, to execute an amendment to the NV5
agreement for as-needed civil engineering services, for an additional amount of $300,000,
for a total contract amount not to exceed $750,000; and 3) Adopt Resolution No. 2019-108,
entitled “A Resolution of the City Council of the City of Encinitas Amending the Fiscal
Year 2019-20 Budget” to allocate$500,000 to the Morning Sun Drive & Woodside Lane
ADA Improvements Project (CS19B).

2019-12-18 Item 08P Morning Sun Drive-Construction Approval

Off-cycle budget appropriation for the Fiscal Year 2019-20 Operating Budget for County
Service Area 17 (CSA-17) Fund 230.  Contact Person:  Senior Management Analyst
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8Q. Jimenez 

Adopt Resolution No. 2019-107 approving an off-cycle budget appropriation for the Fiscal
Year 2019/20 Operating Budget for the County Service Area 17 (CSA-17) Fund 230.

2019-12-18 Item 08Q CSA-17 Off-Cycle Budget Appropriation Fund 230

8R.

Off-cycle Fiscal Year 2019-20 budget appropriation for Vehicle Replacement Fund 622 and
authorization to purchase two (2) all-electric vehicles.  Contact Person:  Management
Analyst Stratakis 

1) Adopt Resolution Number 2019-103 approving an off-cycle appropriation to the Fiscal
Year 2019-20 operating budget for the Fleet Vehicle Replacement Fund 622; and 2)
Authorize the purchase of two (2) all-electric vehicles in accordance with the attached
quotes, as well as taxes and fees, for an amount not-to-exceed $90,000

2019-12-18 Item 08R Reappropriation Request for Fleet Purchases Packet

8S.
Reject All Bids for the Conservation Demonstration Garden at the Public Works Operations
Center (Project).  Contact Person:  Senior Management Analyst Wilson 

Authorize the City Manager to reject all bids and re-bid the project.

2019-12-18 Item 08S City Demo Garden Reject Bids

8T.
Mobility Projects and Grants Update - Capital Improvement Program and Traffic
Engineering Divisions. Contact Person:  City Engineer Wimmer 

Receive the report on the status of Mobility projects and grants.

2019-12-18 Item 08T Mobility Projects and Grants Update Report

8U.

Authorization to update the City’s phone system.  Contact Person:  IT Analyst III York 

1) Approve upgrading the Cisco Voice Over Internet Protocol (VOIP) phone system as
detailed in the Logicalis Statement of Work; 2) Authorize the procurement of Cisco
hardware in an amount of $35,606, including a 10 percent contingency of $3,560 for a total
of $39,166 using NASPO ValuePoint Master Agreement #AR233 (14-19), Cisco
Participating Addendum CA #7-14-70-04 contract; and 3) Authorize the City Manager to
enter into a Professional Services Agreement between the City of Encinitas and Logicalis,
Inc., in conjunction with the City Attorney in substantial form as contained in Attachment 1
in order to upgrade the VOIP phone system in the amount of $28,781, including a 10
percent contingency of $2,878, for a total of $31,659.
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2019-12-18 Item 08U Award of Phone System Replacement Contract

8V.
Trench Cut Moratorium Policy.  Contact Person:  City Engineer Wimmer 

Adopt a Resolution of the City Council of the City of Encinitas to Implement a New Trench
Cut Moratorium Policy.

2019-12-18 Item 08V Trench Cut Moratorium Policy

8W.

Amendment to extend the Agreement for Professional Services Between the City of
Encinitas and Carpi & Clay, Inc. for Federal Legislative Consulting Services and, the
Agreement for Professional Services Between the City of Encinitas and JGC Government
Relations, Inc. for State Legislative Consulting Services.  Contact Person:  Senior
Management Analyst Piatt 

1) Amendment No. 1 to the Agreement for Professional Services between the City of
Encinitas and Carpi & Clay, Inc. for Federal Legislative Consulting Services (Attachment
1), extending the term of the Agreement from December 31, 2019 through March 31, 2020;
and 2) Amendment No. 1 to the Agreement for Professional Services between the City of
Encinitas and JGC Government Relations, Inc. for Legislative Consulting Services
(Attachment 2), extending the term of the Agreement term from December 31, 2019
through March 31, 2020.

2019-12-18 Item 08W Legislative Consulting Services

8X.

Amendment No. 2 to the Contract with Peder Norby to support the Leucadia Streetscape
Project.  Contact Person:  Development Services Director Wisneski 

Authorize the City Manager, in coordination with the City Attorney, to execute the attached
Amendment No. 2 to the Peder Norby Agreement for Project Coordination Consulting
Services (“Agreement”), to extend the term through December 31, 2020, and to increase the
amount by $60,000, for a total contract amount not-to-exceed $144,000.

2019-12-18 Item 08X Peder Norby Contract Amendment

8Y.

License Agreement with the North County Transit District for the North Coast Highway
101 Streetscape Project.  Contact Person:  Development Services Director Wisneski 

Authorize the City Manager, in consultation with the City Attorney, to execute the License
Agreement with North County Transit District (NCTD) (in substantial form as provided in
Attachment 1) for the construction of the North Coast Highway 101 Streetscape Project and
ultimate maintenance of the improvements by the City.
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2019-12-18 Item 08Y NCTD MOU

8Z.

Award of contract to LeSar Development Consultants for the development of a Homeless
Action Plan, in an amount not to exceed $67,285; and authorize the City Manager to enter
into a Professional Services Agreement for said services.  Contact Person:  Principal
Planner Gates 

Authorize the City Manager, in consultation with the City Attorney, to execute a
Professional Services Agreement with LeSar Development Consultants, in an amount not to
exceed $67,285

2019-12-18 Item 08Z Homeless Action Plan

8AA.

Engineering services contract with NV5 to update the Citywide Sewer Master Plan and
Sewer Master Asset Management Plan.  Contact Person:  Senior Management Analyst
Wilson 

1) Authorize the City Manager, or designee, in consultation with the City Attorney, to
execute a contract in substantial form, and any necessary amendments and time
extensions, with NV5 in the amount of $246,194 to update the Citywide Sewer Master
Plan and Sewer Master Asset Management Plan and authorize a $20,000 contingency for
a total of $266,194; and 2) Adopt Resolution No. 2019-116, entitled “A Resolution of the
City Council of the City of Encinitas Ratifying the Amendment of the Fiscal Year 2019-
20 Budget” to allocate $13,234 to the Encinitas Sanitary Division Sewer Master Plan
Update (CE16A) and $13,234 to the Cardiff Sanitary Division Sewer Master Plan Update
(CC16B).

2019-12-18 Item 08AA Citywide Sewer Master Plan Update

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing 

10. ACTION ITEMS

Public Hearing to consider a timely-filed appeal of the Planning Commission’s denial of
the Vorhees Residential Addition for the renovation of an existing single-family residence
with the inclusion of an accessory unit, a façade change, a second-story addition, merger
of two underlying legal lots into a single lot, and site improvements. CASE NUMBER:
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10A. APPEAL-003407-2019 and 17-106 DR/LM/CDP; APPLICANT: Kevin Farrell, AIA,
Island Style Architects; APPELLANT: Tom and Amy Vorhees; LOCATION: 2137
Newcastle Avenue (APN 261-061-08) Contact Person:  Associate Planner Dichoso 

Approve the appeal, set aside the decision of the Planning Commission, and adopt the
Resolution No. 2019-114 approving the project.

2019-12-18 Item 10A Vorhees Single Family Residence Appeal  - Agenda Report

2019-12-18 Item 10A Vorhees Single Family Residence Appeal - Attachment 1

2019-12-18 Item 10A Vorhees Single Family Residence Appeal - Attachment 2

2019-12-18 Item 10A Vorhees Single Family Residence Appeal - Attachment 3

2019-12-18 Item 10A Vorhees Single Family Residence Appeal - Attachment 4

2019-12-18 Item 10A Vorhees Single Family Residence Appeal - Attachment 5

2019-12-18 Item 10A Vorhees Single Family Residence Appeal - Attachment 6

10B.

Amendment to Leucadia Streetscape Project (CS04D) Contract with Michael Baker
International for design of a regional storm drain system.  Contact Person:  City Engineer
Wimmer 

1) Consider the Addendum to (Attachment 1) the Final Environmental Impact Report for
the North Coast Highway 101 Streetscape Improvement Project; and 2) Authorize the City
Manager, or designee, in coordination with the City Attorney, to execute a contract
amendment with Michael Baker International, in substantial form as contained in
Attachment 2. in the amount of $588,000 plus 15 percent contingency for a total contract
amendment not to exceed $676,200 for the preparation of plans, specifications and an
estimate for a regional storm drain system. The total not-to-exceed amount for the Michael
Baker International agreement is $3,310,161.

2019-12-18 Item 10B Amendment to Michael Baker Contract for  Leucadia Watershed
Masterplan Agenda Report

2019-12-18 Item 10B Amendment to Michael Baker Contract for Leucadia Watershed
Masterplan Attachments 2 & 3

2019-12-18 Item 10B Amendment to Michael Baker Contract for  Leucadia Watershed
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Masterplan Attachment 1

10C.

Adopt Resolution 2019-99 Committing to Fund the Leucadia Streetscape Project and
Authorizing the City Manager to submit a Financing Application and all other required
documents to the California Infrastructure and Economic Development Bank (Bank) or
Other Financing Institutions. Contact Person: Finance Director McBroome 

Adopt Resolution 2019-99 Committing to Fund the Leucadia Streetscape Project and
Authorize the City Manager to Submit a Financing Application and all other required
documents to the Bank or Other Financing Institutions.

2019-12-18 Item 10C Streetscape Financing

10D.

Public Hearing and Introduction of Ordinance 2019-30, an Ordinance of the City of
Encinitas, California, amending Encinitas Municipal Code Chapter 11.27 – Expanded
Polystyrene Disposable Food Service Ware Prohibition Ordinance. Contact Person: 
Environmental Programs Manager Steenblock 

1) Receive the informational report on the comprehensive City of Encinitas Plastics
Initiative and Phasing Plan, and provide new and/or additional direction to staff; 2) Open
the Public Hearing; and 3) Introduce Ordinance 2019-30, titled “An Ordinance of the City
Council of the City of Encinitas amending Chapter 11.27 of the Encinitas Municipal Code
Prohibiting the Use and Distribution of Expanded Polystyrene Disposable Food Service
Ware, Plastic Utensils, and Beverage Straws.”

2019-12-18 Item 10D Plastic Bottled Beverage Ordinance

10E.

Standard Pacific Park Site Naming.  Contact Person:  Park Operations Manager Saul 

Staff Recommends that City Council review the recommended names from the Parks and
Recreation Commission and provide direction on a name for the Standard Pacific Park
Site.

2019-12-18 Item 10E Standard Pacific Park Site Naming

11. INFORMATIONAL ITEMS

11A.

Informational report on the status of the Leucadia North Highway 101 Streetscape Project
and related projects including the El Portal Undercrossing.  Contact Person:  Director of
Development Services Wisneski 

Receive the oral report and provide direction as necessary.
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12. COUNCIL MEMBER INITIATED AGENDA ITEM - None

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON JANUARY 22, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, JANUARY 22, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
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are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.

Approval of the Minutes of the December 11, 2019 Special Closed Session Meeting,
December 11, 2019 Special Joint City Council and Planning Commission Meeting,
December 11, 2019 Regular Meeting, December 18, 2019 Special Closed Session Meeting,
and December 18, 2019 Regular Meeting.  Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2020-01-22 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-01-22 Item 08B Warrants

8C.

Second Reading and adoption of Ordinance No. 2019-28 for amendments to the Downtown
Encinitas Specific Plan and the Local Coastal Plan to make changes to the planting palette,
location, and planting guidelines within Chapters 4 and 7 of the DESP.  Contact Person: 
Associate Planner Plagemann 

Adopt Ordinance No. 2019-28 titled "An Ordinance of the City Council of the City of
Encinitas, California Adopting Amendments to the Downtown Encinitas Specific Plan to
Address Changes to the Street Tree Guidelines."

2020-01-22 Item 08C Second Reading Amendments to the DESP - Street Tree Guidelines

8D.

Report on the Financial Results for Fiscal Year 2018-19.  Contact Person: Finance Manager
Gallup 

1) Approve and adopt the actual ending fund balances for FY 2018-19 as the beginning
fund balances for FY 2019-20; 2) Approve the revised Schedule A, "Revised Budget
Summary FY 2019-20;" 3) Receive the Capital Improvement Program End of Year Status
Report; and 4) Adopt Resolution 2020-06 authorizing: a) a lump sum payment to CalPERS
to reduce the City of Encinitas unfunded pension liability in the amount of $500,000, and b)
a fund balance transfer in the amount of $410,000 from the Open Space Acquisition Fees
Fund (Fund 235) to the Opportunity Fund (Fund 119), formerly the Special Projects Fund.
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2020-01-22 Item 08D Report on the Financial Results for FY 2018-19

8E.

Second Reading and Adoption of Ordinance 2019-30, an Ordinance of the City of
Encinitas, California, amending Encinitas Municipal Code Chapter 11.27 – Expanded
Polystyrene Disposable Food Service Ware Prohibition Ordinance.  Contact Person: 
Environmental Programs Manager Steenblock 

Adopt Ordinance 2019-30 titled, “An Ordinance of the City Council of the City of Encinitas
Amending Chapter 11.27 of the Encinitas Municipal Code Prohibiting the Use and
Distribution of Expanded Polystyrene Food Service Ware, Plastic Utensils, and Beverage
Straws.”

2020-01-22 Item 08E Second Reading and Adoption of Ordinance 2019-30

8F.

South Coast Highway 101 Safety and Mobility (CS20E) Construction Contract.  Contact
Person:  City Engineer Wimmer 

1) Authorize the City Manager to execute a contract in substantial form, and any necessary
amendments and time extensions, in consultation with the City Attorney, to Blue Pacific
Engineering and Construction in the amount of $653,400 plus a 25 percent contingency of
$163,350 for a total contract not to exceed amount of $816,750 to construct the South Coast
Highway 101 Safety and Mobility Project; and 2) Adopt Resolution No. 2020-04, titled “A
Resolution of the City Council of the City of Encinitas Amending the Fiscal Year 2019-20
Budget” to allocate $431,292 to the South Coast Highway Mobility Project (CS20E).

2020-01-22 Item 08F South Coast Highway 101 Safety and Mobility Construction Contract

8G.

Construction Contract for Pavement Rehabilitation and Overlay Project FY 2018-2019
(CS19A).  Contact Person:  City Engineer Wimmer 

Authorize the City Manager to execute a contract in substantial form and any necessary
amendments and time extensions, in consultation with the City Attorney, with PAL General
Engineering, INC. in the amount of $969,833 plus 20 percent contingency $193,967 to
construct the Pavement Rehabilitation and Overlay Project FY 2018-2019, for a total
construction contract not-to-exceed amount of $1,163,800.

2020-01-22 Item 08G Construction Contract for Pavement Rehabilitation and Overlay
Project FY 2018-2019

Acceptance of the Cardiff Beach Living Shoreline Project (CP16A). Contact Person: City
Engineer Wimmer 

Adopt Resolution No. 2020-07 accepting the public improvements for the Cardiff Beach
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8H. Shoreline Project (CP16A) as complete to the satisfaction of the City; authorizing the filing
of the Notice of Completion for the Project; authorizing the release of the payment bond in
full upon the recording of the Notice of Completion; and authorizing the release of the
performance bond in full one (1) year after the recording of the Notice of Completion.

2020-01-22 Item 08H Cardiff Beach Living Shoreline Project Acceptance

8I.

City of Encinitas Quality Assurance Plan for project construction.  Contact Person:  City
Engineer Wimmer 

Review and approve the Quality Assurance Plan (QAP) in substantial form as provided in
Attachment 1 of the agenda report for project construction.

2020-01-22 Item 08I City of Encinitas Quality Assurance Plan for Project Construction

8J.

Emergency Repairs to Highway 101 Bridge over the San Elijo Lagoon (CX20A).  Contact
Person:  City Engineer Wimmer 

1) Ratify Emergency Contract CX20A; 2) Ratify Emergency Contract CX20A Change
Order No 1; 3) Amend the Fiscal Years 2019-20 and 2020-21 Operating Budget; 4) Accept
public improvements as complete; 5) Authorize filing of Notice of Completion; 6) Authorize
release of payment bond in full upon the recording of the Notice of Completion; and 7)
Authorize the release of the performance bond in full one (1) year after the recording of the
Notice of Completion.

2020-01-22 Item 08J San Elijo Hwy 101 Emerrgency Bridge Repairs

8K.

Reject all bids and rebid the Moonlight State Beach Playground Replacement Project PR-
RFB-19-05.  Contact Person:  Park Operations Manager Saul 

1) Reject all bids from the bid opening for the Moonlight State Beach Playground
Replacement Project PR-RFB-19-05; and 2) Authorize staff to re-advertise and re-bid the
Moonlight State Beach Playground Replacement Project.

2020-01-22 Item 08K Reject All Bids and Rebid the Moonlight State Beach Playground
Replacement Project

8L.

City Hall Renovation Project (CF20C). Contact Person:  Senior Management Analyst
Wilson 

Approve the plans, specifications, and authorization to advertise the City Hall Renovation
Project (CF20C).
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2020-01-22 Item 08L City Hall Renovation

8M.

Leaf Blower Rebate Program.  Contact Person:  Environmental Programs Manager
Steenblock 

1) Adopt City Council Resolution No. 2020-05, entitled “A Resolution of the City Council
of the City of Encinitas Amending the Fiscal Year 2019-20 Budget” to allocate $10,000 for
the Leaf Blower Rebate Program; and 2) Extend the Leaf Blower Rebate Program to May
1, 2020.

2020-01-22 Item 08M Leaf Blower Rebate Program Budget Request

8N.

Contract Amendment #4 for Infrastructure Engineering Corporation (IEC) to Provide
Additional Design and Permitting Services on Olivenhain Trunk Sewer Project (CC04J). 
Contact Person:  Senior Engineer Widelski 

Authorize the City Manager to execute a contract amendment and time extensions, in
consultation with the City Attorney, with Infrastructure Engineering Corporation (IEC) in
the amount of $407,192 plus 15 percent contingency for a not-to-exceed amount of
$468,271 to perform additional design and permitting services for the Olivenhain Trunk
Sewer Project.

2020-01-22 Item 08N Contract Amendment #4 Infrastructure Engineering Corporation -
Olivenhain Trunk Sewer Project (CC04J)

8O.

Sump and Inlet Project (CD17A & CD05E).  Contact Person:  Senior Engineer Widelski 

Authorize the City Manager to execute a construction contract in substantial form and any
necessary amendments and time extensions, in consultation with the City Attorney, with
Blue Pacific Engineering & Construction Inc. in the amount of $124,200 plus 15 percent
contingency of $18,630 for a total contract amount not to exceed $142,830 to construct the
Sump (CD17A) and Inlet Project (CD05E).

2020-01-22 Item 08O Sump and Inlet Project

8P.

County of San Diego Contract Number 561722 Agreement with the City of Encinitas for the
Senior Nutrition Program. Contact Person: Senior Center Manager Goodsell 

1) Authorize the City Manager to execute Contract Number 561722, with the County of San
Diego, in substantial form as contained in Attachment 1 of the agenda report, in conjunction
with the City Attorney accepting grant reimbursement funding for the Senior Nutrition
Program not to exceed $25,270 for the five (5) months, February 1, 2020 through June 30,
2020; and 2) Authorize the City Manager to execute all future amendments through June 30,
2023, in conjunction with the City Attorney and subject to budget appropriations, accepting
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grant reimbursement funding for the Senior Nutrition Program for a total not to exceed
$207,226.

2020-01-22 Item 08P County of San Diego Contract Number 561722 - Senior Nutrition
Program

8Q.
Letter of support for the continued funding of the Coastal Data Information Program. 
Contact Person:  Senior Management Analyst Piatt 

Approve the attached letter of support for the Coastal Data Information Program (CDIP).

2020-01-22 Item 08Q Letter of Support for the Continued Funding of the Coastal Data
Information Program

8R.

Fiscal Year 2019-20 First Quarter Budget Status Report and Proposed Budget
Amendments.  Contact Person:  Finance Manager Gallup  

1) Receive and file the Fiscal Year 2019-20 First Quarter Budget Status Report; and 2)
Adopt Resolution No. 2020-08 titled "A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget."

2020-01-22 Item 08R First Quarter Budget Status Report

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Jewish Family Service (JFS) request to operate a Safe Parking Program at Leichtag
Commons located at 441 Saxony Road for a maximum of 25 vehicles accommodating
households living in their cars.  Contact Person: Principal Planner Gates 

1) Adopt Resolution No. 2020-03 "Resolution of the City Council of the City of Encinitas
Confirming the Existence of a Shelter Crisis and Taking Actions to Approve the
Establishment of a Safe Parking Program;" 2) Approve the Lease Agreement between City
of Encinitas and LF Encinitas Properties, LLC ("Leichtag Foundation") in substantial
form, subject to review and final approval by City Attorney, for the purpose of leasing a
portion of Leichtag Commons to provide a Safe Parking Program Lot, and authorize the
City Manager to execute the agreement; and 3) Approve the Use Agreement between City
of Encinitas and Jewish Family Service, as attached in substantial form, subject to review
and final approval by City Attorney, for the purpose of operating a Safe Parking Program,
and authorize the City Manager to execute the agreement.

2020-01-22 Item 10A Safe Parking Proposal Agenda Report
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2020-01-22 Item 10A Safe Parking Proposal Attachment 1 - Resolution

2020-01-22 Item 10A Safe Parking Proposal Attachment 2 - Safe Parking Lease

2020-01-22 Item 10A Safe Parking Proposal Attachment 3 - JFS Agreement

2020-01-22 Item 10A Safe Parking Proposal Attachment 4 - SPP Encinitas FAQ 1.16.20

2020-01-22 Item 10A Safe Parking Proposal Attachment 5 - HEAP contract

2020-01-22 Item 10A Safe Parking Proposal Attachment 6 - Correspondence

2020-01-22 Item 10A Safe Parking Proposal Attachment 7 - Question - Comment Cards -
Safe Parking Forum

2020-01-22 Item 10A Safe Parking Proposal - Memorandum

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10B): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing. 

10B.

Public hearing to consider an appeal of the Planning Commission’s approval of a 10-
Residential Lot Density Bonus Subdivision with nine market rate detached single-family
residential units and one affordable unit, bio-retention facilities, a private road lot, and
associated site and road improvements.  CASE NUMBER: 18-086 TMDB/DR/CDP;
APPLICANT: Govind Gill/Bonita 754 LLC; APPELLANT: Jessica Carilli; LOCATION:
754 Bonita Drive (APN: 258-350-28).  Contact Person:  Associate Planner Mireau 

Deny the appeal and adopt Resolution No. 2020-01 affirming the decision of the Planning
Commission.

2020-01-22 Item 10B Appeal of Bonita Drive Project - Agenda Report

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 1

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 2

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 3
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2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4A

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4B Part 1

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4B Part 2

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4C

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4D

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 4E

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 5

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 6

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 7A

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 7B

2020-01-22 Item 10B Appeal of Bonita Drive Project - Attachment 2 Appeal Clean Copy

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

12A.

Council Initiated Item from Council Member Kranz regarding changes to Municipal Code
Section 9.01.025 - Sleeping in Vehicles. 

Direct staff to draft modifications to Encinitas Municipal Code which could be adopted to
explicitly allow for the use of parking lots for approved Safe Parking Programs.

2020-01-22 Item 12A Council Initiated item from Council Member Kranz Regarding
Changes to the Municipal Code - Sleeping in Vehicles

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF
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14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT CITY COUNCIL MEETING IS A SPECIAL
MEETING ON JANUARY 29, 2020 AT THE ENCINITAS COMMUNITY CENTER. 
THE NEXT REGULAR CITY COUNCIL MEETING WILL BE HELD ON
FEBRUARY 12, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, FEBRUARY 12, 2020 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation by Management Analyst Stratakis on SB1383: Reducing Short-Lived Climate
Pollutants in California

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.

8A.

Approval of the Minutes of the Closed Session, January 22, 2020 Special Meeting-Closed
Session, and the January 22, 2020 Regular Meeting.  Contact Person:  City Clerk
Hollywood 

Approve the Minutes.

2020-02-12 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-02-12 Item 08B Warrants

8C.
Utility Underground Assessment District Policy C035.  Contact Person: Assistant City
Manager Delin/City Engineer Wimmer 

Approve the Utility Undergrounding Assessment District Policy C035.

2020-02-12 Item 08C Utility Underground Assessment District Policy C035

8D.

The Preparation and Filing of the Encinitas Landscape and Lighting District Annual
Engineer’s Report.  Contact Person:  Senior Management Analyst Ruess 

Adopt City Council Resolution No. 2020-09 entitled, “A Resolution of the City of Encinitas
City Council Directing the Preparation and Filing of the Encinitas Landscape and Lighting
District Annual Engineer’s Report for the Purposes of Levying and Collecting Assessments
for Fiscal Year 2020-21.”

2020-02-12 Item 08D ELLD Annual Engineer Report - Preparation and Filing

Resolution to appoint the Interim Development Services Director and approve the
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8E.
Employment Agreement.  Contact Person:  Risk Manager Schwarm 

Adopt Resolution 2020-13 appointing Carrie Bedord as Interim Development Services
Director and approve the corresponding Employment Agreement effective February 13,
2020.

2020-02-12 Item 08E Appointment of the Interim Development Services Director

8F.

Public Hearing and Introduction of Ordinance No. 2020-01 Amending Encinitas Municipal
Code Chapter 6.11 (Operations Permit: Special Events).  Contact Person:  Management
Analyst Roff 

Introduce Ordinance No. 2020-01 entitled “An Ordinance of the City Council of the City of
Encinitas, California, Amending Chapter 6.11 of the Encinitas Municipal Code Relating to
Operations Permits for Special Events.”

2020-02-12 Item 08F Introduction of Ordinance No. 2020-01 - Special Events

8G.

Execute an engineering services contract with HDR Engineering Inc. for the Verdi
Pedestrian Underpass Project (CS16E).  Contact Person:  Principal Engineer Bankston 

Authorize the City Manager, in consultation with the City Attorney, to execute a contract in
substantial form as contained in Attachment 1 of the agenda report and any necessary
amendments and time extensions with HDR Engineering Inc. in the amount of $702,562
plus 10 percent contingency for a total of $772,818 to complete design of the Verdi
Pedestrian Underpass Project (CS16E).

2020-02-12 Item 08G Contract with HDR Engineering - Verdi Pedestrian Underpass Project
(CS16E)

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting.  All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing. 

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.
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10. ACTION ITEMS

10A.

A continued public hearing to consider an appeal of the Planning Commission’s approval
of a 10-Residential Lot Density Bonus Subdivision with nine market rate detached single-
family residential units and one affordable unit, bio-retention facilities, a private road lot,
and associated site and road improvements.  CASE NUMBER: 18-086 TMDB/DR/CDP;
APPLICANT: Govind Gill/Bonita 754 LLC; APPELLANT: Jessica Carilli; LOCATION:
754 Bonita Drive (APN: 258-350-28).  Contact Person:  Associate Planner Mireau

2020-02-12 Item 10A Appeal of Bonita Drive Project - Agenda Report

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 1

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 2

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 3

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4A

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4B

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4C

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4D

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 4E

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 5

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 6

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 7A

2020-02-12 Item 10A Appeal of Bonita Drive Project - Attachment 7B

Council to hear from applicants for the Commission for the Arts, Environmental
Commission, Parks and Recreation Commission, Planning Commission, Senior Citizen
Commission, and Traffic & Public Safety Commission.  Contact Person:  City Clerk
Hollywood 
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10B.
1) Hear each applicant briefly explain his/her qualification and interest in serving on a City
Commission; 2) Discuss as needed; 3) Make appointments and/or defer to the Mayor to
present her recommendations at the February 26, 2020, City Council Meeting.

2020-02-12 Item 10B Commission Applicants & Interviews - Redacted

10C.

Discussion and consideration of the Surfing Madonna Oceans Project (SMOP) proposed
Save the Ocean beach run major special event on November 1, 2020, and future Surfing
Madonna Oceans Project special events. Contact Person:  Parks and Recreation Director
Campbell 

1) Deny the Surfing Madonna Oceans Project, November 1, 2020 Save the Ocean beach
run, and future Surfing Madonna Oceans Project special events; and 2) Direct staff to
return to City Council with a recommendation to reinitiate a City community run on the
beach and expand programming to provide special needs surf clinics for children.

2020-02-12 Item 10C Surfing Madonna Oceans Project Special Events

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON FEBRUARY 26, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
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photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, FEBRUARY 26, 2020 - 6:00 p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Certificate of Recognition to Joel Gomez USA Track & Field 2019 Male Junior Para
Athlete of the Year presented by Richard Robert

4B. Presentation by students of Ocean Knoll and Park Dale Lane Elementary Schools regarding
the elimination of single-use plastics on campus.

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
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Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.
Approval of the Minutes of the January 29, 2020 Special Meeting.  Contact Person:  City
Clerk Hollywood 

Approve the Minutes.

2020-02-26 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-02-26 Item 08B Warrants

8C.

Alert & Warning Memorandum of Agreement with the County of San Diego and the City of
Encinitas  Contact Person: Management Analyst Yum 

1) Approve the Alert & Warning Memorandum of Agreement with the County of San
Diego in consultation with the City Attorney, and 2) Authorize the City Manager, or her
designee, to execute the Memorandum of Agreement on behalf of the City of Encinitas.

2020-02-26 Item 08C Alert and Warning MOA with the County of San Diego

8D.

Agreement for Implementation of the Encinitas Habitat Stewardship Program with the San
Diego Botanic Garden.  Contact Person:  Park Operations Manager Saul 

Authorize the City Manager to enter into a two-year agreement with the San Diego Botanic
Garden for implementation of the Encinitas Habitat Stewardship program priority areas, in
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conjunction with the City Attorney in substantial form for an amount not to exceed
$99,650.

2020-02-26 Item 08D San Diego Botanic Garden EHSP Agreement

8E.

Network security firewall annual support renewal.  Contact Person:  IT Operations
Supervisor Contreras 

Authorize Firewall license annual support renewals for $18,299 using the National
Association of State Procurement Officials (NASPO) ValuePoint (AR626) and California
Participating Addendum No. 7-14-70-11, for an overall contract amount not to exceed
$107,751.

2020-02-26 Item 08E Authorize network security firewall annual support renewal

8F.

Purchase 800 MHz Replacement Radios and Peripheral Equipment approved in the City’s
Capital Improvement Program (CIP) project WC18A from Motorola Solutions, Inc. Contact
Person:  Deputy Fire Chief Ford 

Authorize the Encinitas Fire Department to utilize the Request for Proposal (RFP) approved
by the County of San Diego to award Motorola Solutions, Inc. an agreement to provide for
the purchase of 800 MHz radios and peripheral equipment.

2020-02-26 Item 08F Purchase 800 MHz Radios from Motorola

8G.

Lease Agreement Amendment between the City of Encinitas and T-Mobile West Tower
LLC.  Contact Person:  Management Analyst III Roff 

1) Authorize the City Manager to execute Amendment No. 2 of the Lease Agreement
between the City of Encinitas and T-Mobile West Tower LLC; and 2) Approve the
dedication of lease revenue, estimated at $214,064 during the term of Amendment No. 2,
for park improvement projects, CP04G.

2020-02-26 Item 08G T-Mobile Cellular Communication Lease Amendment

8H.

Regional Transportation Improvement Program Amendment. Contact Person:  Senior
Management Analyst Ruess 

1) Conduct a Public Hearing related to the proposed projects; and 2) Adopt City Council
Resolution No. 2020-12, entitled “Resolution of the City of Encinitas Adopting/Approving
an Amendment to the TransNet Local Street Improvement Program of Projects for Fiscal
Years 2019 Through 2023.”

1427



9/22/20, 11:42

Page 4 of 6https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2090

2020-02-26 Item 08H RTIP Amendment 2020

8I.

Consideration of an Exclusive Negotiating Agreement with Encinitas Arts, Culture and
Ecology Alliance (EACEA) on the Pacific View Property.  Contact Person:  Parks and
Recreation Director Campbell 

Authorize the Mayor to execute the attached 90-day Exclusive Negotiating Agreement
(ENA), in substantial form subject to the review and approval by the City Attorney, with the
EACEA.

2020-02-26 Item 08I Exclusive Negotiating with EACEA

8J.

Second Reading and Adoption of Ordinance No. 2020-01 Amending Encinitas Municipal
Code Chapter 6.11 (Operations Permit: Special Events).  Contact Person:  Management
Analyst III Roff 

Adopt Ordinance No. 2020-01 entitled "An Ordinance of the City Council of the City of
Encinitas, California, Amending Chapter 6.11 of the Encinitas Municipal Code Relating to
Operations Permit: Special Events."

2020-02-26 Item 08J Second Reading and Adoption of Ordinance 2020-01

8K.

Amendment #1 to Contract with Chen Ryan Associates for sidewalk design services on the
south side of Leucadia Boulevard between Hymettus Avenue and Fulvia Street for
Leucadia Boulevard Traffic Safety and Pedestrian Improvements Phase II Project (CS18B). 
Contact Person:  Senior Engineer Widelski 

Authorize the City Manager or designee to execute a design contract amendment and time
extensions, in substantial form as included in Attachment 1 in consultation with the City
Attorney, with Chen Ryan Associates in the amount of $54,076 plus 15 percent contingency
of $8,111, for a not-to-exceed amount of $62,187 to perform additional design services for
the Leucadia Boulevard Traffic Safety and Pedestrian Improvements Phase II Project.

2020-02-26 Item 08K Amendment #1 Chen Ryan Contract

8L.

Contract Amendment No. 6 with LC Paving and Sealing Inc. to construct traffic calming,
safety and/or operational improvements.  Contact Person:  Traffic Engineer II Goralka 

Authorize the City Manager or designee, in coordination with the City Attorney, to execute
Contract Amendment No. 6 with LC Paving and Sealing, Inc. (LC Paving) in substantial
form as attached, in the amount of $200,000 to construct certain traffic calming/safety
improvements on city streets, for a total not to exceed 5 year contract amount of $2,046,500
(Attachment 1) for the General Mobility Improvement Project (CS18E).
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2020-02-26 Item 08L LC Paving Contract Amendment

8M.

Award of contract to RRM Design Group for planning services, in an amount not-to-exceed
$143,030; and authorize the City Manager to enter into a Professional Services Agreement
for said services.  Contact Person:  Principal Planner Gates 

Approve the Professional Services Agreement with RRM Design Group, in an amount not-
to-exceed $143,030, and authorize the City Manager to execute the agreement, including
any amendments and time extensions, in substantial form as included in Attachment 1,
subject to review and final approval by City Attorney.

2020-02-26 Item 08M RRM Design Group Contract

8N.

Approval of a new major special event at Encinitas Community Park and Memorandum of
Understanding between the City of Encinitas and Encinitas Environment Day for a
community special event.  Contact Person: Recreation Services Manager Karlen 

Approve a new major special event to be held at Encinitas Community Park and authorize
the City Manager to execute a Memorandum of Understanding (MOU) between the City of
Encinitas and Encinitas Environment Day (EEDAY) in substantial form as contained in
Attachment 1 in consultation with the City Attorney to host the Eco Fest event on Sunday,
May 17, 2020 from 11 a.m. - 4 p.m.

2020-02-26 Item 08N EcoFest MOU

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Public Hearing and Introduction of Ordinance 2020-02, an Ordinance of the City of
Encinitas, California, adding Encinitas Municipal Code Chapter 11.29 – Plastic Bottled
Beverage Ordinance, Implementing Phase 2 of the City of Encinitas Plastics Initiative. 
Contact Person: Environmental Programs Manager Steenblock 

1) Open the Public Hearing; and 2) Introduce Ordinance 2020-02, an Ordinance entitled
“An Ordinance of the City Council of the City of Encinitas adding Chapter 11.29 of the
Encinitas Municipal Code Prohibiting the Distribution of Plastic Bottled Beverages.”

2020-02-26 Item 10A Plastic Bottled Beverage Ordinance

11. INFORMATIONAL ITEMS - NONE
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12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON MARCH 11, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, MARCH 18, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Presentation of the Climate Action Plan Annual Report by CAP Administrator Najera

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)
Each speaker is allowed three (3) minutes to address the City Council.  Time donations
are not permitted during Oral Communications. Please submit a “WHITE” speaker slip
to the City Clerk.  If needed, Oral Communication items will be referred to the City
Manager either for resolution by administrative action or placement on a future agenda.

6. REPORT FROM CLOSED SESSION (IF HELD)
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7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk. 
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the February 12, 2020 Special-Closed Session Meeting,
February 12, 2020 Regular Meeting, February 26, 2020 Special-Closed Session Meeting,
February 26, 2020 Regular Meeting, and March 3, 2020 Special-Closed Session Meeting. 
Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2020-03-18 Item 08A Minutes

8B.
Approval of the Warrants List.  Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-03-18 Item 08B Warrants

8C.

Amendment 14 to the Agreement with Tyler Technologies, Inc. for a no cost transfer of
software licenses to include the deinstallation of Public Maintenance Management (PMM)
and the installation of Enterprise Asset Management (EAM), with an installation cost not to
exceed $14,000. Contact Person: IT Applications Supervisor VanPelt 

1) Approve Amendment 14 in substantial form, in consultation with the City Attorney; and
2) Authorize the City Manager to execute the amended agreement with Tyler Technologies,
Inc., for conversion of software licenses for PMM (approved by Council on January 11,
2017) to EAM at no cost and one time installation services not to exceed $14,000 for a total
contract amount not to exceed $1,258,875.

2020-03-18 Item 08C Amendment 14 Tyler Technologies

8D.

Extension of Lease Agreement between the City of Encinitas and G.J. Trippe, Inc. dba Air
Care International for the property at 1867 Mackinnon Avenue, Encinitas, CA.  Contact
Person:  Senior Management Analyst Piatt 

1432



9/22/20, 11:42

Page 3 of 7https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2102

Authorize City Manager, in coordination with the City Attorney, to execute Amendment #2,
Extension of the Lease Agreement between the City of Encinitas and G.J. Trippe, Inc. dba
Air Care International for the property at 1867 Mackinnon Avenue, for the second of two
additional one-year terms.

2020-03-18 Item 08D Extension of Lease Agreement - 1867 Mackinnon Avenue

8E.

Demolition and installation of playground equipment for Moonlight State Beach
Playground.  Contact Person:  Park Operations Manager Saul 

1) Award Bid for the Moonlight State Beach Playground Replacement Project # PR-RFB-
19-05 (REBID) to Pacific Play Systems, Inc. in the amount of $205,850 plus a 10%
contingency; and 2) Authorize the City Manager to execute a contract in substantial form,
in the amount of $205,850 and a ten percent (10%) contingency of $20,585 on the project if
additional work is needed that is not included in the scope of work for a total not to exceed
$226,435.

2020-03-18 Item 08E Demolition and Installation of Playground Equipment for Moonlight
State Beach Playground

8F.

Second Reading and Adoption of Ordinance 2020-02, an Ordinance of the City of Encinitas,
California, adding Encinitas Municipal Code Chapter 11.29 – Plastic Bottled Beverage
Ordinance, Implementing Phase 2 of the City of Encinitas Plastics Initiative.  Contact
Person:  Environmental Programs Manager Steenblock 

Adopt Ordinance 2020-02 titled “An Ordinance of the City Council of the City of Encinitas
Adding Chapter 11.29 of the Encinitas Municipal Code Prohibiting the Distribution of
Plastic Bottled Beverages.”

2020-03-18 Item 08F Plastic Bottled Beverage Ordinance - Adoption

8G.
Mobility Projects and Grants Update - Capital Improvement Program and Traffic
Engineering Divisions.  Contact Person:  City Engineer Wimmer 

Receive the report on the status of mobility projects and grants.

2020-03-18 Item 08G Mobility Projects & Grants Update

8H.

Public Hearing to consider funding requests for eligible activities under the FY 2020-21
Community Development Block Grant (CDBG) Program and provide comments on the
Draft FY 2020-25 Consolidated Plan prior to the release for the public comment period as
required by the City’s Citizen Participation Plan.  Contact Person:  Principal Planner Gates 

1) Authorize funding for activities delineated in Attachment 1 and in the Analysis Section
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of the Agenda Report, for incorporation into the draft FY 2020-21 Annual Action Plan; 2)
Consider the draft FY 2020-25 Consolidated Plan prior to release for public comment; and
3) Continue the Public Hearing to April 22, 2020 to gather public input prior to Council’s
consideration of the FY 2020-21 CDBG budget, FY 2020-21 Annual Action Plan, and FY
2020-25 Consolidated Plan.

2020-03-18 Item 08H Funding Requests for CDBG FY 2020-21 Program

8I.

Amendment 15 to Contract with Michael Baker International, Inc. (MBI) for environmental
services and additional design as part of the Leucadia Streetscape Project (CS04D).  Contact
Person:  Principal Engineer Bankston 

Authorize the City Manager or designee, in consultation with the City Attorney, to execute a
contract amendment and time extensions, in substantial form as included in Attachment 1,
with MBI in the amount of $463,740 plus 15 percent contingency of $69,561, for a total
contract cost not to exceed $533,301 for environmental services and additional design for
the Leucadia Streetscape Project. If approved, the total not-to-exceed amount authorized by
City Council for the MBI contract and all amendments would be $3,843,462.

2020-03-18 Item 08I Michael Baker International Contract Amendment 15

8J.
Participation in Homeless Outreach Program for Empowerment (HOPE) with the County of
San Diego Health and Human Services Agency, the San Diego County Sheriff’s
Department, and the Community Resource Center.

2020-03-18 Item 08J HOPE Grant MOU

8K.
Annual Progress Report on the implementation of the General Plan.  Contact Person: 
Principal Planner Gates 

Approve the General Plan Annual Progress Report.

2020-03-18 Item 08K General Plan Annual Progress Report

8L.

Authorization to upgrade the City’s near end-of-life audio-visual equipment.  Contact
Person:  IT Operations Supervisor Contreras 

1) Approve upgrading the Council Chambers, Fire 5 Training Room, Rose Room, and
Poinsettia Room audio visual and broadcasting equipment as detailed in the Western Audio-
Visual Statement of Work; and 2) Authorize the City Manager to enter into a Professional
Services Agreement between the City of Encinitas and Western Audio Visual, in
conjunction with the City Attorney in substantial form as contained in Attachment 1. The
cost to upgrade the audio visual equipment is $273,032 for design, equipment, and
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installation. Also included in the contract is $35,912 for five years of support and
preventative maintenance for a contract total not to exceed $308,944. Staff is also
requesting a 15 percent contingency in the amount of $40,955 for a project total not to
exceed $349,899.

2020-03-18 Item 08L Award of Contract for Audio Visual and Broadcast Equipment
Replacements

8M.

Grant application for the California Natural Resources Agency Proposition 68 Urban
Flooding Protection Grant Program for Leucadia Drainage Improvements.  Contact
Person:  Principal Engineer Bankston 

1) Authorize the City Manager, or designee, to apply for, accept and administer funding
from the California Natural Resources Agency Proposition 68 Urban Flooding Protection
Grant Program for Leucadia Drainage Improvements; and 2) Adopt Resolution No. 2020-
16 entitled, “Resolution of the City Council of the City of Encinitas Approving the
Application for Grant Funds for the Urban Flood Protection Grant Program”.

2020-03-18 Item 08M Apply for Prop 68 Urban Flooding Grant

8N.

Authorization to participate in commercial services agreements with Cox California
Telecom for broadband services.  Contact Person:  IT Operations Manager Contreras 

Authorize the City Manager to enter into Commercial Services Agreements between the
City of Encinitas and Cox California Telecom, in conjunction with the City Attorney, in
substantial form as contained in Attachment 1 for business telecommunications services
through April 1, 2023 for an amount not to exceed $156,240.

2020-03-18 Item 08N Commercial Services Agreement with Cox California Telecom for
Broadband Services

8O.

Legislative Consulting Services contracts for State and Federal Services.  Contact Person: 
Senior Management Analyst Piatt 

1) Award a three-year Legislative Consulting Services contract with options for two
additional one (1) year terms, in conjunction with the City Attorney, in substantial form as
contained in Attachment 1, to JGC Government Relations, Inc. for state lobbyist services;
2) Award a one-year Legislative Consulting Services contract with options for two
additional one (1) year terms, in conjunction with the City Attorney, in substantial form as
contained in Attachment 2, to Carpi & Clay, Inc., for federal lobbyist services; and 3)
Direct the City Manager to execute the contracts.

2020-03-18 Item 08O Legislative Consulting Services for State and Federal Services
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9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Council to hear from applicants and consider the appointment of one Tenant
Commissioner to fill one (1) unscheduled vacancy on the Housing Authority with a term
ending June 2021. Contact Person: City Clerk Hollywood 

1) Hear each applicant briefly explain his/her qualifications and interest in serving as a
Tenant Commissioner to the Housing Authority; 2) discuss as needed; and 3) the Mayor,
with approval from the City Council, appoint one (1) Tenant Commissioner to the Housing
Authority to fill an unscheduled vacancy with a term ending June 2021.

2020-03-18 Item 10A Housing Authority Tenant Commissioner Appointment - Redacted

10B.

Council to hear from applicants and make one appointment to fill the unscheduled vacancy
on the Environmental Commission with a term ending March 2021.  Contact Person:  City
Clerk Hollywood 

1) Hear each applicant briefly explain his/her qualifications and interest in serving on the
Environmental Commission; 2) discuss as needed; and 3) the Mayor, with approval from
the City Council, make one appointment to fill the unscheduled vacancy on the
Environmental Commission with a term ending March 2021.

2020-03-18 Item 10B Environmental Commission Interviews & Appointment - Redacted

10C.

Public Works initiatives along North Vulcan corridor.  Contact Person:  Director of Public
Works Quiram 

1) Consider progress of the project to date and advise department of any additional
concerns not already being addressed; and 2) Authorize Public Works to develop a plan
and request bids to finish the remainder of the temporary parking along North Vulcan
Avenue from E. Jason Street to La Costa Avenue, Phase II.

2020-03-18 Item 10C Public Works Initiatives Along North Vulcan Corridor

10D.
2019 Novel Coronavirus (COVID-19) status report and discussion. 

Receive oral report, discuss and provide direction as necessary.

11. INFORMATIONAL ITEMS
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11A.
Update on the Leucadia 101 Streetscape Project and related projects.  Contact  Person: 
City Engineer Wimmer 

Receive the oral report.

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON APRIL 15, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, APRIL 15, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

1. CALL TO ORDER

Pursuant to the State of California Executive Order N-29-20 and the amended County Health
Orders, members of the public will only be allowed to participate in meetings electronically. 

Meeting can be accessed as follows:  * Channel 19 on Cox Communications * Channel 24 on
Time Warner Cable * Channel 99 on AT&T U-Verse * City’s live webcast:
https://encinitasca.gov/Government/Agendas-Webcasts  

Public Comments (including oral communications and agenda item related) 

Public comments regarding this agenda must be submitted via email to clerk@encinitasca.gov 

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

Comments received after 3:00 p.m. on the day of the meeting will be provided to the City
Council and made a part of the meeting record. 
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2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar. Any member of
the public may remove an item by submitting a “PINK” speaker slip to the City Clerk.
Items removed from the Consent Calendar by a Council Member or the public will be
considered immediately following the Consent Calendar.  *If a public hearing item is
part of the consent calendar, the public hearing shall be deemed held if the item is not
removed from the consent calendar for discussion and possible action.

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

8A.

Approval of the Minutes of the March 18, 2020 Special-Closed Session Meeting, March 18,
2020 Special Meeting, and March 18, 2020 Regular Meeting. Contact Person:  City Clerk
Hollywood 

Approve the Minutes.

2020-04-15 Item 08A Minutes

8B.
Approval of the Warrants List. Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-04-15 Item 08B Warrants
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8C.

List of Projects funded by SB1 (The Road Repair and Accountability Act of 2017) for
Fiscal Year 2020-21. Contact Person: Senior Management Analyst Ruess 

Adopt City Council Resolution No. 2020-22 entitled, "Resolution of the City of Encinitas
Adopting a List of Projects for Fiscal Year 2020-21 Funded by SB1: The Road Repair and
Accountability Act of 2017."

2020-04-15 Item 08C List of Projects Funded by SB1 for Fiscal Year 2020-21

8D.

Emergency Repairs to Encinitas Fire Station #1, 412 Second Street (CF20B). Contact
Person:  Senior Management Analyst Wilson 

1) Appropriate $510,000 for emergency repairs to the Fire Station #1 project (CF20B) from
the Facilities Maintenance Fund 403; and 2) Adopt Resolution 2020-27 Amending the
Fiscal Year 2019-20 Budget.

2020-04-15 Item 08D Fire Station #1 Emergency Repairs

8E.

Environmental Documentation and Project Bid Documents. Contact Person: 
Superintendent Ugrob 

City Council authorize the City Manager or designee, in consultation with the City
Attorney, to execute the contract with Dudek for Environmental Documentation and Project
Bid Documents for storm drain basin maintenance, in substantial form as contained in
Attachment of the agenda report.

2020-04-15 Item 08E Environmental Documentation and Project Bid Documents

8F.

Amendment 1 to the Contract with GHD, Inc. for construction close-out services on the
Cardiff Living Shoreline Project (CP16A). Contact Person:  Principal Engineer Bankston 

Authorize the City Manager or designee, in consultation with the City Attorney, to execute a
contract amendment and time extensions, in substantial form as included in Attachment 1 of
the agenda report, with GHD Inc. in the amount of $27,487, for project close-out services
for the Cardiff Living Shoreline Project (CP16A). If approved, the total not-to-exceed
amount authorized by City Council for the GHD Inc construction close-out contract with
this amendment would be $154,585.

2020-04-15 Item 08F GHD Contract Amendment - Living Shoreline

Construction Contract for the Conservation Demonstration Garden at the Public Works
Operations Center (Project). Contact Person:  Senior Management Analyst Wilson 

1440



9/22/20, 11:43

Page 4 of 8https://encinitas.granicus.com/GeneratedAgendaViewer.php?view_id=7&clip_id=2112

8G.
1) Authorize the City Manager to execute a contract in substantial form as included as
Attachment 1, and any necessary amendments and time extensions, in consultation with the
City Attorney, with PAL General Engineering, Inc. in the amount of $327,555 plus a 10
percent contingency of $32,756, for a total contract amount not to exceed $360,311 to
construct the Project; and 2) Authorize $60,084 for construction services (construction
management, inspection, soil compaction tests, and surveying).

2020-04-15 Item 08G City Demo Garden

8H.

Renewal of the Encinitas Landscape and Lighting District. Contact Person:  Senior
Management Analyst Ruess 

1) Adopt City Council Resolution No. 2020-10 entitled, “Resolution of Intention to Order
the Renewal of the Encinitas Landscape and Lighting District for FY 2020/21; and 2) Set
the public hearing for May 20, 2020.

2020-04-15 Item 08H ELLD Set Public Hearing

8I.

Ratification of the County of San Diego Contract Number 561722, amendment numbers 1 –
3 with the City of Encinitas for the Senior Nutrition Program. Contact Person:  Senior
Center Manager Goodsell 

1) Ratify the execution of amendment number 1 of contract 561722 by the City Manager,
with the County of San Diego, in substantial form as contained in Attachment 1 of the
agenda report in conjunction with the City Attorney, increasing estimated revenue to the
City by $20,254; 2) Receive and file Unilateral amendment number 2 of contract 561722
with the County of San Diego (Attachment 2 of the agenda report); 3) Ratify the execution
of amendment number 3 of contract 561722 by the City Manager, with the County of San
Diego, in substantial form as contained in Attachment 3 of the agenda report in conjunction
with the City Attorney, increasing estimated revenue to the City by $77,498 for COVID-19
response; and 4) Authorize the City Manager to execute all future amendments under the
County of San Diego Contract Number 561722, in conjunction with the City Attorney and
subject to budget appropriations, accepting grant reimbursement funding for the Senior
Nutrition Program not to exceed $500,000.

2020-04-15 Item 08I Ratification of Senior Nutrition Contract Amendments 1-3

8J.
Annual Report Concerning the Mitigation Fee Act for Fiscal Year 2018-19. Contact Person: 
Finance Manager Gallup and Finance Analyst Attili 

Review and file the Annual Mitigation Fee Report for Fiscal Year Ended June 30, 2019.

2020-04-15 Item 08J  Annual Report Concerning Mitigation Fee Act
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8K.

Consideration of a request (by the property owner) for the City Council to initiate a lot
merger between three existing legal lots into one legal lot located within the Cardiff-by-the
Sea Community area. CASE NUMBER: CRTC-003628-2020; APPLICANT: Jeffrey
Fuller; LOCATION: 2595 Montgomery Avenue (APN: 261-145-32-00). Contact Person: 
Associate Planner Maynard 

Direct staff to initiate the merger of Lots 22, 23 and 24 of Map No. 1298, in accordance
with Encinitas Municipal Code Chapter 24.76 (Lot Merger).

2020-04-15 Item 08K Lot Merger 2595 Montgomery

8L.
Rescind Resolutions 91-95 and 92-92. Contact Person:  Traffic Engineer Bandegan 

Adopt Resolution 2020-21 rescinding Resolutions 91-95 and 92-92.

2020-04-15 Item 08L Rescind Resolutions - Traffic Engineering

8M.

Ratification of letters of support or opposition for various time sensitive items. Contact
Person:  Senior Management Analyst Piatt 

Ratify the letters signed by the Mayor or Deputy Mayor. 1) Letter of support for
Infrastructure for Rebuilding America: Pacific Surfliner Coastal Bluff Track Bed
Stabilization and Seismic Improvements Projects; 2) Letter of support for NCTD's Bus and
Bus Facilities Discretionary Grant Application; 3) Letter of support for NCTD's Low or No
Emission Vehicle Program Discretionary Grant Application; 4) Letter of request to the Del
Mar Fairgrounds Board of Directors to disallow the sale of ghost guns during organized
gun shows; and 5) Letter of support for assembly Bill 2062 (Boerner Horvath): San Diego
Association of Governments: LOSSAN Rail Corridor Study.

2020-04-15 Item 08M Ratifiction of Letters of Support or Oppostion for Various Time
Sensitive Items

8N.

Amendment 3 to the Contract for City Arborist Consulting Services Between the City of
Encinitas and Dudek. Contact Person:  Superintendent Ugrob 

Approve and authorize the City Manager, or her Designee, to execute Amendment 3 to the
Contract for City Arborist Consulting Services between the City of Encinitas and Dudek, in
substantial form as contained in Attachment 1 of the agenda report, in consultation with the
City Attorney, in an amount of $138,834, for a total contract amount not to exceed
$514,488. The amendment accomplishes the following 1) Extends the contract term for an
additional one-year term (July 1, 2020 through June 30, 2021); and 2) Increases the cost for
consulting services performed during the renewal term for a total of $138,834 per year,
which includes the contractually required CPI increase.
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2020-04-15 Item 08N City Arborist Agreement

8O.

Amendment to the Citywide Streetlight Maintenance and Repair Services Agreement.
Contact Person:  Superintendent Ugrob 

1) Authorize the City Manager to exercise the final (2) two-year extension option of the
Agreement with Clark Telecom Electric, Inc. (CTE); 2) Authorize Amendment #4 to the
Agreement, increasing the annual authorization by $34,965, from $291,621 to $326,586
annually for year four, and a 2.5 percent Consumer Price Index (CPI) increase in the
amount of $8,165 per year for years five and six, for a total agreement amount not to
exceed $1,853,750; 3) Authorize a budget amendment to increase the FY 2019-20
Operating Budget for streetlight maintenance by $34,965, from $291,621 to $326,586; and
4) Adopt Resolution No. 2020-25 entitled “A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget.”

2020-04-15 Item 08O Clark Telecom Electric Contract Amendment

2020-04-15 Item 08O Clark Telecom Electric Contract Amendment - AMENDED
Attachment 2 (posted 4-13-2020)

8P.

Installation of a new decorative crosswalk on South Coast Highway 101 at the intersection
of G Street. Contact Person: Traffic Engineer Bandegan 

Approve the design and installation of the proposed new decorative crosswalk on South
Coast Highway 101 at the intersection of G Street.

2020-04-15 Item 08P G Street Crosswalk

8Q.

Amendment No. 1 to the Contract for Monitoring and Service of Fire and Security Alarm
Systems between the City of Encinitas and Progressive Technology Security Systems, Inc.
Contact Person:  Senior Management Analyst Wilson 

Approve and authorize the City Manager, or her designee, to execute Amendment No. 1 to
the Contract for Monitoring and Service of Fire and Security Alarm Systems between the
City of Encinitas and Progressive Technology Security Systems, Inc., in substantial form as
contained in Attachment 1 of the agenda report, in consultation with the City Attorney.
Amendment No. 1 increases the original contract in an amount of $170,795, for a total
contract amount not-to-exceed $654,427 (ratify contract for $115,851 in unforeseen
expenses and approve increase of $54,944 for a total of $170,795), and extends the contract
term for an additional three years; 2) Appropriate $24,566 for installation of security
system at Pacific View School site; and 3) Adopt Resolution 2020-14 Amending the Fiscal
Year 2019-20 Operating Budget.
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2020-04-15 Item 08Q Progressive Technology Contract Amendment 1

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair 

PROCEDURES FOR PUBLIC HEARINGS ON APPEALS (ITEM 10A): New information
such as documents, exhibits, letters, photos, charts, diagrams, videos, etc., WILL NOT be
considered by the City Council if presented at this meeting. All material must have been
submitted to the City Clerk no less than 7 calendar days prior to this hearing 

10A.

Public Hearing to consider a timely-filed appeal of the Development Services Director’s
approval of a three-lot subdivision with grading for future residential pads and
determination of natural grade. CASE NUMBER: APPEAL-003583-2020 and MULTI-
003532-2019; APPLICANT: Randy K. Lang; APPELLANT: Anna Pelosi Boylan;
LOCATION: 2223 El Camino Del Norte (APN 265-355-16). Contact Person: Associate
Planner Dichoso 

Deny the appeal, uphold the Development Services Director’s approval decision and adopt
the attached draft City Council Resolution No. 2020-24

2020-04-15 Item 10A Lang Appeal

10B.
Receive oral report regarding the City’s COVID-19 response and actions, discussion,
provide direction to staff, and/or take action. 

Receive oral report, discuss, provide direction to staff, and/or take action.

11. INFORMATIONAL ITEMS

12. COUNCIL MEMBER INITIATED AGENDA ITEM

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS
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16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON APRIL 22, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, APRIL 22, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

Pursuant to the State of California Executive Order N-29-20 and the amended County Health
Orders, members of the public will only be allowed to participate in meetings electronically. 

Meeting can be accessed as follows: • Channel 19 on Cox Communications • Channel 24 on
Time Warner Cable • Channel 99 on AT&T U-Verse • City’s live webcast:
https://encinitasca.gov/Government/Agendas-Webcasts 

Public Comments (including oral communications and agenda item related) 

Public comments regarding this agenda must be submitted via email to clerk@encinitasca.gov 

Comments received by 3:00 p.m. on the day of the meeting will be provided to the City Council
and read into the record at the meeting for up to three minutes or in accordance with the time
period established by the Mayor/Chair. 

Comments received after 3:00 p.m. on the day of the meeting will be provided to the City
Council and made a part of the meeting record. 

1. CALL TO ORDER
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2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS

4A. Cyclovia Encinitas Events Summary presented by Special Events and Projects Supervisor
Buck

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)

Public comments regarding this agenda must be submitted via email to clerk@encinitasca.gov 

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  *If a public
hearing item is part of the consent calendar, the public hearing shall be deemed held if
the item is not removed from the consent calendar for discussion and possible action.

8A.
Approval of the Minutes of the April 1, 2020 Special-Closed Session Meeting and April 1,
2020 Special Meeting. Contact Person:  City Clerk Hollywood 

Approve the Minutes.

2020-04-22 Item 08A Minutes

8B.
Approval of the Warrants List. Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-04-22 Item 08B Warrants

8C.

Engineering services contract for design of the Santa Fe Drive Corridor Bike and Pedestrian
Improvements Projects (CS07B, CS19E, and CS20F). Contact Person: Senior Engineer
Widelski 

1) Authorize the City Manager or designee, in consultation with the City Attorney, to
execute a contract in substantial form as attached, and any necessary amendments and time
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extensions, with Tetra Tech Inc. in the amount of $907,963 plus 10 percent contingency
($90,796) for a total amount of $998,759 for the Santa Fe Drive Corridor Bike and
Pedestrian Improvements Projects (CS07B CS19E, and CS20F); and 2) Adopt Resolution
No. 2020-15, entitled “A Resolution of the City Council of the City of Encinitas Amending
the Fiscal Year 2019-20 Budget” to create a single project for the Santa Fe Corridor.

2020-04-22 Item 08C Santa Fe Corridor Bike & Pedestrian Improvement Projects

8D.

An amendment to the existing Civic Solutions, Inc. contract agreement of $20,000 for
additional Planner support for the remainder of Fiscal Year 2019-2020. Contact Person: 
Senior Management Analyst Noel 

Authorize the City Manager to amend the current contract agreement with Civic Solutions,
Inc. in substantial form as attached, in consultation with the City Attorney, to include a total
of $20,000 for general Planner support for a total not-to-exceed contract amount of
$596,000.

2020-04-22 Item 08D Civic Solutions Contract Amendment #6

8E.

Continued public hearing from March 18, 2020 to consider and approve Resolution No.
2020-18 approving the Fiscal Year (FY) 2020-25 Consolidated Plan, 2020-21 Community
Development Block Grant (CDBG) program budget, FY 2020-21 Annual Action Plan, and
amendment to the Citizen and Community Participation Plan. Contact Person: 
Management Analyst Piano-Jones 

1) Adopt Resolution No. 2020-18 (Attachment 1) approving the Fiscal Year (FY) 2020-25
Consolidated Plan, FY 2020-21 Community Development Block Grant (CDBG) Program
Budget, FY 2020-21 Action Plan, and minor amendments to the Citizen and Community
Participation Plan; 2) Authorize the City Manager to transmit the FY 2020-25 Consolidated
Plan and FY 2020-21 Action Plan and execute required certifications to the U.S.
Department of Housing and Urban Development (HUD); and, 3) Authorize the City
Manager, or designee, to execute all funding agreements and documents consistent with the
FY 2020-21 Action Plan.

2020-04-22 Item 08E CDBG 2020-25 Consolidated Plan

8F.

Authorization to award  the City’s phone system upgrade to an alternate vendor. Contact
Person:  IT Analyst York 

1) Award the Cisco Voice Over Internet Protocol (VOIP) phone system upgrade to NMK
Corporation, in accordance with their Statement of Work; 2) Authorize the procurement of
Cisco hardware in an amount of $32,784, including a 10 percent contingency of $3,278 for a
total of $36,062; and 3) Authorize the City Manager to enter into a Professional Services
Agreement between the City of Encinitas and NMK Corporation, in conjunction with the
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City Attorney in substantial form as contained in Attachment 1 in order to upgrade the VOIP
phone system in the amount of $19,000, including a 10 percent contingency of $1,900, for a
total of $20,900.

2020-04-22 Item 08F Bid Award Phone Systems Upgrade

8G.

Construction contract and budget adjustments for the Olympus Park Project (CP14A).
Contact Person: Principal Engineer Bankston 

1) Authorize the City Manager or designee to execute a contract in substantial form as
contained in Attachment 1 and any necessary amendments and time extensions, in
consultation with the City Attorney, with CS Legacy Construction Inc. in the amount of
$4,177,236 plus 12.5 percent contingency ($522,155) to construct the base bid for Olympus
Park, for a total construction contract not-to-exceed amount of $4,699,391; 2) Authorize the
City Manager or designee to execute Contract Amendment 1 in substantial form as
contained in Attachment 2, in consultation with the City Attorney, with TRC Engineers,
Inc. in the amount of $544,909 plus 10 percent contingency ($54,491) for construction
support on the Olympus Park project for a total not-to-exceed amount of $599,400. The
original TRC Engineers, Inc. contract is included as Attachment 3; and 3) Adopt City
Council Resolution No. 2020-28, entitled “A Resolution of the City Council of the City of
Encinitas Amending the Fiscal Year 2019-20 Budget” in Attachment 4 to allocate
$1,977,621 to the Olympus Park project (CP14A).

2020-04-22 Item 08G Olympus Park Project

8H.

Resolution 2020-31 “Resolution by the City Council of the City of Encinitas Ratifying the
Director of Emergency Services’ Proclamation of the Existence of a Local Emergency and
Continuing the Proclamation of the Local Emergency for Storm and Flooding, April
2020.”  Contact Person:  Risk/Safety Analyst Chapman 

Approve Resolution 2020-31, “Resolution by the City Council of the City of Encinitas
Ratifying the Director of Emergency Services’ Proclamation of the Existence of a Local
Emergency and Continuing the Proclamation of the Local Emergency for Storm and
Flooding, April 2020.”

2020-04-22 Item 08H Declaration of Local Emergency for Storm and Flooding April 2020

8I.

Request to waive rental and attendant fees for the Silver Age Yoga Program at the Encinitas
Library Community Room. Contact Person:  Recreation Services Manager Karlen 

Approve waiving room rental and staffing fees for Silver Age Yoga to offer one-hour senior
yoga classes at the Encinitas Library Community Room two (2) days a week for a period of
one (1) additional year.
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2020-04-22 Item 08I Silver Age Yoga Fee Waiver Request

8J.

Cyclovia Encinitas City Special Event. Contact Person:  Special Events and Projects
Supervisor Buck 

Approve the second year of Cyclovia Encinitas, a major special event to be held on Sunday,
January 10, 2021 on South Coast Highway 101, between D Street and J Street.

2020-04-22 Item 08J Cyclovia Encinitas City Special Event

8K.

Recreation Instructor Agreement for Independent Contract Services – Master Sports.
Contact Person: Recreation Supervisor II Lainfiesta 

City Council authorizes the City Manager to execute a 36-month agreement with one 24-
month renewal option between the City of Encinitas and Master Sports, in conjunction with
the City Attorney, in substantial form as contained in Attachment 1, for a total contract not
to exceed $308,953, to provide sports leagues, camps, and classes through the Parks,
Recreation and Cultural Arts Department.

2020-04-22 Item 08K Recreation Instructor Agreement - Master Sports

8L.

Authorization to Conduct Proposition 218 Public Hearing on Solid Waste Rates. Contact
Person:  Management Analyst Stratakis 

Authorize staff to initiate the notification process and schedule a public hearing to consider
adoption of the new solid waste and organics collection rates on June 24, 2020, in
compliance with Proposition 218 requirements.

2020-04-22 Item 08L Authorization to Hold Hearing on Solid Waste Rates

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Right of Entry Agreement and Design Approval for Harbaugh Seaside Parkway. Contact
Person:  Parks and Recreation Director Campbell 

1) Authorize the City Manager to execute an agreement for right of entry with the Cardiff-
by-the-Sea Foundation, in substantial form as attached, in conjunction with the City
Attorney; and 2) Approve conceptual design for Harbaugh Seaside Parkway.

2020-04-22 Item 10A Right of Entry Agreement and Design Approval for Harbaugh
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Seaside Parkway

10B.

Public Hearing and Introduction of Ordinance 2020-05, An Ordinance of the City of
Encinitas, California, amending Encinitas Municipal Code Chapter 11.27 – Expanded
Polystyrene Disposable Food Service Ware, Plastic Utensil, and Beverage Straw
Ordinance; Implementing Phase 3 of the City of Encinitas Plastics Initiative. Contact
Person:  Environmental Programs Manager Steenblock 

1) Open the Public Hearing; and 2) Introduce Ordinance 2020-05, titled “An Ordinance of
the City of Encinitas, California, amending Encinitas Municipal Code Chapter 11.27 –
Expanded Polystyrene Disposable Food Service Ware, Plastic Utensil, and Beverage Straw
Ordinance.”

2020-04-22 Item 10B Phase 3 City of Encinitas Plastics Initiative - Ordinance Introduction

10C.

Receive oral report regarding the City’s COVID-19 response and actions including: 1.
Status of compliance, closures, and business activity; 2. Discussion and action regarding
the Temporary Emergency Hotel Voucher Program; and 3. Consideration of the approval
of a Memorandum of Understanding between the City and the County of San Diego
regarding homelessness. 

1) Receive the oral report and discuss; 2) Provide direction to staff regarding the
Temporary Emergency Hotel Voucher Program expiring on April 30, 2020; 3) Consider
and approve a Memorandum of Understanding between the City and the County of San
Diego related to homelessness; and 4) Provide direction to staff related to COVID-19.

11. INFORMATIONAL ITEMS - NONE

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON MAY 6, 2020
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Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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City of Encinitas 

Regular City Council Meeting - 6:00 p.m. 

AGENDA 

WEDNESDAY, MAY 6, 2020 - 06:00 PM p.m. 
City of Encinitas - City Council Chambers 

505 S. Vulcan Avenue 
Encinitas, California 92024

Each speaker is allowed three (3) minutes to address the City Council. 

Pursuant to the State of California Executive Orders and County Health Orders, members of
the public will only be allowed to participate in meetings electronically. 

Meeting can be accessed as follows: • Channel 19 on Cox Communications • Channel 24 on
Time Warner Cable • Channel 99 on AT&T U-Verse • City’s live webcast:
https://encinitasca.gov/Government/Agendas-Webcasts  

Public Comments 

Public comments regarding this agenda must be submitted via email to clerk@encinitasca.gov 

Comments regarding this agenda received by 3:00 p.m. on the day of the meeting will be read
into the record at the meeting for up to three minutes or in accordance with the time period
established by the Mayor/Chair. 

Comments regarding this agenda received after 3:00 p.m. on the day of the meeting will be
provided to the City Council and made a part of the meeting record. 

1. CALL TO ORDER
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2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. SPECIAL PRESENTATIONS AND PROCLAMATIONS - NONE

5. ORAL COMMUNICATIONS / POSSIBLE DIRECTION TO STAFF  (30 MINUTES)

6. REPORT FROM CLOSED SESSION (IF HELD)

7. CHANGES TO THE AGENDA  Announcements of administrative changes to the
agenda, in compliance with the Brown Act. The title of ordinances listed on this agenda
are deemed to have been read and further reading waived.

8. CONSENT CALENDAR  The recommendations on the following Consent Calendar will
be enacted in one motion unless an item is removed from the Calendar.  *If a public
hearing item is part of the consent calendar, the public hearing shall be deemed held if
the item is not removed from the consent calendar for discussion and possible action.

8A.

Approval of the Minutes of the April 15, 2020 Special-Closed Session Meeting, April 15,
2020 Regular Meeting, April 22, 2020 Special-Closed Session Meeting, April 22, 2020
Regular Meeting, and April 26, 2020 Special Meeting. Contact Person:  City Clerk
Hollywood 

Approve the Minutes.

2020-05-06 Item 08A Minutes

8B.
Approval of the Warrants List. Contact Person:  Finance Analyst McShane 

Approve the Warrants.

2020-05-06 Item 08B Warrants

8C.

Extend use of temporary lights at Leo Mullen Sports Park for Encinitas Express.  Contact
Person:  Recreation Services Manager Karlen 

Authorize the City Manager to execute amendment number 5, extending the compliance
agreement for one additional year between the City of Encinitas and Encinitas Express for
use of temporary lights at Leo Mullen Sports Park.

2020-05-06 Item 08C Extend Use of Temporary Lights at Leo Mullen Sports Park for
Encinitas Express
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8D.

Memorandum of Understanding between the City of Encinitas and San Diego Workforce
Partnership to provide mature workers job readiness workshops at the Encinitas
Community and Senior Center.  Contact Person:  Senior Center Manager Goodsell 

Approve and authorize the City Manager, in coordination with the City Attorney, to execute
a Memorandum of Understanding (MOU) in substantial form as contained in Attachment 1
between the City of Encinitas and San Diego Workforce Partnership to provide mature
workers job readiness workshops at the Encinitas Community and Senior Center.

2020-05-06 Item 08D MOU Between the City of Encinitas and San Diego Workforce
Partnership

8E.

Authorize hardware upgrades and annual software maintenance for Granicus meeting
management software.  Contact Person:  IT Operations Supervisor Contreras 

1) Authorize the Granicus annual software maintenance renewal with Granicus, Inc. in an
amount not to exceed $23,770 in FY 2020-21; and 2) Authorize the purchase of hardware
from Granicus to upgrade the voting workstations and encoder in the amount of $10,380.
The total contract for Granicus through FY 2020-21 will be a not-to-exceed amount of
$108,912. The amount here should be through the end of the contract – FY 2021-22.

2020-05-06 Item 08E Authorize Granicus Upgrade

8F.

2019 Public Safety Power Shutoff Resiliency Allocation to Cities Grant in the amount of
$129,000 for the Purchase of Two Emergency Generators.  Contact Person:  Chief Stein 

1) Accept $129,000 in funds from the California Governor’s Office of Emergency Services
(Cal OES) Public Safety Power Shutoff (PSPS) Program awarded to the City of Encinitas
for the purchase of two emergency generators at Fire Stations 1 and 3; and 2) Authorize the
Fire Chief, or his designee, to sign and submit all the required California Governor’s Office
of Emergency Services (Cal OES) paperwork.

2020-05-06 Item 08F PSPS Grant Acceptance

8G.

Amendment 1 to contract with Hendrickson Appraisal Company Inc. for as-needed
appraisal services.  Contact Person:  City Engineer Wimmer 

Authorize the City Manager or designee, in coordination with the City Attorney, to execute
a contract amendment with Hendrickson Appraisal Company, Inc., in substantial form as
included in Attachment 1, for as-needed appraisal services. The amendment adds $100,000
of contract authorization for a new contract not-to-exceed amount of $250,000.

2020-05-06 Item 08G Hendrickson Appraisal
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8H.

Amendment 15 to the Agreement with Tyler Technologies, Inc. for the purchase of Planned
Annual Continuing Education (PACE 10) Training.  Contact Person:  IT Applications
Supervisor VanPelt 

Approve Amendment 15, in substantial form as attached, in consultation with the City
Attorney, and authorize the City Manager to enter into the amended agreement with Tyler
Technologies, Inc. for annual PACE 10 training, beginning in FY 2019-20 in the amount of
$12,625.

2020-05-06 Item 08H Tyler Amendment 15 PACE 10

8I.
Projects and Grants Update - Capital Improvement Program and Traffic Engineering
Divisions.  Contact Person:  City Engineer Wimmer 

Receive the report on the status of mobility projects and grants.

2020-05-06 Item 08I Projects and Grants Update

8J.

Temporary suspension of local permit restrictions on ABC licensed restaurants which
prevent off-site sale of alcohol subject to conditions.  Contact Person:  Acting Director of
Development Services Sapa’u 

Approve Resolution No. 2020-33 titled “A Resolution of the City Council of the City of
Encinitas Suspending the Restrictions on Off-site Sale and Delivery of Alcohol by ABC
Licensed Restaurants.”

2020-05-06 Item 08J Temporary Suspension of Local Permit Restrictions on ABC Licensed
Restaurants

8K.

Introduction of Ordinance 2020-03, an ordinance of the City of Encinitas, amending
Municipal Code Section 10.04.020 regarding Section 503.6 Security Gates.  Contact
Person:  Acting Fire Marshal Schmidt 

Introduce City Council Ordinance No. 2020-03 titled “An Ordinance of the City of
Encinitas, California Amending Municipal Code Section 10.04.020 Regarding Section
503.6 Security Gates.”

2020-05-06 Item 08K Introduction of Ordinance 2020-03 Revising Security Gates

Construction contract change order for the 1711 Eolus Avenue Storm Drain Project
(CD05E).  Contact Person:  Senior Engineer Widelski 
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8L.

1) Authorize the City Manager or designee, in consultation with the City Attorney, to
execute Construction Change Order No. 1 in substantial form as contained in Attachment 1
and any necessary amendments and time extensions with Growth Development Marketing,
Inc. (GDM, Inc.) in the amount of $69,678 to modify the installation technique for a portion
of storm drain line on the 1711 Eolus Avenue Storm Drain Project. The current contract cost
is $81,180. If approved, the new construction contract cost will be $150,858; and 2)
Authorize an additional $10,452 in contingency to provide fifteen percent contingency on
the new construction contract cost of $150,858. If approved, the total not-to-exceed amount
authorized by City Council for the GDM Inc. contract including this change order would be
$173,487.

2020-05-06 Item 08L Change Order Eolus Avenue Storm Drain Repair

8M.

Authorize grant applications for Active Transportation Grant Program Cycle 5.  Contact
Person:  Principal Engineer Bankston 

Authorize the City Manager, or designee, to apply for, accept and administer funding from
Active Transportation Program Cycle 5 for the following projects: "Birmingham Drive
Streetscape" and "Leucadia Streetscape."

2020-05-06 Item 08M Authorization to Apply for ATP Grants

9. ITEMS REMOVED FROM THE CONSENT CALENDAR  Staff reports will be given
only if requested by the person who pulled the item.

10. ACTION ITEMS

10A.

Report on Red Light Photo Enforcement.  Contact Person:  City Traffic Engineer
Bandegan 

1) Receive report on Red Light Photo Enforcement (RLPE) operation and provide
direction to staff; and 2) Should City Council authorize the continuance of the program,
authorize the City Manager or designee, in coordination with the City Attorney, to prepare
and execute an amendment to the contract with Redflex for terms as determined by the
City Council for a not-to-exceed annual amount of $122,400.

2020-05-06 Item 10A Report on Red Light Photo Enforcement

11. INFORMATIONAL ITEMS - NONE

12. COUNCIL MEMBER INITIATED AGENDA ITEM - NONE

13. CITY COUNCIL MEMBER REPORTS PURSUANT TO AB1234 (GC 53232.3(d)) /
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POSSIBLE DIRECTION TO STAFF

14. CITY MANAGER REPORTS

15. CITY ATTORNEY REPORTS

16. ADJOURNMENT - THE NEXT REGULAR CITY COUNCIL MEETING WILL BE
HELD ON MAY 20, 2020

Notice to the Public: 

To ensure that the City meets your needs when addressing the City Council, all presentation
materials which require the use of visual equipment needs to be submitted to the City's IT
Division no later than 5:30 p.m. on the day of the actual meeting. This includes
photographs, Microsoft Office documents (PowerPoint, Word, Excel), audio and visual CDs,
DVDs, and USB thumb/flash drives. All materials must be in PC format. Please label all
materials with the agenda item number you are representing. We prefer that digital
presentation items be emailed to helpdesk@cityofencinitas.org at least 24 hours in advance
of the meeting. (except for appeal hearings where materials must be submitted 7 days in
advance) . Should technical assistance be necessary, it will be available to presenters from
5:30 p.m. to 5:50 p.m. on the day of the meeting. Presentation of video/digital/photographs
are considered part of the maximum time limit provided to speakers.
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Encinitas Municipal Code
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Title 20 STORMWATER MANAGEMENT

Chapter 20.08 STORMWATER MANAGEMENT

Note

*      Prior ordinance history: Ord. No. 200807.
 
20.08.010 Title.

This chapter shall be known as the “City of Encinitas Stormwater Management and Discharge Control Ordinance.” (Ord.
201507)
 
20.08.020 Purpose and Intent.

The purpose of this chapter is to protect the health, safety and welfare of the public by regulating all discharges into the
stormwater conveyance system and the Waters of the State in order to preserve and enhance water quality for beneficial
uses by:

A.     Prohibiting nonstormwater discharges to the stormwater conveyance system;
B.     Eliminating pollutants in stormwater to the maximum extent practicable, including pollutants from both point
and nonpoint sources;
C.    Prohibiting activities which cause, or contribute to, exceedance of state and federal receiving water quality
objectives;
D.    Protecting watercourses from disturbance and pollution.

The intent of this chapter is to use the police power of the city to protect, enhance, and regulate water quality in a manner
which complies with all applicable laws related to water quality, including the federal Clean Water Act, the state Porter
Cologne Water Quality Control Act, and the California Regional Water Quality Control Board San Diego Region Order
No. R920130001 adopted on May 8, 2013, NPDES No. CAS0109266 and any subsequent amendments, revisions, or
reissuance of the permit. (Ord. 201507)
 
20.08.030 Definitions.

For purposes of this chapter only, the terms below have the following meaning:
“Beneficial uses” means uses of water necessary for the survival or wellbeing of humans, plants, and wildlife.
These uses of water serve to promote the tangible and intangible economic, social, and environmental goals.
Beneficial uses of the Waters of the State that may be protected against include, but are not limited to, domestic,
municipal, agricultural and industrial supply; power generation; recreation; aesthetic enjoyment; navigation; and
preservation and enhancement of fish, wildlife, and other aquatic resources or preserves. Existing beneficial uses are
uses that were attained in the surface or groundwater on or after November 28, 1975; and potential beneficial uses
are uses that would probably develop in future years through the implementation of various control measures.
Beneficial uses are equivalent to designated uses under federal law. [California Water Code Section 13050(f)].
“Best management practices” or “BMPs” means schedules of activities, pollution treatment practices or devices,
prohibitions of practices, general good housekeeping practices, pollution prevention and educational practices,
operation and maintenance procedures, and other management practices or devices to prevent or reduce the
discharge of pollutants directly or indirectly to stormwater, receiving waters, or the stormwater conveyance system.
BMPs may be structural or nonstructural. Best management practices include, but are not limited to, site design,
source control, treatment control, natural design methods, low flow diversions to the sewer, and structures such as
infiltration basins, clarifiers, oil and grease separators, and filters. BMPs may include any type of pollution
prevention and pollution control measure that can help to achieve compliance with this chapter.

Leucadia Stormwater
WORKING DRAFT Stormwater
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“BMP maintenance” refers to the regular action taken to maintain the asdesigned performance and functionality of
a permanent or temporary BMP, and includes, but is not limited to, repairs to the BMP as necessary, and replacement
of the BMP by an equally effective or more effective BMP at the end of its useful life.
“City” means the City of Encinitas.
“Clean Water Act Section 303(d) Impaired Water Body” or “impaired water body” means an impaired water body in
which water quality does not meet applicable water quality standards and/or is not expected to meet water quality
standards, even after the application of technology based pollution controls required by the Clean Water Act. The
discharge of urban runoff to these water bodies is significant because these discharges can cause or contribute to
violations of applicable water quality standards.
“Discharge” when used as a verb, means to allow pollutants to directly or indirectly enter stormwater, or to allow
stormwater or nonstormwater to directly or indirectly enter the stormwater conveyance system or receiving waters,
from an activity or operations. When used as a noun, “discharge” means the pollutants, stormwater and/or non
stormwater that is discharged.
“Discharger” means any person engaged in activities or operations, or owning facilities, which may result in
pollutants entering stormwater, the stormwater conveyance system or receiving waters. “Dischargers” include, but
are not limited to, real and personal property owners, occupants, tenants, lessees, contractors, developers, managers
and employees.
“Enforcement staff” means any City employee or authorized contractor hired by the City who is assigned to duties
involving permits and other City approvals, inspections, or enforcement related to this chapter.
“Environmentally Sensitive Areas (ESAs)” include, but are not limited to, all Clean Water Act Section 303(d)
impaired water bodies; areas designated as Areas of Special Biological Significance by the State Water Resources
Control Board (Water Quality Control Plan for the San Diego Basin (1994) and amendments); water bodies
designated with the RARE beneficial use by the State Water Resources Control Board (Water Quality Control Plan
for the San Diego Basin (1994) and amendments); areas designated as preserves or their equivalent under the Multi
Species Conservation Program within the cities and County of San Diego; and any other similar environmentally
sensitive areas which have been identified by the City. “Directly adjacent” means situated within 200 feet of the
Environmentally Sensitive Area. “Discharging directly to” means outflow from a drainage conveyance system that is
composed entirely of flows from the subject development or redevelopment site, and not commingled with flows
from adjacent lands.
“Groundwater” means subsurface water that occurs beneath the water table in soils and geologic formations that are
fully saturated. Water table is the depth or elevation at which soil pore spaces or fractures and voids become
completely saturated with water.
“Illegal connection” means a physical connection to the stormwater conveyance system or receiving waters, which
has not been reviewed and authorized by the City; or a permitted connection, which conveys illegal discharges.
“Illegal discharge” is any discharge to the stormwater conveyance system that is not composed entirely of
stormwater or is not discharged in compliance with this chapter. This includes, but is not limited to, discharges of
nonstormwater that are not exempt as defined by this chapter, discharges of irrigation runoff to the MS4, any
discharge from an illegal connection, and any discharge that contains additional pollutants due to the absence of a
required BMP or the failure of a BMP. Discharges that require a City permit or a RWQCB permit that has not been
issued or has not been acknowledged by the discharger to be applicable are illegal discharges. Discharges regulated
under an applicable NPDES permit are illegal discharges for purposes of this chapter unless compliance with all
applicable permit conditions is maintained.
“Impervious surface” means constructed or modified surfaces that cannot effectively infiltrate rainfall such as
building rooftops, pavement, sidewalks, driveways, etc.
“Impervious surface area” means the ground area covered or sheltered by an impervious surface, measured in plan
view, i.e., as if from directly above. For example, the “impervious surface area” for a pitched roof is equal to the
ground area it shelters, rather than the surface area of the roof itself.
“Maximum extent practicable” or “MEP” refers to the standard established by Congress in Clean Water Act Section
402(p)(3)(B)(iii) that municipal dischargers of stormwater must meet; MEP is an acceptability standard for best
management practices based on a level of pollutant reduction that can be achieved by the most effective set of BMPs
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that can be implemented and still remain practicable; MEP generally emphasizes pollution prevention and source
control BMPs as the first line of defense in combination with treatment methods as a backup.
“Municipal separate storm sewer system (MS4)” (see also, “stormwater conveyance system”) means a conveyance
or system of conveyances (including roads with drainage systems, municipal streets, catch basins, curbs, gutters,
ditches, manmade channels, or storm drains): (1) owned or operated by a state, city, town, borough, county, parish,
district, association, or other public body (created by or pursuant to state law) having jurisdiction over disposal of
sewage, industrial wastes, stormwater, or other wastes, including special districts under state law such as a sewer
district, flood control district or drainage district, or similar entity, or an Indian tribe or an authorized Indian tribal
organization, or designated and approved management agency under Section 208 of the CWA that discharges to
waters of the United States; (2) designated or used for collecting or conveying stormwater; (3) which is not a
combined sewer; (4) which is not part of the publicly owned treatment works (POTW) as defined at 40 CFR 122.26.
“MS4 permit” refers to RWQCB Order No. R920130001, and any subsequent amendments, revisions, or
reissuance of the permit.
“Nonpoint source” refers to diffuse, widespread sources of pollution. These sources may be large or small, but are
generally numerous throughout a watershed. Nonpoint sources include, but are not limited to, urban, agricultural, or
industrial areas, roads, highways, construction sites, communities served by septic systems, recreational boating
activities, timber harvesting, mining, livestock grazing, as well as physical changes to stream channels, and habitat
degradation. Nonpoint source pollution can occur year round any time rainfall, snow melt, irrigation, or any other
source of water runs over land or through the ground, picks up pollutants from these numerous, diffuse sources and
deposits them into rivers, lakes, and coastal waters or introduces them into groundwater.
“Nonstormwater discharge” is any discharge to the stormwater conveyance system or receiving waters that is not
composed entirely of stormwater.
“NPDES permit” means a National Pollutant Discharge Elimination System permit issued by the U.S.
Environmental Protection Agency, the State Water Resources Control Board (“SWRCB”), or the California Regional
Water Quality Control Board for the San Diego Region (“RWQCB”).
“Permanent BMP” means a structural, source control, or treatment control best management practice designed to
detain, retain, filter, remove and/or prevent the release of pollutants to surface waters from development projects and
required to remain in perpetuity, after construction of a project is completed.
“Person” means an individual, corporation, partnership, limited liability company, joint venture, nonprofit
organization, trust, association, or governmental agency.
“Point source” means any discernible, confined, and discrete conveyance, including, but not limited to, any pipe,
ditch, channel, tunnel, conduit, well, discrete fissure, container, rolling stock, concentrated animal feeding
operations, landfill leachate collection systems, vessel, or other floating craft from which pollutants are or may be
discharged.
“Pollutant” is broadly defined as any agent that may cause or contribute to the degradation of water quality such that
a condition of pollution or contamination is created or aggravated.
“Pollution” is the alteration of the quality of the receiving waters to a degree that unreasonably affects the beneficial
use of the receiving waters or the facilities that serve the beneficial uses. “Pollution” also includes contamination
which creates a hazard to the public health through poisoning or the spread of disease.
“Receiving waters” means all waters that are “Waters of the State” within the scope of the State Water Code,
including, but not limited to, natural streams, creeks, rivers, reservoirs, lakes, ponds, water in vernal pools, lagoons,
estuaries, bays, the Pacific Ocean, and groundwater.
“RWQCB” means the California Regional Water Quality Control Board for the San Diego Region.
“Stormwater” means runoff which originates from precipitation events. “Stormwater” is that portion of precipitation
that flows across a surface to the storm drain system or receiving waters. Examples of this phenomenon include: the
water that flows off a building’s roof when it rains (runoff from an impervious surface); the water that flows into
streams when snow on the ground begins to melt (runoff from a semipervious surface); and the water that flows
from a vegetated surface when rainfall is in excess of the rate at which it can infiltrate into the underlying soil
(runoff from a pervious surface). During precipitation events in urban areas, rain water picks up and transports
pollutants through stormwater conveyance systems, and ultimately to receiving waters.
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“Stormwater conveyance system” (see also, “MS4”) means private and public drainage facilities within the City of
Encinitas by which stormwater may be conveyed to waters of the United States, including, but not limited to, streets,
roads, catch basins, natural and artificial channels, natural and artificial drainage features, aqueducts, canyons,
stream beds, gullies, curbs, gutters, ditches, and storm drains. Historic and current development makes use of natural
drainage patterns and features as conveyances for urban runoff. Urban streams used in this manner are part of the
stormwater conveyance system regardless of whether they are natural, manmade, or partially modified features. In
these cases, the urban stream is both a stormwater conveyance system and a receiving water.
“Structural BMP” means a BMP that relies on either a physical condition (other than an entirely natural and
undisturbed condition), or on a constructed or installed device to reduce or prevent pollutants in stormwater
discharges and exempt nonstormwater discharges. Constructed or enhanced BMPs that depend on natural materials
and processes (e.g., constructed drainage swales or buffers, or constructed wetlands), that require periodic
maintenance to function as designed, are structural BMPs.
“SWRCB” means the State Water Resources Control Board.
“Treatment control best management practice (TCBMP)” is a permanent BMP designed to remove pollutants by
gravity settling, filtration, biological uptake, media absorption or any other physical, biological, or chemical process.
“Waters of the State” means any water, surface or underground, including saline waters within the boundaries of
California. The definition of the “Waters of the State” is broader than that for the “Waters of the United States” in
that all water in the state is considered to be a “Waters of the State” regardless of circumstances or condition. Under
this definition, a municipal storm sewer system (MS4) is always considered to be a “Waters of the State” (California
Water Code Section 13050(e)).
“Waters of the United States” means water subject to the regulatory jurisdiction of the United States under the
Federal Clean Water Act and applicable case law. In general, this includes “navigable” waters, waters tributary to
“navigable” waters, and adjacent wetlands. (40 Code of Federal Regulations Section 122.2). (Ord. 201507)

 
20.08.040 Discharge Prohibitions.

A.     Discharge of Stormwater. No person shall discharge stormwater directly or indirectly into the stormwater
conveyance system or receiving waters, unless discharged in compliance with this chapter.
B.     Discharge of NonStormwater Prohibited. No person shall discharge nonstormwater directly or indirectly into
the stormwater conveyance system or receiving waters, except as provided below in Section 20.08.050.
C.    Liability for Illegal Discharge. Liability for any illegal discharge shall be the responsibility of the person(s)
causing, contributing, or responsible for the illegal discharge, and such person(s) shall defend, indemnify, and hold
harmless the City in any administrative or judicial enforcement action relating to such discharges.
D.    Prevention of Illegal Discharges. Throwing, depositing, leaving, abandoning, maintaining or keeping materials
or wastes on public or private lands in a manner and place that results in or contributes to a violation of the MS4
permit is unlawful.
E.     Violations of the MS4 permit. It is unlawful for any person to cause, or threaten to cause, either individually or
jointly any discharge into or from the MS4 that results in or contributes to a violation of the MS4 permit. (Ord.
201507)

 
20.08.050 Exemptions to Discharge Prohibitions.

A.     Permitted Discharges. Any discharge to the MS4 that is regulated under a NPDES permit issued to the
discharger and administered by the State of California pursuant to Division 7 of the California Water Code is
allowed, provided that the discharger is in compliance with all requirements of the NPDES permit and other
applicable laws and regulations.
B.     Groundwater Discharges Typically Requiring Permits. Nonstormwater discharges to the MS4 from the
following categories are allowed if: (i) the discharger obtains coverage under NPDES Permit No. CAG919002
(RWQCB Order No. R920080002, or subsequent order) for discharges to surface waters other than San Diego Bay,
and the discharger is in compliance with all requirements of the applicable NPDES permit and all other applicable
laws and regulations; or (ii) the RWQCB determines in writing that coverage under NPDES Permit No. CAG919002
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(or subsequent permit) is not required. Otherwise, nonstormwater discharges from the following categories are
illegal discharges:

1.     Discharges from uncontaminated pumped groundwater;
2.     Discharges from foundation drains when the system is designed to be located at or below the groundwater
table to actively or passively extract groundwater during any part of the year;
3.     Discharges from water from crawl space pumps;
4.     Discharges from water from footing drains when the system is designed to be located at or below the
groundwater table to actively or passively extract groundwater during any part of the year.

C.    Discharges from Water Lines. Nonstormwater discharges to the MS4 from water line flushing and water main
breaks are allowed if the discharges have coverage under NPDES Permit No. CAG679001 (Regional Water Quality
Control Board Order No. R920100003, or subsequent order), and the discharger is in compliance with all
requirements of that NPDES permit and other applicable laws and regulations. This category includes water line
flushing and water main break discharges from water purveyors issued a water supply permit by the California
Department of Public Health or federal military installations. Discharges from recycled or reclaimed water lines to
the MS4 are allowed if the discharges have coverage under an NPDES permit, and the discharger is in compliance
with the applicable NPDES permit and other applicable laws and regulations. Otherwise, discharges from water lines
are illegal discharges.
D.    Allowable Discharges. Nonstormwater discharges to the MS4 from the following categories are allowed,
unless the authorized enforcement staff or the Regional Water Quality Control Board identifies the discharge as a
source of pollutants to receiving waters, in which case the discharge is considered an illegal discharge:

1.     Discharges from diverted stream flows;
2.     Discharges from rising groundwater;
3.     Discharges from uncontaminated groundwater infiltration to the MS4;
4.     Discharges from springs;
5.     Discharges from flows from riparian habitats and wetlands;
6.     Discharges from potable water sources, except as set forth in Encinitas Municipal Code Section 20.08.050
and except that irrigation runoff discharges are considered illegal discharges and are not allowed;
7.     Discharges from foundation drains when the system is designed to be located above the groundwater table
at all times of the year, and the system is only expected to produce nonstormwater discharges under unusual
circumstances; and
8.     Discharges from footing drains when the system is designed to be located above the groundwater table at
all times of the year, and the system is only expected to produce nonstormwater discharges under unusual
circumstances.

E.     Conditionally Allowed Discharges. Nonstormwater discharges from the following categories are allowed if
they are addressed as follows. Otherwise, nonstormwater discharges from the following categories are illegal
discharges:

1.     Air Conditioning Condensation. Air conditioning condensation shall be directed to landscaped areas or
other pervious surfaces, or to the sanitary sewer, where feasible, as determined by the authorized enforcement
staff.
2.     Individual Residential Vehicle Washing. Wash water from individual residential vehicle washing should
be directed to landscaped areas or other pervious surfaces, where feasible as determined by the authorized
enforcement staff. Minimizing water use, detergent, and other vehicle wash products, and other BMPs to
prevent the discharge of pollutants to the MS4 are encouraged. Noncommercial car washes, such as
fundraisers and other similar activities, are not considered individual residential vehicle washing, and are
therefor considered illegal discharges.
3.     Water From Swimming Pools.

a.     Chlorinated Swimming Pool Water. Chlorine, algaecide, filter backwash, and other pollutants shall
be eliminated prior to discharging swimming pool water to the MS4.

Leucadia Stormwater
WORKING DRAFT Stormwater

1464

February 17, 2021 389 J. J. Helly / hellyj@ucsd.edu



1/21/2019 Chapter 20.08 STORMWATER MANAGEMENT

http://www.qcode.us/codes/encinitas/view.php?topic=20-20_08&showAll=1&frames=off 6/10

b.     Saline Swimming Pool Water. Saline swimming pool water must be directed to the sanitary sewer,
landscaped areas, or other pervious surfaces that can accommodate the volume of water, unless the saline
swimming pool water can be discharged through a pipe or concrete channel directly to a naturally saline
water body.

F.     Firefighting Activities. Nonstormwater discharges to the MS4 from firefighting activities are allowed if they
are addressed as follows:

1.     NonEmergency Firefighting Discharges. Nonemergency firefighting discharges, including building fire
suppression system maintenance discharges (e.g. sprinkler line flushing), controlled or practice blazes, training,
and maintenance activities shall be addressed by BMPs to prevent the discharge of pollutants to the MS4.
2.     Emergency Firefighting Discharges. BMPs are encouraged to prevent pollutants from entering the MS4.
During emergencies, priority of efforts should be directed toward life, property, and the environment (in
descending order). BMPs shall not interfere with emergency response operations or impact public health and
safety.

G.    Conditionally Allowed Discharges Not Absolute. Any conditionally allowed discharge described above which
the enforcement staff determines is a significant source of pollutants to receiving waters shall be prohibited unless
the discharger complies with additional BMPs imposed by the enforcement staff to reduce pollutants in the discharge
to the maximum extent practicable and the BMPs are effective. Such prohibitions shall take effect after written
notice to the discharger by the enforcement staff containing a schedule for compliance based on the necessity to
protect public health and safety or the environment. (Ord. 201507)

 
20.08.060 Notification and Mitigation of Illegal Discharges.

A discharger shall immediately notify enforcement staff of an illegal discharge and take immediate action to control and
contain the illegal discharge. The discharger shall also mitigate any damage caused by the illegal discharge.
The enforcement staff may order the discharger to prepare and implement an approved mitigation plan with a time
schedule for completion. (Ord. 201507)
 
20.08.070 Illegal Connections.

No person shall establish, use, or maintain an illegal connection to the stormwater conveyance system or the receiving
waters. (Ord. 201507)
 
20.08.080 Littering and Sweeping.

No person shall throw, deposit, leave, maintain, keep or permit to be thrown, deposited, placed, left or maintained, any
refuse, pet waste, rubbish, garbage, or other discarded or abandoned objects, in or upon any street, alley, parking lot,
sidewalk, curb, gutter, storm drain, catch basin, conduit, or other drainage structure or lot except in receptacles maintained
for the regular disposal of garbage. Impervious surfaces which drain directly or indirectly into the stormwater conveyance
system shall be kept free of dirt and debris by regular sweeping. The sweepings shall be placed in garbage receptacles and
shall not be allowed to enter the stormwater conveyance system. (Ord. 201507)
 
20.08.090 Compliance with Best Management Practices (BMPs).

No discharger shall fail to implement, install, use, or maintain best management practices pursuant to the Stormwater
Standards Manual and to this chapter. (Ord. 201507)
 
20.08.100 Conclusive Determination of Maximum Extent Practicable.

The best management practices established pursuant to the Stormwater Standards Manual and to this chapter shall reduce
pollutants from the use or activity to the maximum extent practicable. For purposes of enforcement of this chapter, the
enforcement staff’s determination of the maximum extent practicable shall be conclusive. (Ord. 201507)
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20.08.110 Best Management Practices (BMP) Requirements for All Dischargers.

Best Management Practices. Any person engaged in activities which may result in discharges to the stormwater
conveyance system shall, to the maximum extent practicable, undertake all measures to reduce the risk of nonstormwater
discharges and pollutant discharges. The following requirements shall apply:

A.     Every person undertaking any activity or use of a premises that may cause or contribute to stormwater
pollution or contamination, illicit discharges, or nonstormwater discharges to the MS4 shall comply with BMP
guidelines or pollution control requirements, as may be established by the authorized staff. BMPs shall be
maintained routinely throughout the life of the activity. Such BMPs include the minimum BMPs set forth in the
Stormwater Standards Manual.
B.     Authorized enforcement staff may require any business or operation that is engaged in activities which may
result in pollutant discharges to the MS4 to develop and implement a stormwater pollution prevention plan, which
must include an employee training program and the applicable minimum BMPs from the Stormwater Standards
Manual.
C.    Each discharger that is subject to any NPDES permit shall comply with all requirements of all such permits.
The discharger must also make reports submitted to the RWQCB or other permitting agency, including monitoring
data, available to the City upon request.
D.    Parties undertaking land disturbance activities shall comply with all applicable requirements of this chapter, the
Stormwater Standards Manual, Engineering Design Manual and Encinitas Municipal Code Chapter 23.24 (Grading
and Erosion Control). (Ord. 201507)

 
20.08.120 BMP Requirements for Land Disturbance Activity.

A.     Permit Issuance. No landowner or development project proponent shall receive any City grading, clearing,
building or other land development permit required for land disturbance activity without first meeting the
requirements of this chapter and the Stormwater Standards Manual with respect to the portion of the development
project and the land disturbance activity to which the permit at issue would apply.
B.     Owners and Operators both Responsible and Liable. Persons or entities performing land disturbance activities
(including, but not limited to, construction activities) in the City, and the owners of land on which land disturbance
activities are performed, are dischargers for purposes of this chapter; provided, however, that a local government or
public authority is not a discharger as to activities conducted by others in public rightsofway.
C.    Plan Submittals. All applications to the City for a permit or approval associated with a land disturbance activity
must demonstrate how the proposed activity will comply with all applicable requirements in a format specified by
the City. The submitted materials shall specify the manner in which the discharger/applicant will implement the
BMPs required by this chapter and the Engineering Design Manual for the activity at issue. (Ord. 201507)

 
20.08.130 Requirements for Development and Redevelopment Projects.

A.     Application to Development and Redevelopment Projects. No landowner or development project proponent in
the City shall receive any City grading, clearing, building or other land development permit required for land
development activity or redevelopment activity unless the project meets or will meet the requirements of this chapter
and the applicable requirements defined in the Engineering Design Manual.
B.     Owners and Developers Responsible and Liable. Developers, development project proponents, and landowners
for land on which development activities are performed, are dischargers for purposes of this chapter; provided,
however, that a local government or public authority is not a discharger as to activities conducted by others in public
rightsofway.
C.    Permanent Best Management Practices Required. Land development and redevelopment activities with the
potential to add pollutants to stormwater or to affect the flow rate or velocity of stormwater runoff after construction
is completed, shall be designed to include and shall implement BMPs to ensure that pollutants and runoff from the
development will be reduced to the MEP, will not significantly degrade receiving water quality, and will not cause or
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contribute to an exceedance of water quality standards in accordance with the requirements defined in the
Engineering Design Manual. (Ord. 201507)

 
20.08.140 Maintenance of BMPs.

A.     Existing Development. Dischargers shall maintain the designed functionality of the BMPs they rely upon to
achieve and maintain compliance with this chapter.
B.     Permanent BMPs. The owners and occupants of lands on which permanent BMPs have been installed to meet
the requirements of this chapter shall ensure the maintenance of those BMPs pursuant to this chapter, and shall
themselves maintain those BMPs if other persons or entities who are also obliged to maintain those BMPs (by
contract or covenant, or pursuant to this chapter) fail to do so.
C.    Maintenance Obligations Assumed by Covenant or Other Agreement. Primary responsibility to maintain a BMP
may be transferred through a covenant or other agreement. If that covenant provides that it will be submitted to the
City pursuant to this chapter as part of a development permit application, and if that covenant is so submitted, the
person or entity accepting a maintenance obligation in such a covenant or agreement will also be legally obliged to
maintain that BMP pursuant to this chapter.
D.    Obligation to Maintain BMPs not Avoided by Covenants or Other Agreements. For purposes of City
enforcement, no covenant or other agreement imposing an obligation to maintain a BMP can relieve a person or
entity of any obligation to maintain a BMP imposed by this chapter.
E.     Disclosure of Maintenance Obligations. Any developer who transfers ownership of land on which a BMP is
located or will be located, or who otherwise transfers ownership of a BMP or responsibility for the maintenance of a
BMP to another person or entity, shall provide clear written notice of the maintenance obligations associated with
that BMP to the new or additional responsible party prior to that transfer.
F.     Maintenance Plans for Land Development Activities. The proponents of any land development activity or
redevelopment activity that requires installation of permanent BMPs shall provide to the City for review and
approval prior to issuance of permits for the project, a plan for maintenance of all permanent BMPs associated with
the project in accordance with the Engineering Design Manual. The plan shall specify the persons or entities
responsible for maintenance activity, the persons or entities responsible for funding, schedules and procedures for
inspection and maintenance of the BMPs, worker training requirements, and any other activities necessary to ensure
BMP maintenance. The plan shall provide for servicing of all permanent BMPs, at least annually, and for the
retention of inspection and maintenance records for at least three years.
G.    Access for Maintenance. Permanent BMPs shall be provided adequate access for longterm inspection and
maintenance purposes.
H.    Assurance of Maintenance for Land Development Projects. The proponents of any land development activity or
redevelopment activity that requires a City permit shall provide to the City, prior to issuance of permits for the
project, proof of a mechanism acceptable to the City which will ensure ongoing longterm maintenance of all
permanent BMPs associated with the proposed project. The proponents shall be responsible for maintenance of
BMPs unless, and until, an alternative mechanism for ensuring maintenance is accepted by the City and becomes
effective.
I.      Permanent BMP Inspection and Maintenance Verification. The owners and occupants of lands on which
permanent BMPs have been installed to meet the requirements of this chapter shall maintain records of routine
inspection and maintenance of permanent BMPs. Records shall be submitted to the City upon request. (Ord. 2015
07)

 
20.08.150 Discharger Sampling, Testing, Monitoring, and Reporting.

A.     The enforcement staff may require dischargers to perform sampling, testing, monitoring and reporting of
results as a best management practice. In addition, the enforcement staff may order a discharger to conduct testing or
monitoring and to report the results to the City in any of the following scenarios:

1.     The enforcement staff determines that testing or monitoring is needed to determine whether BMPs are
effectively preventing or reducing pollutants in stormwater to the maximum extent practicable, or to determine

Leucadia Stormwater
WORKING DRAFT Stormwater

1467

February 17, 2021 392 J. J. Helly / hellyj@ucsd.edu



1/21/2019 Chapter 20.08 STORMWATER MANAGEMENT

http://www.qcode.us/codes/encinitas/view.php?topic=20-20_08&showAll=1&frames=off 9/10

whether the facility is a significant source of contaminants to Waters of the State; or
2.     The enforcement staff determines that testing or monitoring is needed to assess the impacts of an illegal
discharge on health, safety or the environment; or
3.     An illegal discharge has not been eliminated after written notice by the enforcement staff; or
4.     The discharger is in violation of any provision of this chapter, or the Regional Water Quality Control
Board requires the City to provide information on the discharger’s activities.

B.     Testing and monitoring ordered pursuant to this section may include the following:
1.     Visual monitoring of dry weather flows, wet weather erosion, or BMPs;
2.     Visual monitoring of premises for spills or discharges;
3.     Laboratory analyses of stormwater or nonstormwater discharges for pollutants;
4.     Background or baseline monitoring or analysis; and
5.     Monitoring of receiving waters or sediments that may be affected by pollutant discharges by the
discharger.

C.    The enforcement staff may direct the time and manner in which the results of required testing and monitoring
are reported, and shall determine when required sampling, testing or monitoring may be discontinued. The sampling,
testing, monitoring and reporting shall be at the expense of the discharger. (Ord. 201507)

 
20.08.160 City Authority to Sample, Inspect and Monitor.

A.     Regulatory Inspections. The enforcement staff or designee may inspect the premises of any discharger at
reasonable times and in a reasonable manner to carry out the purposes of this chapter. If a discharger refuses to allow
entry for an inspection, an inspection warrant shall be obtained prior to inspection.
B.     Scope of Inspections. Inspections may include all actions necessary to determine whether any illegal discharges
or illegal connections exist, whether the BMPs installed and implemented are adequate to comply with this chapter,
whether those BMPs are being properly maintained, and whether the discharger complies with other requirements of
this chapter. This may include sampling, metering, monitoring, visual inspections, and records review. Where
samples are collected the discharger may request and receive split samples. Records, reports, analyses, or other
required information may be inspected and copied, and photographs taken for purposes of enforcement of this
chapter.
C.    Installation of Sampling Devices. As part of the inspection, the enforcement staff may authorize the installation
of sampling or metering devices. (Ord. 201507)

 
20.08.170 Establishment of a Fee.

The City Council may establish a fee by resolution to recover the cost of inspection, sampling, metering, or monitoring by
the enforcement staff. (Ord. 201507)
 
20.08.180 Violation of a State NPDES Permit.

A violation of an NPDES stormwater permit other than the MS4 permit that results in or threatens to result in a discharge
of pollutants to the stormwater conveyance system shall also be considered a violation of this chapter and may be
enforced as such. (Ord. 201507)
 
20.08.190 Permits and Approvals.

Compliance with this chapter shall be a condition of every permit or approval granted or issued by the City. Failure to
comply with this chapter shall be grounds for revocation of any such permit or approval. (Ord. 201507)
 
20.08.200 Violation is a Nuisance.
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The City Council hereby declares that any violation of this chapter is a threat to public health, safety, and welfare and is
deemed a public nuisance. (Ord. 201507)
 
20.08.210 Enforcement of this Chapter.

A.     Misdemeanor Violation. Notwithstanding any other provision of this Code, a violation of this chapter is a
misdemeanor punishable by a fine of not more than $1,000.00 or imprisonment in the County Jail for a period of not
more than six months or both fine and imprisonment. Any such violation may be charged as an infraction at the
discretion of the City Attorney. Any person convicted of an infraction under the provisions of this chapter shall be
punishable by a fine not to exceed $500.00 for a first or second offense in one year, and not to exceed $1,000.00 for
a third violation in one year.
B.     Orders of the Public Works Director. The Public Works Director is authorized to issue cease and desist orders
or stop work orders to any person who is in violation of this chapter. Failure to comply with a written order of the
Public Works Director shall be a violation of this chapter and shall be grounds for the imposition of the civil
penalties described in this section.
C.    Civil Penalties. Any person who violates a provision of this chapter may be assessed a civil penalty not to
exceed $1,000.00 for each violation, for each day the violation is committed, continued, permitted or maintained.
The civil penalties may be imposed by the enforcement staff after written notice and a hearing before the City
Manager or his/her designee at which the person may present evidence and cross examine the witnesses in support
of the charges. Civil penalties may also be assessed by the court in a civil action filed by the City to enforce the
provisions of this chapter.
D.    Abatement. Any violation of this chapter may be abated as a public nuisance and costs of abatement may be
recovered by the City as allowed by law.
E.     Administrative Fines. Any violation of this chapter is subject to administrative fines as provided by this Code.
F.     Judicial Action. This chapter is enforceable by any judicial action allowed by law, including, but not limited to,
injunctive relief.
G.    Liens. Costs of enforcement of this chapter, including, but not limited to, costs of investigation, sampling and
monitoring costs, and unpaid administrative fines and civil penalties, shall constitute a lien against the real property
on which the violation occurs and on the real property of any person who violates this chapter until such lien is
satisfied. The lien may be recorded and executed in the same manner as a judgment lien. Prior to the recordation of
the lien, the property owner shall be given written notice of the lien and an opportunity to contest the validity of the
lien and the amount at a hearing held by the City Manager or his/her designee.
H.    Remedies Not Exclusive. Remedies under this chapter shall be in addition to each other, and in addition to any
other legally available remedy, and do not limit or supersede any other enforcement action, civil, criminal or
administrative. (Ord. 201507)

 
20.08.220 Severability.

If any section, subsection, or part of this chapter is declared invalid by a court of competent jurisdiction, the remaining
provisions shall continue to be valid and enforceable so as to effectuate the purpose and intent of this chapter. (Ord. 2015
07)
 
 
 
 

View the mobile version.

Leucadia Stormwater
WORKING DRAFT Stormwater

1469

February 17, 2021 394 J. J. Helly / hellyj@ucsd.edu


	Executive Summary: Engineering Chicanery and Dubious Intentions
	Teleconference with Kellie Hinze Regarding the Executive Summary. 2021-02-12

	Background
	History of Leucadia Flooding

	Scientific Background
	Pollutants

	Regulations
	Federal
	California
	California Coastal Commission
	San Diego Regional Water Quality Control Board (SD-RWQCB)
	Encinitas

	City of Encinitas: Community Participation Program Meeting 2021-01-19

	City of Encinitas Stormwater Outfalls: New Construction and Major Modifications
	Long-Term Monitoring Program

	Appendices
	Appendix Chronology
	Appendix References
	2018-07-18: Review of Streetscape Hydrology EIR
	2018-12-12: Review of the Leucadia Storm Drainage Project CALTRANS Grant Proposal and Matching Funds Request and Contractor Statement of Work City of Encinitas City Council Meeting 2018-12-12 Agenda Item 10C
	2019-08-27): Technical Advisory Committee Framework
	Q3 Watershed Master Plan Contract
	2020-01-22: Letter to Encinitas City Council
	2020-02-01: Letter to Laurie Walsh/San Diego Regional Water Quality Control Board
	2020-02-01: Letter to California Coastal Commission, C. Hitchens
	2020-02-18: SDRWQCB: Laurie Walsh Response
	2020-10-20: Objection to the Extension of CDP-#A-6-ENC-18-0019 (Leucadia Streetscape) Coastal Development Permit
	2020-12-23: Wimmer Email Delaying Reporting of Design Results
	2021-01-20: California Coastal Commission: C. Hitchens PRA Request and CDP Status

	Appendix Public Meeting (2021-01-19) Transcript from City Versus Audio Transcript
	City of Encinitas Formally Approved Transcipt
	COMMENTS EMAILED TO CITY:
	CPP Meeting Audio Transcription (Read with audio from meeting)

	Appendix City of Encinitas Emails
	Appendix California Coastal Commission Emails With City of Encinitas
	Appendix City of Encinitas Agendas
	Appendix Encinitas Municipal Code for Stormwater Management

